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SECTION 1

INTRODUCTION

1.1 REPORT PURPOSE AND ORGANIZATION

This Feasibility Study (FS) report provides a summary of findings and remedial alternatives for
contaminated sediment within the Marine Sediments Unit (MSU) of the Pacific Sound Resources
(PSR) Superfund site. The remedial actions are based on sediment chemistry data obtained in the
Remedial Investigation (RI) of the MSU site. An RI/FS for the upland property (Upland Unit)
addressing groundwater and non-aqueous phase liquid (NAPL) was produced under separate
cover by the Port of Seattle (RETEC 1997) in cooperation with EPA. Early actions
implemented by the Port and approved by EPA resulted in removal of contaminated soils and
control of the migration of shallow groundwater and the lighter fractions of NAPL in the Upland
Unit to the extent practicable.

The purpose of this FS report is to provide EPA, other interested agencies, and the general public
with findings of the sediment feasibility study and recommendations regarding contaminated
sediment cleanup for their review and comment. This document was written in accordance with
EPA's "Guidance for Conducting Remedial Investigations and Feasibility Studies under
CERCLA" (EPA/S40/6-89/004).

This document presents the need and purpose of the project, identifies sediment contaminants of
concern, discusses applicable or relevant and appropriate requirements (ARARs) and site risks to
determine cleanup goals that meet the Washington State Sediment Management Standards
(SMS). It also identifies and screens technologies capable of remediating sediments to these
goals. Based on these goals, remedial action alternatives were developed and evaluated. Finally,
based on a comparative analysis, a preferred alternative is selected for cleanup of the PSR MSU.

The FS report is organized into six sections with accompanying appendices and maps. Section 1
describes the physical, historical, and ecological setting of the MSU and vicinity, and discusses
sediment contaminant sources. Section 2 summarizes the nature and extent of sediment
contamination, and develops numerical site cleanup goals based on ARARs and site risks.
Section 3 identifies, discusses, and screens potential remedial technologies to determine their
viability for MSU site remediation. Section 4 assembles these technologies into remedial action
alternatives. Section 5 provides an evaluation of these alternatives against seven criteria to
determine their overall performance and a comparative analysis to determine their relative
ranking. Section 6 presents the preferred remedial action alternative.
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Draft Feasibility Study—Pacific Sound Resources Section 1

1.2 PROJECT PURPOSE AND NEED

As demonstrated in the remedial investigation report, sediments in the PSR MSU contain PAHs
at concentrations that represent a threat to the health of humans who may consume fish caught in
the vicinity of PSR and aquatic receptors that may reside or feed in the area. The purpose of the
proposed cleanup action is to prevent the exposure (either directly or via ingestion of
contaminated food) of the threatened receptors to the sediment-bound chemicals of concern to
the extent practicable. The SMS provide the range of chemical concentrations in sediment that
should result in minimal impacts to benthic invertebrates and are used as the basis of each
alternative developed and evaluated in this FS.

Additional site-specific features or constraints will be considered when determining the
effectiveness of a given remedy. These features or constraints include the geotechnical stability
of the shoreline and areas to be capped or used as a disposal site, the depths where contaminated
sediments occur (e.g., a large area of the site is deeper than -100 feet mean lower low water
[MLLW], with a portion deeper than -200 feet MLLW), and the potential for recontamination
from both groundwater discharge from the Upland Unit and releases that may occur during
sediment removal and disposal. See Section 4 for a more detailed discussion of these issues.

Additional issues potentially affecting a remedy for the PSR MSU include water-dependent uses.
The MSU is located in an area of Elliott Bay that is used as an anchorage for large ships and
barges accessing the Duwamish River and its waterways. An active bulk materials shipping
facility [Crowley Marine Services (CMS)] is adjacent to the MSU, necessitating access and
adequate navigational depths (20 to 24 feet of water) in the MSU. The MSU is also part of the
usual and accustomed fishing grounds for both the Muckleshoot and Suquamish tribes. In
addition, all shorelines within Elliott Bay provide migratory corridors for salmonids; Puget
Sound chinook salmon are currently proposed for listing as threatened under the Endangered
Species Act (50 CFR Part 226).

To incorporate these unique constraints in the evaluation of alternatives, a series of FS site-
specific criteria were developed in consultation with the U.S. Army Corps of Engineers,
Washington State Departments of Ecology and Natural Resources, and Trustee agencies and
tribes. The criteria include the following:

An effective and appropriate alternative must:

• Minimize impacts to tribal, recreational, and/or commercial fisheries

• Minimize impacts to current water-dependent industries

• Complete actions within an acceptable time-frame (less than 3 years)

• Not jeopardize threatened or endangered (listed or proposed) species

• Provide a minimum design life of 30 years (for engineered components)
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• Maintain geotechnical stability of shoreline

• Minimize impacts to water quality during the remedial action

• Maintain the physical integrity of in-water constructed features

• Result in a human health excess cancer risk of less than 1 in 10,000 and a noncancerous
hazard index of less than 1.0.

1.3 SITE BACKGROUND

Background information on the Upland and Marine Sediment units was presented in detail in the
Summary of Existing Information and RI/FS Approach Technical Memorandum (WESTON
1995), the RI/FS Work Plan (WESTON 1996), and the draft MSU RI Report (WESTON 1998).
The following sections summarize the information presented in those reports.

1.3.1 Site Location and Upland Use History

The PSR Upland Unit was a wood-treating facility located on the southern shore of Elliott Bay
(Figure 1-1). The original facility was a pile-supported structure over intertidal and subtidal
bottom lands that was expanded over 25 acres. The upland property is bounded to the north by
Elliott Bay, and on all other sides by the Port's newly constructed intermodal yard and container
shipping facilities (of which PSR is now part).

The PSR MSU encompasses approximately 150 acres of Elliott Bay adjacent to and offshore of
the Upland Unit. Elliott Bay has been extensively developed for urban, port, and industrial land
uses; the area surrounding the site has many facilities linked to water-dependent industries.

Historical operations at the Upland Unit consisted exclusively of wood preserving between 1909
and 1994 (RETEC 1997). Preservatives most commonly used in the wood-treating operation
included creosote and creosote/fuel oil mixtures, pentachlorophenol (PCP), and Chemonite (also
known as AZCA, a mixture of ammonical zinc, copper, and arsenic). Zinc meta-arsenate,
chromated zinc chloride, Wolman salts (containing fluoride, chromium, arsenic, and phenol), and
Pyresote (made of zinc chloride, boric acid, ammonium sulfate, and dichromate) have also been
used on the site (RETEC 1997). The draining of retorts, transfer of newly treated wood products
to various areas of the site, spills, leaks and storage of treated wood products were primarily
responsible for the contamination of soil and groundwater in the Upland Unit. Areas associated
with the retorts, transfer tables, and preservative storage tanks in the northern half of the site
represented the areas of greatest chemical contamination prior to initiation of upland cleanup
activities. Figure 1-2 shows the locations of excavated source areas at the site. Direct discharge
or disposal of process wastes and indirect transport (surface water runoff, soil erosion) were the
most likely sources of contamination in the MSU.
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1.3.2 Current and Planned Future Use v_y

The Port of Seattle has redeveloped the Upland Unit as an intermodal railyard and container
shipping terminal. This facility includes railroad tracks, buildings, and underground utilities
(RETEC 1997). The CMS property west of the site will continue operation as a barge transport
facility for bulk materials.

As part of the Port's site redevelopment, a public access corridor, including an elevated walkway,
bike path, playground, and viewing tower, have been constructed along the northernmost portion
of the site. The main pier at PSR has been retained as a public viewpoint. However, both the
shoreline and the pier are fenced to limit access to the shoreline and Elliott Bay, which is
currently the site of many water-dependent and recreational activities. Such activities in the
vicinity of the site are limited to boat access only. The nearest public boat launch facility is at
Don Armeni Park, approximately 0.5 mile northwest of the site.

Elliott Bay, including the area in the vicinity of the PSR site, is also part of the usual and
accustomed fishing grounds of the Muckleshoot and Suquamish tribes. Tribal members engage
in net fishing for salmon. In addition, the Tribes have federally guaranteed treaty rights to gather
shellfish in Elliott Bay. The usual and accustomed fishing areas for the Muckleshoot and
Suquamish Tribes are shown in Figures 1-7 and 1-8, respectively.

1.3.3 Upland Cleanup Actions ^-^

1.3.3.1 Facility

In the Upland Unit, all structures, with the exception of one large foundation that was not a
source of contamination, have been demolished. Several additional cleanup actions have been
completed, including removal of the woodwaste fill in the southern portion of the site,
installation of a subsurface containment (slurry) wall and light nonaqueous phase liquid
(LNAPL) recovery trench, installation of a deep stormwater sewer system, addition of fill to
elevate the site grade, and placement of a surface cap over the site. Details regarding each of
these early actions are provided in Implementation Plans (RETEC 1994c and 1995) and the
Upland RJ (RETEC 1997) and are briefly addressed below.

A physical containment barrier was installed in early 1996 to prevent LNAPL migration to Elliott
Bay and to dampen tidal influence at the site. The slurry wall is 1,200 feet in length and its depth
varies from 32 to 51 feet below ground surface (bgs) (RETEC 1997). The LNAPL recovery
trench was installed in conjunction with the barrier to recover any product migrating towards the
bay. To date, recovery equipment has not been installed because no LNAPL has collected in the
trench (RETEC 1997). The locations of the slurry wall and LNAPL recovery trench are shown
in Figure 1-2.
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A low-permeability asphalt cap was constructed over a layer of clean fill placed at the site to: (1)
prevent direct exposure of site personnel to contaminants in the surficial soil, (2) prevent the off-
site migration of surficial soils via surface runoff, (3) minimize impacts to groundwater by
limiting infiltration of surface water and subsequent leaching of contaminants to the
groundwater, and (4) support site development. Capping was completed in 1997 [RETEC 1998
(pending)]. The cap area is shown in Figure 1-3.

An RI/FS to determine the extent of groundwater and NAPL (both light and dense)
contamination and formulate cleanup options has been completed. As part of this work,
groundwater and surface and subsurface soils have been tested to determine the distribution of
NAPL and dissolved contaminants in groundwater throughout the site (RETEC 1997). Several
treatability studies for groundwater have also been conducted. Additional completed work
includes tidal fluctuation studies and flow estimates to assess the performance of the slurry wall
(RETEC 1997).

As part of the Upland Groundwater and NAPL RJ, several recovery wells were installed to test
the feasibility of passively recovering dense nonaqueous phase liquid (DNAPL). For wells
yielding sufficient testing volumes, testing was conducted during the first six months of 1996
(RETEC 1997). Although NAPL has been present in several wells, there has been a general
trend of decreasing production in wells where recovery of product has been conducted.

The Upland RI and design of the early cleanup actions, as described, have been completed. As a
result of these early cleanup actions, potential health and environmental risks related to site
contaminants have been significantly reduced (RETEC 1997). The effectiveness of the early
actions in minimizing releases of site-related contaminants to Elliott Bay will continue to be
monitored at the completion of all cleanup actions.

1.3.3.2 Longfellow Creek and Overflow Channel

The Longfellow Creek overflow channel borders the western-most boundary of the current Port
facility. Historically, Longfellow Creek flowed north along the southwestern edge of the site into
Elliott Bay. The creek has since been diverted and currently flows into the West Waterway of the
Duwamish River. The Longfellow Creek overflow channel, which acts as a local stormwater
drain, flows through a closed culvert (in the former creek channel) and discharges near the CMS
barge facility west of the PSR property. Because the overflow channel potentially receives
groundwater from the site, as well as stormwater and other runoff, the Port chose to clean out the
culvert before initiating a groundwater monitoring program. All in-line sediment was removed
from the pipe from the Birmingham Steel site to the pipe outlet. An additional 25 cubic yards of
contaminated sediments were removed from the shoreline at the outfall. Birmingham Steel
maintains a current NPDES permit to discharge stormwater to the Longfellow Creek overflow
channel (Stetz 1998).
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1.4 PHYSICAL SETTING

The physical setting of the Upland Unit and MSU is presented in detail in the MSU RI Report
(WESTON 1998). The following sections summarize the information from that report.

1.4.1 Upland and Shoreline Features

The PSR Upland Unit is built atop fill material 20 to 45 feet thick. Buried wood and concrete
bulkheads constructed to contain the fill material, control erosion, and protect equipment from
marine tides, are present in upland portions of the site. Filling events occurred from 1927 to
1974 and are described in the MSU RI Report (RETEC 1997). The origin and chemical
characteristics of the fill material are largely unknown. Some known fill materials include
dredge spoils from the Duwamish River, soil from Beacon Hill, sawdust, peat material, and
concrete riprap. In general, the texture of the fill is sandy with varying mixtures of clay, silt, and
gravel.

The shoreline of the PSR Upland Unit consists primarily of rock and concrete riprap. Various fill
materials, including bricks and steel cable, were observed along the bank during a 1994 shoreline
reconnaissance (WESTON 1994a). Three wooden piers, which form the Main and West slips,
extend into the central and western portions of the MSU. As part of the Port's redevelopment of
the site, one of the three piers has been repaired for use as a public viewing platform. It is
anticipated that the remaining piers will be removed to facilitate cleanup. Two small pocket
beaches exist at the foot of the riprapped bank in the Main and West slips (depicted in
Figure 1-2).

1.4.2 Geology

The PSR Upland Unit is located at the north end of the Longfellow Creek overflow channel
physiographic division of the Puget Sound Basin (RETEC 1994a), on former mudflats and
sloughs associated with the original Duwamish River delta. Site stratigraphy is generally
characterized by fill overlying recently deposited (post-glacial) alluvial and estuarine soil.
Borings have found low-permeability estuarine deposits, typically to the depth of the boring (up
to 135 feet bgs) (RETEC 1997). Bedrock is estimated to occur 340 to 680 feet bgs, although
none has been encountered to date (RETEC 1997).

1.4.3 Hydrogeology

The Upland Unit lies within an area influenced by the marine waters of Elliott Bay, estuarine
waters of the Duwamish River, and fresh surface water. The hydrogeology is influenced further
by the material properties and spatial distribution of the various on-site soil units and bulkheads.

The hydrogeology of the Upland Unit is characterized by a single unconfined shallow aquifer
within the fill and alluvium. The water table is present at an average depth of approximately 6
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feet bgs, but the depth to groundwater varies with the amount of rainfall and the tidal cycle.
Investigations indicate that no continuous impermeable layer exists in the upper 150 feet beneath
the site (RETEC 1997). However, the estuarine sediment unit and associated deltaic deposits
below the fill have a relatively lower permeability compared to the overlying fill.

Groundwater recharge in the area occurs as a result of stormwater infiltration from the site, as
well as from upland areas to the south. Groundwater below the Upland Unit is influenced by
infiltration of estuarine waters from Elliott Bay; however, infiltration has been significantly
reduced by the slurry wall (RETEC 1997). Stormwater infiltration on the site has been
precluded by the construction of the surface cap covering the site. The interface between fresh
and saline water is typically located between 25 and 30 feet bgs in the northern half of the upland
site.

The overall movement of groundwater in the vicinity of the site is in a northerly direction toward
Elliott Bay. Local groundwater flow in the northern portion of the site is north and northwest,
while flow in the southern part of the site is mainly west toward the Longfellow Creek drainage.
Historically, groundwater gradients were strongly affected by tidal fluctuations. Tidal influence
was strongest in fill materials and decreased significantly in native soils. Tidal fluctuation has
been significantly reduced in shallow upland wells following construction of the slurry wall
(RETEC 1997). High tides may also periodically result in temporary reversal of groundwater
flow directions. The heterogeneity of fill material and resulting hydraulic conductivity and the
presence of buried bulkheads complicate on-site groundwater distribution patterns. Groundwater
discharge to the bay likely occurs via shoreline diffuse flow through nearshore sediments
(RETEC 1994a). Groundwater seeps (as evidenced by the presence of petroleum sheens) in the
intertidal zone were observed during a 1994 shoreline reconnaissance (WESTON 1994a) prior
to slurry wall construction; however, no seepage has been observed since wall placement.

1.4.4 Regional Meteorology

The regional climate is a mid-latitude, West Coast marine type. Most air masses affecting the
region originate in the Pacific Ocean. Prevailing onshore winds slow rapidly upon landfall. The
resulting convergence leads to ascent of the air masses and enhanced precipitation. The
surrounding mountains further enhance precipitation. The region where the site is located
typically receives between 35 and 40 inches of rain per year, and is characterized by a rainy
season (October to March) and a dry season (April to September).

The maritime weather systems have a moderating effect on annual temperatures. Whiter daytime
temperatures are typically between 40 and 50 degrees Fahrenheit, while nighttime temperatures
range in the 30s. Summer daytime temperatures are typically between 70 and 80 degrees
Fahrenheit with nighttime lows in the 50s. Extremes in temperature are associated with
disturbances in the normal weather pattern and are usually brief.
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1.4.5 Upland Surface Water Features

No surface water bodies are located on the PSR Upland Unit, although localized flooding has
been documented during periods of heavy rainfall. As described in Section 1.3.3.2, the
Longfellow Creek overflow channel, which flows via culverts through the former stream channel
and receives local surface and groundwater, discharges to Elliott Bay via the Longfellow Creek
outlet located directly west of the PSR property (RETEC 1997).

1.4.6 Elliott Bay and Duwamish River Estuary

The MSU encompasses approximately 1,600 feet of constructed shoreline along Elliott Bay.
Elliott Bay covers approximately 8 square miles, with extensive industrial, commercial, and
residential development along much of its shoreline. Urban and industrial development along the
shore includes recreational beachfront and boat moorage facilities, shipyards, heavy and light
industrial operations, and numerous shipping terminals.

The mouth of the Duwamish River's West Waterway is located approximately 0.3 mile east of
the PSR site. This waterway channels the majority of downstream flow to Elliott Bay. The
lower 6 miles of the river, including its confluence with the bay, form the Duwamish River
estuary. Development throughout the estuary is similar to that along Elliott Bay, consisting
primarily of light and heavy industrial operations, marinas, and commercial operations.

1.4.6.1 Bathymetry

Bathymetric contours and slopes for the MSU are shown in Figure 1-4 (based on a 1995 NOAA
survey). Depths range from intertidal to greater than -255 feet MLLW. Natural intertidal areas
are limited to two small pocket beaches at the head of the West and Main slips. Bathymetric
contours indicate that the steepest slopes are nearshore (shoreward of approximately -130 feet
MLLW), ranging from 18 to 21 percent. Two relatively flat areas (with slopes ranging from 0 to
6 percent) exist directly offshore of the CMS terminal at -40 feet MLLW and offshore of the
Lockheed facility. At depths greater than -130 feet MLLW, slopes gradually decrease from 15 to
3 percent as distance from shore increases.

/. 4.6.2 Currents and Tides

Elliott Bay experiences mixed semidiurnal tides with a maximum recorded tidal range of 14.8 to
-4.6 feet MLLW. Because the PSR site fronts Elliott Bay, this range likely reflects the range of
conditions at the site.

Surface currents within Elliott Bay are influenced by Duwamish River flows, tides, and
prevailing southwesterly winds. The surface water mass frequently travels counter-clockwise
along the eastern shore, but exhibits a fair amount of variability. Bottom currents also vary, but
tend to follow a clockwise gyre (WESTON 1994b). Both bottom and surface currents are
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typically weak with a mean speed less than 0.3 foot per second (NOAA 1981, EVS 1996). The
configuration of the shoreline containing the Main and West slips and the area adjacent to the
former storage tank area likely cause localized eddies to form to the west and east of these
features.

1.4.6.3 Water Quality

Elliott Bay is designated as a Class A (excellent) waterbody [WAC 173-201 A-140(8)]. This
classification designates general characteristic uses, including domestic, industrial and
agricultural uses; fish and shellfish migration, rearing, spawning, and harvesting; recreation;
commerce; and navigation. The Duwamish River is designated as a Class B (good) river [see
WAC 173-201A-130(37)], with slightly limited characteristic uses.

1.4.6.4 Sediment Sources and Transport

The main source of sediment to Elliott Bay and the MSU is from loadings carried by the
Duwamish River (WESTON 1994b). However, the amount of sediment transported to the
southern portions of Elliott Bay in the vicinity of the MSU has been substantially reduced by
anthropogenic changes to the river (construction of dams and sediment retention basins) and
extensive shoreline stabilization along the river and bay shorelines.

Estuarine conditions in the lower river cause the majority of the suspended river sediment to
initially settle there and at the mouth of the West Waterway (WESTON 1994b). However,
suspended sediment that enters Elliott Bay during peak flows as part of the buoyant freshwater
surface plume can be transported towards the Seattle waterfront by southwest prevailing winds.
Recent work by GeoSea (1994) suggests that this sediment may be entrained in the dominant
clockwise gyre that forms near the bottom and transported as bedload back towards the
Duwamish River, along the PSR shoreline to the Duwamish Head, and then into deep canyons
near the entrance of the bay. Historical biological data collected by Harmon and Senvald
(1978) tend to support the prevalence of this bottom clockwise current, based on the distribution
of typically nearshore estuarine fauna in deeper marine sediment to the west and north of the
Duwamish River mouth.

Sediment transport in the MSU is likely to be seasonal because river flow and subsequent
sediment loads vary seasonally. Sediment tends to accumulate in nearshore environments during
the summer months and erode during winter months because of the differences in direction and
magnitude of prevailing winds, currents, and wave action. Based on the presence of fine-grained
sediments in the slips along the shoreline, these nearshore areas are either depositional areas, or
areas of no net loss. Ship traffic in nearshore areas further modifies these patterns and may cause
sediment resuspension in localized areas. In general, nearshore areas tend to be coarser-grained
than deeper, offshore areas, indicating there may also be downslope migration of finer-grained
materials.

This document was prepared by Roy F. Weston, Inc., expressly for the EPA. It shall not be disclosed in whole or in part without the express,
written permission of the EPA.

98-0654.S1 1-9 17 November 1998
DCN 4000-31 -01 -AABZ Region X



Draft Feasibility Study—Pacific Sound Resources Section I

1.4.6.5 USGS Bottom Surveys

A study of substrate characteristics in the MSU was conducted by the U.S. Geological Survey
(USGS 1996), in which potential areas of non-native materials were mapped using side-scan
sonar. The results of the side-scan sonar survey are depicted in Figure 1-5. Comparisons of the
acoustic backscatter intensity footprints with subsurface contaminant distribution show good
correlation, suggesting that areas interpreted by the USGS as probable or possible fill are
correlated with areas of documented subsurface contamination. According to the USGS data, fill
materials range from about 6 to 7 meters in thickness near the shoreline to less than 1 meter thick
at the most distal portions of the fill footprint. Subsurface data collected as part of the RI support
this conceptual model of the non-native sediment area.

Depth of contamination is not well correlated with distance from source, reflecting possible
separate dumping or discharge events associated with upland site activity. Historical bathymetry
may have also played a role in where dumped or discharged material may have accumulated or
slumped. Surface sediment contamination does not correlate well with the footprint for
accumulated non-native (i.e., fill) material, suggesting additional mechanisms of transport
(down-slope sloughing, longshore transport) are likely to have contributed to the redistribution of
dumped or discharged material from the site.

1.4.6.6 Sediment Composition

1.4.6.6.1 Anthropogenic Materials

Anthropogenic materials in surface and subsurface sediment were documented during field
collection and core processing activities. Characteristics investigated included sediment texture,
odor, color, and presence of debris. A detailed description of field observations is presented in
Appendices B and C of the MSU RI.

The presence of NAPL was typically indicated by an iridescent sheen on the sediment surface
(attributed to residual petroleum/creosote) or staining (sediment darker than surrounding native
material). These observations were interpreted as residual petroleum/creosote contaminants
bound to the sediment

A slight majority of the 161 surface sediment sampling locations exhibited petroleum sheens.
At 7 percent of the stations, heavy sheening or globules of probable wood-treating formulations
were observed. Over 40 percent of the shallow subsurface samples exhibited some degree of
sheening or staining. Creosote odor was noted in 35 percent of the samples, a number of which
also were stained or iridescent; however, the odor may have been due to either residual- or
dissolved- phase wood-treating formulations. Either free or residual (noted as staining or sheen)
petroleum/creosote product were observed in three deep core samples.
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About 25 percent of the locations sampled for surface sediment contained wood debris, ranging
from traces to substantial amounts of fragments, chips, or larger pieces.

1.4.6.6.2 Grain Size

To assist in the interpretation of the sediment inorganics data and to evaluate overall trends in the
MSU sediment composition, grain size data were collected from the MSU site. A detailed
discussion of sediment grain size data is presented in the MSU RI (See Section
2.1.6.6.2;WESTON1998).

Surface sediment composition in the MSU was generally dominated by very fine and fine sand
(63 to 2,000 micrometers [um]; Wentworth Scale), although two relatively distinct areas offshore
of the former tank storage facility and west of the Main Slip were finer-grained (particle size less
than 63 urn), dominated by coarse silts (31 to 63 um). Gravely silty sand and sandy silt were
also observed at nearshore stations directly east of the eastern Upland Unit property boundary
and at one location offshore at a depth of approximately -56 meters MLLW.

Subsurface sediment composition varied with depth below surface, but some general trends were
apparent. Over half (59 percent) of the shallow subsurface sampling locations were characterized
by an upper layer (0 to 4 feet below mudline) of silt, beneath which sand and silty sand were
encountered in all intervals sampled (up to 20 feet below mudline). Deep subsurface samples (32
to 94 feet below mudline) were typically dominated by sands ranging from medium to very fine.

1.4.6.6.3 Total Organic Carbon Content

To assist in the interpretation of the sediment organics data and to allow for TOC-normalization
of the data, MSU sediment was analyzed for TOC content. Following is a summary of the
detailed discussion of TOC data presented in the MSU RI (See Section 2.1.6.6.3; WESTON
1998).

The results of these investigations indicated that the majority of the MSU stations were
characterized by a TOC content between 0.5 and 2 percent for surface sediments (0 to 10 cm).
Stations with surface sediment TOC content between 2 and 4 percent were located primarily on
the relatively flat shelf west of the West Slip and north-northeast of the site. Stations
characterized by a surface sediment TOC content greater than 4 percent were predominantly
located in the nearshore area north of the upland facility. Higher (greater than 2 percent)
sediment organic carbon was generally associated with either woodwaste or sediment with high
levels of PAHs.

The average TOC content of sediments collected from 0 to 8 feet below mudline was 2.4 percent,
slightly higher than the range of TOC generally observed in the surface (0 to 10 cm) sediment
samples. Sediment samples collected at depths greater than 8 feet below mudline were
characterized by less than 1 percent TOC.
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1.5 ECOLOGICAL SETTING

A detailed description of the ecological setting of the MSU, including habitats and biota, was
provided in the Ecological and Human Health Risk Assessment (WESTON 1998 Appendix K).
The following sections briefly summarize this information.

1.5.1 Intertidal and Subtidal Habitats

Uplands surrounding Elliott Bay have been developed for urban, port, and industrial land uses,
resulting in the elimination of nearly all intertidal wetlands and shallow subtidal aquatic habitats
(PTI and Tetra Tech 1988). Although limited in area (about 2 acres, based on the lowest spring
tides), intertidal habitats in the MSU include mud- and sandflats, bulkheads, pilings, and riprap.
Presently, the mudflats and sandflats exist as two pocket beaches at the head of the West and
Main slips. The remaining intertidal mud or sand occurs only as a thin strip at the toe of the
riprapped banks, exposed only at extreme low tides. Subtidal habitats in Elliott Bay primarily
consist of sandy silts, and muddy and coarse sands, except at the mouth of the Duwamish River,
where sand predominates (Dexter et al. 1981; PTI and Tetra Tech 1988). Because the MSU is
located in a transition zone between the estuarine environment of the Duwamish River and the
marine environment of Elliott Bay, the substrates and waters adjacent to the site likely contain
habitat characteristics common to both environments.

1.5.2 Biota

Biota inhabiting the MSU includes marine invertebrates, estuarine and marine fishes (including
salmonids), birds, and marine mammals. Some of these species have been classified by the State
of Washington and federal government as species of special concern (i.e., requiring protective
measures for their perpetuation due to their population status, sensitivity to habitat alteration,
and/or recreational, commercial, or tribal importance).

Common marine invertebrate inhabitants of the piling surfaces, riprap, and bulkheaded areas of
the MSU include barnacles, tube-dwelling worms, sea anemones, sponges, tunicates, and
mussels. Marine invertebrates documented or anticipated to use the offshore subtidal habitat of
the MSU include a variety of polychaetes, clams, mussels, crab, and shrimp.

Habitats within the MSU may provide nesting and foraging areas on either a seasonal or year-
round basis for numerous estuarine and marine species of fish that are found in Elliott Bay,
including Pacific herring, shiner perch, snake prickleback, Pacific tomcod, pile perch, Pacific
sand lance, copper rockfish, Pacific staghorn sculpin, and various flatfish species, most notably
English sole (Tetra Tech 1988; Dexter et al. 1981). The most abundant fish species collected
by trawl during the RI included English and slender sole, Pacific hake, and Pacific tomcod.

Salmonids represent the most important anadromous fish present in the vicinity of the MSU.
Chinook (currently proposed as a threatened species), pink, and chum salmon are common, while
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coho and sockeye salmon, steelhead trout, and cutthroat trout are less abundant. Multiple
migratory runs of both native and hatchery-reared salmonid stocks occur seasonally in Elliott Bay
and the Duwamish River (Warner and Fritz 1995). Returning adult salmon congregate at the
mouth of the Duwamish River in the vicinity of the MSU prior to upstream migrations, and
juvenile salmonids may use the nearshore reaches of the MSU during then" physiological
transition to marine waters.

Shorelines of and waters overlying the MSU provide habitat for a number of terrestrial and
water-dependent birds, including loons, grebes, cormorants, scaups, mergansers, scoters, coots,
and gulls. The majority of these birds use the water-column habitat in the vicinity of the MSU
during their respective overwintering periods. Two state monitor species, osprey and great blue
heron, breed close to and possibly feed on fish within the MSU. However, the great blue heron
uses primarily shallow water habitats that can be accessed by wading or perching on structures
immediately next to or floating on the water surface. This type of habitat is extremely limited at
the site and in some cases exists only under pier structures. Three other state monitor species
(the western grebe, horned grebe, and red-necked grebe) and two state candidate species (the
common loon and Brandt's cormorant) are also likely to forage or use surface waters associated
with the MSU. Two state and federally listed endangered species, the bald eagle and peregrine
falcon, have also been observed in the vicinity of the site. The bald eagle may feed on fish in the
water column. However, the peregrine falcon feeds primarily on other birds (usually song or
shore birds). Occurrence of avian prey species at the site is habitat-limited, thus exposure of the
peregrine to site-related contaminants is unlikely.

Marine mammals known to frequently forage in Elliott Bay include harbor seal, California sea
lion, and harbor porpoise (Calambokidas 1991). Harbor porpoise and harbor seals are year-
round residents, while California sea lions use the area for winter feeding (Pfeifer 1991). Both
harbor seal and California sea lion are state monitor species and have been observed hauled out
on floating structures near the site.

1.6 SOURCES OF CONTAMINATION

1.6.1 Historical Sources

The PSR Upland Unit was included on the National Priorities List in May 1994. Inclusion was
based on chemicals associated with wood-preservation processes contaminating soil,
groundwater, surface water, and sediment at or adjacent to the site. Historical sources of upland
soil and groundwater contamination include leaks or spills from tanks and associated piping
during chemical storage and transport, and dripping of preservatives from treated wood during
handling and storage. Upland soils and groundwater are contaminated with high concentrations
of PAHs, PCP, and metals (RETEC 1997). LNAPL and DNAPL have also been documented in
upland groundwater.
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Direct discharge of wood-treating preservatives during processing, storage, and handling of
treated logs is most likely the principal mechanism of release to sediment. Historical maps
(RETEC 1994a) show old outfalls leading from process areas to the bay or nearby waterways
that were subsequently filled as part of the historical site expansion. Test pits excavated on-site
show no evidence of buried process waste sludges on the site (RETEC 1994b), suggesting that
direct discharge to the bay may have also been used to dispose of site-generated wastes. Erosion
of contaminated soil via surface water runoff and discharge of contaminated groundwater via
shoreline seeps or diffuse flow through banks are also considered other historical pathways of
chemical release and transport to offshore sediment.

1.6.2 Ongoing Sources

Discharge of groundwater potentially containing dissolved-phase NAPL and NAPL transport
represent possible continuing sources of contamination to the MSU. As part of the upland source
control activities, a slurry wall and LNAPL recovery trench were constructed along the perimeter
of the shoreline with upland extensions (wing walls) in 1996. The wall inhibits transport of
shallow LNAPL and dissolved-phase NAPL in shallow groundwater to Elliott Bay. The site has
also been capped and paved, thus limiting erosion of soils or infiltration and transport of
contaminants to the offshore unit via shallow groundwater (RETEC 1997). DNAPL has been
documented in wells associated with the former process areas at depths up to 100 feet bgs.
Along the central shoreline, DNAPL has been noted in the MW-5 series well, which is located
near a buried riprap wall (RETEC 1997). The riprap may have sufficient voids to act as a
migration pathway from a former outfall terminus leading from retorts 3 through 7 from the
former main process area. The slurry wall prevents lateral migration (if any) of shallow DNAPL
to the bay; however some DNAPL is present seaward of and deeper than the slurry wall, which
may constitute a source to the bay (RETEC 1997).

DNAPL was noted in the RW-1 series well that is screened below the depth of the slurry wall (40
feet), with the largest volume noted in well RW-1D (RETEC 1997). Additionally, DNAPL
occurred in the MW-15 well along the eastern shoreline, east of Tank Area 1 (RETEC 1997).
The majority of the DNAPL resides in the aquifer under the historical central processing area
between 30 to 60 feet bgs. According to RETEC (1997), the deeper DNAPL poses little
potential risk to Elliott Bay sediment quality, due to its distance from the bay and a lack of a
driving force.

Transport of contaminants dissolved in groundwater from deeper strata may represent a
continuing source to sediment from the Upland Unit. The capping and paving of the Upland
Unit and wall construction will not prevent the transport of dissolved contaminants from deeper
groundwater. An analysis was performed as part of the MSU RI to determine whether existing
groundwater quality conditions have the potential to contaminate clean sediment following site
remediation. Contaminant fate and transport was modeled assuming a 3-foot thick cap placed
over existing contaminated sediments. The model results predict that sediment concentrations
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for naphthalene and fluorene will exceed the second-lowest Puget Sound Apparent Effects
Threshold (2LAET) after 10 years in the intermediate groundwater discharge zone (-25 to -50
feet MLLW). A refinement of this analysis showed that the potential for recontamination is
primarily associated with groundwater flowing from the west-central portion of the site where
DNAPL has been recovered from wells at all depths sampled. Detailed results of this analysis
are discussed in Section 3.3.2.6 of the MSU RI.
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SECTION 2

DEVELOPMENT OF REMEDIAL ACTION OBJECTIVES

2.1 INTRODUCTION

This chapter presents information used to develop remedial action objectives (RAOs) for the
PSR MSU. RAOs specify the contaminants of concern, the exposure routes and receptors, and
preliminary remediation levels. The following information is presented to assist in developing
RAOs:

• Nature and extent of contamination
• Human health and ecological risk assessment
• Analysis of applicable or relevant and appropriate requirements (ARARs)

Section 2.2 discusses the nature and extent of contamination for the contaminants of concern at
the MSU. The results of the site risk assessment are summarized in Section 2.3. In Section 2.4,
ARARs are identified. RAOs and associated numerical sediment cleanup goals are provided in
Section 2.5. In Section 2.6 the areas and volumes of media with contaminant concentrations
exceeding Sediment Management Standards are provided.

2.2 NATURE AND EXTENT OF CONTAMINATION

The nature and extent of sediment contamination at the MSU is presented in this section.
Surface (0 to 10 cm) and subsurface (up to 20 feet below mudline) sediment samples were
collected during the RI sampling program to assess the areal and vertical extent of contamination,
respectively. Samples were typically analyzed for polycyclic aromatic hydrocarbons (PAHs),
polychlorinated biphenyls (PCBs), dioxins/furans, dibenzofuran, phenolic compounds, and select
inorganic constituents.

PAHs were compared to SMS criteria based on group (high and low molecular weight) totals and
individual compounds. Total low molecular weight PAHs (LPAHs) represent the sum of the
following compounds: acenaphthene, acenaphthylene, anthracene, fluorene, naphthalene, and
phenanthrene. Total high molecular weight PAHs (HPAHs) represent the sum of the following
compounds: benzo(a)anthracene, benzo(a)pyrene, benzo(g,h,i)perylene, total benzofluoranthenes
(sum of the "b", "j," and "k" isomers), chrysene, dibenz(a,h)anthracene, fluoranthene,
indeno(l,2,3-cp)pyrene, and pyrene. Total PCB values presented are the sum of all detected PCB
Aroclor mixtures (e.g., Aroclor 1254 plus Aroclor 1260).

Surface and subsurface sediment chemical data were compared to available sediment effects-
based screening values [i.e., SMS and Puget Sound Apparent Effects Thresholds (AETs)] to
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evaluate the nature and extent of contaminated sediments in the MSU. Because regulatory
sediment effects-based screening values are not available for dioxins and furans, the extent of
contamination by these compounds was determined by comparison to Elliott Bay background
concentrations that were established as part of the RI sampling program. Descriptions of these
screening criteria are provided below.

2.2.1 Screening Criteria

2.2.1.1 Chemical Screening Criteria

Washington State SMS (WAC 173-204) provides two sets of chemical concentration effects-
based criteria for Puget Sound sediment. Sediment Quality Standards (SQS), established as long-
term cleanup goals, correspond to a sediment quality below which will not result in adverse
effects on biological resources. Cleanup Screening Levels (CSL) are less stringent standards that
correspond to minor adverse effects threshold for biological resources; they are typically used to
determine if remediation is required in a specific area. Site-specific cleanup levels are chosen
from a range of chemical concentrations whose upper limit is defined by the CSL and whose
lower limit is defined by the SQS. Sediment chemical data were compared to both of these
criteria. Numerical SQS and CSL are presented in Table 2-1.

No sediment criteria for the protection of human health have been promulgated to date. For this
site, delineation of those areas of concern for human health is based on SMS chemical criteria.
Within those areas defined by the SQS or CSL, standard risk assessment techniques were used to
evaluate threats to people eating seafood caught from the site.

For comparisons to SMS, all nonionic/nonpolar organic chemicals were normalized to percent
total organic carbon (TOC) content by dividing the dry weight concentration of a given chemical
by the decimal fraction of TOC measured in the sample. If station-specific TOC content was
outside of the range appropriate for normalization (less than 0.5 or greater then 4.0 percent),
nonionic/nonpolar organics chemical results were compared with Puget Sound AETs. These
criteria are expressed on a dry weight basis (i.e., non-TOC normalized). AETs represent
chemical concentrations above which deleterious biological effects have been demonstrated to
always occur; they are the functional equivalent of the SMS chemical criteria. The lowest AET
(LAET) was used as the equivalent of the SQS, and the second-lowest AET (2LAET) was used
in place of the CSL. AETs are also presented in Table 2-1.

2.2.1.2 Elliott Bay Background Screening Levels

Regulatory sediment effects-based screening values are not available for dioxins and furans.
Therefore, the extent of contamination by these compounds was evaluated by comparison to
Elliott Bay background concentrations that were established as part of the RI sampling program.
A background screening level [based on 2,3,7,8-tetrachlorodibenzo-p-dioxin (TCDD)
equivalents] was derived by averaging the concentration calculated for each of the four
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background sampling stations. Only detected values were used in the calculation of the TCDD
equivalent. The resulting screening levels are presented in Table 2-2.

2.2.2 Surface and Subsurface Sediment Chemical Results

Data reported in the RI were compared with the effects-based screening levels to determine the
nature and extent of contamination at the MSU site. The surface and subsurface sediment sample
locations are presented in Figure 2-1 and 2-2, respectively. Table 2-3 provides a summary of
the surface sediment chemical data and frequency of exceedance of screening criteria on a
chemical-specific basis. Table 2-4 provides a summary of the shallow subsurface (0 to 20 feet
below mudline) chemical data and frequency of exceedance of screening criteria on a chemical-
specific basis; similar presentations are provided in Tables 2-5 through 2-9 for data summarized
according to each 4-foot composite interval.

Chemicals found to exceed screening levels in surface and subsurface sediment include LPAHs,
HPAHs, phenolic compounds, dibenzofuran, dioxins/furans, PCBs, and mercury. The following
is a summary of the data interpretation for surface and subsurface contaminant distribution and
exceedance areas.

PAHs are the primary chemicals of concern (COCs) in surface and subsurface sediment, based
on their widespread distribution at concentrations in excess of effects-based chemical screening
criteria. Of more than 100 samples analyzed, concentrations of total LPAHs exceeded SQS or
LAET screening criteria in nearly 60 percent of the surface sediment samples and approximately
half of the subsurface samples. The CSL or 2LAET screening criteria for LPAHs were also
exceeded in nearly one-third of the surface samples and nearly 40 percent of the subsurface
samples. Concentrations of individual and total HPAHs were typically lower than LPAHs,
relative to their respective screening criteria. Fewer HP AH CSL or 2LAET screening criteria
exceedances were observed, compared to LPAH.

Concentrations of PAHs tended to decrease with distance offshore of the Upland Unit and depth
below the sediment surface; however, the maximum vertical extent of contamination was not
established at four nearshore stations (i.e., EB12, EB13, EB27, and EB113) located offshore of
the former tank storage facility and on the relatively flat shelf northwest of the CMS. Core
refusal at shallow depths (7 and 12 feet below mudline) occurred at two of these locations (EB12
and EB113), and individual PAHs and/or total LPAHs were detected at concentrations exceeding
screening criteria in the deepest intervals sampled at the remaining two locations (16 to 20 feet
below mudline).

Other contaminants of concern, including phenolic compounds, dibenzofuran, and dioxins and
furans, tended to occur with PAHs and were similarly present at highest concentrations at
nearshore locations (predominantly inshore of the Outer Harbor Line). Elevated concentrations
of mercury and PCBs (relative to SMS screening criteria) appeared to be more localized,
occurring primarily east of the Upland Unit (mercury) and near the Longfellow Creek overflow
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channel outlet (PCBs). These contaminants do not appear to be related to sources from the
Upland Unit.

Because PAHs represent the primary COC in MSU surface sediment, a comparison of these
surface sediment data with SMS and AET screening values was used to define the areal extent of
contamination of MSU sediment. Stations were designated as exceeding SQS/LAET or
CSL/2LAET chemical criteria based on individual PAH results (e.g., a single PAH exceedance of
its CSL/2LAET chemical criterion was sufficient for including the station in a defined
CSL/2LAET exceedance area). The area associated with each sampling point was derived using
Thiessen polygons, as described in the RI. The results of this evaluation indicated that stations
exceeding SQS/LAET PAH chemical criteria encompass approximately 100 acres, while stations
exceeding CSL/2LAET PAH criteria stations comprise approximately 50 of these acres (see
Figure 2-3). Approximately 50 acres of sediment within the MSU do not exceed either SQS or
CSL PAH chemical criteria. Several additional areas were added to the SQS and CSL cleanup
areas, due to the presence of PCBs alone. Polygons associated with EB05, and EB08 at the
mouth of the Longfellow Creek overflow were included in the CSL cleanup areas, while
polygons associated with EB14, EB24, EB35 and EB106 were included in SQS cleanup areas in
the development of the alternatives. All other PCB exceedances are incorporated in PAH
cleanup areas.

2.3 HUMAN HEALTH AND ECOLOGICAL RISK ASSESSMENT

Human health and ecological risk assessments were conducted as part of the RI to evaluate the
potential for current and future impacts of site-related contaminants on receptors that may occur
in the vicinity of the MSU. The overall approach focused on risks associated with site-related
chemicals where the effects were not addressed by the SMS (i.e., bioaccumulative effects). The
estimated risks represent "residual risks," or the risk remaining after a given area of the MSU is
remediated. The SMS SQS and CSL chemical exceedance areas for sediments (Figure 2-3) were
used to establish preliminary cleanup areas that formed the basis of the residual risk estimates. In
addition, baseline risks, or those risks that currently exist at the site, were calculated to determine
reductions in risk for several cleanup scenarios.

2.3.1 Human Health Risk Assessment

The human health risk assessment evaluated potential cancer and noncancer risks to subsistence
fishers, as represented by tribal fishers, who may consume above-average amounts of seafood
from the site. Exposures to site-related contaminants through consumption offish and shellfish
collected from the MSU were assessed. A clam bioaccumulation study and a fish tissue
investigation were conducted to evaluate the concentrations of contaminants of concern (PAHs,
dioxins) that may bioaccumulate in tissues of clams (used as a surrogate species for all shellfish)
and demersal fish. Estimates of the amount offish and shellfish that may be eaten by tribal
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fishers were derived from a seafood consumption study for two Puget Sound tribes (Toy et al.
1996).

Results of the human health risk assessment suggest that cancer risks to subsistence fishers are of
primary concern under current conditions. Cancer risks represent an individual's chance of
developing cancer due to eating seafood from the MSU, over and above those exposures
associated with general activities in a lifetime. Background cancer risk in Elliott Bay is on the
order of 1 in 100,000 (2.9E-05). Current excess risk for contracting cancer from ingestion offish
and shellfish collected from the site is slightly greater than 1 in 10,000 (4.6E-04), greater than the
maximum risk specified by the National Contingency Plan (NCP) risk management range of less
than 1 in 10,000 (l.OE-04) to 1 in 1,000,000 (l.OE-06). The residual risks associated with the
remedial alternatives are provided in the evaluation of alternatives in Section 5.3, Evaluation of
Sediment Alternatives.

The likelihood of noncancer health threats from ingestion of fish and shellfish collected from the
site appears to be minimal. However, noncancer effects from exposure to dioxins were not
evaluated due to lack of a promulgated reference dose.

2.3.2 Ecological Risk Assessment

The ecological risk assessment was based on measurements or estimates of effects to benthic
invertebrates, bottom fish, and fish eggs. Concentrations of contaminants in the surface sediment
were compared with effects-based criteria (i.e., SMS and AET chemical screening values) to
evaluate the toxicity of the sediment to benthic organisms. Other site-specific data evaluated in
the risk assessment included results of surface sediment bioassay tests and benthic infaunal
identification and enumeration, as well as chemical data from fish tissues collected at the site and
shellfish exposed to site sediments in a laboratory. Estimates of potential impacts to fish eggs
were based on a maternal transfer model.

Results of the ecological risk assessment showed that existing contamination has low to
moderate impacts on benthic invertebrate communities residing in the MSU. Remediation of
areas exceeding CSL chemical criteria would reduce impacts to benthic communities
experiencing moderate impacts. Remediation of areas with PAHs above the SQS would reduce
impacts to benthic communities experiencing low impacts.

No risks were calculated for clams because of a lack of effects data in the literature. However,
clams are exposed to site-related contaminants at levels exceeding Elliott Bay background levels,
indicating the possibility that deleterious impacts could occur to this receptor. Remediation of
any of the areas in the MSU would reduce exposures of sessile benthic organisms at the site, such
as clams, thus reducing the risk of injury to these organisms.

No risks to fish or fish eggs based on exposure to bioaccumulative contaminants in sediment
were identified for the existing conditions in the MSU. However, risks to fish from PAH
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exposures were not evaluated because tissue concentrations were considered a poor v_y
representation of exposure and potential effects, due to the metabolic breakdown of PAHs in
vertebrates.

The uncertainties associated with the ecological risk evaluations are presented in Appendix K of
the MSU RI.

2.4 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS (ARARS)

This section presents the ARARs anticipated for sediment remediation of the PSR MSU. The
ARARs identified are those anticipated to require consideration during the implementation of the
remedial actions proposed in Section 4 of this FS. Final remedy selection and ARAR
determinations will be made during the preparation of the Record of Decision (ROD).

Under the Superfund Amendments and Reauthorization Act of 1986 (SARA) and the NCP, the
remedial alternatives must be compared against applicable or relevant and appropriate federal
and state requirements. "Applicable requirements" refer to those standards, requirements,
criteria or limitations that specifically address a hazardous substance, pollutant, contaminant,
remedial action, location, or other circumstance at a Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA) site. "Relevant and appropriate requirements" refer
to those cleanup standards that, although not applicable, address problems or situations
sufficiently similar to those encountered at the site so that their use is suitable.

ARARs may be categorized according to the focus of the requirement: chemical-specific, action-
specific, or location-specific. These ARAR categories are defined and anticipated requirements
for MSU remediation are identified. To-be-considered items (TBCs) are also examined for
guidance in the identification of ARARs. Some of the ARARs may become federal, state, or
local permit requirements depending on the remedial action.

2.4.1 Chemical-Specific ARARs

Chemical-specific requirements establish concentration limits or ranges for specific chemicals in
various types of environmental media (air, water, soil, sediment, etc.). The following ARARs
either establish protective concentration limits or indicate allowable discharge levels.

2.4.1.1 Federal Water Pollution Control Act/Clean Water Act (33 USC 1251-1376; 40 CFR
100-149)

As a requirement of the Clean Water Act (CWA), ambient water quality criteria have been
published for the protection of aquatic organisms and human health (40 CFR 131). Although the
criteria are non-promulgated concentrations, CERCLA requires the attainment of water quality
criteria where relevant and appropriate. Chronic marine criteria are anticipated to be relevant and
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appropriate to groundwater discharge quality, and acute marine criteria are anticipated to be
relevant and appropriate requirements for discharge to marine surface waters during sediment
remedial actions (i.e., capping, dredging, and/or disposal actions).

2.4.1.2 Washington State Water Quality Standards for Surface Waters (WAC 173-201 A)

Narrative and quantitative standards for the protection of surface water quality have been
established in Washington state.- Criteria are established for each water body category: Elliott
Bay is classified as Class A water. The standards for marine waters are anticipated to be
applicable to discharges to surface water during sediment remedial activities (i.e., capping,
dredging and/or disposal actions).

2.4.1.3 Washington Sediment Management Standards (WA C173-204)

Numerical and narrative chemical concentration and biological effects criteria are established for
Puget Sound sediment and are anticipated to be applicable to MSU sediment quality. SQS are
long-term cleanup goals that correspond to a sediment quality that will not result in adverse
effects on biological resources. CSL are less stringent standards that correspond to minor
adverse effects on biological resources; they are typically used to determine if remediation is
required in a specific area. Chemical CSL are equivalent to minimum cleanup levels (MCUL).
Site sediment cleanup standards are established on a site-specific basis from a range of
concentrations whose upper limit is defined by the MCUL (to be achieved within 10 years after
completion of the cleanup action) and whose lower limit is defined by the SQS (to be achieved at
the time of cleanup). Numerical SQS and CSL/MCUL values are presented in Table 2-1.

To date, no sediment standards for the protection of human health have been promulgated;
however, cleanup based on meeting the SQS is considered to not represent a significant threat to
human health (WAC 173-204-100).

2.4.1.4 Model Toxics Control Act (RCW 70.105D, WAC 173-340)

Cleanup goals for surface waters are provided by the Washington State Model Toxics Control
Act (MTCA) Subsection 730, and reference Washington State Water Quality Standards (see
Section 2.4.1.2). Cleanup levels for sediment under Subsection 760 are currently reserved.
Standards for surface sediments have been promulgated under the authority of MTCA and other
state statutes (see Section 2.4.1.3, Washington SMS).

2.4.1.5 Controls for New Sources of Air Pollutants (WAC 173-460)

This regulation provides numerical chemical standards for toxic air emissions and control
technology requirements for special air pollution sources, such as sites subject to MTCA cleanup
regulations. These requirements are anticipated to be applicable only to large-scale dewatering
operations required for upland sediment disposal.
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2.4.2 Action-Specific ARARs

Action-specific ARARs provide limits or framework for conducting certain activities. They may
specify treatment standards or operational requirements.

2.4.2.1 State Water Pollution Control Act (RCW 90.48)/Water Resources Act (RCW 90.54)

Requirements for the use of all known, available and reasonable technologies (AKART) for
treating wastewater prior to discharge to state waters are anticipated to be applicable to remedial
actions resulting in discharges to surface or groundwater (i.e., dewatering operations). Section
401 requires certification for activities under Corps Section 404 permits. Certification provides
an assurance that the actions would not violate any applicable federal or state effluent limits or
water quality criteria.

2.4.2.2 Construction in State Waters, Hydraulic Code Rules (RCW 75.20; WAC 220-110)

Hydraulic project approval and associated requirements for construction projects in state waters
have been established for the protection of fish and shellfish. Substantive permit requirements
are anticipated to be applicable to remedial actions. The Hydraulic Code Rules on dredging
(WAC 220-110-240 to 271 and 320) require dredging projects in saltwater areas to incorporate
mitigation measures as necessary to achieve no-net-loss of productive capacity offish and
shellfish habitat. The associated technical provisions and tuning restrictions are anticipated to be
applicable to dredging, capping and/or in-water disposal activities.

2.4.2.3 State Discharge Permit Program/NPDES Program (WAC 173-216, -220)

The Washington state NPDES program provides conditions for authorizing direct discharges to
surface waters and specifies point source standards for such discharges. These standards are
potentially relevant and appropriate to discharges to surface waters resulting from sediment
dewatering operations during remediation. Such on-site actions must achieve substantive permit
requirements.

2.4.2.4 Federal Water Quality Criteria (40 CFR 131)

Federal water quality criteria are anticipated to be relevant and appropriate for dredging, capping,
and/or disposal activities that could impact surface water quality. Chronic marine criteria are
anticipated to be relevant and appropriate to groundwater discharge quality, and acute marine
criteria are anticipated to be relevant and appropriate requirements for discharge to marine
surface waters during sediment remedial actions (i.e., capping, dredging, and/or disposal actions).
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2.4.2.5 Washington State Water Quality Standards for Surface Waters (WAC 173-201-045,
-047)

State water quality standards are potentially relevant and appropriate to dredging, capping, and/or
disposal activities that could result in discharge to state surface water or sewers, and would be
used to develop both short- and long-term performance objectives for the remedial action, with
respect to water quality.

2.4.2.6 Clean Water Act Dredge and Fill Requirements Under Sections 401 and 404 (33 USC
401 et seq.; 33 USC 1251-1316; 33 USC 1413; 40 CFR 230, 231; 33 CFR 320-330)

These regulations provide requirements for the discharge of dredged or fill material to waters of
the U.S. Guidelines address disposal sites, permit requirements for dredge and fill operations,
compliance with water quality laws, project pollution prevention and control, and construction in
navigable waters. Authorization of dredge and fill permits is under the jurisdiction of the U.S.
Army Corps of Engineers. Applicable or relevant and appropriate substantive permit
requirements apply to remedial actions. A Section 404(b)(l) evaluation is required to assess
environmental impacts and explain how such impacts would be avoided, minimized, or
mitigated.

2.4.2.7 Aquatic Land Management Open Water Disposal Sites (WAC 332-30-166)

Authorization and associated requirements for discharge of clean dredged material into open
-waters are established by this statute. These requirements are potentially applicable to capping
actions.

2.4.2.8 Minimum Functional Standards for Solid Waste Handling (WAC 173-304)

This regulation provides standards for the proper handling and disposal of solid waste materials
in Washington state. Disposal facility design and monitoring requirements are specified. Such
requirements are anticipated to be only applicable to upland contaminated sediment disposal.

2.4.2.9 Land Disposal Restrictions (40 CFR 268)

Restrictions and requirements for the disposal of solid waste are established by this federal
regulation. These requirements are potentially applicable only to upland disposal of
contaminated sediments.

2.4.2.10 Dangerous Waste Regulations (WAC 173-303)

This regulation governs the disposal of dangerous waste in Washington State and is anticipated
to be applicable to contaminated sediment disposal in an upland site.
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2.4.2.11 Noise Control Act of 1974 (RCW 70.107; WAC 173-60)

This statute establishes maximum noise levels that are potentially applicable to construction
activities such as dredging, capping, and/or disposal actions.

2.4.3 Location-Specific ARARs

Location-specific requirements restrict either the concentration of hazardous substances or the
conduct of activities in vulnerable or protected locations. They may restrict or prohibit certain
remedial actions and may apply only to certain portions of the site.

2.4.3.1 Endangered Species Act of 1973 (16 USC 1531 et seq., 50 CFR Part 200, 402)

The bald eagle, marbled murrelet, peregrine falcon, and other avian and marine mammal state
monitor species inhabit the site or nearby areas. In addition, Elliott Bay shorelines are used as
salmonid migratory routes; the Puget Sound chinook salmon is currently proposed for listing as
threatened under the Endangered Species Act. Remediation actions must be performed so as to
conserve endangered or threatened species, with approval from the Department of the Interior.

2.4.3.2 Rivers and Harbors Appropriations Act (33 USC 403, 33 CFR 322)

Section 10 of this act establishes permit requirements for activities that may obstruct or alter a
navigable waterway; activities that could impede navigation and commerce are prohibited.
These substantive permit requirements are anticipated to be applicable to remedial actions, such
as dredging and capping, that may affect the navigable portions of the harbor.

2.4.3.3 U.S. Fish and Wildlife Coordination Act (16 USC 661 et seq.)

Elliott Bay shorelines provide potential habitat for bald eagles and other avian species, and MSU
surface water is used as a salmonid migratory route. This act prohibits water pollution with any
substance deleterious to fish, plant life, or bird life, and requires consultation with the U.S. Fish
and Wildlife Service and appropriate state agencies. Criteria are established regarding site
selection, navigational impacts, and habitat remediation. The act also requires that fill material
on aquatic lands be stabilized to prevent washout. These requirements are anticipated to be
relevant and appropriate for remedial activities on the site.

2.4.3.4 Shoreline Management Act (RCW 90.58, WAC 173-14); Coastal Zone Management Act
(16 USC 1451 et seq., 15 CFR 923)

Under these statutes, construction or development near shorelines requires locally administered
permits. Although the permits need not be attained, remedial actions would comply with
requirements that are potentially relevant and appropriate for dredging or capping activities
within the shoreline area.
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Draft Feasibility Study—Pacific Sound Resources Section 2

2.4.3.5 Migratory Bird Treaty Act of 1918 (16 USC 703 et seq.)

Migratory birds may occur in habitats in the vicinity of the site. This act requires the protection
of ecosystems of special importance to migratory birds against detrimental alteration, pollution,
and other environmental degradation. These requirements are anticipated to be relevant and
applicable to surface or intertidal areas that may be affected by dredging or-sediment disposal.

2.4.3.6 State Aquatic Lands Management Laws and Public Trust Doctrine (RCW 79.90- 79.96,
WAC 332-20)

The final remedy must be consistent with state laws that promote public access, water dependent
uses, uses of renewable resources, and revenue to the state. These requirements are potentially
applicable to remedial actions performed within state-owned aquatic lands.

2.4.4 TBCs

TBC items are state and local ordinances, advisories, guidance documents or other requirements
that, although not ARARs, may be used in determining the appropriate extent and manner of
cleanup. Generally, TBC requirements are used when no federal or state requirements exist for a
particular situation.

A list of TBCs for PSR MSU remediation is presented in Table 2-10. These items may be used
in full or part, depending on the remedial actions selected.

2.4.5 On-Site Permit Exemptions

Under CERCLA 121(e), federal, state, or local permits need not be obtained for remedial actions
that are conducted entirely on-site. "On-site" is defined as the "areal extent of contamination and
all suitable areas in very close proximity to the contamination necessary for implementation of
the response action" (40 CFR 300.5). Although a permit is not required, the substantive
(nonadministrative) requirements of the permit must be met. Remedial activities performed off-
site would require applicable permits.

2.5 RAOs FOR PSR SEDIMENT

RAOs are cleanup goals developed to protect human health and the environment. They are
specific to the contaminated media of concern, the affected receptors and exposure pathways, and
the cleanup endpoint for a contaminated site. Risk assessment results indicate that the primary
receptors of concern are aquatic animals (benthic organisms, shellfish, and fish) and humans
exposed to contaminants through the consumption of fish and shellfish collected near the MSU.
Therefore, reducing exposure of environmental receptors to contaminated sediments at the site
may reduce human health risks. The RAOs for the PSR MSU are:
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• Prevent exposure of fish and/or shellfish to contaminated media such that excess cancer
risks to subsistence fishers consuming seafood collected from the site are reduced to less
than 1 in 10,000.

• Prevent marine organisms from contacting sediments that exceed the SMS chemical criteria [~]
to reduce potential unacceptable impacts to the benthic community. U

The numeric cleanup goals to attain these objectives are specified by SMS, as discussed in F]
Section 2.2.1, Screening Criteria. The site-specific cleanup levels shall be as close as practicable U
to the cleanup objective SQS, and may be modified based on consideration of the cost,
engineering feasibility and net environmental benefit of different remediation alternatives [WAC |
173-204-570(4)]. Factors affecting the selection of cleanup goals will be discussed during the ^
presentation and comparison of the remediation action alternatives for MSU sediments.

2.6 REMEDIATION AREAS AND VOLUMES

To define the areal and vertical boundaries of contaminated sediment at the MSU, the PAH LJ
sediment data were compared with SMS chemical criteria. The results of this evaluation indicate
that sediments exceeding SQS chemical criteria encompass an area of approximately 94 acres M
and represent a volume of 970,000 cubic yards. About 30 acres of this area and approximately '-'
200,000 cubic yards of contaminated material are at depths greater than -200 feet MLLW (the
practical limit for dredging). Sediments exceeding CSL criteria encompass approximately 47 (~~\
acres and represent a volume of 470,000 cubic yards, with approximately 7 acres and 45,000
cubic yards at depths greater than -200 feet MLLW. The SQS and CSL exceedance areas are
shown in Figure 2-3.

As explained in Section 1.4.6.5, USGS Bottom Surveys, a study of substrate characteristics
conducted by the U.S. Geological Survey indicated that areas of accumulated non-native
materials exist in the MSU. As shown by the fill contours in Figure 2-3, mounds of
contaminated fill may have been placed or accumulated in several areas. The fill.area generally
extends 700 feet from the Main Slip. Fill materials range from about 6 to 7 meters in thickness
near the shoreline to less than 1 meter thick at the most distal portions of the fill footprint with
variable thicknesses within the footprint. This pattern of variability in non-native material
reflects possible separate dumping or discharge events associated with upland site activity. The
fill elevation contours correlate well with the depth of contamination that exceeds both SQS and
CSL cleanup criteria based on evaluation of shallow core results. This correlation indicates the
fill area is relatively well-defined and contains the majority of contaminants.

During the Phase 2 investigation, WESTON identified another potential fill area outside the
USGS study area. This additional area is offshore of the CMS facility (see Figure 2-3);
contaminated sediment depths range from 4 to 6 meters in thickness.
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SECTION 3

IDENTIFICATION AND SCREENING OF REMEDIAL TECHNOLOGIES

3.1 INTRODUCTION

This section identifies and screens various sediment remediation and disposal technologies to
determine which should be used to develop remedial alternatives. First general response action
categories are identified. Then, the technologies within each response action category are
identified, evaluated, and screened. Technologies that pass screening are assembled into
alternatives.

3.2 GENERAL RESPONSE ACTIONS AND CLEANUP TECHNOLOGIES

Three general response actions that achieve the project RAOs are:

• Containment

• Removal and disposal and/or treatment

• No Action/Institutions Controls

Technologies that are associated with these response actions include capping, dredging or
excavating, and disposal in a nearshore, aquatic or upland facility.

3.2.1 Containment and Associated Technologies

The containment general response action for marine sediment has essentially one applicable
technology—capping. Capping consists of placing a layer of clean sediment or other material
over the contaminated sediment. A clean fill layer prevents or reduces chemical migration and
provides clean habitat to promote establishment of a healthy benthic community. Capping
material is usually obtained from other dredging projects in the region.

3.2.2 Removal and Associated Technologies

Removal consists of excavating contaminated material from the environment so that remaining
sediments do not constitute a significant threat to aquatic organisms. Removal requires either (1)
a disposal location that achieves confinement or isolation of the excavated material from
potential receptors, or (2) a treatment process to remove the contaminants or render them
nontoxic.
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Sediment removal may be completed by excavation or dredging. Shoreline or shallow nearshore
sediments are typically removed using land-based or barge-mounted excavators. Sediment
removal with an excavator has limited application because of production and depth limitations.
Dredging—either mechanical or hydraulic—is the main removal technology for sediment.

Mechanical dredging typically uses a clamshell attached to the end of a crane. The clamshell is
lowered through the water via a cable into the sediment. Lifting the clamshell using the
operating cable closes the clamshell, enclosing the contaminated sediment. The sediment is then
brought to the surface where it is placed onto a barge. Several types of clamshells have been
designed to minimize sediment loss during dredging; however, no design currently exists that
eliminates water column impacts from resuspended sediments.

Hydraulic dredging consists of removing the sediment through use of a pump-and-dredge head.
The suction head of the pipe is lowered into the sediment where the sediment is pulled into the
pipe and pumped via pipeline to a disposal facility. A cutterhead can be attached to the end of
the dredge head to facilitate the breakup of hard sediments for suctioning.

3.2.2.1 Disposal

The disposal general response action is a component of removal and consists of confining the
excavated sediment at a location designed to restrict contammanfmobility to prevent further
contact with human or ecological receptors. Disposal may occur with or without prior treatment.
Typically, the sediments are placed into a constructed disposal site where they are covered and
periodically monitored to prevent contaminant migration and ensure continued isolation from
potential receptors.

Disposal options for contaminated sediment consist of confined nearshore disposal (CND),
confined aquatic disposal (CAD) or upland disposal.

Nearshore disposal involves constructing a retaining structure (e.g., berm) adjacent to a shoreline
and filling it with contaminated sediment. Shorelines, piers, or other structures can form one or
more sides of the retaining structure. Retaining structures can be constructed of riprap, sheet
pile, sediment, or other types of materials. Retaining structures made of natural sediment or
other earthen materials require the sides to be sloped for stability. Riprap has the greatest
stability at the steepest slope (1.5H:1V); thus, its use requires less material for berm construction.
Riprap's permeability, however, provides limited contaminant confinement. Sand is less
permeable, but requires a much shallower slope to achieve stability, so more material is needed
for berm construction. After the nearshore area is filled with sediment, its surface is typically
equal in height to the surrounding land (i.e., upland is created). CND sites may fill intertidal and
subtidal areas to create upland areas that may be used for development. Depending on site-
specific conditions, aquatic and terrestrial habitat can be included in the design of a CND facility.
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Draft Feasibility Study—Pacific Sound Resources Section 3

Disposal at a CAD site consists of placing contaminated sediment at a central subtidal location
and capping it with clean material. Contaminated sediment is consolidated into a subsurface pile
several times the thickness of the original contaminated material over less surface area. A
depression may be dredged at the disposal site before filling to increase the capacity of the CAD
without increasing its footprint. Some CAD sites on with greater bottom slopes require
construction of a subtidal retaining berm to hold the sediment in situ. The subtidal berm may be
constructed of fine-grained or larger material such as quarry spalls. CAD sites generally require
large areas (10 acres or more) in deep water (at least 60 feet deep, so as not to impede navigation)
on slopes of 6 percent or less. CAD site design can include habitat enhancement as a design
component, depending on site conditions.

Upland disposal consists of either constructing an upland landfill to accept contaminated
sediments or disposing of dewatered sediments in an existing facility. Sediments contain a
greater volume of water than most landfilled materials and therefore require a liner, cover, leak
detection and monitoring to ensure the contaminants remain in situ. Upland disposal could
include disposal at an existing landfill permitted to accept the types and concentrations of
contaminants found in the PSR MSU. Sediments to be dumped at an existing facility would
require a local land-based site for consolidation and dewatering prior to hauling.

3.2.2.2 Treatment

Treatment is a potential component of a removal action. It consists of altering the sediment to
render the contaminants nontoxic using chemical, physical, or biological processes. Treatment
technologies are designed to remove the contaminants; immobilize them to prevent assimilation
into living organisms; or change the chemical form to be less toxic or nontoxic.

Treatment technologies that could be used to treat the contaminated sediments consist of thermal
treatment processes, solvent extraction processes, and soil washing.

Thermal treatment technology, such as incineration or thermal desorption, subject the sediment
to high temperatures (typically up to 900 degrees Fahrenheit for desorption and 3,000 degrees
Fahrenheit for incineration). In the incinerator, organic chemicals are vaporized and combusted
in the primary combustion chamber. A secondary combustion chamber is used to treat any
unburned organic gases. In a thermal desorber, organic chemicals are vaporized, but not
necessarily combusted. The organic vapors can be either released into the environment
(depending on their concentration) or recondensed to remove them from the vapor stream
(depending on the type of desorber).

Solvent extraction processes remove sediment-bound organic chemicals by dissolving them in a
solvent. Typical solvents include liquid propane, butane, or triethylamine. The solvent
containing the organic chemicals is then processed to separate the organics from the solvent. The
result is a concentrated liquid stream containing organic chemicals and a clean solvent stream
that is recycled in the process. Solvent extraction processes are adversely affected by the amount
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of water present in the matrix to be treated; therefore, solvent extraction of sediment would likely
require a dewatering step prior to treatment.

Soil washing technology consists of washing contaminated sediment with water-based
surfactants to remove the contaminants from the soil, hi addition, soil washing technology also
separates finer-grained material (which typically contains the majority of contaminants) from
coarser-grained materials. Because of size separation, coarser-grained materials, which may
constitute most of the soil, may have chemical concentrations below cleanup levels and thus
allow other disposal options for a large fraction of the sediment. The wash water containing the
contaminants is treated to settle fine particles or remove dissolved contaminants before re-use in
the process.

Treatment can be generally performed in situ or following removal to another location (ex situ).
Ex situ treatment requires transport to an upland location where sediments can be processed
through a treatment facility. There are currently no effective in situ treatment processes for
sediments covering a large area or subjected to significant flushing.

3.2.3 No Action/Institutional Controls

No Action and institutional controls do not meet RAOs. The No Action alternative will be
retained as a baseline alternative with which to compare all other alternatives. The No Action
alternative indicates that the MSU remain as is, and there is no risk reduction.

Institutional Contracts are considered administrative requirements such as health advisories, or
no-anchorage restrictions. Since institutional controls do not meet RAOs, they will not be
evaluated as a stand-alone action. Institutional controls will be included in specific alternatives
where needed to preserve the effectiveness of the remedial alternative .

3.3 TECHNOLOGY SCREENING

This section evaluates containment, removal, disposal, and treatment technologies to determine
which should be retained for alternative development for the PSR MSU. Technologies are
eliminated based on technical difficulties, administrative concerns, or excessive costs.
Technologies retained for alternative development need to address sediment quality requirements
under the Sediment Management Rule.

3.3.1 Containment Technology Screening

This technology is effective in isolating the contaminants from ecological and human exposure if
the cover is adequately thick (3 feet or more). Although contaminant mobility can be reduced
with a thinner cap, three feet is necessary to prevent bioturbation by deep-burrowing organisms
such as ghost shrimp (EPA 1994). Based on sediment grain size and bathymetry, the PSR MSU
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is not in an erosional area. Therefore, a layer of clean sediment placed over the contaminated
sediment is predicted to persist and provide long-term isolation of the contaminants.

Containment technology would protect human health and the environment because a cap
prevents exposure to aquatic organisms (and thus, people eating seafood) from contaminants.
Placing a layer of clean sediment over contaminated sediment is technically implementable at
this site. This technology is retained for further evaluation.

Intrusive actions may impact the effectiveness of the cover. For example, ship anchors could
disturb the upper 4 to 5 feet of sediment, affecting cap integrity over time. Institutional controls
may be necessary to protect the cap. Long-term monitoring would also be a component of
capping to ensure its effectiveness.

As depths increase, more effort would be required to accurately place the material and monitor its
thickness. Cap material placed at greater depths may require additional volumes to ensure
accurate placement and adequate cap thickness, due to dispersion and limited control over
placement. Options to address this issue include accepting irregular cap thickness in deeper
portions of the site or allowing placement of a thin-layer cap.

An evaluation was completed to identify potential areas that could be remediated by thin-layer
capping. The thin-layer cap would consist of 6 inches of clean sediment over the contaminated
sediment. It was assumed that bioturbation would mix the materials such that the surface
sediment concentrations would be halved. Areas appropriate for this approach would therefore
be those that exceeded SQS by a factor of less than 2. Table 3-1 shows the locations that have
SQS exceedance factors of less than 2.

Approximately 25 percent of the area between the SQS and CSL chemical criteria may be
appropriate for thin-layer capping. This area, however, is discontinuous; no more than five of the
parcels (EB-144, -136, -127, -137, and -128) border one another. Because of the discontinuous
nature of these parcels, thin-layer capping was not further considered for the purpose of
developing remedial alternatives in this FS.

3.3.2 Removal Technology Screening

Use of land-based or barge-mounted excavators to remove contaminated sediment is potentially
feasible along the shoreline; however, it is technically difficult to implement at depths greater
than 40 feet. Although some excavators can reach to depths of 90 feet, only one or two are
available in the U.S. In addition, excavators generally do not remove large quantities of material
quickly enough for sediment remediation. Excavator buckets contribute to high material losses
and resuspension rates. Because of equipment limitations, high resuspension rates, and slow
removal rates, the use of excavators for contaminated sediment removal is not retained for further
evaluation.
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Mechanical dredging is usually performed using a crane-mounted clamshell bucket. Material
densities of approximately 60 percent of the in situ density can be obtained. Because the
clamshell is crane-operated, it has a greater depth capacity than other dredges e.g. conventional
hydraulic). Depth capabilities are limited primarily by the quantity of cable on the spool.
Although clamshell dredges operating locally are rigged to work in about 60 feet of water, they
can achieve depths of 150 to 200 feet with modifications to the amount of cable and reel size
mounted on the dredge. Clamshell dredges may have moderate to high resuspension rates due to
sediment losses of up to one percent. Depending on the level of sediment contamination,
clamshell dredging can be effective.

Because of the depth capabilities and effectiveness in less-contaminated sediment (where
resuspension is less of a concern), clamshell dredging is retained for further evaluation.

Hydraulic dredging has low resuspension rates compared to mechanical dredges and high
sediment removal rates. However, large quantities of water are typically entrained with the
sediment (up to nine times the sediment volume). Hydraulic dredges available in Puget Sound
typically have depth operating ranges of 60 to 90 feet. A dredge is usually attached to a
mechanical arm that controls lowering and placement of the dredge head. The dredged sediment
can be pumped over long distances (up to one mile using an in-line booster pump) to a disposal
area. A new dredge design (Eddie Pump™) uses a high-energy vortex to dislodge the sediment
that is then pumped via a pipeline to the disposal site. This type of dredge can remove and
transfer sediment containing 50 to 60 percent solids, compared to 5 to 10 percent solids with
typical hydraulic dredges. The Eddie Pump™ can be equipped to dredge at depths of 150 to 200
feet because it is attached to the end of a cable and controlled by a crane. The Eddie Pump™
dredge is not available locally but can be easily shipped to this region.

Hydraulic dredging has the capability to remove large quantities of sediment efficiently with little
resuspension and materials handling. For these reasons, hydraulic dredging is retained for further
evaluation.

3.3.3 Disposal Site Technology Screening

Remedies involving removal also require a disposal site. Three types of disposal sites were
screened: nearshore, aquatic and upland.

3.3.3.1 Nearshore Confined Disposal

Construction of a confined nearshore disposal (CND) facility requires a relatively large area
(depending on the quantity of sediment being disposed) with a relatively flat bottom. Typically,
the CND facility is constructed adjacent to an upland area such that the site can be used as an
extension of the upland when the sediment site is filled. Regulatory agencies prefer a CND
facility that provides an additional benefit beyond disposal (e.g., redevelopment of a water-
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dependent industry or service, clean habitat, or expanded recreational opportunities). In general,
nearshore disposal sites are not technically difficult to construct.

Site characteristics in the PSR vicinity could likely be conducive to creation of intertidal or
shallow subtidal benthic habitats, as a component of CND design. Proximity to the mouth of the
Duwamish River and the lack of estuarine intertidal habitat may make constructed intertidal
habitat desirable.

CND sites could be constructed at several locations within Elliott Bay. Possible locations
include areas at the north end of Harbor Island, Pier 91, and Lockheed Shipyard No. 2. These
sites, however, may be partially or wholly unavailable due to their use for other purposes. The
Lockheed site, if reconfigured, could accommodate MSU sediments.

Because of the availability of potential CND sites near the PSR MSU, the effectiveness and
relative ease of construction, and the desirability of high-quality constructed intertidal habitat,
nearshore disposal has been retained for further evaluation.

3.3.3.2 Confined Aquatic Disposal

A CAD facility would consist of consolidating the contaminated dredged sediment on a
minimally sloping section of Elliott Bay and covering it with clean sand. Two sites have been
identified: one near Terminal 90/91 and one in southeastern Elliot Bay. A CAD facility is
effective for disposal of contaminated sediment and relatively easy to construct.

CAD has been retained for further evaluation due to its effectiveness in confining sediment and
the feasibility of its construction.

3.3.3.3 Upland Disposal

Upland disposal requires large areas of land where the contaminated sediment can be dewatered
(if hydraulically dredged) and landfilled. Disposal would require an area of 11 to 22 acres for
construction of a disposal cell. Sediment would be hydraulically pumped to this site or loaded
from barges into trucks and transported to the site (rail transportation is not available to the
potential disposal sites). Typically, if an upland site is used for dewatering and disposal, an area
approximately 30 percent larger than that required to dispose of the sediment is needed to allow
for settling. The Upland Unit no longer has any undeveloped areas available for such short-term
use.

Mechanical dredging does not necessarily need additional settling space since the sediment is
likely to be close to in situ density when it is removed. However, use of mechanical dredges
results in additional handling of the sediment (offloading barges, loading/offloading trucks)
between the point of dredging and the point of disposal, which results in additional time, costs,
and potential for worker or environmental exposure to contaminants.
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An established landfill could be used for disposal instead of constructing a new upland facility.
In this instance, the sediment would need to be dewatered (requiring two 2-acre dewatering cells
near the point of dredging) and stabilized to ensure no free water was present prior to transport.
This may require adding 10 to 50 percent stabilizing agent by volume. The stabilized sediment
could then be loaded into trucks and taken to the transfer station near 4th Avenue and Lander
Street, where it would be loaded onto transporters for delivery to a landfill that accepts regulated
wastes (Subtitle D). Disposal at an established landfill (assumed to be the Roosevelt Landfill in
Eastern Washington) is estimated to cost $110 per cubic yard (including the costs for dewatering,
handling, shipping, and disposal).

Upland disposal at a newly constructed facility is retained for further evaluation. Disposal of
regulated waste at an established landfill is not retained since this option is prohibitively
expensive ($59,000,000 for 470,000 cubic yards, to $120,000,000 for 970,000 cubic yards).

3.3.4 Treatment Technology Screening

Many types of treatment processes can treat contaminated sediments. Thermal processes require
moisture contents of less than 25 percent (typical in situ sediment is about 50 percent water) to .
keep costs and treatment times to a minimum. Similar restrictions exist for the other types of
treatment processes, such as solvent extraction and soil washing. Dewatering cells and/or filter
presses would be required for marine sediment pre-treatment. Sediment dewatering is most cost
effective when dewatering cells are used. Mechanical methods (i.e., filter presses) are much
slower and more costly.

A typical treatment process can treat sediment at rates of 5 to 30 tons (about 7.5 to 45 cubic
yards) per hour. Assuming all site sediment could be treated at the maximum capacity of 30 tons
per hour, it would require approximately 4 years and 8 years to attain CSLs and SQS levels,
respectively, at a continuous operating efficiency of 72 percent.

Dredging can occur at rates an order of magnitude faster than treatment rates. Therefore, either a
very large stockpile of dredged sediment would accumulate or the dredging rate would be
slowed. Either option has disadvantages. Stockpiling sediment on-site would create a pile of
contaminated material approximately 650 feet square by 30 feet high at a minimum. Dredging at
a rate comparable to treatment would result hi high dredging costs due to dredge operator standby
time.

At a minimum, treatment costs alone are estimated at $40 million ($40 per cubic yard), exclusive
of dewatering, disposal, dredging, and transportation costs. Additional costs for disposal,
dredging and handling could easily double this cost. Stockpiling the sediment to keep costs low
would result in a large pile of contaminated material located on the upland portion of the PSR
site that would be present for many years and could result in significant ecological and human
health exposure concerns and short-term risks. Because of the length of treatment periods, high
costs, and potential short-term risks, treatment has not been retained for further evaluation.
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3.4 SUMMARY OF IDENTIFICATION AND SCREENING OF TECHNOLOGIES

Based on the identification and screening of technologies, confinement by thick (3-foot) capping
to achieve either SQS or CSLs and removal via mechanical or hydraulic dredging to achieve
CSLs are retained for use in developing remedial alternatives for sediment cleanup. All forms of
disposal, (upland, CND, and CAD) will also be considered.

A summary of technology screening is provided in Table 3-2.
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SECTION 4

DEVELOPMENT OF REMEDIAL ALTERNATIVES

4.1 COMMON COMPONENTS

Remedial action alternatives developed for the PSR MSU will include dredging and capping
technologies to achieve the cleanup goals. For those alternatives that include removal of
contaminated sediment, confined aquatic, nearshore, and upland disposal will be considered.
Below is a discussion of many of the elements likely to be used in alternative development.

4.1.1 Dredging Techniques

Two general types of dredges, clamshell or bucket and hydraulic, are applicable to potential
sediment removal operations. The dredging-specific methods evaluated in this FS are closed
clamshell dredge and three hydraulic dredges, including cutterhead suction dredge, high-energy
vortex dredge, and a limited-access hydraulic dredge. These dredges represent the most widely
used classes of dredges available. Each dredge has different attributes with respect to excavation
capacity, depth limitations, sediment loss or expansion (bulking), and production rates of dredged
material. Pertinent aspects of these dredging methods are discussed in following sections and
summarized in Table 4-1.

Short-term water quality impacts could occur during dredging. Dredge elutriate tests (DRETs)
were conducted to predict the water quality impacts of dredging sediment at the MSU. These test
results indicate that dredging could result in low-level exceedances of federal marine acute
ambient water quality criteria (AWQC) for two LPAHs (phenanthrene and fluoranthene) at the
point of dredge (WESTON 1997). However, AWQC exceedances at dilution zone distances
(typically within several hundred feet from the point of dredging) would be unlikely.

Currently, dredging may be questioned as an appropriate technology for sediment remediation
due to water quality impacts from loss of material during dredging. However, dredging of
contaminated sediments can be performed to minimize impacts to the water column, biota, and
associated habitats by properly operating the dredge, sequencing the dredging process, choosing
the appropriate dredging techniques, and monitoring dredging operations. Sediment
resuspension can be controlled by such actions as reducing the swing speed or cutterhead rotation
or controlling the placement of the dredge on the bottom. Sloughing of contaminated material
into dredged areas can be minimized by dredging the upper slopes near the shoreline and the
areas under the piers before moving to deeper areas. Sloughing can be further controlled by
reducing the amount of undercutting and maintaining existing slopes to the extent possible
during dredging. To maintain their stability, shoreline and pier areas will not be undercut.
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4.1.1.1 Closed Clamshell Dredge v_y ,-,

Closed clamshell dredges consist of a "closed" clamshell bucket attached to the end of a crane
(Figure 4-1). The closed clamshell bucket has overlapping side seals and closeable top flaps to ,-,
minimize material loss. These buckets can range in capacity from 1 to 50 cubic yards. By [
mounting a differential global positioning system (DGPS) unit on the bucket, bucket position can
be monitored. rn

Some expansion of material occurs with dredging, although material densities of about
60 percent or more of the in situ density can be maintained using this method. Silty sands r-i
excavated by clamshell dredge can be anticipated to increase in volume by 10 to 20 percent over |J
in situ quantities at the time of dredging and disposal, due to sediment bulking factors, dredge
type, dredging duration, and consolidation time. n

Because the clamshell is crane-operated, it has a greater depth capacity than some other dredges
(e.g., conventional hydraulic dredge). Depth capabilities are limited primarily by the quantity of n
cable on the spool. Clamshell dredges operating locally are equipped to work in water depths of [_\
approximately 60 feet; with modifications to the spool size, they can attain 150 to 200 feet.
Clamshell dredges can remove up to 3,500 cubic yards per 24-hour day. Material dredged by the n
clamshell method is typically transported using a barge. . U

Clamshell dredging typically results in sediment losses of 1 to 2 percent, which can represent a
significant recontamination potential depending upon sediment contaminant concentrations;
however, proper procedures (rinsing the bucket prior to re-entry) enable total suspended solids
(TSS) concentrations to be less than 30 percent above background within 100 feet of the
dredging point (Bergeron 1998).

An analysis was performed to determine the potential for recontamination during clamshell
dredging (see Appendix A). It was assumed that dredging results in 2 percent sediment loss and
that the associated suspended sediments would deposit in a 1,000-foot-diameter area. Based on
these .assumptions, dredging 12,400 cubic yards of sediment with 200 mg/kg LPAHs could
contaminate an area of 18 acres to SQS (see Appendix A for calculations).

4.1.1.2 Cutterhead Suction Dredge

Cutterhead suction dredges (see Figure 4-1) typically have a mechanical arm that controls the
lowering and placement of the dredge. A rotating cutterhead loosens the sediment, forming a
sediment slurry so that suction can pull the material into a main centrifugal pump. Hydraulic
dredges available in Puget Sound typically operate in up to 90 feet of water. DGPS can be used
to monitor the location of the dredge intake. The dredged sediment can be pumped over long
distances (up to 1 mile) via a pipeline to a disposal area.
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This type of dredge generally has low to moderate resuspension rates and high sediment removal
rates. Depending on site conditions and dredge operation (e.g., cut depth, swing direction and
speed, sediment type), resuspension levels can range from 2 to 300 mg/L above background.
Removal rates of 3,000 to 15,000 cubic yards per 24-hour day are attainable. Using this method,
sediment is entrained with water (increasing the sediment volume by a factor of nine)
necessitating dewatering. Following initial dewatering, the disposed sediment volume generally
ranges from 30 to 40 percent greater than in situ quantities.

4.1.1.3 High-Energy Vortex Dredge

A new hydraulic dredge design (e.g., Eddie Pump™) (see Figure 4-1) uses a high-energy vortex
to dislodge sediment that is then pumped via a pipeline to the disposal site. This type of dredge
can remove and transfer sediment characterized by 50 to 60 percent solids (similar to in situ
densities) as compared to other hydraulic dredges that handle only 10 to 20 percent solids. Using
an Eddie Pump™, excavated volumes of silty sand generally range from 10 to 20 percent greater
than in situ quantities. Attainable production rates generally range from 4,000 to 18,000 cubic
yards per 24-hour day. Vortex dredges can be designed to work at depth. For example, the
Eddie Pump™ can dredge to depths of 200 feet. The cables can be adjusted independently to
account for varying slope conditions.

The vortex dredging method has minimal resuspension rates based on observation of the Eddie
Pump™ using an underwater camera. Real-time TSS measurements can be monitored utilizing a
sensor mounted adjacent to the dredge point. Near-dredge monitoring data from several sites
have shown that suspended solids concentrations can be maintained at background levels. As
with most hydraulic dredges, the dredged sediment can be pumped over long distances (up to 1
mile) via a pipeline to a disposal area. The Eddie Pump™ dredge is not available locally, but can
be shipped to this region via flatbed truck.

4.1.1.4 Limited-Access Hydraulic Dredge

Small hydraulic dredges or hand-held dredges may be necessary to reach areas that are
inaccessible to standard dredges in shallow water. Production rates range from 500 to 1,500
cubic yards per 24-hour day. A ring of low-pressure water jets loosens the material that is
recovered by a centrifugal pump. The limited-access hydraulic dredges available in Puget Sound
typically have operating depths of approximately 40 to 60 feet. Booster pumps can be added to
transfer the dredged sediment up to 1 mile via a pipeline to a disposal area.

Depending on site conditions and operation techniques (cut depth, swing direction and speed,
sediment type), this type of dredge has resuspension rates ranging from 2 to 300 mg/L above
background. As with the cutterhead suction dredge, sediment becomes entrained with water,
increasing the sediment volume by a factor of 9. Following dewatering, excavated volumes of
silty sand generally range from 30 to 40 percent greater than in situ quantities.
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4.1.1.5 Dredging Summary

Preliminary results of the dredging evaluation indicate that the majority of the sediments could be
removed using either a large hydraulic or clamshell dredge; however, excavation rates for
hydraulic dredges far exceed those for a clamshell. Advantages of the hydraulic dredge over
closed clamshell include:

• Higher productions rates
• Lower resuspension rates
• Ability to transfer dredged material contained via a pipeline

Advantages of a vortex-type dredge over a conventional hydraulic dredge include:

• Depth capabilities below 90 feet
• Higher solids content of dredged material (less water handling)
• Lower resuspension rates
• Real-time turbidity monitoring near point of dredge

4.1.2 Capping Techniques

Capping as a remedial technology involves placement of clean substrate (typically sand) to some
specified depth over the contaminated sediments. Placement is typically achieved by controlled
dumping from a split-hulled barge. Where the contaminated sediments are characterized as fine-
grained, methods such as hydraulically washing of capping material off a flat-decked barge or
distribution via a manifold and submerged diffuser have been used. For example, at the Simpson
site in Commencement Bay, sandy material was fed to a large "shaker" box with circular
openings cut in the bottom, which was then swung back and forth over the site.

Requirements for capping material depend upon site-specific characteristics, including water
depth, bathymetry, currents, and chemical/physical characteristics of the area to be capped. The
particle size of the cap material can be selected for either chemical containment or physical
containment of the contaminated sediments. In addition, selection of capping material can also
reflect habitat restoration goals for specific areas to be remediated. Fine particles are typically
more effective in minimizing the migration of chemicals through the cap. Larger-grain particles
can be used as armament to prevent erosion from wave action or propeller wash. The particle
size and cap thickness can be used together to obtain effective containment of contaminated
sediments.

Site-specific physical constraints affecting capping include currents, wave action, propeller wash,
and slope. Elliott Bay bottom currents are typically weak, with a mean speed less than 0.3 foot
per second (NOAA 1981; EVS 1996). This velocity is typically insufficient to resuspend fine
sands.
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Wave action from wind is anticipated to be minimal because the area is protected from the
prevailing wind direction (southwesterly) by the West Seattle ridge. Wave action from vessel
traffic occurs in the area of the CMS terminal dock, located immediately west of PSR. The effect
of wave action in this area should be minimal because the water depth quickly exceeds 15 feet.
Propeller wash in this area may be a greater factor affecting cap erosion, depending on the size of
the tugs or the type of propeller.

The angle of repose for sand (20 percent) is estimated to be the approximate maximum slope
upon which capping can occur (Corps nd); the majority (70 percent) of the site is characterized
by slopes less than 20 percent. Slopes within the MSU can therefore be capped, assuming that
sand would be used.

To minimize adverse impacts to the environment and increase the potential for rapid
recolonization, capping of large areas will be performed in phases. For this FS, a 3-foot layer of
silty sand is assumed to chemically and physically confine sediments exceeding CSL or SQS.
This cap thickness was selected primarily to prevent bioturbation by deep burrowing organisms
(EPA 1994). However, placement of capping material in deeper water (greater than 100 feet)
will require use of additional material to ensure a final 3-foot cap, due to greater dispersion of
material with depth. The Corps has recommended calculating capping material requirements
based on a five-foot thickness in order to achieve a final three-foot layer in deeper water.

4.1.2.1 Capping Material Availability

The source of capping material will likely be from maintenance dredging projects performed for
navigational purposes by the Corps. Potential sources of capping material were evaluated based
on location, quantity, availability, and grain size. Prior to dredging, the proposed cap material
will be characterized to determine the sediment quality and to confirm that the material is
compatible for its intended use as a capping medium. Information provided by the Corps
indicates that the two largest sources of sediment suitable for capping are the Snohomish and
Duwamish rivers.

The capping material availability information provided by the Corps is included in Appendix B.
Capping material from these two sources is described below and a schedule summarizing the
quantity of capping material that may be available from these sources for specific years is shown
in Table 4-2. Given the demand for capping material throughout Puget Sound, coordination with
the Puget Sound Dredge Materials Management Program to develop priorities and schedules for
the beneficial reuse of clean dredge material will be needed. Mining/borrowing of marine
sediments was not evaluated as part of the FS, but may warrant further investigation as part of the
remedial design based on information from the Corps.

Approximately 240,000 cubic yards of material from the lower Snohomish River is dredged
every 2 to 3 years. The next dredging cycle is anticipated to occur in the year 2000 or 2001. The
material from the lower Snohomish River is generally composed of 70 percent sand and 30
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percent silt. Approximately 240,000 cubic yards of material (93 percent sand and 7 percent silt)
is also removed from the upper Snohomish River every 2 to 3 years. This material is currently
being used for other projects and may not be available until after the year 2002 (Arden 1998).

Portions of the Duwamish River are dredged every 2 years; the next dredging cycle will
commence in February 1999. Approximately 30,000 to 50,000 cubic yards of material is
removed from the settling basin at the head of the navigable channel; approximately 100,000
cubic yards is also dredged from the lower reach of the Duwamish River. Material from the
settling basin is greater than 70 percent sand, and the sediment from the lower portion consists
primarily of sandy or clayey silts. Use of capping material from the lower Duwamish was not
considered for PSR because of its silty characteristics.

4.1.2.2 Cap Placement

Placement of capping material must be performed such that loss of material or mixing with
underlying contaminated sediments is minimized. Cap placement can be performed to minimize
loss of material beyond the area being capped. This requires consideration of the timing,
frequency, and duration of currents, tides, and ship activity. For areas exceeding 15 percent
slope, cap placement would start at the base of the slope and move upslope. This approach will
improve the slope stability by providing a "moving" berm for the capping material as it is placed
up the slope.

In situ sediment characteristics such as water content, liquid limits, and plasticity determine the
strength of the contaminated sediment layer to support a cap. Softer sediments (those with
higher water content, like the MSU sediments) may require more dispersive methods of
placement to prevent disturbance of the contaminated layer. More consolidated sediments (less
water content) have greater strength; cap material can be directly dumped on the surface with
little disturbance.

Potential methods for placement of capping material include dumping from a split-hull barge and
washing off a flat barge (hydraulic placement). These methods are considered feasible for water
less than 200 feet deep. Dumping from a barge (or similar techniques that result in a large
quantity of material impacting the bottom at one time) can result in resuspension of contaminated
bottom material during the initial placement. If the rate of placement is limited to 2 cubic feet
per second (about 4 cubic yards per minute or less) contaminated sediment resuspension can be
minimized (Parametrix 1990). The daily capping rate (assuming a 10-hour day) is
approximately 2,000 to 3,000 cubic yards per day. Although material can be spread using a split-
hull barge at a rate up to 30 cubic yards per minute, the required travel time, capacity (1,000 to
2,000 cubic yards typical), and availability of these barges could further limit the daily capping
rate.

Hydraulic placement uses a large volume of water to force capping material off a barge. The
settling velocity of the capping material is decreased because the material sinks as smaller
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particles instead of as a solid mass. The lower settling velocity reduces the resuspension of
contaminated sediment as it lands on the bottom; however, this method generally has higher
sediment loss rates and an increase in reconsolidation time for the capping material. Cap
placement using this technique is limited to approximately 4 to 5 cubic yards per minute, or
2,000 to 3,000 cubic yards per day.

Use of a submerged discharge may help to reduce the potential impacts to water quality and
increase placement accuracy. Techniques for submerged discharge include:

• Submerged diffusers (for hydraulic pipeline placement)
• Tremie tubes (for hydraulic or mechanical placement)
• Clamshell placement

Submerged diffusers are devices attached to the end of hydraulic pipelines to control the rate and
pattern of discharge. Diffusers have been successfully used to place and cap contaminated
sediments at projects in the Netherlands and Belgium. A capping rate of 2 cubic feet per second
(2,000 to 3,000 cubic yards per day) is recommended for diffuser placement to prevent
contaminated sediment resuspension (Parametrix 1990).

A tremie tube is a telescoping conduit with a typical diameter of 2 to 4 feet. The tube is held
vertically with the discharge point near the sea bottom. Capping material is fed to the tube using
a loader and a conveyor belt. Although the conduit offers a greater degree of accuracy during
placement than uncontrolled dumping, because of its large diameter, there is very little reduction
in the momentum of the materials. Thus, displacement of contaminated sediment is a concern of
this method. The forces due to currents and waves should be considered prior to the use of
tremie tubes due to the weight and rigidity of the structure. Capping rates are approximately 1.6
cubic yards per minute (100 cubic yards per hour, or 1,000 cubic yards per day) because the base
of the tremie tube cannot be moved independently of the barge; therefore, less area can be capped
at each barge location.

A clamshell bucket can also be used to place capping material. Depending on water depth and
currents, capping rates of 3.3 to 6.7 cubic yards per minute (200 to 400 cubic yards per hour) can
be achieved using a large (40 to 50 cubic yards) clamshell bucket. Higher capping rates, as
compared to the tremie tube, are attainable because the material can be unloaded directly from a
barge and a larger area can be covered using a crane. A clamshell is the only dredge type suitable
for CAD sites because of its control over cap placement at depths greater than -200 feet MLLW
and its ability to protect water quality from sediment resuspension during cap placement.
Capping rates of 4,000 cubic yards per day are possible in areas with no space restrictions.

Capping under the piers and adjacent to the shoreline would require more accurate cap placement
methods, such as a clamshell bucket or excavator, to obtain the desired placement accuracy. To
minimize difficulties associated with inaccessibility, pier removal may be performed prior to
capping. This will be evaluated as part of the design.
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4.1.2.3 Capping Summary ^~/

For this FS, a 3-foot layer of silty sand is assumed to chemically and physically confine
sediments exceeding CSL or SQS. With increasing depth, the accuracy of cap placement and the
capability to monitor final thickness is reduced. At depths greater than -200 feet MLLW, the
Corps' experience has shown the potential for significant loss of capping material and difficulty
in obtaining the desired cap thickness; therefore, to estimate cap material requirements, it was
assumed that an average cap thickness of 5 feet would be needed to ensure a minimum cap
thickness of 3 feet. Additionally, a 15 to 30 percent loss of material during placement may occur
depending on the capping method, current velocity, and percentage of fines in the capping
material.

Capping material for this project will likely be transported via barges from the Snohomish and
Duwamish rivers. The additional cost of using dredge spoils as capping material would be
limited to the expense associated with transporting and placing the material at PSR instead of the
Puget Sound Dredged Disposal Authority (PSDDA) disposal site.

Because added cost and potential difficulties are associated with subsurface placement using a
tremie tube, surface discharge is likely more cost effective. The cost of additional capping
material needed to offset material loss from dispersion during dumping, would be less than that
of using tremie tube methods.

In areas where fine-grained contaminated sediment may resuspend during cap placement,
hydraulic washoff should be used, to reduce settling velocity of the capping material. Placement
using a split-hull barge may be effective, assuming the material can be discharged at a slow rate.
If the capping material cannot be released at the proper rate, split-hull placement should be
limited to less-contaminated areas.

The PSR site contains sediment contaminant concentrations several times above the SMS
cleanup goals. Therefore, this FS assumes that less dynamic or disruptive capping methods will
be used (e.g., hydraulic wash-off). More aggressive capping methods, such as barge split-hull
dumping, may result in re-contamination of the cap.

Because the limited availability of capping material requires the MSU to be capped over several
years, the cap may become re-contaminated from the surrounding uncapped contaminated
sediment during the project's duration. This concern is greatest along the shoreline where
contaminant concentrations are the highest. The magnitude of recontamination potential will be
minimized by capping the most contaminated sediment first, progressing toward the less
contaminated areas in subsequent years.
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4.1.3 Contaminated Sediment Transport Methods

Two general vehicles are used to transport dredged material: pipeline and barge. A pipeline can
transport dredged material directly from the dredge site to the disposal site. A barge is filled with
dredged material and towed to a disposal location, where it can be emptied. Although not
commonly used, contaminated sediments can also be placed via clamshell from a barge
containing dredged material. The actual sediment transport method selected depends primarily
on the dredging method and the distance to the disposal site. The transport method will be
determined during the remedial design when final dredge equipment and disposal sites are
selected.

4.1.3.1 Pipeline Transport

The pipeline method of transport can use one or a combination of three types of pipelines:
floating (supported by pontoon floats), submerged, or onshore.

Floating pipelines are supported on the water surface by pontoon floats with flexible connections
to allow movement of the water and dredge machinery. Because a floating pipeline can be
moved relatively easily, it can efficiently follow the dredge as it progresses. In active shipping
areas, however, a floating pipeline may need to be disassembled to allow vessel passage, thereby
increasing the chance of release of residual slurry (Parametrix 1990).

A submerged pipeline, placed below the influence of navigational activities, is typically used in
active navigation areas. A submerged pipeline is more difficult to monitor for leaks and repair
than floating or onshore pipelines.

An onshore pipeline can be constructed along a shoreline and attached to either a floating or
submerged pipeline. It is easily monitored and maintained.

Maximum pipeline length is determined by dredged material characteristics (e.g., grain size,
water content) pipe diameter, and dredge horsepower. Pipelines can be used to transport material
for more than two miles if booster pumps are used; however, transport costs increase with
booster pump usage. In addition, the transport process can be impeded during booster pump
failures, requiring a shutdown of the entire transfer system if backup pumps are not installed.

Pipelines, if properly operated and maintained, can transport sediment in a closed system that
minimizes the release of contaminants to the water column.

4.1.3.2 Barge Transport

Barging maintains the in situ density of the dredged material, which minimizes the need for
dewatering and the potential for contaminant loss. Maintaining the in situ density is important
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for disposal at a confined aquatic site because the material will settle faster and spread less on the
bottom.

Barges have the ability to transport material long distances without additional equipment (other
than a tug) or handling.

Caveats to barge transport include impacts to navigation, the need for large access areas at and
between the dredge and disposal sites, and the cost of multiple barges (if necessary to maintain
continuous dredge disposal operations).

Methods to prevent release of contaminated material to the water column include: (a) limiting
overflow of dredged material by prohibiting overfill of the barge, (b) ensuring that the barge
dump doors seal tightly, and (c) restricting full barge standby time to less than 24 hours (to limit
potential leaks). Furthermore, a mechanical or hydraulic hull locking device should be engaged
prior to barge standby.

4.1.4 Institutional Controls

Institutional controls may be required to maintain the performance of a cap. Institutional controls
include administrative or regulatory actions to limit activities that may damage the cap. Site-
specific issues that may require institutional controls include anchoring, maintenance dredging
and shoreline use.

Institutional controls that prevent ship anchorage in the capped areas may be necessary for all
alternatives that include capping. Anchor drag for large vessels may approach depths of 4 to 6
feet, which exceeds cap thickness. Anchoring over the 3-foot cap may result in disturbances that
penetrate the full depth of the cap and expose the underlying sediment. Administrative controls
would be necessary to prevent anchoring in the capped area, to maintain the structural integrity of
the cap and the long-term effectiveness of contaminant containment. The locations of general
anchorage areas are displayed in Figure 1-6.

Maintenance dredging in the capped areas should be prevented through institutional controls.
Maintenance dredging to provide ship access, or accommodate new construction or other
development projects should be restricted to ensure confinement of the underlying contaminated
sediments.

MSU shoreline restrictions for intrusive recreational activities, such as clam digging, would be
implemented for all alternatives. Restrictions may include physical barriers and warning signs to
limit digging. These controls would serve to reduce or eliminate the potential for human dermal
contact and ingestion of contaminants in sediments, as well as minimize disturbance and
resuspension of contaminated sediments along the MSU shore.
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4.1.5 Monitoring

Monitoring will be performed during and after remediation to ensure that environmental
conditions are protective and cleanup objectives are met. Four types of monitoring should be
performed: (1) short-term; (2) post-dredging confirmatory; (3) long-term dredged area; and (4)
long-term capped area. Each type of monitoring has specific objectives and content. To provide
a basis for FS alternative evaluation, only assumptions about sampling design are described
below. Actual monitoring programs will be developed as part of the Operations, Monitoring,
and Maintenance Plan for the site during remedial design.

4.1.5.1 Short-Term Monitoring

This monitoring would be performed during implementation of the active remedy (dredging
and/or capping). The purpose of this monitoring is to ensure that implementation of the remedy
does not adversely affect the water column and associated marine biota hi the vicinity of the
work. Short-term monitoring would consist of water column sampling in three general zones
around the work area.

To determine water quality conditions in the area immediately surrounding the work zone, the
first set of samples would be collected near the point of dredging and/or capping (i.e., the.zone of
initial impact). Three stations bounding the zone of initial impact would be sampled.

To ensure water quality is acceptable beyond the work area, the second sampling zone would
extend away from the boundary of the initial impact zone (i.e., nearfield). Two stations (one
upcurrent and one downcurrent) in the nearfield zone would be sampled.

To provide information about background water quality, the third sampling zone would extend
beyond the nearfield, in an area free from any potential dredging effects. One station would be
sampled for background information in this zone.

Sampling frequency would depend upon the conditions found. Initially, samples would be
collected three times daily for the first week. Sampling frequency would then be decreased to
two rounds of samples weekly. Samples would be analyzed in the field for turbidity, dissolved
oxygen, and PAHs. At each sample station, samples would be collected at three depths—near
the surface, midway between the surface and the bottom, and near the bottom of the water
column. Confirmation samples will be analyzed by a lab to assess accuracy of the field results.
See Table 4-3 for a summary of short-term monitoring elements.

4.1.5.2 Post-Remediation Dredging Monitoring

This monitoring would be performed immediately after dredging to ensure that cleanup goals had
been met. Sediment samples would be collected from the new sediment surface within the
dredged area. The sampling would be completed in phases after an area had been dredged such
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that additional dredging of the area could be completed (if necessary) without remobilization ^-^
costs. For instance, sampling could be completed in five phases, each phase consisting of an
approximately 20-acre area. See Table 4-4 for a summary of post-remedial action monitoring to
verify the performance of the dredging.

For costing purposes, it is assumed that a sampling frequency of one sample per two acres would
be adequate to confirm that cleanup goals had been met. Samples would be analyzed for PAHs
and bioassays would be performed.

4.1.5.3 Long-Term Dredge Area Monitoring

Long-term monitoring of the dredged area would be performed to ensure the site was not
recontaminated from on-site or off-site sources. Sediment monitoring for PAHs would be
performed the first year after remediation and every 5 years thereafter, for 30 years. It was
assumed for costing purposes that one composite sample per six acres would be adequate to
detect recontamination in dredged areas. Sample locations would be selected based on the areas
likely to be recontaminated, such as the intermediate groundwater discharge zone (See Section
4.1.7.1), and areas where off-site sources could deposit contamination. See Table 4-5 for a
summary of long-term monitoring elements for dredge areas.

4.1.5.4 Long-Term Capped Area Monitoring

To achieve a 30-year design life for a cap, monitoring, inspection, and maintenance of the cap
would be required. Periodic monitoring, consisting of surface and core samples every three
acres, would be conducted to evaluate contaminant diffusion through the cap. Subsurface .
samples would be collected from the bottom one foot of the cap. Sampling would be performed
every other year and maintenance would be performed as required. See Table 4-6 for long-term
monitoring elements for capped areas.

In addition, the cap would be inspected for physical damage. A comprehensive inspection would
include a visual examination by a diver and/or supplemental technology (e.g., remote camera).
At depths greater than -120 feet MLLW, however, diver inspections are infeasible due to
physical limitations and low visibility. For inspections in areas dangerous to divers (e.g., under
ships), over large expanses of the cap, or at greater depths, remotely operated cameras would be
used.

4.1.6 Geotechnical Considerations

This section discusses the results of a preliminary geotechnical evaluation of capping processes
and nearshore disposal facility berm construction. This evaluation was conducted to determine if
these approaches were technically feasible such that alternatives using these concepts could be
implemented. An in-depth slope failure and supporting geotechnical analysis was not performed
for the site. If an alternative is selected that includes capping or a nearshore disposal facility, the
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supporting geotechnical analysis necessary to implement this approach would be performed
during remedial design.

4.1.6.1 Capping

The long-term cap integrity is dependent upon the material selected and the environment in
which it is constructed. The two most important geotechnical issues when evaluating a site for
capping are erosion and stability. As discussed in previous sections, the site is characterized as a
relatively low-energy environment with regard to currents, water depth, and operational use
(propeller wash/direct haul contact). Therefore, long-term integrity and performance of the cap
due to erosion is not a significant concern at this site.

Cap stability is dependent upon the capping materials used, the existing bottom slope, the nature
of the existing sediments (internal strength and surface roughness), and the method in which the
materials are placed. The stability condition will also change during placement (construction
phase), following cap installation (short-term case) and after a period of time when the cap
materials have settled/consolidated and have undergone strength gain (long-term case).

Based on preliminary discussions with the Corps, the material most likely available for capping
will originate from local dredging projects. Dredged material from these projects is anticipated
to be predominately sandy materials. The more coarse-grained the capping material, the greater
the internal friction of the sediment following placement of the capping materials and greater
grain-to-grain contact of the sediment particles. This higher internal friction or particle contact
allows placement of material on steeper slopes. Internal shear strength will increase with
compaction/settlement of the placed sediment due to the weight of the material placed above it
and the water pressure, resulting in greater grain-to-grain contact and cap stability.

The outer slopes (greater than -120 feet MLLW) on which the cap will be placed range from 0 to
9 percent, with nearshore areas as high as 21 percent.

Placement of capping materials on the steeper slopes encountered at the site may result in some
initial downslope integration of cap material. It is difficult to estimate the effects of the slope
angle alone, since bottom roughness and the particle size of the capping material play an equally
important role in the mechanics of material migration down the slope (spreading process).
However, cap material may migrate downslope during the placement until sufficient material is
built up on the toe of slope, creating a buttressing effect. The result would be a "tapered" cap
with a greater thickness at the toe of slope and a narrowing of the cap material (no less than the
required minimum thickness) at the top of slope. The actual thickness of the cap at the toe of
slope depends on the slope and material characteristics and the method of placement. It is
recommended that the cap material placement begin at the deeper elevations and then proceed up
the bottom slope to the shallower elevations, thus creating a buttressing effect for materials
placed in advance (and up-slope) of the cap-placement operations.
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The cap material selected or specified should possess a smaller fraction of fine-grained materials
(silts and clays) such that short-term (after construction) stability may be improved. This
assumes that the fine-grained material is mixed within the coarse-grained matrix, allowing
cohesive strength to increase for the entire sediment mass as the cap layer consolidates over time.

If a coarse-grained sandy material is used as a cap material, long-term stability of the cap should
not be an issue on most of the steep slopes. A more detailed stability analysis using the results of
physical property testing on the actual sediment to be used for capping (or establishing a range of
acceptable values for contract specifications) will be performed in the remedial design phase of
the project if this alternative is selected.

4.1.6.2 CND Facility Containment Berms

Based on the sediment borings installed near the proposed containment berms, the underlying
sediment consists of an upper 4- to 6-foot soft sandy silt layer, followed by a loose silty sand
layer underlain by medium dense silty and poorly graded sands. Based on a review of the
Standard Penetration Resistance values for the underlying medium dense sands, these materials
would not be anticipated to experience excessive settlement or bearing capacity failure due to the
installation of the berms. Deep-seated bearing-capacity-type failures are therefore not
anticipated. The soft silt and loose sand layers, however, possess a much lower internal shear
strength that may result in localized shallow bearing capacity concerns. Measures to improve the
bearing capacity of these shallow, low-strength materials may include stabilization with riprap to
form a high bearing capacity foundation, high-strength geosynthetics to distribute the load and
improve foundation-bearing capacity, or staged construction of the berm to allow for strength
gain in these underlying soft and loose soils.

The containment berm would be located shoreward of a 12 to 18 percent slope. A more detailed
analysis of the bearing capacity and slope stability of this configuration would be performed as
part of the remedial design phase. Although it is anticipated that the potential for a deep slope
failure surface through the medium dense sands will be low, the potential for a shallow type
shear plane through the soft silts is possible.

A preliminary geotechnical evaluation was performed (see Appendix C) to determine the
potential for failure and to evaluate the feasibility of constructing a nearshore disposal facility.
This analysis indicates that a berm with a 2.5 to 1 outward-facing slope will be stable under static
conditions (i.e., with a safety factor of 1.5).

4.1.7 Project-Specific Requirements

Specific overall project requirements must be included in each of the alternatives as a result of
site-specific conditions. The site-specific conditions that affect the alternatives are listed below.

O
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4.1.7.1 Potential for Recontamination

As part of the upland remedial investigation, it was determined that groundwater meets water
quality criteria at the mudline. In addition, as part of the MSU RJ, the potential for cap
recontamination by dissolved constituents in groundwater was evaluated. Residual and free-
phase DNAPL were detected in wells screened at shallow, intermediate, and deep intervals in the
west-central portion of the PSR shoreline (MW-1 and MW-5). These areas are located outside of
the confining influence of the PSR slurry wall and represent a potential source of contamination.
To evaluate the potential impact of groundwater transport on sediment quality, groundwater fate
and transport modeling was conducted. The results suggest that the groundwater associated with
the intermediate screening interval in the wells enters the bay between -25 and -50 feet MLLW.
The west-central portion of the MSU represents the area most likely to be affected by
groundwater contaminant transport. The potential for recontamination by several LPAH
constituents was predicted in this area within 10 to 20 years, assuming no reduction in DNAPL in
shoreline wells. It should be noted that a decrease in DNAPL occurrence has been observed over
the last several monitoring periods.

The depth of contamination in sediments influenced by the intermediate groundwater discharge
zone in the west-central portion of the MSU is greater than 20 feet, and because of the potential
for groundwater transport in this area, it is unclear whether it is feasible to remove all of the
contaminated sediment. Therefore, to achieve cleanup goals and long-term protectiveness, a
three-foot cap would be placed in the intermediate groundwater discharge zone for all
alternatives. In alternatives where dredging is performed first, capping would follow.

Recontamination of the cap would depend on the tendency for dissolved contaminants in the
groundwater to adsorb to the capping material. Because hydrophobic organic compounds such as
PAHs adsorb to sediment organic matter rather than inorganic mineral grains, the tendency for
PAHs to adsorb to the sediment cap would increase with organic matter content in the cap. As
an example, if the groundwater flowing through the capping material has a concentration of 2
mg/L of napthalene and the cap material has a TOC content of 2 percent, the equilibrium
sediment concentration would be approximately 52 mg/kg (dry weight). If the cap material has a
TOC content of 0.5 percent, the equilibrium sediment concentration (assuming a partition
coefficient (Koc) of 1,288 L/kg) would be approximately 13 mg/kg (dry weight) (4 times less).
Therefore, to minimize PAH adsorption and reduce the potential for cap recontamination, the
cap should be composed of low-organic (less than 1 percent) material in this area.

The intermediate groundwater discharge zone that requires capping in all alternatives to address
the potential for recontamination is shown in Figure 4-2. This area is approximately 600 feet
long by 300 feet wide, lies between -25 and -50 feet MLLW, and begins approximately 200 feet
offshore of the CMS dock.

This document was prepared by Roy F. Weston, Inc., expressly for the EPA. It shall not be disclosed in whole or in part without the express,
written permission of the EPA.

98-0654.S4 4-15 17 November 1998
DON 4000-31 -01 -AABZ Region X



Draft Feasibility Study—Pacific Sound Resources . Section 4

47.7.2 Slope Stability

The long-term effectiveness of a cap may be compromised in areas with steep slopes. Slopes
greater than 20 percent can be susceptible to sliding, exposing the underlying contaminated ,—.
sediments. Approximately 28 percent of the SQS exceedance area and 35 percent of the CSL
exceedance area have slopes between 18 and 21 percent (see Figure 1-4). Shoreline areas have
significant depths of contamination and relatively steep slopes. In particular, these areas are r-i
located under the PSR piers and run eastward to the northernmost point of land. Areas east of |J
the point also have significant depths of contamination but are less steeply sloped.

The area northwest and east of the PSR piers has contamination exceeding cleanup standards at y
depths of up to 16 to 20 feet below mudline. The bank along these areas is relatively steep and
protected with riprap. Areas west of the piers are less steeply sloped and the contamination n
exceeding cleanup standards is shallower in depth (4 to 8 feet below mudline). \_]

Slope and USGS sub-bottom profiling data (Figures 1-3 and 2-3) suggest the presence of n
material offshore (consistent with discrete waste dumping events) that may be 16 to 20 feet thick U
in 6 locations. These areas may be susceptible to static failure, requiring spot removal prior to
capping. n

Dredging to depths required to achieve cleanup goals along the bank is likely to undermine the
shoreline protection and cause slope instability. As a result, portions of the shoreline next to the
bank will not be dredged in any of the alternatives; rather, these areas will be capped to achieve
the cleanup standards.

Silty sands at depths greater than -10 feet MLLW can typically be dredged to a 3 to 1 slope and
remain stable (McGary 1998); therefore, feasible dredging zones were determined assuming a
33 percent dredge slope. Based on this analysis, dredging contaminated areas near the shoreline
will be considered feasible at a distance ranging from 40 feet to 150 feet outward of the
shoreline, depending on location.

No dredging will be considered within a distance of 150 feet from the shoreline in the pier area
due to the steep slope. Dredging will not be utilized 40 feet outward from the shoreline in the
area southwest of the piers due to stability concerns. The area within 90 feet of the shoreline in
front of the former Lockheed site will also not be dredged. Dredging at these distances from the
shoreline will avoid impacting the stability of shoreline.

The areas where dredging should be avoided to maintain bank stability are shown in Figure 4-2.
These areas will be capped to achieve the cleanup goals because contamination exceeding
cleanup levels is 4 to 20 feet below mudline, and dredging to these depths may affect the bank
integrity. Typical cross-sections for these areas showing the dredging and capping zones are
provided in Figures 4-3, 4-4, and 4-5. The top few feet of the sediment along the bank is silt
and has minimal strength; removal of this material may be required to support the cap. A berm

This document was prepared by Roy F. Weston, Inc., expressly for the EPA. It shall not be disclosed in whole or in part without the express,
written permission of the EPA.

98-0654.S4 4-16 17 November 1998
DCN 4000-31 -01 -AABZ Region X



I
I
I
I
I
I
I
I
I

I
I
I
I
I
I
I
I
I

Draft Feasibility Study—Pacific Sound Resources Section 4

or a bench may need to be constructed at the toe of the slope to retain the capping material as it is
placed. These elements of shoreline cap construction will be determined during dredging as part
of a pilot cap test.

4.1.7.3 Summary

For all alternatives, the following project elements must be included in order to address site-
specific issues affecting cleanups.

• Placement of a cap in the intermediate groundwater discharge zone on the western portion
of the MSU regardless of dredging option.

• Use of low-organic content capping material in intermediate groundwater discharge zone.

• No or limited dredging in the shoreline area.

• Institutional controls to protect capped areas from anchor drag or maintenance dredging
will vary by alternative.

• Institutional controls to prevent digging in the intertidal areas of the shoreline cap.

4.2 DEVELOPMENT OF SEDIMENT ALTERNATIVES

The following alternatives have been designed to achieve sediment quality that is protective of
human health and the environment as defined by the SMS. As reported in the MSU RI report
(WESTON 1998), PAHs are the primary contaminants of concern for the MSU. The areas with
surface sediment exceeding the SQS or CSL for PAHs are depicted in Figure 2-3. The SQS
exceedance area represents about 96 acres and 970,000 cubic yards of contaminated material;
within that area, 47 acres (470,000 cubic yards) also exceed the CSL. Nearly all sediment volume
(90 percent) exceeding the CSL is located at depths of less than -200 feet MLLW.
Approximately 85 percent of the sediment volume exceeding the SQS is present at depths less
than -200 feet MLLW. Approximately 15 percent and 25 percent of the areas exceeding the CSL
and the SQS, respectively, exist at depths greater than -200 feet MLLW.

Dredging all sediment that exceeds the SQS would be technically difficult because removal
would approach the practical depth limitations for dredging (200 to 250 feet). In addition, no
local disposal sites were identified that could accept 970,000 cubic yards of dredged material.
Dredging all sediment to the SQS and disposing of it in a nearshore site (assuming availability
and capacity) is roughly estimated to cost over $60 million. Other less-expensive technologies
(such as capping) would provide the same level of protectiveness at less cost. For these reasons,
dredging all sediment that exceeds the SQS is not considered further. Dredging part of the area
that exceeds the SQS or all areas that exceed the CSL criteria will be evaluated since it is likely
that a disposal facility can be developed with sufficient capacity to address partial SQS or total
CSL exceedance volumes.
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4.2.1 Alternative 1—No Action

This alternative consists of no removal or isolation of the contaminants in sediments. No
engineering or administrative controls are implemented to prevent human exposure. Ecological _
impacts and risks associated with no action are detailed in Appendix K of the MSU RI report
(WESTON 1998). A no action response would not meet the remedial action objectives for the
site, but is provided for comparison purposes to gauge the effectiveness of other alternatives. r-j

4.2.2 Alternative 2—Removal to the CSL

This alternative consists primarily of dredging sediments that exceed the CSL in the MSU as
practicable, and disposing of the sediment in an upland, nearshore, or aquatic disposal site.
Exceptions to the dredging scenario occur in three areas. Because dredging along the MSU p
shoreline is likely to undermine shore protection and cause slope instability, shoreline areas |J
would be capped to achieve cleanup levels. The intermediate groundwater discharge zone west
of the Main Slip would be capped after dredging is completed to attain cleanup goals. The r~i
offshore exceedance areas that are deeper than -200 feet MLLW (the practical limit of dredging) [_\
will be capped. The proposed dredging and capping areas for this alternative are provided in
Figure 4-6.

4.2.2.1 Shoreline Area

The shoreline areas that exceed the CSL (see Figure 4-6) would be isolated by placement of a
3-foot-thick cap to achieve cleanup standards. Approximately 15,000 cubic yards of clean
sediment would be required to cap the shoreline area, which comprises about 15,000 square yards
(3.3 acres).

4.2.2.2 Offshore Area

Dredging of sediment exceeding the CSL would be conducted from the nearshore area (at the
boundary of the shoreline cap), to a maximum depth of-200 feet MLLW (the assumed practical
limits for dredging). The proposed dredge area is 159,000 square yards (33 acres), as shown in
Figure 4-6.

Dredging depths were estimated using subsurface sediment data collected during the remedial
investigation and are included as Appendix D. Generally, the dredge depth decreases with
distance from the shoreline. Nearshore areas would require dredging to 16 feet below mudline
and outer areas to 4 feet in depth. Based on the exceedance area and dredge depth, this
alternative would require dredging 372,000 cubic yards of sediment, including the intermediate
groundwater discharge zone. (Note: All dredged material volumes are considered as in situ
unless otherwise stated.) All sediment would be removed until the CSL were achieved at the
exposed sediment surface; therefore, in dredged areas, the remaining sediments would be
characterized by PAH concentrations less than or equal to the CSL.
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Dredging techniques would be employed as described in Section 4.1.1, Dredging Techniques.
Because the contaminated sediment in many locations exhibits high concentrations of PAHs,
removal should incorporate a dredge method that has a low resuspension rate. Accordingly, it
was assumed a high-energy vortex dredge would be used to remove sediments because it can
retain in situ densities and create little or no turbidity in the surrounding surface water. The
dredged sediment would be transported via pipeline directly to a CND site. If a CND site is not
feasible, the dredged material would require dewatering for shipment to an upland disposal site
or CAD site. Assuming a bulking factor of 15 percent, the disposal facility would need a storage
capacity of approximately 428,000 cubic yards. Dredged sediment disposal sites alternatives are
described in Section 4.3, Development of Disposal Sites Alternatives.

Sediments exceeding the CSL in areas deeper than -200 feet MLLW (about 34,000 square yards,
or 7 acres) would be isolated by a 3-foot cap requiring 71,000 cubic yards of clean material.

4.2.2.3 Intermediate Groundwater Discharge Zone

About 50,000 cubic yards of sediment would be dredged to remediate the intermediate
groundwater discharge zone. After dredging to remove the contaminated fill materials is
completed, a 3-foot-thick cap would be placed on the area to attain cleanup goals. The affected
area encompasses 20,000 square yards (approximately 4 acres) and would require 20,000 cubic
yards of clean sediment for capping. As explained in Section 4.1.7.1, Potential for
Recontamination, this cap must be placed due to the potential for recontamination in this area via
groundwater transport of dissolved DNAPL.

4.2.2.4 CMS Terminal

CMS operates a barge terminal at Pier 2 (just west of PSR). About 9,000 cubic yards (in a 2-acre
area) of contaminated sediments would be dredged from the pier area (Figure 4-6). No capping
modifications would be needed to accommodate CMS operations; all capping in the operational
area of Pier 2 is at a depth of greater than -27 feet MLLW.

4.2.2.5 Monitoring

Short- and long-term monitoring would be performed as described in Section 4.1.5, Monitoring.
Short-term monitoring would be performed during the implementation of remedial actions to
ensure that water column quality is not negatively affected during dredging. Confirmatory
monitoring would be performed after dredging to verify that cleanup goals had been met. Long-
term monitoring of the MSU would be performed to ensure the effectiveness of the remedy.

4.2.2.6 Institutional Controls

This alternative warrants institutional controls to prevent activities that may disturb capped areas.
Disturbances include maintenance dredging, ship anchoring, and intrusive recreational activities.
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Intrusive recreational activities (e.g., clam digging) should be restricted along the MSU shoreline
to reduce disturbance to capped areas and eliminate the potential for dermal contact and ingestion
of contaminants associated with the underlying sediments.

4.2.3 Alternatives—Capping

Alternative 3 presents two different capping configurations to achieve different potential cleanup
levels. As described below, Alternative 3a consists of capping all sediment that exceeds SQS-
based cleanup goals. Alternative 3b places capping material over sediment exceeding CSL-based
cleanup levels. Exceptions to the capping scenario occur where capping interferes with
navigation. In these cases, limited dredging will be performed first, so that the cap elevation
matches existing conditions.

4.2.3.7 Alternative 3a—Capping to SQS

This alternative consists of capping all sediment that exceeds SQS-based cleanup goals with
3 feet of clean material. Capping material would be obtained from maintenance dredging
projects in the Puget Sound area, characterized by PAH concentrations less than the SQS.

Sediments that exceed SQS criteria in the MSU cover an area of 464,000 square yards (96 acres)
to a depth of less than -255 feet MLLW.

The shoreline areas (from shore to a maximum of 150 feet offshore, Figure 4-7) that exceed SQS
would be isolated with a 3-foot-thick cap to achieve cleanup standards. Approximately 18,000
cubic yards of clean sediment would be required to cap the shoreline area, which comprises about
18,000 square yards (~ 4 acres). Capping the area adjacent to the shoreline and near the public
viewing pier would likely be performed using a clamshell dredge to obtain the accuracy needed
in placing the cap material. The proposed offshore capping area is 426,000 square yards
(88 acres) and would require 740,000 cubic yards of capping material.

The intermediate groundwater discharge zone also would be capped as discussed in Alternative 2
with 20,000 cubic yards of clean sediment.

Because the quantity of cap material needed exceeds annual availability, the volume must be
obtained over several years, as material becomes available. Therefore, the cap will be
constructed in stages, dependent on the availability of material.

The capping stage sequence is shown in Figure 4-7. Areas with the highest contaminant
concentrations, including the fill area, would be capped first. The target cap thickness is 3 feet.
The cap would progress outward as the remaining capping stages are completed. Generally,
contaminant concentrations decrease with distance from the shore. Three stages of capping
spanning three years would be required to address the SQS exceedance areas. The area covered
and number of capping stages directly depend on the quantity of cap material available each year.
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4.2.3.2 Alternative 3b—Capping to CSLs

This alternative is similar to Alternative 3a, but primarily consists of capping all sediment that
exceeds CSL-based cleanup goals with 3 feet of clean material. Most sediment that exceeds the
CSL is located at depths of less than -200 feet MLLW.

Shoreline areas that exceed CSLs (Figure 4-8) would be isolated with a 3-foot-thick cap to
achieve cleanup standards. Approximately 15,000 cubic yards of clean sediment would be
required to cap the shoreline area, which comprises about 15,000 square yards.

In offshore areas, sediment exceeding the CSL would be capped from the boundary of the
shoreline cap to -240 feet MLLW. The proposed offshore capping area is 193,000 square yards
(40 acres) and would require 328,000 cubic yards of capping material.

The intermediate groundwater discharge zone would be capped with 20,000 cubic years of clean
sediment as discussed in Alternative 2.

Capping of the shoreline, offshore, and intermediate groundwater discharge zone would require
staging of the cap as shown in Figure 4-8.

During capping of the CSL exceedance area, a portion of the SQS exceedance area (possibly
25 percent) on the fringe of the CSL area would be covered by drifting of the cap material during
placement. Cap drift over the SQS exceedance area would vary in thickness.

4.2.3.3 CMS Terminal

CMS requires a 20-foot depth to dock its largest barges at the terminal. The present depths at the
terminal are adequate, but provide no allowance for a 3-foot-thick cap. The site detail for CMS
is shown in Figure 4-9. To accommodate vessel depth requirements under extreme low water
conditions (-4 feet MLLW low tide), the area around the CMS terminal with depths less than 30
feet would require dredging prior to cap placement. Dredging before capping would maintain
current depths without affecting long-term site use. A triangular area approximately 200 by
300 feet (see Figures 4-7 and 4-8) would be dredged to a depth of 3 feet to meet the SQS or CSL
criteria and maintain operational depths after capping.

Dredging would remove 3,500 cubic yards of material. Clamshell dredging is recommended
because hydraulic dredging is not practical for this volume of sediment. The sediment would be
placed in deeper areas (greater that -40 feet MLLW) outward of the CMS terminal. This
sediment would then be capped with the rest of the PSR site.
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4.2.3.4 Monitoring V '

Short- and long-term monitoring would be performed as described in Section 4.1.5, Monitoring.
Short-term monitoring would be performed during the implementation of remedial actions to
ensure that the water column quality was not negatively affected during capping. Long-term
monitoring of the MSU would be performed to ensure the effectiveness of the remedy.

4.2.3.5 Institutional Controls

This alternative warrants institutional controls to prevent activities that may disturb the cap.
Disturbances include maintenance dredging, ship anchoring, and intrusive recreational activities.

4.2.4 Alternative 4—Fill Area Removal and Capping

Alternative 4 presents two different configurations that potentially provide optimal removal of
contaminant mass, while reducing cleanup costs. Alternative 4a consists of dredging potential
fill material that exceeds SQS cleanup criteria and capping all remaining sediment that exceeds
these criteria. Similarly, Alternative 4b removes potential fill material above CSLs and places a
cap over the remaining sediment exceeding CSL-based cleanup levels. As with other
alternatives, the shoreline out to a maximum of 150 offshore and the intermediate groundwater
discharge zone would be capped.

4.2.4.1 Alternative 4a—Fill Area Removal to SQS and Capping

This alternative consists of removing sediment containing contaminants in excess of SQS from
the area predicted by the USGS sub-bottom profiling data to be non-native (potential fill)
material. The fill area is defined as the area where contaminated material has accumulated to a
thickness greater than 3 feet. The fill contours shown in Figure 4-10 indicate there are several
areas where contaminated fill may have been placed. Depth of this material in many areas is
approximately 12 to 15 feet. The fill area generally extends outward 700 feet from the main dock
(see Figure 4-10). The fill elevation contours correlate well with the depth of contamination that
exceeds both SQS and CSL cleanup criteria based on evaluation of shallow core results.

A contaminant mass and volume calculation was completed to determine what percentage of the
total contaminant mass was contained in the fill area. This evaluation showed that by removing
this fill material, 96 percent of the mass of contaminants above SQS was removed, while
removing only 39 percent of the total volume of contaminated sediment above SQS standards. A
summary of the evaluation is provided in Table 4-7.

This alternative removes contaminated fill material such that the sediment remaining in the
dredged area after removal meets SQS criteria. SQS would be achieved in the surrounding areas
by capping with 3 feet of clean material. Removal and capping areas are shown in Figure 4-10.
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In this alternative, approximately 328,000 cubic yards of sediment would be dredged within the
24-acre fill area (exclusive of CMS terminal'sediments, discussed in Section 4.2.4.3). The
remaining 70 acres that exceed SQS criteria outside of the fill area would require a total volume
of approximately 569,000 cubic yards of clean sediment to construct the cap. The majority of
this capping material (531,000 cubic yards) would be placed in the offshore area that extends
from near the shoreline to a depth of approximately -240 feet MLLW. The shoreline and
intermediate groundwater discharge zone areas above SQS would be capped with 18,000 and
20,000 cubic yards of clean sediment, respectively. Capping would be done in stages as shown
in Figure 4-10.

The intermediate groundwater discharge zone would be dredged first to remove about 52,000
cubic yards of sediment and then capped. Material would be disposed of on-site in an area to be
capped. This volume is included in the offshore dredged volume estimates in Table 4-8.

Dredging techniques for this alternative would be similar to the methods previously discussed for
Alternative 2. Assuming a bulking factor of 15 percent, the disposal facility would need a
storage capacity of approximately 439,000 cubic yards (exclusive of CMS sediment). Dredged
sediment transport and disposal site alternatives are described in Section 4.3, Development of
Disposal Sites Alternatives.

4.2.4.2 Alternative 4b—Fill Area Removal to CSL and Capping

This alternative is similar to Alternative 4a, except the fill area would be dredged until CSL
levels were met at the exposed sediment surface. Remaining areas exceeding the CSL outside of
the dredged area would be capped with 3 feet of clean material. Capping would not be
performed in areas where dredging to the CSL occurred. Dredging and capping areas are shown
in Figure 4-11.

A contaminant mass and volume evaluation was completed similar to Alternative 4a. This
evaluation showed that by removing this fill material, 98 percent of the mass of contaminants
above the CSL is removed while removing 70 percent of the total volume of contaminated
sediment above the CSL. A summary of the evaluation is provided in Table 4-8.

In this alternative, approximately 270,000 cubic yards of sediment would be dredged within the
23-acre fill area (exclusive of CMS sediments, discussed in Section 4.2.4.3); 50,000 cubic yards
would be dredged from the intermediate groundwater discharge zone. The remaining areas
(approximately 24 acres) that exceed the CSL would require about 154,000 cubic yards of clean
material to construct a 3-foot cap. Of this total volume, 119,00 cubic yards would be placed
offshore, 15,000 cubic yards would be placed along the shoreline, and 20,000 cubic yards would
be placed in the intermediate groundwater discharge zone. A portion of the SQS exceedance area
would be covered with cap material during capping by sediment drift, as assumed in
Alternative 3b.
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Placement of the cap could be done in one stage.

Dredging techniques for this alternative would be similar to the methods previously discussed for
Alternative 2. The total dredge volume for Alternative 4b is 273,500 cubic yards. Assuming a
bulking factor of 15 percent, the disposal facility would need a storage capacity of approximately
315,000 cubic yards (exclusive of dredged CMS sediment).

4.2.4.3 CMS Terminal

About 3,500 cubic yards of sediment would be dredged from the CMS terminal for either
alternative 4a or 4b (see Figures 4-10 and 4-11). Dredging would maintain the current
operational depth of 27 feet after a cap is placed. Dredged sediments would be disposed at a
deeper area in the MSU and capped.

4.2.4.4 Monitoring

Short- and long-term monitoring would be performed as described in Section 4.1.2, Monitoring.
Short-term monitoring would be performed during the implementation of remedial actions to
ensure that the water column quality is not negatively affected during dredging and capping.
Long-term monitoring of the MSU would be performed to ensure the effectiveness of the
remedy.

4.2.4.5 Institutional Controls

This alternative warrants institutional controls to prevent activities that may disturb capped areas
along the shoreline or in the intermediate groundwater discharge zone. To ensure the integrity of
the cap and the containment of underlying contaminated sediment, this alternative would require
the implementation of institutional controls to prevent maintenance dredging, ship anchoring,
and clam digging along the capped areas of the MSU shoreline.

4.2.5 Alternative Summary

A summary of the dredging and capping components of each alternative is provided in Table 4-9.

4.3 DEVELOPMENT OF DISPOSAL SITE ALTERNATIVES

This section presents a summary of identified potential disposal sites for contaminated sediment
from the PSR site. Potential CAD sites, CND facilities, and upland sites are discussed separately
below.
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4.3.1 CAD Sites

For the purpose of this FS, potential CAD sites were identified based on several criteria,
including proximity to PSR, physical dimensions of the site, neighboring activities, and
ecological importance of the site.

Specifically, only sites located in Elliott Bay were considered. In addition, sites had to be located
at depths between -80 and -200 feet MLLW and have a slope of 6 percent or less. The final
consideration was that the site could not be located in high-value aquatic habitat areas or
designated mitigation areas.

Figure 4-12 contains a map of Elliott Bay identifying two potential CAD sites. CAD Site 1 is
located approximately 0.5 mile northeast of the PSR upland site and lies adjacent the PSDDA
disposal site boundary. CAD Site 2 is located in the northwest portion of Elliott Bay near
Terminal 91 and the Elliott Bay Marina. This site is approximately 3 miles north-northeast of the
PSR upland site. Table 4-10 summarizes the pertinent aspects (i.e., depth, area, capacity, slope)
of each potential CAD site.

In 1976, the Corps Waterways Experimental Station placed approximately 154,000 cubic yards of
PCB-contaminated sediment in an experimental dump near the proposed location of CAD Site 1.
Information about the location of this experimental placement indicates it is likely to border CAD
Site 1 to the north. CAD Site 1 does not appear to be co-located with the experimentally placed
sediment.

To minimize water quality impacts at the CAD disposal site, contaminated sediments should
have high density for faster settling and less spreading upon placement into the CAD. Therefore,
to implement the CAD disposal option, it would be necessary to dredge MSU sediments with a
closed clamshell dredge to maintain greater than 60 percent of the in situ sediment density.
(Note: descriptions and evaluations of alternatives assume the use of a vortex hydraulic dredge).

The native sediments in the area of the CAD sites could be dredged to form a depression in
which to place the contaminated sediment. This depression, in conjunction with capping, would
confine the contaminated sediment. The clean dredged material could be temporarily placed
adjacent to the selected CAD site for capping material. Alternately, a berm could be constructed
and the dredged sediment placed within this bermed area. The estimated capacity of each site
assumes the site is dredged 15 feet deep with side slopes of 10H:1V.

The volume of clean material required to cap the CAD site was determined using a target
thickness of 6 feet (5 feet plus 20 percent material loss) to ensure a 3-foot minimum thickness
was achieved over the dredged material. The capping material should be composed primarily of
sand to minimize material losses of finer-grained materials.
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4.3.2 CND Sites

As with CAD sites, potential nearshore disposal sites were identified based on several selection
criteria. To qualify as a potential nearshore disposal site, the area had to be located in Elliott
Bay. In addition, the geomorphology of the site had to be stable enough to allow the construction
of a retaining berm. Location of nearshore disposal facilities could not conflict with current land
or shoreline uses or tribal fishing activities. The site could not be located in high-value aquatic
habitat areas or habitat restoration or enhancement areas.

Figure 4-13 contains a map of Elliott Bay identifying potential nearshore disposal sites.
Table 4-11 summarizes the current status of 10 sites evaluated as potential nearshore disposal
facilities. Of the 10 sites evaluated, only the nearshore areas associated with PSR and the
Lockheed facility are currently available for use as a disposal site for dredged material from PSR.

In general, CND facilities can be constructed at intertidal and/or subtidal elevations.
Construction of an intertidal disposal site for PSR sediments is not recommended due to the high
concentrations of contaminants present and the difficulty in controlling water quality during
construction of intertidal area. In addition, the dredged sediment could take up to a year to
consolidate in an intertidal area, before it could be capped. Because of the low cohesive strength
of dredged sediment, it is unlikely that a sloping intertidal area could be constructed; therefore,
an intertidal area would essentially need to be constructed as a bench. This configuration would
not have the capacity necessary to confine all of the MSU dredged sediments. Thus, an intertidal
CND is not feasible for PSR sediments.

A CND site close to the PSR MSU was identified in the Lockheed Cleanup Action Plan
(Ecology 1996). The Lockheed Cleanup Action Plan proposes that a CND facility be
constructed off the north shore of the Lockheed site extending eastward from the PSR site to the
West Waterway. The proposed Lockheed CND facility consists predominantly of an intertidal
disposal area supported by a constructed subtidal area. This area has a relatively low slope with
depths ranging from -5 feet MLLW to -35 feet MLLW; most of the area is below -25 feet
MLLW. Figure 3-1 shows the proposed disposal configuration. Site capacity would be filled by
the Lockheed site cleanup in the current site configuration.

If the CND at Lockheed was reconfigured to result in a final elevation equivalent to the current
upland the facility could accommodate PSR sediments. Integration of the PSR nearshore
disposal site with the Lockheed intertidal disposal site would consist of constructing the
Lockheed site such that it abuts the east side of the PSR disposal site. The Lockheed disposal
site could utilize the east side of the PSR berm for confinement. This integration is shown in
Figure 3-2. Depending upon which cleanup alternative for PSR is selected, there could be
adequate remaining volume left to dispose of Lockheed sediment in an intertidal manner as
portrayed in the Lockheed Cleanup Action Plan. If additional capacity is needed, it could be
created by designing the Lockheed portion of the disposal facility with higher final elevations.
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(This site is proposed as a multi-user CND site for various sediment removal projects in Elliott
Bay),

The contaminated sediment volume at the Lockheed site is estimated to be 1,175,000 cubic
yards. Much of this contaminated sediment (860,000 cubic yards) lies within the footprint of the
Lockheed proposed disposal area (Figure 3-2). Therefore, the disposal capacity needed for
sediment from the Lockheed site is approximately 315,000 cubic yards (in-place volume) or
363,000 cubic yards (after dredging). The nearshore disposal capacity (after disposal of PSR
sediment) is estimated at 300,000 to 445,000 cubic yards, assuming an intertidal disposal facility
for Lockheed sediment was constructed.

Nearshore disposal design may include a berm between the PSR site and one of the Lockheed
piers. Several configurations were considered to achieve different capacities based on in situ
volumes of contaminated sediments. Actual disposal volumes will be affected by bulking that
occurs during removal and disposal, calculated at 15 percent using the midpoint of a typical
bulking range.

Based on the anticipated storage capacity, two nearshore disposal site configurations (A and B)
were selected for further evaluation. These two configurations are discussed below and
summarized in Table 4-12.

To accept dredged material for Alternative 2 (dredging to CSLs) or Alternative 4a (removal of
contaminated fill to SQS), the nearshore disposal configuration depicted in Figures 4-14 and 4-
15 could be constructed. This berm configuration provides a disposal capacity of approximately
480,000 cubic yards. This disposal capacity assumes an in situ volume of 430,000 cubic yards
and a bulking factor of 15 percent. The approximate length of the berm would be 2,000 feet.
The berm would be constructed to an elevation of approximately 15 feet above MLLW, to the
same elevation as the upland area. The bottom of the berm would range in depth from
approximately -6 feet to -35 feet MLLW. The berm footprint would rest on a relatively flat
slope. The width of the berm's footprint would vary with depth to a maximum of 160 feet
(approximately) at its deepest point.

As shown in Figure 4-16, nearshore disposal configuration B could be constructed to contain the
dredged sediment generated as part of Alternative 4b (removal of contaminated fill to CSLs).
This berm configuration provides a disposal capacity of approximately 350,000 cubic yards.
This disposal capacity assumes an in situ volume of 305,000 cubic yards and a bulking factor of
15 percent. This location would require a berm similar to Alternative 2 and 4a, extending east
from the PSR Upland Unit. The berm would be approximately 1,900 feet long. The base of the
berm would vary in depth from -6 to -35 feet MLLW. The base width would be a maximum of
160 feet at its deepest point.

The berm could consist of riprap with sand infill to act as a barrier to sediment migration through
any gaps in the riprap. Dredge water from inside the disposal area could be released through a
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notch in the top of the berm. Modified elutriate tests (METs) were performed to predict the
effluent quality from nearshore dewatering operations. The test results indicate that the discharge
of separable dredge water could result in exceedances of federal marine acute ambient water
quality criteria (AWQC) for two LPAHs (phenanthrene and napthalene). To protect water c-j
quality during the dewatering of dredged sediment, the separable dredge water would be detained y
using an oil boom and/or activated carbon filter and treated prior to discharge. Water quality
sampling would be performed to ensure contaminant levels were acceptable. rn

To maintain slope stability, dredging of contaminated sediments would not be conducted
adjacent to the riprap containment berm. Capping of the sediments in this area would likely be n
the preferred alternative. U

To mitigate water quality impacts during construction, a clean, non-silty aggregate would be used
for the berm sand infill.

It is assumed that vortex hydraulic dredging would be used to minimize solids resuspension,
because of the high concentrations of contaminants in the sediment. The hydraulically dredged
solids would likely be pumped via floating pipeline (assumed for costing purposes) to the south
side of the disposal site so that suspended solids would have adequate settling time before release
into Elliott Bay. Areas of greatest contamination would be dredged first and placed at the back
of the disposal site, allowing the suspended solids more time to settle. Areas of least
contamination would be dredged last.

The area within the berm would be filled with contaminated sediment to an elevation of
approximately 10 feet MLLW to ensure that the sediments remain saturated. The remaining
three to five feet would be filled with clean material to serve as a cap.

This site was also evaluated for an intertidal CND facility. Site design would be similar to an
upland nearshore disposal site except for a shoreline elevation (including final clean cap
material) of approximately 6 feet MLLW, instead of 15 feet MLLW and a base elevation of
approximately 0 feet MLLW.

An intertidal CND site was not selected for further consideration in this FS for two reasons.
First, it would be difficult to construct a facility using dredged sediment of the type and
contaminant level that is characteristic of PSR sediment. The sediment consists of a high
percentage of fines that will render it self-leveling and slow to settle. It is unlikely that enough
strength would.develop in the sediment to ensure the proper slope could be maintained during
construction without significant consolidation periods. In addition, because tides frequently
exceed 3 feet MLLW, the sediment may never dewater sufficiently during construction to support
a cap. An intertidal disposal site will also likely result in water quality impacts due to release of
separable dredge water inundating the disposal site during the higher tides.
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Secondly, an intertidal disposal site may lack capacity to accommodate both the PSR and the
Lockheed sediment.

To incorporate habitat into the PSR nearshore disposal facility design, the outer perimeter of the
berm could be covered with fine substrate conducive to benthic habitat. This would create a 5-
acre intertidal area extending outward from the top of the berm to a distance of approximately
150 feet at a 3:1 slope. It would range in elevation from -35 feet MLLW to 15 feet MLLW. A
cross-section of the berm is shown in Figure 4-15.

4.3.3 Upland Disposal Sites

Twelve undeveloped areas identified by the Corps were evaluated as potential upland disposal
sites (Figure 4-17). The 12 sites are described in Table 4-13. The current land use and site
characteristics were determined for each location by reviewing topographic maps and King
County assessment maps, and performing field surveys. Ten sites were eliminated from further
consideration based on current land use (i.e., golf course, park, or watershed buffer zone).

Following the initial review, Sites 1 and 4 remained as potential upland disposal sites. Site 1 is
owned by the City of Kent and consists of approximately 152 acres zoned for industrial use. This
undeveloped property is located south of South 212th Street and east of the Green River. The
eastern portion of the site (approximately 30 acres) is located within the 100-year floodplain.
The site is flat and the depth to groundwater is approximately 10 to 15 feet bgs. This site is
located approximately 18 miles (via Interstate 5) from PSR.

Site 4 is owned by the City of Renton and consists of approximately 73 acres zoned for industrial
use. This undeveloped property is located south of Southwest 27th Street, and east and west of
Long Acres Parkway, within 0.5 mile (east) of the Green River. The site is flat and the depth to
groundwater is approximately 10 to 15 feet bgs. Site 4 is located approximately 16 miles from
PSR via Interstate 5 and SR-405.

As with the nearshore disposal alternative, it is assumed that vortex hydraulic dredging would be
used to remove the contaminated sediments from the MSU. The hydraulically dredged sediments
would be transported to a dewatering system consisting of two 2-to 3-acre dewatering cells (site
is currently undetermined, but would need to be in close proximity). After dewatering, the
sediments would be transported to the upland disposal site. Construction of a lined landfill
would be needed to contain the dredged sediments. Based on the maximum concentration of
contaminants reported in the RI, it is assumed that the sediments would not be considered a state
dangerous waste and could be disposed of as a solid waste.

WAC 173-304-130 requires at least 10 feet between the bottom of a landfill and the seasonal
high water elevation; therefore, the landfill would need to be constructed on the ground surface.
Assuming the dredged material was placed with a 10-foot average fill thickness, a minimum of
35 acres would be needed to contain 480,000 cubic yards (Alternatives 2 and 4a). If Alternative
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4b was selected, a minimum of 25 acres would be needed to contain the 3 1 5,000 cubic yards of
dredged material. Due to shallow groundwater at Sites 1 and 4, sufficient capping material may
not be available from landfill construction. Capping soil would need to be imported or obtained
from other portions of these sites not used for the landfill. ri

4.3.4 Summary

Based on the above information, two CAD sites, one nearshore site, and two upland sites will be
evaluated further for disposal of contaminated sediment.

D
oD

D
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SECTION 5

DETAILED EVALUATION OF ALTERNATIVES

5.1 INTRODUCTION

This section presents the criteria used to evaluate individual remedial alternatives being
considered for the PSR MSU and provides the results of the evaluation.

5.2 ANALYSIS CRITERIA

The detailed evaluation is based on seven of the nine criteria required by the CERCLA process.
Community and state acceptance are evaluated when the preferred remedial action is proposed.

5.2.1 Overall Protection of Human Health and the Environment

Evaluation of the alternatives against this criterion establishes whether the remedial action
achieves and maintains adequate protection of human health and the environment. An
assessment of how site risks from the various pathways are eliminated, reduced, or controlled
through treatment, engineering, or institutional controls is made. This evaluation draws on the
assessments conducted under other evaluation criteria, especially long-term effectiveness and
permanence, short-term effectiveness, and compliance with ARARs.

5.2.2 Compliance with ARARs

This criterion establishes how each alternative complies with federal and state requirements that
are considered ARARs to cleanup of the site. Chemical-, location- and action-specific ARARs
will be addressed. Other advisories, criteria, or guidance (TBCs) may be used as additional
restrictions, as appropriate. The evaluation of each alternative indicates whether requirements
are applicable or relevant and appropriate to an alternative and describes how the remedial action
complies with these requirements.

The residual human health risks associated with site-related contaminants after remediation were
calculated for each alternative. These calculations are provided in Appendix H.

5.2.3 Reduction of Toxicity, Mobility or Volume

The degree to which alternatives reduce the toxicity, mobility, or volume of contamination, and
overall risk is evaluated using this criterion. Factors that are considered for each alternative
include:
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1. The degree of expected reductions in toxicity, mobility, and volume of contamination.

2. The method by which contaminant mobility is reduced (e.g., contaminants converted to a
non-mobile form or confined such that the contaminants are not released into the
environment).

3. The method by which a reduction in toxicity is achieved (e.g., chemically or physically
converted to a benign form or removed from the contaminated media so that it is no longer
toxic to organisms).

4. The method by which volume is reduced (e.g., treated to decrease the amount of
contaminated media).

5. Overall risks for human health and the environment following implementation of the
alternative.

5.2.4 Short-Term Effectiveness

Short-term effectiveness focuses on issues specific to implementation of the cleanup action. The
following factors are evaluated: (1) human health and environmental risks from exposure to
contaminated sediments, (2) risks to worker safety during implementation, (3) habitat loss, (4)
water quality impacts, and (5) the duration of implementation.

5.2.5 Long-Term Effectiveness and Permanence

This evaluation is based on the remaining risk at the site after the remedial action objectives have
been met. Long-term reliability of the remedial action and the associated need for monitoring
and maintenance are assessed. The extent, adequacy, and reliability of controls required to
manage the residual risk (e.g., containment systems or institutional controls) are also addressed.

5.2.6 Implementability

Implementability is evaluated based on (1) technical constructability; (2) reliability of the
technology; (3) monitoring effectiveness; (4) availability of materials and services (including
disposal sites); (5) coordination with agencies, tribes, and other groups; and (6) the duration of
the implementation period.

5.2.7 Cost

This evaluation estimates the cost of the remedial action alternative. Items evaluated with
respect to cost include capital costs, indirect costs, and operations and maintenance (O&M) costs.
Capital costs include expenditures for equipment, labor, materials, land, rentals, and utilities
needed to remediate the site. Indirect costs include license or permitting costs, contingencies,
and engineering expenses. Maintenance costs are expenses incurred to ensure effective long-
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term implementation of the alternative. Maintenance costs may include annual monitoring costs,
labor, repairs to facilities, resource or utility costs, equipment, and administrative costs.

Engineering expenses include the costs to prepare the design specifications directing site
remediation. These costs include engineering labor, drafting, computer time, cost estimating,
scheduling, reproduction, communications, and other miscellaneous items needed to complete
the design.

Administrative expenses include costs for permitting, public relations, invoking institutional
controls, establishing the responsible organization for directing post-remediation monitoring,
performance of periodic post-remediation performance reviews, and other items not directly
related to engineering.

The present worth of the alternatives uses a discount factor of five percent. The present worth is
defined as the value of an alternative in current (1998) dollars where expenditures are expected to
occur for a period of years. All costs were computed with 1998 as the base year.

For costing purposes, it was assumed that a vortex dredge (i.e., Eddie Pump™) would be used
for most sediment removal at the PSR MSU. Although a vortex dredge was assumed to be the
primary method of sediment excavation, a clamshell dredge was evaluated for CAD site options
because of significant costs associated with control of sediment resuspension from hydraulic
dredging. Final dredge equipment selections will be made during remedial design.

The costs presented in the following alternatives are provided for comparative purposes only.
These costs were developed using numerous assumptions with regard to cleanup depth, cleanup
goals, areal extent, capping requirements, sediment disposal sites, and other factors. These
details will be defined more accurately in the remedial design. The preliminary cost estimates
provided in this report should be used only as an indication of the relative costs among the
alternatives. The estimates are within +/- 30 percent of actual costs.

5.3 EVALUATION OF SEDIMENT ALTERNATIVES

5.3.1 Alternative 1—No Action

5.3.1.1 Overall Protection of Human Health and the Environment

The No Action alternative is provided for evaluating existing conditions at the site and to gauge
the effectiveness of other alternatives. The PSR MSU is contaminated with PAHs at
concentrations that exceed SMS criteria. The human health risks associated with site-related
contaminants are estimated to be roughly 1 in 10,000 (specifically, 4.6E-04). Ecological and
human health risks associated with site contamination are presented in the RI report (Appendix
K; WESTON 1998). Although slight reductions of contaminant concentrations due to natural
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recovery processes are possible, the long-term protectiveness of this alternative is negligible ^—'
because substantial reductions in ecological or human health would not be achieved. In addition,
sediment may also be transported off-site and contaminate other areas.

5.3.1.2 Compliance with ARARs
t

Under this alternative, contaminated sediment would be left in place with no remediation.
Leaving sediment in place with contamination above acceptable levels as established by SMS
(WAC 173-204) would not meet the requirements of this ARAR. In addition, the current site
risks (4.6E-04) exceed the NCP risk management range of 1 in 10,000 to 1 in a million (l.OE-04
to l.OE-06).

5.3.1.3 Reduction in Toxicity, Mobility, or Volume of Contaminants

In the No Action alternative, no steps would be taken to reduce the volume, toxicity, or mobility
of the contaminants in the sediment. It is possible that organics may degrade, slightly reducing
the toxicity and volume in the long-term. The degree and time required for any such reductions
is unknown; however, given the anaerobic conditions of much of the sediment, microbial
degradation is likely to be a very slow process.

5.3.1.4 Short-Term Effectiveness

The No Action alternative has no short-term risks associated with the remedial action to the
community, environment, water quality, habitat, or workers because no remedial action is .
performed. This alternative has no implementation period and the time before remedial action
objectives are met is indefinite.

5.3.1.5 Long-Term Effectiveness and Permanence

The degree of long-term effectiveness resulting from Implementation of the No Action
alternative would be negligible. Human health risks associated with the ingestion of seafood
harvested in or around the site would not be reduced and the benthic communities would
continue to be exposed to sediment contaminants. In addition, sediment may be transported off-
site and redistributed, potentially exposing more aquatic organisms. No institutional controls
would be implemented to address long-term effectiveness or performance.

The present condition of the marine habitat in the MSU and the associated risks may be slightly
improved over time due to natural recovery processes such as biodegradation, bioturbation, and
burial. Although PAHs are only moderately persistent, sediment concentrations are high and the
possibility of recovery due to degradation is low. The chemicals present in the sediment act as a
disturbance to benthic communities and prevent development of a mature community
characterized by deep burrowing organisms. The mixing of cleaner sediments with contaminated
sediments due to biological activity is limited, unreliable and contributes little to natural
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recovery. Because the MSU is characterized by low sediment deposition rates, recovery by
burial is also unlikely. The No Action alternative is not considered an effective or permanent
solution.

5.3.1.6 Implementability

The No Action alternative requires no implementation.

5.3.1.7 Cost

No cost is associated with the No Action alternative.

5.3.2 Alternative 2—Removal to CSLs

5.3.2.1 Overall Protection of Human Health and the Environment

Alternative 2 would provide long-term protection of human health and the environment by
dredging and/or capping sediments with contaminant concentrations in excess of CSL chemical
criteria. The majority of the offshore contaminated sediment exceeding the CSL would be
removed, exposing the cleaner underlying sediment, and the shoreline and deep offshore
contaminated sediment would be capped by clean material (i.e., equivalent to background
concentrations). In addition, the intermediate groundwater discharge zone west of the Main Slip
would be capped after dredging.

This alternative would reduce long-term risks to human health from seafood ingestion by
reducing the exposure of edible fish and shellfish to contaminant concentrations greater than the
CSL. Residual human health risks associated with site-related contaminants left in place would
be approximately 1 in 10,000 (1.3E-04). Therefore, Alternative 2 would reduce site risk by 72
percent. The resulting noncancerous hazard index associated with the site would be <1.0.

This alternative protects the environment by removing the most contaminated nearshore and
offshore sediments, isolating shoreline and deep offshore contaminated sediments from biota and
the water column, and providing cleaner substrate for benthic habitat. Although water quality
impacts during remediation may pose short-term adverse effects to threatened or endangered
species, this alternative would provide long-term protection of habitat for these species.

5.3.2.2 Compliance with ARARs

Alternative 2 would comply with SMS by dredging sediments with contaminant concentrations
exceeding CSLs. The residual risks associated with removal are about 1 in 10,000 (1.3E-04) and
would meet the NCP risk management range of 1 in 10,000 to 1 in 1,000,000, albeit at the lower
end of the range.

This document was prepared by Roy F. Weston, Inc., expressly for the EPA. It shall not be disclosed in whole or in part without the express,
written permission of the EPA.

98-0654.s5 5-5 18 November 1998
DCN 4000-31-01-AABZ Region X



Draft Feasibility Study—Pacific Sound Resources Section 5

The alternative would be performed to satisfy federal and state ARARs for ambient water quality
during remedial actions. Because the action involves dredging and filling in waters of the U.S.,
substantive dredge requirements of the Clean Water Act under Sections 401 and 404 would be
met. In addition, a Section 404(b)(l) and Clean Water Act evaluation would be performed to n
assess environmental impacts and impact avoidance, minimization, or mitigation. As required by U
the Endangered Species Act of 1973, the remediation would restore habitat available to
endangered or threatened species (MSU provides migratory and transitional habitat for some Fl
salmonid species proposed for listing). U

Implementation of the removal alternative would be designed such that there was no net loss of Fl
fish and shellfish production over the long-term or permanent obstruction or alteration of U
navigable waterway. In doing so, the remediation action would comply with applicable
substantive requirements for construction in waters (i.e., Hydraulic Code Rules and [~|
Shoreline/Coastal Zone Management Acts) and would meet substantive requirements of the LI
Rivers and Harbors Appropriations Act.

The remedial action could be selected, designed, and coordinated with appropriate agencies to U
ensure that current or future uses of the waterway are maintained, chemical-, location-, and
action-specific ARARs are met, and goals of adjacent cleanup actions are accommodated (i.e., fl
the remedy is consistent with the draft cleanup action plan proposed for the Lockheed nearshore *-l
area).

5.3.2.3 Reduction in Toxicity, Mobility, or Volume of Contaminants

Dredging and capping would cause a short-term loss of aquatic habitat (about 228,000 square
yards or 47 acres) and biota; however, habitat and associated biological communities would
improve after cleaner sediments are exposed or provided by capping.
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Contaminant mobility in the offshore areas would be reduced by removing the contaminated f~j
sediment from the MSU and placing it in a confined disposal facility. Contaminant mobility in <-l
the nearshore, deep offshore, and intermediate groundwater discharge zone would be reduced by
a cap of clean sediment. This reduction in mobility would be achieved by physical isolation []
rather than treatment. Monitoring and maintenance of the on-site cap and the disposal site for ^
dredged sediments would be required to ensure that physical isolation of the contaminants is
maintained. Toxicity and volume would not be reduced under the alternative, but confinement of
the contaminated sediment would prevent human and biotic exposure.

5.3.2.4 Short-Term Effectiveness

Alternative 2 would present potential short-term risk to human health and biota from potential
exposure to contaminated sediments due to resuspension during dredging, handling, and
transport and disposal. Because of work hazards associated with dredging machinery,
Alternative 2 may also constitute a risk to worker safety. ._.

O
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The severity of short-term water quality impacts was evaluated based on the volume of material
dredged and the dredge method used. Alternative 2 could pose extensive impacts to water
quality because of the large volume of sediments dredged (about 372,000 cubic yards); however,
if a hydraulic vortex dredge were used (presumably in conjunction with upland or nearshore
disposal), contaminated sediment resuspension in the water column would be minimized. If
disposal at a CAD site necessitates clamshell dredging, water quality impacts would be more
severe.

Cap placement would cause short-term water quality impacts from suspended sediments as the
cap material travels through the water column. Additional water quality impacts could occur
from the resuspension of contaminated sediments by the impact of cap material. The severity of
impacts was evaluated based on the dredge volume, the cap area, and the operable depths (i.e.,
work at greater depths is more difficult, would affect more water column during capping, and
disturb a larger sediment area during capping). Because the nearshore area and intermediate
groundwater discharge zone comprise a small area (about 7 acres) and the cap would be placed at
shallow depths (less than -50 ft MLLW), sediment resuspension during nearshore capping would
be low. Offshore capping areas from -200 ft MLLW to -240 ft MLLW would have a greater
potential for water quality impacts related to depth, although the acreage is small (about 7 acres).

The implementation period for this alternative (about 2.7 years, depending on cap material
availability) is very short primarily because of the small volume of cap material needed. The
implementation schedule is provided in Appendix E.

5.3.2.5 Long-Term Effectiveness and Permanence

Alternative 2 would achieve a high degree of long-term remedial effectiveness and permanence
because most sediment that exceeds the CSL would be removed from the MSU. The potential
for reintroduction of contaminants into the MSU from post-remedial sources (specifically,
capped areas and the intermediate groundwater discharge zone) is low; capping is recognized as
an effective chemical containment technology and the intermediate groundwater discharge zone
would be dredged before capping.

Capped sediments present a low potential for confinement failure. The permanence of sediment
isolation in capped areas could be affected by seismic and physical disturbances. In general, of
the MSU is in a geotechnically stable area; however, this area may be subject to seismic
disturbances. Water circulation and wave energy within deeper areas of the MSU are generally
non-erosive.

The reliability of the remediation approach offered by Alternative 2 would depend on monitoring
and maintenance of the capped areas. All capped areas of Alternative 2 could be effectively
monitored and maintained long-term using current methods and technologies. Difficulties in
monitoring and maintaining a sediment cap increase with increasing area, slope, and depth.
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Alternative 2 has a relatively small area of capped sediment equally divided between shallow ^—^ p
shoreline locations and flat offshore locations. |J

Alternative 2 would require institutional controls to protect capped areas from disturbances by r-i
ships anchoring in the vicinity of the deep offshore and shoreline caps and clamming along the |J
shoreline. Maritime controls could be difficult to implement; public access controls that are
currently in place may be difficult to enforce. These controls would be necessary and critical to n
the long-term effectiveness of capped areas. U

5.3.2.6 Implementability n

Alternative 2—Dredging is technically implementable. Dredging technologies are available that
operate effectively in shallow areas and at greater depths, with relatively good accuracy and n
precision of the device. Capping small shoreline areas of the MSU would be difficult, in terms U
of cap placement accuracy, around piers and on sloped shoreline areas. Technologies to control
cap placement, such as a clamshell dredge or a tremie tube are commonly available. Capping on fl
nearshore slopes can be implemented by modifications to materials (e.g., using coarser materials) U
or design (e.g., incorporating retaining berms). The cap placement and control of resuspended
contaminated sediments in the small offshore areas of the MSU would be difficult to implement Fj
for this (and all other) alternatives because of the depth of the cap. U

Alternative 2 offers a reliable technology for sediment remediation in terms of the volume of x~\ f~|
sediments either removed or contained. Alternative 2 effectively removes a large volume of ^-^ U
contaminated sediments and contains smaller areas of contaminated shoreline and deep offshore
sediments. [~1

Monitoring effectiveness of the technology was based on the cap area, assuming dredged areas
would require only limited monitoring. Alternative 2 could be effectively monitored because the f~~]
cap area is relatively small; however, the offshore cap area is in deep water (>200 MLLW), LJ
which will limit the monitoring tools available.

Alternative 2 was evaluated for the availability of capping materials and disposal sites. Capping U
material for this alternative is readily available; however, a disposal site with adequate capacity
would be difficult to site and existing disposal facilities are either prohibitively expensive or M
unavailable. ^

Impacts to fisheries were considered during the implementation phase. Because remedial M
activities could temporarily obstruct access to potential nearshore fishing grounds, impacts to ^
fisheries were evaluated, based on the duration of remedial activities. Alternative 2 could affect
nearshore fisheries in the MSU over a period of about 2.7 years. Implementation delays could
occur from short-term interruptions by vessel transit and moorage. Coordination with Port of
Seattle, Elliott Bay Harbor Master, and CMS would help prevent the remedial activities from n
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impeding navigation and commerce. Dredging and capping near Pier 2 could affect CMS
terminal operations for two months.

Institutional controls for shoreline activities have been implemented through signage and fencing.
Institutional controls for maritime activities, such as a no-anchorage designation in a commercial
harbor, would require a rulemaking by the Corps and Coast Guard and would reduce anchorage
areas for commercial vessels.

5.3.2.7 Cost

The total cost of the removal alternative is $6,833,000, including a capital cost of $4,661,000
and long-term (30 years) monitoring and maintenance costs of $2,172,000 (see Appendix F).
The cost estimate is based on use of a vortex hydraulic dredge (Eddie Pump™). Implementation
of this alternative requires dredged sediment disposal. The additional costs for various disposal
options are provided in Section 5.4, Evaluation of Disposal Site Alternatives.

5.3.3 Alternative 3—Capping

5.3.3.1 Overall Protection of Human Health and the Environment

Alternative 3a would provide long-term protection of human health and the environment by
physically isolating all MSU sediments with contaminant concentrations in excess of the SQS
chemical criteria. This alternative protects the environment by providing approximately 100
acres of clean (background concentrations) material to separate the benthos, water column and
fish from contaminated sediments and provide clean substrate for aquatic habitat. This
alternative would reduce long-term risks to human health from seafood ingestion by reducing
virtually all exposure of fish and shellfish to site-related contaminants. Residual human health
risks associated with site-related contaminants would be approximately 1 in 100,000 (2.5E-05)
for capping to SQS. Therefore, Alternative 3a would reduce site risk by 95 percent.

Alternative 3b would provide long-term protection of human health and the environment by
physically isolating only the most contaminated sediments (i.e., exceeding the CSL). This
alternative protects the environment by using a layer of clean material to separate biota and the
water column from the most-contaminated sediments and providing a 50-acre area of clean
substrate for aquatic habitat.

Alternative 3b would reduce long-term risks to human health from seafood ingestion by
reducing the exposure of fish and shellfish to the most-contaminated sediments. Residual human
health risks associated with remaining site contaminants less than the CSL would be
approximately 1 in 10,000 (specifically, 6.6E-05), an 86 percent risk reduction.
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Capping is expected to have minimal short-term and no long-term impacts to threatened or
endangered species.

5.3.3.2 Compliance with ARARs

Both Alternative 3a and 3b would meet ARARs. Alternative 3a would comply with the SMS
by capping contaminated sediment exceeding SQS with clean materials (likely at background
chemical concentrations). Alternative 3b would comply with the SMS by capping contaminated
sediment exceeding CSL with clean materials meeting SMS chemical criteria. The residual risk
associated with the remediated site would be approximately 1 in 100,000 for capping to SQS
(2.5E-05) and 1 in 10,000 for capping to CSL (6.6E-05). Risk would meet the NCP risk
management range of 1 in 10,000 to 1 in 1,000,000 (1E-04 to 1E-06).

Capping (and dredging near CMS) would be performed to minimize the potential for short- and
long-term water quality exceedance and restore the sediment quality such that it provides
productive benthic habitat; thus, the remedial actions would satisfy the substantive requirements
of the Clean Water Act under Sections 401 and 404(b)(l). A Section 404(b)(l) and Clean Water
Act evaluation would be performed to assess environmental impacts and impact avoidance,
minimization, or mitigation. As required by the Endangered Species Act of 1973, the
remediation would restore habitat available to endangered or threatened species (MSU provides
habitat for salmonid species proposed for federal protection). State ARARs for water quality
(specifically, WAC 173-201 A-100) may not be met for TSS during capping if no dilution zone is
allowed.

Implementation of the capping alternative would comply with applicable substantive
requirements for construction in waters (i.e., Hydraulic Code Rules and Shoreline/Coastal Zone
Management Acts) by ensuring no loss offish and shellfish production over the long-term.
Activities would meet substantive requirements of the Rivers and Harbors Appropriations Act,
because no permanent obstructions or alteration of navigable waterway would occur.

The remedial action would be selected, designed, and coordinated with appropriate agencies to
ensure appropriate uses of the waterway are maintained, chemical-, location-, and action-specific
ARARs are met, and goals of adjacent cleanup actions are accommodated.

5.3.3.3 Reduction in Toxicity, Mobility, or Volume of Contaminants

The mobility of the contaminants and contaminated sediment would be reduced by a cap of clean
sediment. A reduction in mobility would be achieved by physical isolation rather than treatment.
The cap would reduce contaminant mobility by increasing the distance from the contaminated
sediments to the water column and providing an overlying layer of clean sediments that can
adsorb dissolved contaminants, thereby impeding release via diffusion. In addition, burial of the
contamination would create a depth buffer between the deeper layer of contaminated sediments
and disturbances that may resuspend them (e.g., bioturbation, anchor drag). Monitoring and
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maintenance of the cap would be required to ensure that physical isolation of the contaminants is
maintained. No reduction in toxicity or volume of contaminated sediments would occur;
however, isolation of sediments would limit further impacts to human health and the
environment.

5.3.3.4 Short-Term Effectiveness

Both Alternative 3a and 3b present virtually no short-term risk to human health and biota from
exposure to dredged sediments because little sediment volume would be dredged.
Alternative 3a constitutes less risk to worker safety from work hazards because little heavy
hazardous equipment (i.e., dredging equipment) would be used. Alternative 3b may represent
slightly greater risk because operation of dredging equipment for a period of about two months
would be required.

Dredging and capping would cause a short-term loss of aquatic habitat (about 464,000 square
yards or 96 acres under Alternative 3a and 228,000 square yards or 47 acres under
Alternative 3b) and biota; however, habitat and associated biological communities would
improve over what currently exists after clean cap sediments are distributed over the entire MSU
area.

The severity of short-term water quality impacts was primarily evaluated based on the volume of
material dredged and the dredge method used. Alternatives 3a and 3b would pose practically
no impacts to water quality from dredging because only 3,500 cubic yards would be dredged. A
hydraulic vortex dredge and pipeline was assumed to be used. This method would minimize
resuspension during dredging. Dredged sediment would be placed in a deeper area of the MSU
and capped with the rest of the site for disposal.

Alternative 3a and 3b cap placement would cause short-term water quality impacts from
suspended sediments as the cap material disperses through the water column. Additional water
quality impacts could occur from the resuspension of contaminated sediments by the impact of
cap material. The extent of short-term impacts was evaluated based on the cap area and the
operable depths (i.e., work at greater depths is more difficult, would affect more water column
during capping, and disturb a larger sediment area during capping). Because virtually the entire
site would be capped to achieve SQS to a maximum depth of-255 ft MLLW, Alternative 3a
would have a potential for water quality impacts (primarily TSS) during cap placement related to
acreage and depth. Because roughly half the site would be capped to achieve CSL to a maximum
depth of-240 ft MLLW, Alternative 3b would also have a potential for water quality impacts.
These water quality impacts may violate state water quality regulations for TSS, if no dilution
zone is allowed.
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The implementation period for Alternative 3a is about 5.1 years and about 3.7 years for ^-^ r-i
Alternative 3b. The length of implementation is determined by the assumed availability of cap [J
material (i.e., using material available through Corp maintenance dredging projects only).

5.3.3.5 Long-Term Effectiveness and Permanence |J

Both Alternatives 3a and 3b would achieve an acceptable degree of long-term remedial r-i
effectiveness and permanence because sediment that exceeds the SMS (SQS and CSL, y
respectively) would be capped and a small area near the CMS terminal would be dredged prior to
capping. The potential for reintroduction of contaminants into the MSU from post-remedial n
sources (specifically, capped areas and the intermediate groundwater discharge zone) is low; U
capping is recognized as an effective chemical containment technology.

Capped sediment presents a low potential for confinement failure. Areas of potential |J
confinement failure are limited to steep (greater than 20 percent) slopes. About 28 percent of the
SQS exceedance area has slopes ranging from 18 to 21 percent; 35 percent of the sediments l~|
exceeding CSL are on slopes of 18 to 21 percent. The permanence of sediment isolation in LJ
capped areas could also be affected by seismic and physical disturbances such as anchor drag. In
general, the MSU is in a geotechnically stable area; however the area may be subject to seismic
disturbance. Within the MSU, water circulation and wave energy at depths greater than -30 feet
MLLW (91 percent of the SQS exceedance area or 88 percent of the CSL exceedance area) are
generally non-erosive. Engineering controls (e.g., armoring or retaining berm construction)
could be incorporated into the design to maintain a cap in sloped or higher-energy areas.

The reliability of the remediation approach offered by Alternatives 3a or 3b would depend on
monitoring and maintenance of the capped areas. All capped areas of Alternatives 3a or 3b
could be effectively monitored and maintained long-term using current methods and
technologies; however, difficulties in monitoring and maintaining a sediment cap increase with
increasing area, slope, and depth. Alternative 3a would have 96 acres of capped sediment
distributed throughout the entire MSU, ranging from shallow shoreline locations to the deepest
offshore locations; Alternative 3b would have about 47 acres of cap.

Alternatives 3a and 3b would require institutional controls to protect capped areas from
disturbances by ships and beachcombers digging in the intertidal areas of the shoreline.
Maritime controls may be difficult to implement; public access controls could be difficult to
enforce. These controls would be necessary and critical to the long-term effectiveness of capped
areas.

5.3.3.6 Implementability

Alternatives 3a and 3b have an acceptable degree of technical implementabiliry, although
difficulties would be encountered that are inherent in controlling the placement of capping
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material in inaccessible (e.g., around piers), deep, or steep areas. These alternatives would
achieve capping in most of the MSU and dredging in a small area.

Alternatives 3a and 3b offer a reliable technology for sediment remediation in terms of the
volume of sediments either removed or contained. Both Alternative 3a and 3b effectively
remove a small volume of contaminated sediments, and contain a large area of contaminated
sediments.

Alternative 3a, implementing the largest cap area, would be difficult to monitor effectively
because of the size of the area involved and the range of depths and slopes over which it will
occur. Alternative 3b, implementing a moderate cap area, would be moderately difficult to
monitor effectively.

Alternatives 3a and 3b were evaluated for the availability of capping materials and disposal
sites. The total volume of capping material for these alternatives is not readily available and
would require a commitment from the Corps to obtain all available capping material for about six
years for Alternative 3a and about 4 years for Alternative 3b, or coordination with possibly
multiple materials suppliers over several years. Dredge disposal would occur on-site, so no
additional disposal facility would be needed.

Impacts to fisheries were considered during the implementation phase. Because remedial
activities could temporarily obstruct access to potential nearshore fishing grounds, impacts to
fisheries were evaluated based on the duration of remedial activities. Alternative 3a could affect
nearshore fisheries in the MSU for a period of about 5.1 years and less than 4 years for
Alternative 3b. Implementation delays could occur from short-term interruptions by vessel
transit and moorage. Coordination with Port of Seattle, Elliott Bay Harbor Master, and CMS
would help prevent the remedial activities from impeding navigation and commerce. Dredging
and capping near Pier 2 could affect CMS terminal operations for a short period (less than two
months).

Institutional controls for shoreline activities have been implemented through signage and fencing.
Institutional controls for maritime activities, such as a no-anchorage designation in a commercial
harbor, would be difficult to implement.

5.3.3.7 Cost

The total cost for capping to SQS is $14,851,000 (including a capital cost of $9,500,000 and
long-term monitoring and maintenance costs of $5,350,000). The total cost for capping to CSL is
$7,599,000 (including a capital cost of $4,846,000 and long-term monitoring and maintenance
costs of $2,753,000). No additional disposal costs are associated with this alternative. Cost
estimates are provided in Appendix F.
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5.3.4 Alternative 4—Fill Area Removal and Capping ^—' r->

5.3.4.1 Overall Protection of Human Health and the Environment

Both Alternatives 4a and 4b would provide long-term protection of human health and the
environment by removing or physically isolating sediments with contaminant concentrations in
excess of SMS chemical criteria (SQS or CLS, respectively). Because areas of the most p.
contaminated sediment would be removed or contained below a 3-foot layer of clean material, |J
the water column and biota are protected from the contaminated sediments and provided with
clean substrate for benthic habitat. Both alternatives would reduce the long-term risks to human rn
health from seafood ingestion by reducing the exposure of fish and shellfish to contaminants. jj
The residual risk associated with the remediated site would be 1 in 100,000 (5JE-05) for fill
removal and capping to SQS and 1 in 10,000 for cleanup to CSL (1.3E-04). Alternative 4a n
would reduce site risk by 88 percent; Alternative 4b by 72 percent. U

Although water quality impacts during remediation may pose short-term adverse affects to [~j
threatened or endangered species, this alternative would provide long-term protection of habitat U
for these species.

5.3.4.2 Compliance with ARARs U

Alternatives 4a and 4b would meet SMS by removing or capping sediments that exceed SQS
(4a) or the CSL (4b). The residual risk associated with the remediated site would be 1 in 100,000
(5.7E-05) for fill removal and capping to SQS. Residual risks following cleanup of the fill areas
to CSL and capping the remaining CLS exceedances would be about 1 in 10,000 (1.3E-04).
Risks would meet the NCP risk management range of 1 in 10,000 to 1 in 100,000 (1E-04 to 1E-
06).

These alternatives would be performed to satisfy federal ARARs for ambient water quality
during remedial actions. Because the action involves the dredging and filling of waters of the
U.S., substantive requirements of the Clean Water Act under Sections 401 and 404 apply and
would require meeting water quality criteria both during and following remediation and avoiding
impacts to aquatic habitats by placement of fill. If impacts cannot be avoided, the project will
need to demonstrate that the remedial action either minimizes or can mitigate for those impacts.
As required by the Endangered Species Act of 1973, the remediation would improve habitat used
by endangered or threatened species (MSU provides habitat for salmonid species proposed for
federal listing). State ARARs for water quality (specifically WAC 173-201A-100) may not be
met for TSS during capping if no dilution zone is allowed.

Implementation of the fill removal and capping alternative would comply with applicable
substantive requirements for construction in waters (e.g., Hydraulic Code Rules and
Shoreline/Coastal Zone Management Acts). Specifically, actions would not impair fish and
shellfish production following remediation. Remedial activities would meet substantive
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requirements of the Rivers and Harbors Appropriations Act, in that obstructions or alterations of
navigable waterways would be avoided.

The remedial action would be selected, designed, and coordinated with appropriate agencies to
ensure that it maintains current or future uses of the bay, meets chemical-, location-, action-
specific ARARs, and is consistent with the goals of adjacent cleanup actions.

5.3.4.3 Reduction in Toxicity, Mobility, or Volume of Contaminants

The mobility of the contaminants in the non-native fill areas would be reduced by removing the
contaminated sediment from the MSU and placing it in a confined disposal facility.

In Alternative 4a, 25 percent of the area and 96 percent of the mass exceeding SQS chemical
criteria are dredged. In Alternative 4b, 50 percent of the area and 98 percent of the mass
exceeding CSL criteria are dredged.

The mobility of contaminants outside the dredged area and exceeding SQS would be reduced by
a cap of clean sediment. This reduction in mobility would be achieved by increasing the distance
from the contaminated sediments to the water column and providing an overlying layer of clean
sediments which can adsorb dissolved contaminants, thereby impeding release via diffusion. An
exception is the intermediate groundwater discharge zone, which will be dredged and capped
with the least adsorbent material practicable. Monitoring and maintenance of the on-site cap and
the disposal site for dredged sediments would be required to ensure that physical isolation of the
contaminants is maintained.

5.3.4.4 Short-Term Effectiveness

Alternative 4a would present short-term risk to human health and biota from exposure to
dredged sediments because a large volume (381,500 cubic yards) of contaminated sediment
would be dredged. Alternative 4b also represents a short-term risk; however, less sediment
(273,000 cubic yards) would be dredged. Both Alternatives 4a and 4b constitute risk to worker
safety from work hazards because hazardous equipment (i.e., dredging equipment) would be used
extensively.

Dredge and cap areas would cause a short-term loss of aquatic habitat (about 464,000 square
yards or 96 acres for Alternative 4a and 227,000 cubic yards or 47 acres for Alternative 4b) and
biota; however, habitat and associated biological communities would improve after placement of
clean cap sediments over most of the MSU area.

The severity of short-term water quality impacts was evaluated based on the volume of material
dredged and the dredge method used. The larger the dredged volume, the greater the potential
for water quality impacts. Either alternative (4a or 4b) would pose fewer impacts to water
quality if a hydraulic vortex dredge were used (presumably in conjunction with upland or
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nearshore disposal). If disposal at a CAD site necessitates clamshell dredging, water quality vv r-i
impacts would be more severe. jj

Alternative 4a and 4b cap placement would cause short-term water quality impacts from i-,
suspended sediments as the cap material travels through the water column. Additional water y
quality impacts may occur from the resuspension of contaminated sediments caused by the
impact of cap material. The extent of impacts was evaluated based on the cap area and the pi
operable depths (i.e., work at greater depths is more difficult, would affect more water column (J
during capping, and disturb a larger sediment area during capping). Because virtually the entire
site would be capped (356,000 square yards or 72 acres) to achieve SQS to a maximum depth of pi
-255 ft MLLW, Alternative 4a would have a potential for extensive water quality impacts U
related to acreage and depth. Only half of the site is capped under Alternative 4b and the
maximum depth is -240 MLLW, which represents less of an impact to water quality. H

The implementation period for Alternative 4a (about 4.8) years and Alternative 4b (2.9 years)
. is largely determined by the availability of cap material. H

5.3.4.5 Long-Term Effectiveness and Permanence

Both Alternative 4a and 4b would achieve long-term remedial effectiveness and permanence U
because the most contaminated sediment would be removed from the MSU (including the
nearshore fill areas, a small area near the CMS terminal, and the intermediate groundwater /^\ f~|
discharge zone). Under Alternative 4a, the rest of the site would be capped to achieve the SQS; ^—s U
Alternative 4b would cap the remaining areas exceeding CSL. The potential for reintroduction
of contaminants into the MSU from post-remedial sources (specifically, capped areas and the Fj
intermediate groundwater discharge zone) is very low; capping is recognized as an effective ^
chemical containment technology and the intermediate groundwater discharge zone would be
dredged before capping.

Capped sediments present a low potential for confinement failure. Areas of potential
confinement failure are limited to steep slopes. About 28 percent of the SQS exceedance area I
has slopes ranging from 18 to 21 percent; around 35 percent of the CSL exceedance area has
slopes between 18 to 21 percent. The permanence of sediment isolation in capped areas could be
affected by seismic and physical disturbances. In general, of the MSU is in a seismically stable
area. Within the MSU, water circulation and wave energy at depths greater than -30 feet MLLW
(91 percent of the SQS exceedance area or 88 percent of the CLS exceedance area) are generally p-,
non-erosive. Engineering controls (e.g., armoring or retaining berm construction) could be I J
incorporated into the design to maintain a cap in sloped or erosional areas.

The reliability of the remediation approach offered by Alternatives 4a and 4b would depend on M
monitoring and maintenance of the capped areas. All capped areas could be effectively
monitored and maintained long-term using current methods and technologies; however, p
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difficulties in monitoring and maintaining a sediment cap increase with increasing area, slope,
and depth. Alternative 4a has a 73 acres of capped sediment with 66 acres occurring in deeper
offshore locations. Alternative 4b will have approximately 24 acres of cap, with 17 acres
occurring in deeper areas.

Both alternatives would require institutional controls to protect capped areas from disturbances
by ships in the offshore and clam digging at the shoreline. Maritime controls could be difficult to
implement; existing public access controls may be difficult to enforce. These controls would be
necessary and critical to the long-term effectiveness of capped areas.

5.3.4.6 Implementability

Both Alternatives 4a and 4b have an acceptable degree of technical implementability.

Alternatives 4a and 4b offer a highly reliable technology for sediment remediation in terms of
the volume of sediments either removed or contained. Alternative 4a effectively remoVes a
large (382,000 cubic yards) volume of contaminated sediments and confines an additional
73-acre area of contaminated sediments. Alternative 4b removes a moderate volume (274,000
cubic yards) of contaminated sediment and confines an additional 24 acres of contaminated
sediments.

Alternative 4a, constituting a 73-acre cap area, would be difficult to monitor effectively.
Alternative 4b, with a 24-acre cap, could be effectively monitored.

Alternatives 4a and 4b were evaluated for the availability of capping materials and disposal
sites. Capping material for Alternative 4a is not readily available due to the volume required
(569,000) cubic yards) and would require coordination with possibly multiple -materials suppliers
over several years. The volume required for Alternative 4b (154,000 cubic yards) is readily
available. A disposal site with adequate capacity for either alternative would be difficult to
construct (Section 5.4) and existing facilities are prohibitively expensive, making this aspect of
implementability poor for these alternatives.

Alternative 4a would involve large cap (73 acres) and dredge areas and a long-term
(approximately 5 years) implementation schedule, thus affecting nearshore fisheries.
Alternative 4b would have a small (24 acres) cap and implementation period that could disrupt
fisheries activities for a 2- to 3-year period, depending upon timing.

Institutional controls for shoreline activities have been implemented through signage and fencing.
Institutional controls for maritime activities, such as a no-anchorage designation in a commercial
harbor, would be difficult to implement.
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5.3.47 Cost

The total cost for fill removal and capping to SQS (Alternative 4a) is $14,363,000 (including a
capital cost of $9,880,000 and long-term monitoring and maintenance costs of $4,483,000). The r-,
total cost for fill removal and capping to CSLs (Alternative 4b) is $6,152,000 (including a [J
capital cost of $4,442,000 and long-term monitoring and maintenance costs of $1,710,000).
These costs are based upon the use of a vortex hydraulic dredge (Eddy Pump™). n
Implementation of these alternatives requires dredged sediment disposal, which is not included (J
in the estimates for removal and capping. The costs for various disposal options are provided in
Section 5.4, Evaluation of Disposal Site Alternatives. Appendix F provides cost estimate details Fl
for this alternative. LJ

5.4 EVALUATION OF DISPOSAL SITE ALTERNATIVES [j

As presented in Section 4.3, two CAD sites on Elliott Bay, one nearshore facility (with several rn
configurations) adjacent to the PSR MSU, and two upland disposal sites are evaluated. (J

5.4.1 Confined Aquatic Disposal (CAD) Sites . rn

5.4.1.1 Overall Protection of Human Health and the Environment

Disposal of contaminated sediments in a CAD site would provide long-term protection of human
health and the environment by physically isolating sediments that exceed SMS criteria. Because
the sediment would be contained below a layer of clean material, this alternative protects the
environment by separating the water column from the contaminated sediments and providing
clean substrate for .benthic habitat. This disposal alternative would also reduce the long-term
risks to human health from seafood ingestion by reducing the exposure of fish and shellfish to
contaminants.

The degree of long-term environmental protectiveness of a CAD site is limited by the
susceptibility to cap disturbance (e.g., bioturbation and anchor drag) and the difficulties of
effective monitoring needed to ensure long-term isolation of contaminants. Because a deep water
facility is less accessible, the cap may not be easily inspected and because long-term monitoring
would be relatively infrequent (typically every few years after the first year), damage may go
undetected for periods of time.

As explained in Section 5.4.1.4, Short-Term Effectiveness, construction of a CAD facility could
cause water quality impacts at the disposal site. Therefore, short-term adverse impacts could
affect threatened or endangered aquatic species by exposure to contaminants during disposal in
the vicinity of the CAD site.
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5.4.1.2 Compliance with ARARs

CAD disposal would comply with SMS by confining sediment with clean materials meeting SQS
criteria. CAD development would be conducted to meet federal ARARs for ambient surface
water quality during construction. Because this alternative involves the discharge of fill
materials to waters of the U.S., substantive dredge and fill requirements of the Clean Water Act
under Sections 401 and 404 would be met to demonstrate that disposal in an aquatic
environmental was the least environmentally damaging alternative and that implementation
would be conducted such that water quality impacts were minimized. Remedial activities would
also be performed to meet substantive requirements of the River and Harbors Appropriations Act
such that no permanent obstruction or alteration of a navigable waterway would result. In
addition, a Section 404(b)(l) and Clean Water Act evaluation would be performed to assess
environmental impacts and associated mitigation. State ARARs for water quality (specifically,
WAC 173-201A-100) would not likely be met for TSS during disposal if no dilution zone is
allowed.

All applicable state and local permits would be obtained for off-site activities and disposal,
including Coastal Zone Management Act, Shoreline Management Act, Hydraulic Code Rules,
CWA Section 404, and CWA Section 401, and authorization under Rivers and Harbors Act.

5.4.1.3 Reduction in Toxicity, Mobility, or Volume of Contaminants

Contaminant mobility would be reduced by a clean sediment cap on the CAD site. This
reduction in mobility would be achieved by increasing the distance from the contaminated
sediments to the water column and providing an overlying layer of clean sediments that can
adsorb dissolved contaminants, thereby impeding release via diffusion. Diffusion could result in
a release of contaminants because the cap over the impacted sediments is not impermeable.
Monitoring and maintenance of the cap would be required to ensure that physical isolation of the
contaminants is maintained.

5.4.1.4 Short-Term Effectiveness

Short-term environmental risks are associated with disposal at a CAD site. Implementation of
this disposal alternative requires the use of a clamshell dredge for MSU dredging (costing of
alternatives assume the use of a hydraulic vortex dredge), a barge to transport the excavated
sediment to the disposal site, and a clamshell dredge to place the sediment into the CAD site.
These methods are necessary to minimize contaminant loss by maintaining approximate in situ
sediment density for faster settling and less spreading of the material upon placement. Dredging,
transporting and placing the sediment in this manner poses short-term risks to the environment
due to the potential for water quality impacts at the point of dredging and disposal and site
recontamination.
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The clamshell dredging method can result in moderate to high sediment resuspension rates, v-/ p
thereby potentially increasing TSS and contaminant concentrations in the water column during
the dredging action. Sediment loss during clamshell dredging may also result in site
recontamination. Transport of the dredged sediment by barge also has the potential for release of
contaminated sediments during transport.

Placement by split-hull barge results in substantial potential for contaminated sediment
resuspension. In addition, an evaluation of discharging sediment with a split-hull barge into 200
feet of water indicates a deposition pattern of 2,000 feet in diameter may occur (see
Appendix A). Based on this, CAD Site 1 requires placement with a clamshell to keep the
sediment within the target zone. CAD Site 2, being shallower, has a smaller deposition pattern
(1,000 feet in diameter) and would likely result in a smaller quantity of material falling outside
the disposal site. Based on the depths and contaminant concentrations in the sediment, use of
barge dumping for depositing material into the CAD sites was not considered environmentally
protective because of the potential for some loss of highly contaminated material. Placing
sediment into the disposal site by clamshell would result in fewer suspended solids and
contaminant concentrations in the disposal site water column or surrounding sediments.

The use of clamshell dredge and barge transport also poses exposure risks to remediation
workers because of the potential for dermal contact with contaminants during excavation and
transport of the sediment. Remediation workers' exposure would be minimized through the use
of appropriate controls, equipment, and protective clothing. Industrial accidents are most likely
to occur during sediment placement into the CAD site.

The CAD construction would initially disturb 30 to 35 acres of the habitat and displace
biological communities. Subsequently, opportunistic species would colonize this coarser-grained
environment. However, as finer-grained silts cover the coarser-grained material over time, the
habitat would change to reflect the biological makeup of the surrounding area resulting in long-
term environmental protection.

Because CAD disposal requires the use of a clamshell dredge for sediment removal and
placement purposes, this disposal alternative requires about a one year implementation period
(i.e., greater than an alternative incorporating hydraulic dredging and split-hull barge placement).

This disposal option would result in removal of some fishery area during construction due to
barge and tug traffic near the disposal site.

5.4.1.5 Long-Term Effectiveness and Permanence

The long-term effectiveness of confined aquatic disposal is dependent upon its ability to
effectively isolate contaminants and the ability of the overlying cap to provide a suitable habitat
for marine organisms. Because the capped surface would be composed of native sediment, it
would provide suitable habitat for recolonization of benthic biological communities from the

This document was prepared by Roy F. Weston, Inc., expressly for the EPA. It shall not be disclosed in whole or in part without the express,
written permission of the EPA.

98-0654.s5 5-20 18 November 1998
DON 4000-31-01-AABZ Region X



I
I
I
I
I
I
I
I
I

I
I
I
I
I
I
I
I
I

Draft Feasibility Study—Pacific Sound Resources Section 5

surrounding area. This disposal method relies on confinement of consolidated contaminated
sediment. The long-term effectiveness of a CAD disposal site is similar to that of capping except
that the site footprint is known, the area of contamination is smaller (less than 40 acres
depending upon the sediment volume to be disposed) and the site is deeper (less subject to
bottom disruption events such as anchor drag).

The permanence of contaminant isolation is dependent upon a number of factors, including
stability of the disposal area, and disturbance to the cap such as bioturbation, anchor drag,
currents, and other hydrological impacts. Both CAD sites provide high static stability and low
failure risk to seismic forces because of the low native slope (6 percent or less). In addition, both
sites generally have weak bottom currents resulting in a low risk of erosion of the cap. CAD Site
1 depths range from -155 to -200 feet MLLW and CAD Site 2 depths range from -80 to -120 feet
MLLW. This disposal option is reliable as long as the CAD cap remains intact. Institutional
controls to prevent anchoring on the CAD site will be necessary to ensure the integrity of the
CAD.

To ensure that the CAD facility maintains physical integrity for at least 30 years and achieves
long-term effective containment, inspections, monitoring, and maintenance would be performed.
Periodic monitoring would be conducted to evaluate contaminant diffusion through the cap. For
the purpose of cost comparisons, it was assumed that cap monitoring would consist of surface
and core samples every three acres. Sampling would be performed every other year and
maintenance would be performed as required. In addition, the CAD cap would be inspected for
physical damage. As explained previously, comprehensive inspections by divers are only
feasible at depths less than -120 feet MLLW; deeper areas would require remote inspection by
camera. CAD Site 1 is deeper than -120 feet MLLW; CAD Site 2 is shallower than -120 feet
MLLW.

5.4.1.6 Implementability

The construction of the proposed CAD sites is technically feasible because the depths are less
than -200 feet MLLW (the maximum depth for dredging). However, the ease of construction
decreases with increased CAD depth; specifically, the ability to control material removal and
placement is diminished. CAD Sites 1 and 2 have depths up to -200 and -120 feet MLLW,
respectively.

The availability of potential CAD sites is limited due to the depth of relatively fiat-bottomed
areas and steep slopes of the shallower areas. Only two potential CAD sites were found.

Use of CAD Site 1 would require a survey to map the location of the PCB sediment placed by the
Corps Waterways Experimental Station. CAD Site 1 must not be located in the same area to
avoid contaminating the CAD capping material.
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CAD Site 2 is exposed to southerly fetch and storm conditions that could decrease the accuracy ^— ̂  r-i
of placement. Therefore, specialized engineering and operational controls may be required to (J
implement this alternative. In addition, construction would need to accommodate adverse
weather, since the implementation period would extend over a year. n

Although no long-term impacts to fisheries would result from the implementation of CAD
disposal, short-term impacts to fishing activity could occur during CAD construction from water n
quality impacts in the immediate vicinity of the CAD site, and barge moorage and traffic (J
associated with construction activities. Additional implementation complications may be
encountered due to short-term interference with vessel traffic and vessel moorage in Elliott Bay. fj
CAD construction would be completed in a manner to accommodate vessel traffic (additional U
lighting to avoid nighttime collisions, minimizing space between barges to reduce area where
navigation may be impeded, expediting construction to reduce the period obstacles are present), f~|
and coordination with the Port of Seattle and the Elliott Bay Harbor Master would be necessary U
to prevent impedances to navigation and commerce.

Implementation of CAD sites requires minimal construction materials, because the capping U
material will be provided by CAD site dredging.

Monitoring a CAD site is difficult because of its depth. Monitoring must use remote techniques U
such as cameras or cores and each of these methods provides for only partial inspection of the
overall area. f~\ f~j

5.4.1.7 Cost

The cost to dispose of sediment into a CAD site is estimated at $1 8 per cubic yard (Appendix F). U
Disposal costs range from $6 million to $8 million, depending on cleanup alternative. Table 5-1
provides the cost estimates for disposal of sediment in Alternatives 2, 4a, and 4b. j~|

5.4.2 Nearshore Disposal Sites

5. 4. 2. 1 Overall Protection of Human Health and the Environment U

Disposal of contaminated sediments in a nearshore site would provide long-term protection of n
human health and the environment by physically isolating sediments that exceed SMS criteria. U
Contaminated sediment would be isolated by an engineered confinement system consisting of a
riprap and sand infill berm to serve as a barrier to sediment and contaminant migration to the j~|
MSU water column and a 3- to 5-foot cap of clean material to ensure contaminant isolation from U
the upland area. The disposal site can be easily monitored, inspected, and maintained to achieve
long-term protectiveness. R

Short-term impacts to threatened or endangered species in the vicinity of the MSU could result
during CND facility construction due to water quality impacts from construction activities. M

Q
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Long-term impacts to threatened or endangered species could also result from nearshore disposal.
The footprint of the disposal site would encompass approximately 16 acres of shallow subtidal
area, resulting in a loss offish habitat. The area lost, however, is currently highly contaminated,
providing low-quality habitat for fish. The construction of a nearshore disposal facility would
increase the lineal shoreline by 700 to 900 feet (depending upon configuration) and create
approximately 4 acres of high-quality shallow subtidal and intertidal habitat.

5.4.2.2 Compliance with ARARs

Nearshore disposal would meet SMS by confining sediment with clean materials meeting SQS
criteria. The alternative would be performed to meet federal and state ARARs for ambient
surface water quality during the construction of the berm and substantive permit requirements for
the discharge of treated relief water from sediment dewatering operations, m addition,
substantive requirements for construction near a shoreline would be met. As required by the
Endangered Species Act of 1973, the remediation action would be performed so as to conserve
endangered or threatened species (MSU provides habitat for some salmon species proposed for
federal listing), hi addition, a Section 404(b)(l) and Clean Water Act evaluation would be
performed to assess environmental impacts and show how such impacts would be avoided,
minimized, or mitigated.

5.4.2.3 Reduction in Toxicity, Mobility, or Volume of Contaminants

The mobility of the contaminants would be reduced by the berm and cap, which serve to isolate
the contaminated sediment from the MSU water column and PSR Upland Unit. This reduction
in mobility would be achieved by physical isolation rather than chemical treatment. Monitoring
and maintenance of the confinement system would be required to ensure that physical isolation of
the contaminants is maintained.

The confinement berm is not impermeable. The potential exists for contaminants to migrate
through the berm. However, release of significant quantities of contaminates via this mechanism
is unlikely because contaminated material would be maintained in a saturated anaerobic
condition which will minimize contaminant transfer from the sediment to the porewater.
Groundwater flux is low and the berm will also provide some attenuation of dissolved
contaminants.

5.4.2.4 Short- Term Effectiveness

Implementation of a nearshore disposal site could result in short-term impacts to human health
and the environment.

The potential for short-term exposure of remediation workers is low because contaminated
sediments would likely be hydraulically dredged, then transported and placed into the disposal
site with a floating pipeline. This method would result in minimal worker contact with the
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dredged contaminated sediments. Remediation workers' exposure would be minimized through v_y
the use of appropriate controls, equipment, and protective clothing.

Nearshore disposal could result in short-term water quality impacts at the disposal site, but n

because contaminated sediments will be dredged and transported in a confined manner (i.e.,
hydraulic dredging and floating pipeline transport), turbidity is expected to be low during dredge
and transport operations. Localized turbidity may be experienced, however, during the <->
construction of the berm as fill material is being dumped through the water column. M

It was assumed that nearshore disposal would involve hydraulic dredging and transport of the p
sediment to the adjacent disposal facility, which would result in this alternative requiring a short I I
(less than 8 months) implementation period.

This disposal option would result in the loss of 14 to 17 acres of shallow subtidal habitat and
fishing grounds.

Industrial accidents are most probable during nearshore berm construction due to the use of
heavy equipment.

5.4.2.5 Long-Term Effectiveness and Permanence

Confinement of dredged sediments in a nearshore disposal facility would provide long-term .-,
protection to human health and the environment. Nearshore confined disposal sites using Qj)
containment berms and cap covers are considered to be a reliable and proven method for
confinement of contaminated sediments, and are included in Ecology's Standards for Confined r-i
Disposal of Contaminated Sediments (Parametrix 1990). Because the aquatic and upland [J
portions of the disposal site are accessible, the site could be easily monitored and inspected to
determine its integrity and could be easily maintained to ensure its long-term effectiveness. n

Construction of a nearshore disposal facility near PSR would allow the use of the filled area to be
compatible with adjacent upland usage (i.e., habitat, public access, intermodal yard storage). Use pi
as a storage area would require that the structural integrity of the site remain intact, providing [J
good assurance that long-term monitoring, inspection, and maintenance would be accomplished.

The permanence of sediment isolation is affected by the static and seismic stability of the (J
engineered confinement system. Although the berm and cap cover would be constructed with a
design life of 30 years to provide long-term static stability, the nearshore areas could be n
susceptible to seismic disturbance as explained for Alternative 2. This susceptibility to seismic U
disturbance results in a potential for containment failure.

Nearshore disposal has the potential to release contaminants back into the environment (e.g., U
through leaching and migration of contaminants from the disposal site towards the surface waters

I v
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of the MSU); however, the site can be easily monitored, inspected and maintained to provide
long-term effectiveness.

The different configurations considered for the disposal site would cover approximately 14 to
17 acres (including the berm) of nearshore area. Habitat losses of shallow subtidal areas would
result from the filling of these sites that now provide low quality habitat for native marine
communities. The present ecological values of these sites are limited by existing contamination.
The outer slopes of the retaining berm could be designed to provide good habitat substrates and
the overall condition of habitat in the area would be improved by the remedial action.

Institutional controls to limit the use of the nearshore area to industrial purposes are considered
reliable.

5.4.2.6 Implementability

Construction of a nearshore disposal site is technically feasible. Contained nearshore disposal is
a proven technology and implementation is anticipated to be straightforward. Materials for berm
construction are available. Riprap would need to be barged in from a quarry on the Kitsap
peninsula. Sand could be obtained from the Steilacoom sand pit. Both borrow sources have
water access.

The proposed disposal site is proximal to the MSU, providing convenient transport for
contaminated sediments. Although significant effort would be involved in constructing a
retaining berm, the fill area is shallow and access to the sites from the aquatic side is good,
creating favorable construction conditions. The proposed site is also relatively flat, making berm
construction easier.

Impacts to tribal fishing activity near the MSU could occur during CND facility construction (if
construction overlaps with fishing season) due to construction-related vessel traffic and moorage,
and water quality impacts. Long-term impacts to fisheries would also occur with nearshore
disposal. The footprint of the disposal site would encompass approximately 14 to 17 acres of
shallow subtidal area, resulting in a loss offish habitat and nearshore area available for tribal
fishing. The area lost, however, is currently contaminated and provides low-quality habitat for
fish, hi addition, the construction of a nearshore disposal facility would increase the lineal
shoreline by 700 to 900 feet (depending upon configuration) and create approximately 4 acres of
clean shallow subtidal and intertidal habitat.

The construction of a CND facility would have no long-ranging impacts on water-dependent
industry because there is no current or planned future use of the designated nearshore site that
would require water access.

Monitoring of the nearshore facility is not difficult. Virtually 90 percent of the cap and retaining
berm could be visually inspected.
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Site availability for nearshore disposal is extremely limited. Of the numerous potential sites — ,-,
available, only the Lockheed site had potential administrative feasibility.

This disposal site and method of disposal is reliable. Nearshore disposal has been used at other n

sites with good success. A preliminary geotechnical evaluation has shown this site to be stable
given the proper design.

Construction of a nearshore facility could occur within an 8-month period. Completion is
dependent upon the amount of material to be disposed.

5.4.2.7 Cost • {]

The cost to dispose of sediment into a nearshore site is estimated at $26 per cubic yard (see
Appendix F). Costs range from $8 million to $11 million, depending upon the cleanup
alternative selected. Table 5-2 provides the cost estimates for disposal of sediment in
Alternatives 2, 4a, and 4b.

5.4.3 Upland Disposal Sites

Because both upland sites are essentially the same distance from PSR and consist of similar land
types, there are no significant differences in their evaluation against the criteria. The following
discussion pertains to both upland disposal sites. ^^^ p

5.4.3.1 Overall Protection of Human Health and the Environment

Disposal of contaminated sediments in an upland confined disposal facility would provide long-
term protection of human health and the environment by removing contaminated material from
the aquatic environment and physically isolating sediments that exceed SMS criteria.
Contaminated sediment would be confined in an above-ground, double-lined basin and capped
with clean soil. This confinement system and the associated monitoring would virtually
eliminate the potential for sediment or contaminated leachate to escape undetected into the
environment.

Sediment disposal in an upland facility would not result in short- or long-term adverse Impacts to
threatened or endangered species.

5.4.3.2 Compliance with ARARs

Upland disposal would meet SMS by removing the contaminated sediment exceeding chemical
criteria from contact with marine surface water. The alternative would be performed to meet
substantive permit requirements and water quality standards for the discharge of treated relief
water from sediment dewatering operations. In addition, the drying ponds associated with
dewatering would be monitored and treated, if necessary, to ensure no air releases exceeding
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standards provided by WAC 173-460. The dewatered sediment would be handled and disposed
of in accordance with the following applicable federal and state waste regulations: Land
Disposal Restrictions (40 CFR 268), Dangerous Waste Regulations (WAC 173-303), and
Minimum Functional Standards for Solid Waste Handling (WAC 173-304). All applicable
permits would be obtained as required for off-site remedial and disposal actions.

Modified elutriate tests (METs) were performed to predict the effluent quality from nearshore
dewatering operations prior to upland disposal. The test results indicate that the discharge of
separable dredge water could result in exceedances of federal marine acute ambient water quality
criteria (AWQC) for two LPAHs (phenanthrene and napthalene). To protect water quality during
the dewatering of dredged sediment, the separable dredge water would be detained using an oil
boom and/or activated carbon filter and treated prior to discharge. Water quality sampling would
be performed to ensure contaminant levels were acceptable.

5.4.3.3 Reduction in Toxicity, Mobility, or Volume of Contaminants

The mobility of the contaminants would be effectively reduced by the liner and soil cap
containment system that serves to isolate the contaminated sediment from the environment. This
reduction in mobility would be achieved by physical isolation using impermeable liners rather
than treatment. Volumes of contaminated material in the aquatic environment would be
substantially reduced. Exposure pathways would be eliminated. Monitoring and maintenance of
the confinement system would be required to ensure that physical isolation of the contaminants is
maintained.

5.4.3.4 Short- Term Effectiveness

Significant short-term human health and environmental exposure risks are associated with upland
disposal as a result of substantial material handling that is required to remove, dewater, load,
transport, and unload the contaminated sediment.

Approximately 12,000 truckloads of sediment would be transported from the MSU to the upland
disposal site. The Harbor Island area is a heavily trafficked industrial complex, and the
additional truck traffic would increase congestion. Contaminants could be spilled from trucks
during operations or highway accidents. Spills could result in exposure of the general public to
the contaminated sediment and cleanup could result in minor health risks to workers. Exposure
potential can be reduced by truck bed liners, although spillage could still result from highway
accidents. Human health risks are also associated with the potential for worker contact with the
contaminated sediment during upland dewatering operations and placement at the confinement
facility.

Upland disposal would result in short-term risks to the environment due to the potential for
contaminant release and water quality impacts during dewatering operations. To minimize the
potential for contaminant release to Elliott Bay, separable water would be collected for on-site
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treatment before discharge. At the upland disposal site, any additional water collected during
sediment placement would be confined by liners, collected, and treated. Releases of PAHs to air
could also occur during dewatering and handling, especially during warm days. Traffic accidents
could release contaminated sediment along roadsides.

Upland disposal would require time to allow dewatering; however, sediment transport capacity is
the limiting factor for determining the implementation period, which could range from 8 to 11
months. This option would not result in any loss of marine habitat. Terrestrial loss of habitat is
not significant since the upland areas are planned for development in the near future. Both
upland sites are zoned for industrial use.

No impact to fisheries would occur during upland disposal.

Upland disposal has the potential to result in industrial accidents to workers from sediment
loading, transport, offloading, grading and disposal site construction.

5.4.3.5 Long-Term Effectiveness and Permanence

Confinement of dredged sediments in an upland disposal facility would provide long-term
protection to human health and the environment. Upland confined disposal sites using liners, cap
covers, and leachate collection systems are considered to be a reliable and proven method for
confinement of contaminated sediments, and are included in Ecology's Standards for Confined
Disposal of Contaminated Sediments (Parametrix 1990).

Few long-term environmental risks are associated with upland disposal. An above-ground,
double-lined, monitored confinement cell virtually eliminates the potential for sediment or
contaminated leachate to escape undetected into the environment A small potential for the
release of leachate by liner leakage (typically through the seams) could impact groundwater.
This environmental risk would be reduced by the use of a double liner.

The upland disposal facility would be constructed with a 30-year design life. Monitoring would
be employed to evaluate the physical integrity of the containment system to ensure long-term
effectiveness. Because the upland disposal site would be aboveground, thorough inspections and
monitoring could be easily performed.

Although confinement greatly reduces the potential for contact, inhalation, and ingestion of
contaminated materials, site access would need to be controlled for public safety to ensure the
integrity of confinement was maintained and to reduce the potential for human exposure to
contaminants. The long-term effectiveness could be affected by future use of the surrounding
area. Future use is unknown at this time, although the area currently is zoned for industrial use.

The adequacy of institutional controls to prevent intrusion onto the site may be low due to
minimal supervision of the upland site and its attractiveness as a play area.
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5.4.3.6 Implementability

Upland disposal is highly reliable. Construction of an upland disposal site uses the same
technology as landfill construction, which is well proven. However, significant difficulties are
associated with this disposal alternative because upland disposal requires the construction of a
dewatering area to dry the sediment before it can be loaded and transported to the upland site.

Two dewatering cells, approximately 2 to 3 acres in size, would be required. This area of
undeveloped land is currently not available on the PSR site. The PSR upland area is covered
with railroad tracks and underlain with an extensive storm drain system. The area with the most
open space is immediately north and south of the maintenance building. One possible
configuration would be to construct dewatering ponds hi this area and relocate the maintenance
building. Public access would be precluded during dewatering. Use of this area for dewatering,
truck loading, and transport would be very disruptive to the ongoing operation of the intermodal
yard.

Dewatering the sediments would also require a substantial implementation period, which would
result in dredge standby time, increased costs, and a longer remediation schedule.
Approximately 8 to 11 months would be required just to transport the sediment to the upland
disposal site, depending upon the cleanup alternative selected.

Implementation of upland sediment disposal would result in no reduction in fisheries or impact
water-related industries.

Monitoring of an upland disposal site has few difficulties. The site is virtually 100 percent
accessible for visual inspection. Leachate collection systems provide easy monitoring of the
confinement liners.

Upland sites are limited. Open space is highly valued for development and is not available near
PSR. The only open space available is located hi less-developed areas at moderate distances
from PSR.

5.4.3.7 Cost

The cost to dispose of sediment into an upland site is estimated at $45 per cubic yard (see
Appendix F). Upland disposal costs range from $14 million to $20 million, depending upon the
alternative selected. Table 5-3 provides the cost estimates for disposal of sediment in
Alternatives 2,4a, and 4b.
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5.5 COMPARATIVE ANALYSIS OF ALTERNATIVES

This section provides a comparative analysis and numerical evaluation of the alternatives based
on a composite score using the seven criteria discussed in Section 5.2. Project-specific criteria r-i
are incorporated within these seven criteria. The results of the relative ranking for each sediment I I
alternatives and disposal options are shown in Tables 5-6 and 5-7, respectively, and the ranking
by individual criterion that contributed to the overall score is provided in Appendix G. n

Please see Table 4-5 for a summary of alternative features, including dredge volume, disposal
capacity requirements, cap area, and cap material volumes. n

5.5.1 Overall Protection of Human Health and the Environment

The degree of protectiveness for human health and the marine environment has been determined y
by the anticipated concentration of contaminants in the MSU surface sediment following
remediation and assumed lower contaminant concentrations resulted in higher sediment quality. r~i
An improved benthic habitat quality would lessen the exposure offish and shellfish to site- \_\
related contaminants and, thereby, reduce the risk to human health from Elliott Bay seafood
ingestion. Therefore, the highest degree of protectiveness would be provided by capping with
material characterized by background contaminant concentrations, a moderate degree of
protectiveness would be provided by dredging to SQS, and the lowest degree of protectiveness
would result from dredging to CSLs. The following is a list of the alternatives ranked from
most protective to least protective (see Table G-l for numeric ranking) based upon the
remedial actions employed (i.e., amount of capping or dredging performed) and the
resulting sediment quality:

• Alternative 3a—Capping to SQS;

• Alternative 4a—Fill Removal and Capping to SQS;

• Alternative 3b—Capping to CSLs;

• Alternative 4b—Fill Removal and Capping to CSLs;

• Alternative 2—Dredging to CSLs; and

• Alternative 1—No Action.

5.5.2 Compliance with ARARs

All alternatives, with the exception of the No Action alternative, comply with ARARs and meet
the federal risk requirements (see Table G-2 for numeric ranking).
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5.5.3 Reduction in Toxicity, Mobility and Volume Through Treatment

None of the alternatives reduce toxicity, mobility or volume through treatment. However, all
alternatives, excluding Alternative 1—No Action, reduce contaminant mobility through
confinement (see Table G-3 for numeric ranking).

5.5.4 Short-Term Effectiveness

The short-term effectiveness of an alternative is related to the associated water quality impacts,
potential for worker injury, risk of human and biota exposure to contaminants (including
exposure of threatened or endangered species), and habitat loss during the implementation of the
remedial action. Remedial alternatives that involve dredging a greater volume of contaminated
sediment would result in greater potential for water quality impacts, human exposure to
contaminants, and worker injury resulting from the use of dredging machinery (which is more
mechanically complex than machinery required for capping). Short-term habitat loss occurring
during remediation would be greater with alternatives that encompass a larger cleanup area (i.e.,
SQS alternatives would disturb a larger area than CSL alternatives). The duration of these short-
term human health and environmental risks is determined by an alternative's implementation
period. Disruption of fisheries activities or other water-dependent uses is considered within the
context of duration. Therefore, greater short-term effectiveness is achieved when less
contaminated sediment is dredged, a smaller area is disturbed during remedial activities, and the
alternative is completed in a shorter implementation period.

Alternative 1—No Action has the best short-term effectiveness because it has no dredging, no
habitat disturbance, and no implementation period. Of the remaining alternatives, Alternative
3b—Capping to CSLs has the greatest short-term effectiveness because it involves dredging the
least volume of sediment, disturbs a relatively small area, and requires a moderate
implementation period. Moderate short-term effectiveness is achieved by Alternative 3a—
Capping to SQS, Alternative 4b—Fill Removal and Capping to CSLs, and Alternative 2—
Dredging to CSLs. The least short-term effectiveness is provided by Alternative 4a—Fill
Removal and Capping to SQS because it involves dredging a large volume of sediment, disturbs
the greatest habitat area and requires the longest implementation period. In summary, the
following is a list of remediation alternatives ranked from highest to least short-term
effectiveness (see Table G-4 for numeric ranking):

• Alternative 1—No Action;

• Alternative 3b—Capping to CSLs;

• Alternative 3a—Capping to SQS and Alternative 4b—Fill Removal and Capping to
CSLs;

• Alternative 2—Dredging to CSLs;

• and Alternative 4a—Fill Removal and Capping to SQS.
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5.5.5 Long-Term Effectiveness and Permanence

Long-term effectiveness is based on the reliability of the remedy (i.e., ensured long-term
protectiveness provided by dredging or capping), the associated degree of monitoring and
maintenance necessary, and the adequacy of institutional controls required to protect the remedy.
No-anchor zones would need to be established for all alternatives (excluding the No Action
alternative) to protect the integrity of caps in deep water areas, and the adequacy and reliability of
such no-anchor zones would be equally effective for the alternatives; however, size of the no-
anchor areas varies. Size differentials will be addressed as part of implementability. Although
capping is a reliable method of containment, removing contaminated sediment from the MSU
and placing it in a disposal facility provides an even higher degree of reliability and permanence
because of the smaller footprint of the contaminant distribution left in the aquatic environment.
Contaminated sediment consolidated and confined in an engineered disposal facility is also easier
to inspect, monitor and maintain than an in-place cap (primarily because of the controlled
location, and ease of access and efficacy of monitoring tools in the case of CND or upland
disposal. Therefore, greater long-term effectiveness is achieved when more of the contaminated
sediment is removed and less when the remedy relies on an in-place cap for confinement.

The greatest long-term effectiveness and permanence is provided by Alternative 2—Dredging to
CSLs because it involves the smallest cap area and a large reduction of contaminants left in
place. Alternative 4b—Fill Removal and Capping to CSLs includes a slightly larger cap and less
sediment removal, and would achieve the next best long-term effectiveness. Moderate long-term
effectiveness is provided by Alternative 3b—Capping to CSLs and Alternative 4a—Fill Removal
and Capping to SQS. Alternative 3a—Capping to SQS involves the largest cap and removes a
small amount of sediment making it even less effective. Alternative 1—No Action has the
lowest degree of long-term effectiveness because it provides no remedy and the contaminated
sediment remains in the aquatic environment, presenting risks to human health and the
environment. The following is a list of the alternatives ranked from highest long-term
effectiveness to least long-term effectiveness (see Table G-5 for numeric ranking):

• Alternative 2—Dredging to CSLs;

• Alternative 4b—Fill Removal and Capping to CSLs;

• Alternative 3b—Capping to CSLs and Alternative 4a—Fill Removal and Capping to
SQS;

• Alternative 3a—Capping to SQS; and

• Alternative 1—No Action.

5.5.6 Implementability

Evaluation of implementability includes examining the ease of construction, the reliability of the
technologies involved, the ability to monitor the effectiveness of the alternative, the availability
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of capping material, the volume of sediments requiring disposal, the alternative's impact to
fisheries, and the ability to create no-anchor zones within Elliott Bay. In general, alternatives
involving more capping (and, therefore, less dredging) are considered easier to construct, but are
considered more difficult to implement with increasing depth because of greater uncertainty in
material placement, and more difficult to monitor effectively because of the depth and the size of
the cap. In addition, construction of a cap will require designation of a no-anchor zone over the
cap. Size of the cap was considered in the ease of implementation of such an institutional control
(smaller = easier because of fewer impacts to shipping). Capping-intensive alternatives also
require more capping material (which is a time-limited resource, and thus increases the cap
construction time), but require less disposal capacity (which reduces the administrative issues
associated with siting and permitting a facility because of the small disposal volume).
Alternatives requiring a longer implementation period would have a greater impact to fisheries
during implementation.

Based on these characteristics, the alternatives were ranked as follows (see Table G-6 for
numeric ranking):

• Alternative 2—Dredging to CSLs;

• Alternative 4b—Fill Removal and Capping to CSLs;

• Alternative 3b—Capping to CSLs;

• Alternative 4a—Fill Removal and Capping to SQS; and

• Alternative 3a—Capping to SQS.

No implementation is required for Alternative 1—No Action.

5.5.7 Cost

The costs associated with the remedial alternatives are displayed in Table 5-4. The bases for
these values differ: the Alternative 3 cost is all-inclusive (i.e., it accounts for disposal) and the
costs for Alternatives 2 and 4 do not include dredged sediment disposal. The costs for various
disposal options are provided in Table 5-5. Given differences in disposal requirements, costs
are ranked from lowest to highest (see Table G-7 for numeric ranking):

• Alternative 3b—Capping to CSLs

• Alternative 3a—Capping to SQS

• Alternative 4b—Removal and Capping to CSLs

• Alternative 4a—Fill Removal and Capping to SQS

• Alternative 2—Dredging to CSLs

There is no cost associated with Alternative 1—No Action.
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Currently, none of the costs address the premium DNR plans to charge for use of state-owned
aquatic lands. DNR's fees will affect the costs associated with the capping alternatives, as well
as disposal in a CND or CAD.

5.6 COMPARATIVE ANALYSIS OF DISPOSAL OPTIONS

5.6.1 Overall Protection of Human Health and the Environment

With the appropriate monitoring and maintenance, all disposal options provide effective
protection of human health and the environment by isolating contaminants. Upland disposal
removes contaminants from the marine environment, and the nearshore and CAD disposal
facilities provide high quality habitat (in varying amounts) for marine organisms, thereby,
protecting human health.

5.6.2 Compliance with ARARs

Nearshore disposal and upland disposal comply with ARARs (if necessary, upland disposal
would incorporate special design features to maintain a 10-foot separation from groundwater).
CAD disposal may result in short-term water quality exceedances of TSS and several PAHs in an
area greater than that accommodated by the mixing zone per WAC 173-201 A-100. Therefore,
state water quality ARARs may not be met during CAD disposal. See Table G-9 for scoring
details.

5.6.3 Reduction in Toxicity, Mobility and Volume through Treatment

All disposal options reduce the mobility of the contaminants by confinement. Upland disposal
includes treatment of relieved dredge water and leachate resulting in a reduction in toxicity of
this portion of the material. However, this toxicity reduction is minor compared to the entire
contaminant mass. The volume of contaminated sediment is not reduced in any alternative. See
Table G-10 for scoring details.

5.6.4 Short-Term Effectiveness

The short-term effectiveness of a disposal alternative is based on the associated water quality
impacts, potential for worker injury, risk of human and biota exposure to contaminants, and
habitat loss during the implementation of the disposal action. Disposal options that involve more
handling and unconfined transport of contaminated sediment (e.g., requiring clam-shell dredging,
or utilizing barge or truck transport) would have a greater potential for human exposure to
contaminants and worker injury. Short-term habitat loss and water quality impacts occurring
during disposal would be greater for options involving deep-water placement and larger in-water
disposal site footprints. The duration of these short-term impacts is determined by the disposal
option's implementation period. Based on these characteristics, nearshore disposal has high

This document was prepared by Roy F. Weston, Inc., expressly for the EPA. It shall not be disclosed in whole or in part without the express,
written permission of the EPA.

98-0654.S5 5-34 25 November 1998
DCN 4000-31-01- AABZ Region X



Draft Feasibility Study—Pacific Sound Resources Section 5

short-term effectiveness, and CAD and upland disposal provide moderate short-term
effectiveness. See Table G-ll for scoring details.

Nearshore disposal has the greatest short-term effectiveness because it poses the least potential
for human exposure and worker injury (based on the assumption that sediment is hydraulically
dredged and transported in a pipeline to the proximate disposal location, thus requiring the least
handling) and would result in moderate water quality impacts.

CAD disposal would pose significant environmental risks during construction; water quality
impacts would result from resuspension of highly contaminated sediments falling through the
water column. CAD Site 2 has better short-term effectiveness than CAD Site 1 because it is
shallower (approximately half as deep), and less resuspension of contaminated sediments would
occur upon placement. In order to maintain in situ sediment density for faster settling and less
spreading upon placement, CAD disposal would require the use of a clamshell dredge for MSU
dredging and a barge to transport the excavated sediment to the disposal site. These methods
significantly increase the human health and environmental risks associated with any alternative
involving dredging the MSU.

Upland disposal has a greater potential for risks to human health and worker safety as a result of
the extensive handling that is required to remove, dry, load, transport and unload the
contaminated sediment. Risks of contaminant release and exposure during upland sediment
dewatering or during the transport of 12,000+ truckloads of sediment would be significant.
Upland disposal also requires the longest implementation period. The upland site options are
equally effective in the short-term.

5.6.5 Long-Term Effectiveness and Permanence

Long-term effectiveness is based on the reliability of containment, the degree of monitoring and
maintenance necessary, and the adequacy of institutional controls required to protect the
containment facility.

The greatest long-term effectiveness is provided by an upland disposal facility because it most
reliably confines the contamination (i.e., via impermeable liners), and is easiest to monitor and
maintain (i.e., the accessibility of an above ground surface facility would allow thorough
inspections and monitoring to be performed). Because it is unlikely that this disposal site would
be used in conjunction with other purposes and the surrounding land use is variable, strict
controls would be required to protect the disposal site from disturbance. Long-term effectiveness
is equal for the upland sites.

Nearshore disposal provides the next best long-term effectiveness. The nearshore facility
provides less reliability because contaminants are not isolated with impermeable liners and there
is a low potential for containment failure due to geotechnical (proximity of slope) and seismic
stability issues. Although a nearshore disposal site would be more difficult to monitor and repair
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that an upland facility, the future use of the disposal site and adjacent land is more certain. The
upland area of the nearshore facility could be designed to be compatible with adjacent land uses
(i.e., incorporation into Port of Seattle's long-term intermodal yard development plans),
providing good assurance that long-term monitoring and maintenance would be accomplished,
and institutional controls to protect the facility would be enforced.

CAD disposal has the lowest degree of long-term effectiveness because containment failure due
to contaminant diffusion or cap damage would be most difficult to monitor and repair, making
long-term isolation difficult to ensure. The cap would be susceptible to damage from anchor
drag and would require establishing a no-anchor zone in the vicinity of the site, and such
institutional control would be difficult to implement and enforce. CAD Site 1 has better long-
term effectiveness than CAD Site 2 because it is deeper and less subject to cap disturbances. See
Table G-12 for scoring details.

5.6.6 Implementability

Implementability concerns include the ease of construction, the reliability of the technologies
. involved, the ability to effectively monitor the containment, the availability of disposal sites, the
disposal option's impact to fisheries, and the time necessary to complete the disposal facility.

Upland disposal is the easiest to implement because upland confinement is well documented as a
reliable technology, monitoring an accessible upland facility is most effective, and the disposal
option does not impact fisheries. There are, however, significant construction difficulties
associated with the implementation of upland disposal. Construction of two dewatering cells,
approximately 2 to 3 acres in size, would be required to dry the sediment prior to transport and
disposal. Presently, a dewatering location has not been identified. In addition, the
implementation period for upland disposal is the longest. Industrial upland sites identified for
this project have the same ease of implementability.

Nearshore disposal requires a moderate implementation effort. Difficulty is anticipated in
obtaining approval to fill the nearshore area, which falls within a tribal fishing area and would
remove some shallow subtidal salmonid habitat; loss of habitat has potentially significant
impacts to a proposed threatened species, the Puget Sound Chinook salmon.

CAD disposal is the most difficult to implement because placement of highly contaminated
sediment in deep water by clamshell is difficult and the reliability of this application of the
technology is not high. In addition, monitoring a deep-water cap is less effective than a more
accessible upland or nearshore facility. CAD Site 2 is easier to implement than CAD Site 1
because it is easier to accurately place sediment and effectively monitor a cap at shallower
depths.

The various issues affecting implementation of a disposal option results in similar scores for all
options. Table G-13 presents the scoring details.
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Sites have been identified for all disposal options. There is currently not enough information,
however, to distinguish between the administrative difficulties associated with siting such
facilities at these locations.

5.6.7 Cost

The unit and total costs associated with the disposal options are displayed in Table 5-5. These
costs include the incremental costs, such as dredge standby time and trucking costs, necessary to
accommodate the disposal type. CAD disposal has the lowest cost, the cost for nearshore
disposal is moderate, and the upland disposal cost is highest (see Table G-14 for ranking). The
nearshore and CAD disposal costs, however, do not include the compensation costs associated
with disposal on DNR land. The inclusion of these costs may significantly change the relative
ranking (with respect to cost) of disposal alternatives.

5.7 SUMMARY

Tables 5-6 and 5-7 provide the results of the numerical evaluation for remedial alternatives and
disposal options, respectively. As shown, Alternative 3b—Capping to CSLs has the highest
ranking, followed closely by Alternative 4b—Fill Removal and Capping to CSLs. Of the
disposal options, nearshore and upland disposal are tied with the highest ranking.
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SECTION 6

PREFERRED ALTERNATIVE

6.1 PREFERRED ALTERNATIVE

The preferred alternative for the remediation of PSR sediment is Alternative 3b—Capping to
CSLs. Several modifications have been applied to this alternative in order to address nearshore
habitat quality for aquatic resources, including outmigrating juvenile salmonids. Specific
modifications include:

• Extending the shoreline cap to include the entire property boundary.

• Expanding the cap in shallow (less than -30 feet MLLW) nearshore areas to remediate
sediments containing PCBs greater than the SQS.

Figure 6-1 presents the modified configuration for the preferred alternative. The remaining
elements are as described in Section 4.2.3.2. Use of the CSL as the primary cleanup level is
discussed in Appendix J.

The changes in volumes of capping material that may be required and the additional costs are not
provided in this draft FS; this information will be included in the revised document, following
receipt of public and agency comments. It is not anticipated that the modifications to
Alternative 3b will change its ranking relative to other alternatives.

This modified alternative has the best compliance with the seven CERCLA evaluation criteria
and comes closest to meeting the project performance objectives for the entire site. There are,
however, implementability and longevity concerns associated with this remedial alternative (see
Section 6.4) that will need to be addressed as part of remedial design.

6.2 COMPLIANCE WITH CERCLA CRITERIA

Modified Alternative 3b—Capping to CSLs would consist of placing a 3-foot cap over the area
of the MSU that exceeds CSLs for PAHs and exceeds the SQS for PCBs. A high degree of
protectiveness is provided because the capping material is characterized by background
contaminant concentrations (lower than SQS), and the residual human health risks associated
with this remedy would be below the NCP federal risk objectives. The remedial action would
meet ARARs.

This alternative would provide the greatest short-term effectiveness. Capping to CSLs involves
dredging a relatively small area (limited to CMS vicinity), resulting in a significantly lower
potential for adverse water quality impacts, human exposure to contaminants, and worker injury
during implementation. Because the cleanup area is relatively small (CSL exceedance area), the
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relative degree of short-term habitat loss would be lower. The minimal short-term impacts
associated with capping would persist during the capping phases for the implementation period I I
of 3.7 years unless another source of material is used. This alternative does not require disposal,
further reducing the total duration of implementation relative to alternatives that do require the r-i
construction of a disposal facility. [J

With the appropriate monitoring and maintenance, capping provides long-term isolation of r-i
contaminants and provides a high quality habitat for marine organisms. Implementation of |J
capping is technically feasible and has been previously demonstrated by successful confinement
of contaminated sediment in aquatic environments elsewhere in Puget Sound. Implementation n
and long-term effectiveness concerns associated with capping are addressed in Section 6.4. |J

The total cost for modified Alternative 3b—Capping to CSLs is estimated to be $7,600,000 (see n
Appendix F), and is the lowest cost of all remedial alternatives. However, this cost does not U
include the compensation costs associated with the disposing of contaminated sediment on land
owned by the State of Washington. The inclusion of such costs, when determined, may result in n
cost comparison re-ranking. U

6.3 COMPLIANCE WITH PERFORMANCE CRITERIA

This alternative has minimal impacts to fisheries. Although, capping activities could result in the
interruption of tribal fishing activities in the vicinity of the MSU during the periodic capping
phases, this alternative would have no long-term adverse effect on fisheries (e.g., no loss of
fishery area).

This alternative would have minimal impacts to water-dependent industries by being completed
expeditiously, reducing the period that commercial vessels have to navigate around barges.
Short-term impacts to CMS operations are anticipated during dredge and cap efforts in the
vicinity of their terminal for a duration of up to 2 weeks. Long-term anchoring restrictions in the
capped areas of the MSU would be the most significant impact to water-dependent uses;
however, only 47 acres would be removed from the entire Elliott bay anchorage area.

The implementation period for this alternative (3.7 years) slightly exceeds three years. The short-
term impacts associated with implementation, however, are minimal and they do not persist
through the entire period (i.e., intermittent capping phases). Furthermore, a disposal option is not
required, reducing the total duration relative to alternatives which require the construction of a
disposal facility.

Capping is expected to have minimal short-term and no long-term adverse impacts to endangered
species. This alternative provides high quality habitat by capping with material characterized by
concentrations lower than SQS criteria. In addition, this alternative does not require the
construction of a disposal facility, which could involve the loss of critical salmon habitat.
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To achieve at least 30 years of contaminant isolation, the cap would require intensive long-term
inspection, monitoring and maintenance. Such management of an in-place cap would be a
fundamental component in this alternative to ensure the cap met the design life.

This alternative reduces human health risks to 6.6E-05, below the NCP federal risk objective of 1
in 10,000.

This alternative does not affect the geotechnical stability of the MSU shoreline because the
shoreline area is capped.

The water quality impacts associated with this alternative are relatively very low. Dredging is
limited to a relatively small area (CMS vicinity), resulting in a significantly lower potential for
adverse water quality impacts.

6.4 PRE-DESIGN INVESTIGATION TO ASSESS IMPLEMENTABILITY AND
RELIABILITY OF CAPPING

Capping is an implementable and reliable method of contaminant isolation, given appropriate site
conditions. Site features at the MSU pose uncertainties about the static stability of a cap and the
ability to place capping material without recontamination of the cap surface. A pre-design
investigation may be necessary to confirm the implementability and longevity of a cap on the
MSU. The following is a brief description of the elements of a pilot test cap.

This remedial alternative assumes placement of capping material via barge washoff. Such
placement on the fill areas should minimize disturbance and resuspension of the soft and highly-
contaminated sediment. However, the potential for resuspension of contaminated sediment is
dependent upon a number of parameters such as sediment water content of the surface layer. The
potential for cap recontamination is also dependent on the chemical concentrations in the surface
sediments. It may be prudent to perform a pilot-scale cap test in the fill area to ensure that the
chosen placement method produces a viable cap. Cores should be analyzed to investigate the
degree of mixing of contaminated sediment with the cap upon placement, and to ensure that the
surface of the cap does not exceed SMS criteria. The pilot test may show that a more controlled
placement method is required to minimize disturbance and protect the cap quality. Costs do not
reflect highly refined cap placement.

The long-term effectiveness of contaminant isolation by a cap at the MSU is uncertain due to
static stability issues. Approximately 35 percent of the MSU CSL exceedance area has slopes
between 18 and 21 percent. In addition, USGS sub-bottom profiling data suggests that there may
be mounds of fill material in a number of locations on the bottom. A cap placed on an area with
high slope (greater than 20 percent) has a potential for slump and containment failure. To
determine if the cap would provide long-term containment, the site bathymetry should be refined
to further investigate borderline slope and to determine if steeply-sloped fill mounds are present.
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If these mounds are present, they may require spot removal prior to capping, or additional v_y
placement of material.
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Table 2-1—SMS and AET Chemical Screening Criteria for Sediment COCs

Chemical

Sediment Management
Standards3

SQS° CSL/MCUL0
Apparent Effects Threshold14

LAEr 2LAET1

Organics (ug/kg)

Acenaphthylene

Acenaphthene

Anthracene

Benz(a)anthracene

Benzo(a)pyrene

Total Benzofluoranthenes9

Benzo(g,h,i)perylene

Chrysene

Dibenz(a,h)anthracene

Dibenzofuran

2,4-Dimethylphenol

Fluoranthene

Fluorene

Total HPAH

lndeno(1 ,2,3-cd)pyrene

Total LPAH

2-Methylnaphthalene

2-Methylphenol

4-Methylphenol

Naphthalene

Total PCBs'

Pentachlorophenol

Phenanthrene

Phenol

Pyrene

66,000e

16,000s

220,000e

110,000e

99,000s

230,000e

31 ,000e

110,000°

12,000e

15,000e

29h

160,000e

23,000e

960,000e'f

34,000e

370,000d'e

38,000e

63h

670h

99,000s

12,000e

360h

100,000e

420h

1,000,000e

66,000e

57,000e

1 ,200,000e

270,000s

210,000s

450,000e

78,000e

460,000e

33,000s

58,000e

29h

1,200,000e

79,000s

5,300,000e'f

88,000s

780,000d'e

64.0006

63h

670h

170,000s

65,000e

690h

480,000e

1,200h

1 ,400,000s

1 ,300h

500h

960h

1,300h

1 ,600h

3,200h

670h

1,400h

230h

540h

29h

1,700h

540h

12,000h

600h

5200h

670h

63h

670h

2,100h

130h

360h

1 ,500h

420h

2,600h

1 ,300h

730h

4,400h

1 ,600h

3,000h

3,600h

720h

2,800h

540h

700h

72h

2,500h

1 ,000h

17,000h

690h

13,000h

1 ,400h

72h

1 ,800h

2,400h

1,000h

690h

5,400h

1,200h

3,300h

Inorganics (mg/kg)

Arsenic

Cadmium

Chromium (total)

Copper

Lead

57h

5.1h

260h

390h

450h

93h

6.7h

270h

390h

530h

57h

5.1h

260h

390h

450h

93h

6.7h

270h

530h

530h

98-0654.xls 2-1 Page 1 of 2 11/18/98



Table 2-1—SMS and AET Chemical Screening Criteria for Sediment COCs

Chemical

Mercury
Zinc

Sediment Management
Standards3

SQSD

0.41h

41 Oh

CSL/MCUL0

0.59h

960h

Apparent Effects Threshold1*
LAET

0.41h

41 Oh

2LAET1

0.59h

960h

O

D
D

"Chapter 173-204 WAC.
"Sediment quality standards.
cCleanup screening levels and minimum cleanup levels.
dThis value represents the sum of the following compounds: naphthalene, acenaphthylene, acenaphthene,
fluorene, phenanthrene, and anthracene; the LPAH criterion does not represent the sum of the criteria values
for the individual compounds.
"Normalized to total organic carbon content.
'This value represents the sum of the following compounds: fluoranthene, pyrene, benz(a)anthracene,
chrysene, total benzofluoranthenes, benzo(a)pyrene, indeno(1,2,3 cd)pyrene, dibenz(a,h)anthracene,
and benzo(g,h,i)perylene; the HPAH criterion does not represent the sum of the criteria values for the
individual compounds.
9Sum of the concentrations of the "b," "j," and "k" isomers.
hDry-weight basis.
'Lowest Apparent Effects Threshold.
'Second-lowest Apparent Effects Threshold.
kBarricketal., 1988.
'This value represents the sum of detected aroclors.

D

D
D

00

D

D

98-0654.xls 2-1 Page 2 of 2 11/18/98
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Table 2-2—Surface Sediment Background Concentrations of 2,3,7,8-TCDD (Equiv.)3

Compound
2,3,7,8-TCDD Eqiv. (ng/kg DW)
2,3,7,8-TCDD Eqiv. (ng/kg TOCN)

Concentration
Phase 1

BK01
0.619
82.5

BK01D"

0.518
55.10

BK02
4.029
366.30

BK03

0.184
NA

Phase 2
BK01

0.290
12.1

BK04

0.670
95.7

Average
1.052

122.34

"Methods used for deriving and summing 2,3,7,8-TCDD equivalents are described in Appendix F.
bField replicate at Station BK01.
DW: Dry-weight.
TOCN: Normalized to total organic carbon (TOC) content.
NA: Normalization not appropriate; TOC content less than 0.5 percent.

98-0654.xls 2-2 Page 1 of 1 11/18/98
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Table 2-3—Summary Statistics for Surface Sediment COCs

Constituent

flof
Stations

Analyzed

#of
Detected
Values

Frequency of
Detection (%)

Detected Concentrations

Dry-Weight

Minimum Maximum
Location of
Maximum

TOC-Normalized

Minimum Maximum

PAHs (ug/kg)

Naphthalene

Acenaphthylene

Acenaphthene

Fluorene

Phenanthrene

Anthracene

Total LPAH

Fluoranthene

Pyrene

Benzo(a)anthracene

Chrysene

Total Benzofluoranthenes

Benzo(a)pyrene

lndeno(1 ,2,3-cd)pyrene

Dibenz(a,h)anthracene

Benzo(g,h,i)perylene

Total HPAH

2-Methylnaphthalene

106
106

106
106
106
106
106
106
106
106
106
106
106
106
106
106
106
106

104
106

105
106
106
106
106
106
106
106
106
106
106
106
99
106
106
105

98
100

99
100
100
100
100
100
100
100
100
100
100
100
93
100
100
99

38
10
20

21
96
42

248
164
187

61
100
177
84
45
4.2
46
869
16

85,700

8,380

397.000

218,000

549,000

1,750.000

2,948,080

2,060,000

1.140,000

382,000

526,000

302,900

114,000

34,400

10.700

26,600

4,596,600

26,000

EB09

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

3,324

676
1,448

2,133

9.857

4,552

21,990

19,095

16,048

11.714

16,238

27,333

12,857

6,190

1,029

5,238

117,257

1,119

2,818,182

82,174

766.234

760.000

3,468,750

1,900.000

6,988,052

8,695,652

6,956,522

1,891.304

1,860,870

1,743,478

726,087

215,652

79.130

177,826

22,346,522

646,753

Location of
Maximum

# of Stations Exceeding

Screening Criteria

SQS/LAET0 CSU2LAET*

Frequency of Exceedance

of Screening Criteria (%)b

SQS/LAET

EB05

EB27

EB05

EB19

EB02

EB02

EB05

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB05

59
4

83
74
64
17
59
57
17
26
44
32
29
41
30
41
48
42

38
4

46
36
17
5

36
13
14
12
10
16
11
9
7
7
11
31

56
4
78
70
60
16
56
54
16
25
42
30
27
39
28
39
45
40

CSL/2LAET

Average
CSU2LAET

ER1

36
4
43

34
16
5

34
12
13
11
9
15
10
8
7
7
10
29

3.55

1.18

3.81

3.04

2.49

1.39

2.74

2.99

2.59

2.56

2.24

1.56

1.62

1.50

1.49

1.61

2.03

2.26
OTHER SVOCs (ug/kg)

2,4-Dimethylphenol

2-Methylphenol

4-Methylphenol

Pentachlorophenol

Phenol

Dibenzofuran

2-Chloronaphthalene

Carbazole

1 -Methylnaphthalene

Retene

44

44

44

44

44

67

51

51

28
28

26

31

43
8

30

67

0

46

28
28

59

70
98

18

68
100

0

90
100
100

21
7.2
17

158

22

40

<3.5

13

31
115

1.310

601
6,770

380

3,980

62,800

<149

3,090

4,570

635

EB09

EB09

EB02

EB24

EB02

EB13
_

EB87

EB87

EB87

_
_
_

-
-

1,895
_

_

-
-

_
_
_

-
-

800,000

-
_

-
-

_

_
_

-
_

EB19

-
-

-
-

23
6
4
1
3

54
-
-

-
-

23
6
4
0
1

29
-
-

-
-

52
14

9
2

7
81
-
-

-
-

52
14
9
0

2
43

-
-

-
-

PCBs (ug/kg)

Total PCBs 42 42 100 24 1,340 EB06 3,923 78,182 EB08 25 2

DIOXINS/FURANS (ng/kg)

2,3,7,8-TCDD (Equlv.) 38 38 100 1.97 156 EB26 102 11,819 EB05 - -

60

-

5

3.53

-
-

-
-

1.14

-

98-0654.xls 2-3 Page 1 of 2 11/18/98



Table 2-3—Summary Statistics for Surface Sediment COCs

Constituent

INORGANICS (mg/kg)

Arsenic

Cadmium

Chromium

Copper

Lead

Mercury

Zinc

#of
Stations

Analyzed

#of
Detected
Values

Frequency of
Detection (%)

Detected Concentrations

Dry-Weight

Minimum

44

44
44

44
44

53
44

39
37
44

44
44

53
44

89
84

100
100
100

100
100

4.7
0.38

9.2
12
6.7

0.02
35

Maximum

24
2.7
251
410

192
4.2
639

Location of
Maximum

EB13
EB08

EB09

EB01

EB09

EB12
EB27

TOC-Normalized

Minimum

-
_
_

-

-
-

-

Maximum

_
_
_

_

-
-

-

Location of
Maximum

# of Stations Exceeding

Screening Criteria

SQS/LAEr

_
_
_

-

-
-

-

0
0
0
1

0
19
3

CSU2LAEr

Frequency of Exceedance

of Screening Criteria (%)"

SQS/LAET CSL/2LAET

Average
CSL/2LAET

ER'

0
0
0
1

0
11
0

0
0
0
2
0
36
7

0
0
0

2
0
21
0

—
—
—

1.05
-

1.98
-

~: Not applicable.
<: Not detected at dry-weight detection limit shown.
'Average ERs calculated using only those Individual ERs >1.0 and excluding stations EB09 and EB13; these two stations were consistently characterized by chemical concentrations orders of magnitude
above 2LAET screening values, which substantially skewed the average values and effectively masked any apparent differences or trends in contaminant distribution.
bFrequencies based on total number of stations analyzed.
'The nonionic/nonpolar organic chemical data for the following stations were compared with AETs based on TOC content outside the range determined to be appropriate for normalization (see also

Appendix F): EB04. EB09. EB13, EB28, EB34, EB37, EB94.

o11/18/98
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Table 2-4—Summary Statistics for Shallow Subsurface (0 to 20 feet bgs) Sediment COCs

Constituent

# of Core
Intervals
Analyzed

#of
Detected
Values

PAHs (ug/kg)

Naphthalene

Acenaphthylene

Acenaphthene

Fluorene

Phenanthrene

Anthracene

Total LPAH

Fluoranthene

Pyrene

Benzo(a)anthracene

Chrysene

Total Benzofluoranthenes

Benzo(a)pyrene

lndeno(1 ,2,3-cd)pyrene

Dibenz(a,h)anthracene

Benzo(g,h,i)perylene

Total HPAH

2-Methylnaphthalene

65

65
65

65

65

65

65

65

65

65

65

65

65

65

65

65

65

65

56

39
54

51

60

61

63

57

62

45

49

51

40

43

34

42

62

61

Frequency of
Detection (%)

Detected Concentrations

Dry-Weight

Minimum Msximum

86

60

83

78

92.

94

97

88

95

69

75

78

62

66

52

65

95

94

4.0

1.4

2.1

5.0

4.2

1.2

1.2

7.8

4.0

4.7

2.6

3.6

6.1

2.7

1.7

2.9

4.0

1.2

3,310,000

33,800

1,490,000

1,490,000

3,750,000

1,950,000

10,359,800

1,530,000

933,000

221,000

201,000

147,900

61,700

17,700

6,210

14,400

3,132,910

1,570,000

Location of
Maximum

EB13-OOOOA

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB13-OOOOA

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

TOC-Normalized

Minimum Maximum
Location of
Maximum

# of Core Intervals Exceeding

Screening Criteria

SQS/LAET* CSL/2LAET

Frequency of Exceedance

of Screening Criteria (%)b

SQS/LAET CSL/2LAET

Average
CSL/2LAET

ER*

588

240

339

806

1,069

271

291

1,300

909

1,784

371

1,055

813

397

304

426

909

200

91,142,857

965,714

42,571,429

42,571,429

107,142,857

11,600,000

295,994,286

43,714,286

26,657,143

6,314,286

5,742,857

4,225,714

1,762,857

505,714

177,429

411,429

89,511,714

44,857,143

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

EB27-0080

29
9

36

34

32

18

32

28

19

20

21

19

20

20

18

20

26

28

26
9

30

29

21
11

25

18

16

16

14

14

13

7

8

8

15

25

45
14

55

52
49

28

49

43

29

31

32

29

31

31

28

31

40

43

40
14

46

45

32

17

38

28

25

25

22

22

20

11

12

12

23

38

98.23

4.20

131.79

80.15

61.89

59.05

73.11

56.49

27.95

16.04

10.69

5.32

3.36

5.38

3.22

3.70

20.60

75.81

OTHER SVOCs (ug/kg)

2,4-Dimethylphenol

2-Methylphenol

4-Methylphenol

Pentachlorophenol

Phenol

Dibenzofuran

2-Chloronaphthalene

Carbazole

1 -Methylnaphthalene

Retene

10

10

10

10

10

10

49

49

59

49

2

0

3

0

0

8

1

30

57

49

20

0

30

0

0

80

2

61

97

100

316

<9.1

107

<18

<9.1

27

10,600

0.003

1.2

12

3,680

<335

2,060

<670

<335

612,000

10,600

95,400

897,000

83,300

EB13-OOOOA
_

EB13-OOOOA
_
_

EB13-OOOOA

EB72-OOOOA

EB27-0080

EB27-0080

EB1 13-0040

..
_

_
_

• _

15,778
_

-
_

_

_

_

_
_

-

3,013,158
_
_

_

..

-
_

_

..

-

EB1 3-0080
_

-
_

_

2

0

1

0

0

6
_

-
_

_

2

0

1

0

0

5
_

-
_

_

20

0

10

0

0

60
_

-

_
_

20

0

10

0

0

50
-

-

-

..

68.89

-

3.07
_

-

198.13
_

-

-

-

PCBs (ug/kg)

Total PCBs 10 1 10 291 291 EB13-OOOOA - - - 1 0 10 0 -
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Table 2-4—Summary Statistics for Shallow Subsurface (0 to 20 feet bgs) Sediment COCs

Constituent

# of Core
Intervals
Analyzed

INORGANICS (mg/kg)

Arsenic

Cadmium

Chromium

Copper

Lead

Mercury

Nickel

Zinc

10

10

10

10

10

10

10
10

#of
Detected
Values

Frequency of
Detection (%)

Detected Concentrations

Dry-Weight

Minimum Maximum

7

2

10

10

10

9

10

10

70

20

100

100

100

90

100

100

4.5

0.34

10

7.6

3.0

0.023

8.8

20

11.0

1.6

67

62

102.0

0.71

26

252

Location of
Maximum

EB13-OOOOA

EB1 3-0000 A

EB13-OOOOA

EB1 3-0000 A

EB41-OOOOA

EB13-OOOOA

EB13-OOOOA

EB1 3-0000 A

TOC-Normalized

Minimum Maximum
Location of
Maximum

# of Core Intervals Exceeding

Screening Criteria

SQS/LAET0

_

_
_

_

_

_

-

-

_

_

-

-
_

_

-

-

_

_

-
_

_

_
_

-

0

0

0

0

0

1

0
0

CSL/2LAET*

0

0

0

0

0
1

0

0

Frequency of Exceedance

of Screening Criteria (%)b

SQS/LAET CSL/2LAET

Average
CSL/2LAET

ER'

0

0

0

0

0

10

0

0

0

0

0

0

0

10

0

0

_

..

..

_

1.20
_

•-

-: Not applicable: Constituent not detected, screening criteria based on dry-weight data or not available, or TOC content outside range for normalization.
<: Not detected at dry-weight detection limit shown.

'Average ERs calculated using only those Individual ERs >1.0.

"Frequencies based on total number of stations analyzed.

'The nonionic/nonpolar organ

Appendix F for sample list).
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Table 2-5—Summary Statistics for Shallow Subsurface (0 to 4 feet bgs) Sediment COCs

Constituent

#of
Stations

Analyzed

PAHs (ug/kg)

Naphthalene

Acenaphthylene

Acenaphthene

Fluorene

Phenanthrene

Anthracene

Total LPAH

Fluoranthene

Pyrene

Benzo(a)anthracene

Chrysene

Total Benzofluoranthenes

Benzo(a)pyrene

lndeno(1 ,2.3-cd)pyrene

Dlbenz(a,h)anthracene

Benzo(g,h,i)perylene

Total HPAH

2-Methylnaphthalsne

17

17

17

17

17

17

17

17

17

17

17

17

17

17

17

17

17

17

#of
Detected
Values

17

16

17

17

17

17

17

17

17

17

17

17

17

17

17

17

17

17

Frequency of
Detection (%)

Detected Concentrations

Dry-Weight

Minimum

100

94

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

43

3.5

16

30

150

144

386

404

320

185

406

125

48

16

5.8

13

1,570

6.8

Maximum
Location of
Maximum

TOC-Nonmalized

Minimum Maximum
Location of
Maximum

3,310,000

14,100

833,000

821,000

2,290,000

1,950,000

9,166,100

972,000

547,000

174,000

172,000

104,400

40,600

14,600

5,800

9,040

2,001,440

890,000

EB13

EB13

EB113

EB13

EB13

EB13

EB13

EB113

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

EB13

6.358

522

2,388

4,463

22,388

21 ,493

57,612

60,299

47,761

26,000

34.100

18,582

7,104

2,388

866

1,896

234,269

1,015

5.666,667

80,000

5,541,667

6,625,000

16,833,333

1,645,833

36,392,500

9,625,000

5,375,000

1,270,833

1.175,000

1,399,231

674,615

206.923

106,154

193,846

18,992,917

2,560,000

EB32

EB32

EB32

EB32

EB32

EB32

EB32

EB32

EB32

EB32

EB32

EB66

EB66

EB66

EB66

EB66

EB32

EB27

# of Stations Exceeding

Screening Criteria

SQS/LAET"

15

3

16

15

14

7

14

13

8

9

9

10

9

10

9

10

14

14

CSL/2LAET"

Frequency of Exceedance

of Screening Criteria (%)*

SQS/LAET CSL/2LAET

13

3

13

12

9

4

12

7

8

7

6

7

7

5

5

4

7

12

88

18

94

88

82

41

82

76

47

53

53

59

53

59

53

59

82

82

76

18

76

71

53

24

71

41

47

41

35

41

41

29

29

24

41

71

OTHER SVOCs (ug/kg)

2,4-Dimethylphenol

2-Methylphenol

4-Methylphenol

Pentachlorophenol

Phenol

Dibenzofuran

2-Chloronaphthalene

Carbazole

1-Methylnaphthalene

Retene

2

2

2

2

2

2

15

15

17

15

1

0

2

0

0

2

1

14

17

15

50

0

100

0

0

100

7

93

100

100

3,680

<57

107

<113

<57

13,900

10,600

2.6

12

55

3,680

<335

2,060

<670

<335

612,000

10,600

56,000

470,000

3,440

EB13
_

EB13
_

_

EB13

EB72

EB113

EB13

EB113

-
_

_

_

_

926,667
-
_ '

_

-

_

_

_

_

_

926,667
_

_

_

_

_
_

_

_

_

EB41
_

_

_

_

1

0

1

0

0

2
-
_

_

_

1

0

1

0

0

2
-

-
_

-

50

0

50

0

0

100
-

..
_

-

50

0

50

0

0

100

-

..

-

-

PCBs (ug/kg) .

Total PCBs 2 1 50 291 291 EB13 -
_

- 1 0 50 0

INORGANICS (mg/kg)

Arsenic

Cadmium

Chromium

Copper

2

2

2

2

2

2

2

2

100

100

100

100

4.5

0.34

24

36

11

1.6

67

62

EB13

EB13

EB13

EB13

_

-
_

-

_

_

_

-

_

_

_

-

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0
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Table 2-5—Summary Statistics for Shallow Subsurface (0 to 4 feet bgs) Sediment COCs

Constituent

Lead

Mercury

Nickel

Zinc

ffof
Stations

Analyzed

2

2

2

2

ffof
Detected
Values

2

2

2

2

Frequency of
Detection (%)

100

100

100

100

Detected Concentrations

Dry-Weight

Minimum

81

0.30

21

62

Maximum

102

0.71

26

252

Location of
Maximum

EB41

EB13

EB13

EB13

TOC-Normalized

Minimum
_

. ..

-

-

Maximum

_

-

-

-

Location of
Maximum

_

_
_

-

# of Stations Exceeding

Screening Criteria

SQS/LAET"
0

1
0

0

CSL/2LAET"

0

1

0

0

Frequency of Exceedance

of Screening Criteria (%)'

SQS/LAET

0

50

0

0

CSL/2LAET

0

50

0

0

-: Not applicable: Constituent not detected, screening criteria based on dry-weight data or not available, or TOC content outside range for normalization.
<: Not detected at dry-weight detection limit shown.
'Frequencies based on total number of stations analyzed.

''The nonlonlc/nonpolar organic chemical c

Table F-1 in Appendix F for sample list).
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Table 2-6—Summary Statistics for Shallow Subsurface (4 to 8 feet bgs) Sediment COCs

Constituent

#of
Stations
Analyzed

PAHs (ug/kg)

Naphthalene
Acenaphthylene

Acenaphthene
Fluorene

Phenanthrene

Anthracene

Total LPAH

Fluoranthene
Pyrene

Benzo(a)anthracene

Chrysene

Total Benzofluoranthenes

Benzo(a)pyrene

lndeno(1 ,2,3-cd)pyrene

Dlbenz(a,h)anthracene

Benzo(g,h,l)perylene

Total HPAH

2-Methylnaphthalene

17
17

17
17

17

17

17

17

17

17

17

17

17

17

17

17

17

.17

#of
Detected
Values

Frequency of
Detection (%)

Detected Concentrations

Dry-Weight

Minimum Maximum
Location of
Maximum

TOC-Normallzed

Minimum Maximum
Location of
Maximum

# of Stations Exceeding

Screening Criteria

SQS/LAET* CSL/2LAET*

Frequency of Exceedance

of Screening Criteria (%)"

SQS/LAET CSL/2LAET

16
13

15
13

15

16

16

16

17

13

14

16

11

12

9

11

17

17

94
76

88
76

88

94

94

94
100

76

82

94

65

71

53

65

100

100

10

1.4
2.1

9.5

17

2.6

22

7.8

8.3

14

6.6

4.6

6.1

3.1

1.7

3.8

8.3

1.2

326,000
2,160

208,000

210,000

492,000
143,000

1,287,720

311,000
171,000

34,600

40,100

20,440

9,140

2,730

948

2,200

584,321

196,000

EB27
EB113
EB27

EB27

EB27

EB113

EB27

EB113

EB113

EB113

EB113

EB27

EB27

EB27

EB27

EB27

EB113

EB27

1,467
240

347
1,080

2,240

800

5,173

2,909

3,418

1,784

880

1,055

813

413

304

507

7,382

627

10,181,818
69,091

6,303,030

6,363,636

14,909,091

2,095,238

39,021,818

7,253,968

5,253,968

1,761,905

3,333,333

1,028,571

422,222

86,032

35,873

80,476

19,256,349

5,939,394

EB13
EB13

EB27

EB27
EB27

EB66

EB27

EB66
EB66

EB66

EB66

EB66

EB66

EB66

EB66

EB66

EB66

EB27

8

2
10
10

9

7

9

8
7

7

8

6

8

5

6

6

8

8

7
2
9
9

7
4

7

6
5

6

5

4

3

2

1

2

5

7

47
12

59

59
53

41

53

47
41

41

47

35

47

29

35

35

47

47

41
12

53

53
41

24

41

35
29

35

29

24

18

12

6

12

29

41

OTHER SVOCs (ug/kg)

2,4-Dimethylphenol

2-Methylphenol

4-Methylphenol

Pentachlorophenol

Phenol

Dibenzofuran
2-Chloronaphthalene

Carbazole
1-Methylnaphthalene

Retene

2

2

2

2

2

2

15

15

17

15

1

0

1

0

0

2

0

8

17

15

50

0

50

0

0

100

0

53

100

100

316

<18

108

<36

<18

407

<4.1

19

1.2

12

316

<48

108

<241

<48

28,900

<339

15,200

118,000
83,300

EB13
—

EB13

—_

EB13
_

EB113

• EB27

EB113

_
_

_

_

_

2,627,273
_

_
_

—

_

—

—

—
_

2,627,273
_

_

_

—

_

_

_

_

_

EB13
_
_

_

_

1

0

0

0

0

2
_

_

_

1 —

1

0

0

0

0

2
_

_

_

—

50

0

0

0

0

100
_

..
_

-

50

0

0

0

0

100
_

—

..

-

PCBs (ug/kg)

Total PCBs 2 0 0 <6.0 <6.5 • - - - - 0 0 0 0
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Table 2-6—Summary Statistics for Shallow Subsurface (4 to 8 feet bgs) Sediment COCs

Constituent

INORGANICS (mg/kg)

Arsenic

Cadmium

Chromium

Copper

Lead

Mercury

Nickel

Zinc

#of
Stations
Analyzed

2

2

2

2

2

2

2

2

#of
Detected
Values

Frequency of
Detection (%)

1

0

2

2

2

2

2

2

50

' 0

100

100

100

100

100

100

Detected Concentrations

Dry-Weight

Minimum Maximum
Location of
Maximum

5.3

<0.15

15

9.2
3.5

0.03

9.0

22

5.3

<0.15

16

16

11
0.24

13

34

EB13
—

EB13

EB13

EB13

EB41

EB13

EB13

TOC-Normalized

Minimum Maximum
Location of
Maximum

# of Stations Exceeding

Screening Criteria

SQS/LAET* CSL/2LAET*

—
—
_

—

—
—
_

-

_

..
_

_

..
_
_

-

—

—

—

—

—_
_

-

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Frequency of Exceedance

of Screening Criteria (%)"

SQS/LAET CSL/2LAET

0

0

0

0

0

0

0
0

0

0

0

0

0

0

0

0

-: Not applicable: Constituent not detected, screening criteria based on dry-weight data or not available, or TOC content outside range for normalization.
<: Not detected at dry-weight detection limit shown.

'Frequencies based on total number of stations analyzed.

The nonionlc/nonpolar organic chemical data for several core Intervals were compared with AETs based on TOC content outside the range determined to be appropriate for normalization (see

Table F-1 in Appendix F for sample list).
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Table 2-7—Summary Statistics for Shallow Subsurface (8 to 12 feet bgs) Sediment COCs

Constituent

#of
Stations
Analyzed

#of
Detected
Values

Frequency of
Detection (%)

Detected Concentrations

Dry-Weight

Minimum Maximum
Location of
Maximum

TOC-Normalized

Minimum Maximum
Location of
Maximum

# of Stations Exceeding

Screening Criteria

SQS/LAEf

PAHs (ug/kg)

Naphthalene

Acenaphthylene

Acenaphthene

Fluorene

Phenanthrene

Anthracene

Total LPAH

Fluoranthene

Pyrene

Benzo(a)anthracene

Chrysene

Total Benzofluoranthenes

Benzo(a)pyrene

lndeno(1 ,2,3-cd)pyrene

Dibenz(a,h)anthracene

Benzo(g,h,i)perylene

Total HPAH

2-Methylnaphthalene

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

• 13

13

11

7

10

10

12

13

13

12

13

9

9

9

8

9

6

9

13

13

OTHER SVOCs (ug/kg)

2,4-Dimethylphenol

2-Methylphenol

4-Methylphenol

Pentachlorophenol

Phenol

Dlbenzofuran

2-Chloronaphthalene

Carbazole

1 -Methylnaphthalene

Retene

2

2

2

2

2

2

9

9

11

9

0

0

0

0

0

2

0

5

11

9

85

54

77

77

92

100

100

92

100

69

69

69

62

69

46

69

100

100

4.0

4.2

2.1

5.0

12

1.5

1.6

12

5.0

4.7

4.0

20

15

2.7

2.8

2.9

5.0

1.8

3,190,000

33,800

1.490,000

1.490,000

3,750.000

406,000

10.359,800

1,530,000

933,000

221,000

201,000

147,900

61,700

17,700

6,210

14,400

3,132,910

1.570,000

0

0

0

0

0

100

0

56

100

100

<9.1

<9.1

<9.1

<18

<9.1

27

<5.2

26

1.6

26

<54

<54

<54

<109

<54

22,900

<263

95,400

897,000

5,380

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

_

_

_

_
_

EB13
_

EB27

EB27

EB12

588

677

339

806

1,750

291

291

1,824

909

2.661

588

4,339

2,484

397

500

426

909

418

91.142,857

965,714

42,571.429

42,571.429

107,142.857

11,600,000

295,994,286

43,714,286

26,657,143

6,314.286

5.742,857

4,225,714

1,762,857

505,714

177,429

411,429

89,511,714

44.857.143

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

_

_

_

..
_

3.013,158
_

• — • •
_

..

_
_

-

-
_

91,142,857

-

• •-
_

_

_
_

_

-
_

EB13
_

-
_

_

4

2

6

6

6

3

6

4

3

3

3

2

2

2

2

2

3

4

CSU2LAET"

Frequency of Exceedance

of Screening Criteria (%)*

SQS/LAET CSU2LAET

4

2

5

5

3

2

4

4

2

2

2

2

2

2

2

1

2

4

31

15

46

46

46

23

46

31

23

23

23

15

15

15

15

15

23

31

31

15

38

38

23

15

31

31

15

15

15

15

15

15

15

8

15

31

0

0

0

0

0

1
-

-
_

..

0

0

0

0

0

1
_

-

-

-

0

0

0

0

0

50
-

-

-
_

0

0

0

0

0

50
'-

-

-
_

PCBs (ug/kg)

Total PCBs 2 0 0 <6.0 <9.0 • - - ' ' - - 0 0 0 0
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Table 2-7—Summary Statistics for Shallow Subsurface (8 to 12 feet bgs) Sediment COCs

Constituent

INORGANICS (mg/kg)

Arsenic

Cadmium

Chromium

Copper

Lead

Mercury

Nickel

Zinc

#of
Stations
Analyzed

2

2

2

2

2

2

2

2

#of
Detected
Values

Frequency of
Detection (%)

Detected Concentrations

Dry-Weight

Minimum Maximum
Location of
Maximum

1

0

2

2

2

1

2

2

50

0

100

100

100

50

100

100

5.3

<0.15

10

7.6

4.9

0.03

8.8

20

5.3

<0.15

19

17

5.5

0.03

13

31

EB41

EB13

EB13

EB13

EB13

EB13

EB13

EB13

TOC-Normalized

Minimum

-

-

-
_

-

-

-

-

Maximum

-

-
_

_

-

-

-

-

Location of
Maximum

-
_

-
_

-

-

-

-

# of Stations Exceeding

Screening Criteria

SQS/LAETb

0

0

0

0

0

0

0

0

CSL/2LAET"

Frequency of Exceedance

of Screening Criteria (%)'

SQS/LAET

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

CSL/2LAET

0

0

0

0

0

0

0

0

-: Not applicable: Constituent not detected, screening criteria based on dry-weight data or not available, or TOC content outside range for normalization.
<: Not detected at dry-weight detection limit shown.

'Frequencies based on total number of stations analyzed.

"The nonionic/nonpolar organic chemical c

Table F-1 in Appendix F for sample list).
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Table 2-8—Summary Statistics for Shallow Subsurface (12 to 16 feet bgs) Sediment COCs

Constituent

PAHs (ug/kg)

Naphthalene

Acenaphthylene

Acenaphthene

Fluorene

Phenanthrena

Anthracene

Total LPAH

Fluoranthene

Pyrene

Benzo(a)anthracene

Chrysene

Total Benzofluoranthenes

Benzo(a)pyrene

lndeno(1 ,2,3-cd)pyrene

D!benz(a,h)anthracene

Benzo(g,h,i)perylene

Total HPAH

2-Methylnaphthalene

#of
Stations
Analyzed

#of
Detected
Values

Frequency of
Detection (%)

Detected Concentrations

Dry-Weight

Minimum Maximum

10

10

10

10

10

10

10

10

10

10

10

10

10

10

10

10

10

10

7

2

6

6

9

8

9

8

9

4

7

6

3

4

1

4

9

8

70

20

60

60

90

80

90

80

90

40

70

60

30

40

10

40

90

80

6.7

24

6.5

7.4

7.7

1.9

7.7

9.1

4.2

4.9

2.6

8.8

31

2.9

225

3.0

4.2

1.4

79,800

825

41,000

40,500

97,100

13,500

272,725

53,100

32,300

8,690

8,460

5,630

2,350

723

225

571

112,049

36,200

Location of
Maximum

TOC-Normalized

Minimum

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

933

4,286

1,032

1,190

1,069

271

1,069

1,300

1,186

9,492

371

1 ,467

4,873

483

22,959

500

2,857

200

Maximum
Location of
Maximum

# of Stations Exceeding

Screening Criteria

SOS/LAST" CSU2LAET"

Frequency of Exceedance

of Screening Criteria (%)'

SQS/LAET CSU2LAET

8,142,857

84,184

4,183,673

4,132,653

9,908,163

1,377,551

27,829,082

5,418,367

3,295,918

886,735

863,265

574,490

239,796

73,776

22,959

58,265

11,433,571

3,693,878

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

2
1
2

2

2

1

2

2

1

1

1

1

1

1

1

1

1

2

2
1

2

2

2

1

2

1

1

1

1

1

1

0

0

0

1
2

20

10

20

20

20

10

20

20

10

10

10

10

10

10

10

10

10

20

20

10

20

20

20

10

20

10

10

10

10

10

10

0

0

0

10

20
OTHER SVOCs |ug/kg)

2,4-Dlmethylphenol

2-Methylphenol

4-Methylphenol

Pentachlorophenol

Phenol

Dlbenzofuran

2-Chloronaphthalene

Carbazole

1 -Methylnaphthalene

Retene

2

2

2

2

2

2

6

6

8

6

0

0

0

0

0

1

0

2

7

6

0

0

0

0

0

50

0

33

88

100

<11

<11

<11

<23

<11

1,030

<4.6

0.003

1.4

20

<19

<19

<19

<38

<19

1,030

<21

2,690

21.400

265

_

-
_

_

_

EB13
_

EB27

EB27

EB27

_

_

_

_

_

183.929
_

_
_

_

_

_

_

-
_

183,929
_

_

_
_

_

_

_

_

_

EB13
_

_

..
_

0

0

0

0

0

1
_
_

_

-

0

0

0

0

0

1
_

_

..
_

0

0

0

0

0

50
_

_

..
_

0

0

0

0

0

50
-
_

..

-

PCBs (ug/kg)

Total PCBs 2 0 0 <4.8 <11.5 - - _ - 0 0 0 0
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Table 2-8—Summary Statistics for Shallow Subsurface (12 to 16 feet bgs) Sediment COCs

Constituent

3 of
Stations

Analyzed

#of
Detected
Values

Frequency of

Detection (%)

Detected Concentrations

Dry-Weight

Minimum

INORGANICS (mg/kg)

Arsenic

Cadmium

Chromium

Copper

Lead

Mercury

Nickel

Zinc

2

2

2

2

2

2

2

2

2

0

2

2

2

2

2

2

100

0

100

100

100

100

100

100

5.2

<0.15

16

17

4.9

0.03

13

32

Maximum
Location of
Maximum

6.3

«=0.15

21

18

5.9

0.04

13

33

EB41

-

EB41

EB13

ES13

EB41

EB13

EB13

TOC-Normalized

Minimum Maximum

Location of
Maximum

# of Stations Exceeding

Screening Criteria

SQS/LAET* CSL/2LAET6

Frequency of Exceedance

of Screening Criteria (%)*

SQS/LAET CSL/2LAET

-

-
_

_

-

-

-

-

_

-

..
_

-
_

-

-

..
_
_

_

-

-

-

-

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

- Not applicable: Constituent not detected, screening criteria based on dry-weight data or not available, or TOC content outside range for normalization.

< Not detected at dry-weight detection limit shown.

"Frequencies based on total number of stations analyzed.

"The nonionic/nonpolar organic chemical data for several core intervals were compared with AETs based on TOC content outside the range determined to be appropriate for normalization (see

Table F-1 in Appendix F for sample list).
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Table 2-9—Summary Statistics for Shallow Subsurface (16 to 20 feet bgs) Sediment COCs

Constituent

#of
Stations
Analyzed

#of
Detected
Values

Frequency of
Detection (%)

Detected Concentrations

Dry-Weight

Minimum Maximum
Location of
Maximum

TOC-Normalized

Minimum Maximum
Location of
Maximum

# of Stations Exceeding

Screening Criteria

SQS/LAET* CSU2LAET"

Frequency of Exceedance

of Screening Criteria (%)'

SQS/LAET CSL/2LAET

PAHs (ug/kg)

Naphthalene

Acenaphthylene

Acenaphthene
Fluorene

Phenanthrene

Anthracene

Total LPAH

Fluoranthene

Pyrene

Benzo(a)anthracene

Chrysene

Total Benzofluoranthenes

Benzo(a)pyrene

lndeno(1 ,2,3-cd)pyrene

Dibenz(a,h)anthracene

Benzo(g,h,i)perylene

Total HPAH

2-Methylnaphthalene

8

8

8

8

8

8

8

8

8

8

8

8

8

8

8

8

8

8

5
1

6

5

7

7

8

4

6

2

2

3

1

1

1

1

6

6

63

13

75

63

88

88

100

50

75

25

25

38

13

13

13

13

75

75

7.1

18

4.3

6.6

4.2

1.2

1.2
23

4.0

22

24

3.6

91

25

9.8

21

4.0

2.2

1,920

18

1,450

1,440

3,560

643

9,031

2,440

1,480

368

386

238

91

25

9.8

21

5,058

419

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

EB27

37,778
_

717

20,317

3,417

1,600

5,733

20,952

1,367

3,540

3,746

4,397
_

-

-
_

1,367

20,952

37,778
_

20,952

20,317

48,889

7,397

135,333

20,952

12.508

3,540

3,746

4,397
_

-

-

-

45,143

20,952

EB13
-

EB13

EB13

EB13

EB13

EB13

EB13
EB13

EB13

EB13

EB13
-

-

-

-

EB13

EB13

0

0

2
1

1

0

1

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0
0

25

13

13

0

13

13

0

0

0

0

0

0

0

0

0

0

0

0

13

13

0

0

0

0

0

0

0

0

0

0

0

0

0

0

OTHER SVOCs (ug/kg)

2,4-Dlmethylphenol

2-Methylphenol

4-Methylphenol

Pentachlorophenol

Phenol

Dibenzofuran

2-Chloronaphthalene

Carbazole

1-Methylnaphthalene

Retene

2

2

2

2

2

2

4

4

6

4

0

0

0

0

0

1

0

1

5

4

0

0

0

0

0

50

0

25

83

100

<11

<11

<11

<22

<11

99

<4.6

214

1.7

34

<^^

<11

<11

<22

<11

99

<5.4

214

304

44

_

-
_

_

_

EB13
_

EB27

EB27

EB32

_

-
_

-
_

15,778

_

_

_

-

-

-

-
_

15,778
..
_

-

-

-

-

-
_

_

EB13
_

_

..

-

0

0

0

0

0

1
-
_
_

-

0

0

0

0

0

0
_

_

-
-

0

0

0

0

0

50
_

_

-
-

0

0

0

0

0

0
-
_

-
-

PCBs (ug/kg)

Total PCBs 2 0 0 <11 <11 - - - - 0 0 0 0
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Table 2-9—Summary Statistics for Shallow Subsurface (16 to 20 feet bgs) Sediment COCs

Constituent

INORGANICS (mg/kg)

Arsenic

Cadmium

Chromium

Copper

Lead

Mercury

Nickel

Zinc

#of
Stations

Analyzed

#of
Detected
Values

2

2

2

2

2

2

2

2

1

0

2

2

2

2

2
2

Frequency of
Detection (%)

50

0

100

100

100

100

100

100

Detected Concentrations

Dry-Weight

Minimum Maximum
Location of
Maximum

7.2

<0.15

18

17

3.0

0.02

14
32

7.2

<0.15

18

20

4.8

0.17

15

35

EB41

-

EB13

EB41

EB13

EB41

EB41

EB41

TOC-Normalized

Minimum Maximum
Location of
Maximum

--

-

-

-

-

-

-

-

-

-

-
_

..

-

-

-

-

-

-

-

-

-

-

-

# of Stations Exceeding

Screening Criteria

SQS/LAETb

0

0

0

0

0

0

0
0

CSL/2LAET"

Frequency of Exceedance

of Screening Criteria (%)'

SQS/LAET CSL/2LAET

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0
0

0

0

0

0

0

0

0
0

-: Not applicable: Constituent not detected, screening criteria based on dry-weight data or not available, or TOC content outside range for normalization.
<: Not detected at dry-weight detection limit shown.

'Frequencies based on total number of stations analyzed.

"The nonionlc/nonpolar organic chemical data for several core intervals were compared with AETs based on TOC content outside the range determined to be appropriate for normalization (see

Table F-1 In Appendix F for sample list).
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Table 2-10—Items To Be Considered—PSR Site Sediment Remediation

I
I
I
I
I
I
I
I
I

Federal, State, and Local Criteria, Advisories and Procedures

Guidelines developed by the Elliott Bay/Duwamish
Restoration Panel

Puget Sound Water Quality Management Plan

Standards for Confined Disposal of Contaminated Sediments,
Washington Department of Ecology (January 1990)

Federal and State Water Quality Guidance Documents

Area of Contamination Interprogram Policy, developed by
Washington Department of Ecology

Sediment Cleanup Standards Users Manual, Washington
State Department of Ecology (December, 1991)

Sediment Source Control Standards Users Manual,
Washington State Department of Ecology (June, 1993)

Local Shoreline Master Program

Sediment Quality Criteria for the Protection of Human Health

Comments

Guidelines for habitat restoration

Defines objectives for standards
regarding the confined disposal of
contaminated sediment

Guidelines for assessing the suitability of
dredged material for unconfined disposal
relevant to cap material specifications

Contains policy and technical data
reviewed and/or used in the development
of state sediment management
standards

Guidelines for the management of
dredged sediment meeting the criteria as
a state dangerous waste

Guidance for implementing the sediment
cleanup decision process for
contaminated sediments in Washington
State

Guidance for implementing the Sediment
Source Control Standards

Guidelines for managed development of
shorelines to preserve natural resources
while protecting public access and
navigation.

Proposes draft sediment quality
standards based on risks to humans
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o
Table 3-1—Potential Thin-Layer Capping Areas

Station

EB023

EB035

EB056

EB057

EB060

EB 091

EB095

EB101

EB117

EB124

EB127

EB128

EB136

EB 137

EB144

Total ,

SQS Exceedance Factor

1.44

1.28

1.76

1.08

1.9

1.50

1.34

1.36

1.57

1.11

1.34

1.35

1.48

1.51

1.42

Area (sq. ft.)

17,441

42,349

59,935

85,626

46,088

52,804

66,088

47,596

63,055

89,074

102,665

129.554

87,126

122,051

71,270

1,082,722
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Table 3-2—Technology Screening Summary

General
Response Action

Technology
Type Screening Comments

Retained for Alternative
Development

Containment Sand/Silt
Capping

Capping can protect the environment and human health. A cap over the
contaminated sediments could be constructed without extreme
difficulties. Some difficulty may be experienced in obtaining a readily -
available supply of clean cap material. Capping will be evaluated to
achieve both SQS (~$5 million) and CSL (~$8 million) standards.

Yes

Removal Hydraulic
Dredging

Mechanical
Dredging

Hydraulic dredging results in minimal resuspension of contaminated
sediment. Hydraulic dredging can attain depths of 150 feet. Hydraulic
dredges typically generate significant quantities of dredge water that
requires handling and treatment. However, special hydraulic dredges
can remove sediment at 50 to 60% solids.

Dredging all sediments exceeding CSLs may be technically feasible.
The area associated with CSL exceedances occurs at depths <200 feet
MLLW and generates a volume of about 500,000 cubic yards. Cost of
removal and disposal are roughly estimated to be from $15 to $30 million
depending on the disposal option.

Yes

Yes

Dredging all sediment exceeding SQS standards would be technically
difficult due to dredge depth limitations (approximately -200 feet). In
addition it would be extremely expensive (about $60 million) and no local
disposal sites are available that could handle approximately 1 million
cubic yards. Therefore, dredging all sediment that exceeds SQS
standards is not considered further.

No

Mechanical dredges can attain depths of over 200 feet. Mechanical
dredges remove sediment at near in situ densities with a minimum of
entrained water. Removal rates are slower compared to hydraulic
dredging. High resuspension rates may be experienced.

Yes

Dredging all sediments exceeding CSLs may be technically feasible.
The area associated with CSL exceedances occurs at depths <200 feet
MLLW and generates a volume of about 500,000 cubic yards. Cost of
removal and disposal are roughly estimated at $30 million.

Yes

98-0654.tbl Page 1 of3 11/18/98



Table 3-2—Technology Screening Summary

General
Response Action

Technology
Type Screening Comments

Retained for Alternative
Development

Removal Mechanical
Dredging

Dredging all sediment exceeding SQS standards would be technically
difficult due to dredge depth limitations (about -200 feet). In addition it
would be extremely expensive and no local disposal sites are available
that could handle this volume of material. Therefore, dredging all
sediment that exceeds SQS standards is not considered further.

No

Disposal Following
Removal

Nearshore Site A potential nearshore site could be constructed east of the PSR pier
extending over to the second Lockheed pier. This site would have
significant capacity (approximately 600,000 C.Y.) for disposing PSR
sediments. This site is relatively deep and flat making it acceptable for
nearshore sediment disposal.

Confined
Aquatic Site

This type of disposal site is effective in disposing of contaminated
sediments. This type of disposal has been retained assuming sites are
available.

Upland Site Upland sites are available. An area ranging from 11 to 22 acres in size
would be needed to dispose of the sediments. This quantity of space is
readily available in the surrounding urban area.

Landfill Disposal at an existing landfill would be prohibitively expensive
($59,000,000 to $120,000,000) and would require stabilization prior to
disposal.

Yes

Yes

Yes

No

Treatment
Following
Removal

Thermal Processing rates vary from 100 to 720 tons per 24 hour day. Treatment
could take up to 4 years at an absolute minimum. Large upland areas
would be needed for treatment process setup. Dredging costs would be
prohibitively expensive unless an upland stockpile of enormous
proportions was built. Costs would be high ($176,000,000 to
$363,000,000), with elevated short-term risks.

Soil Washing Processing rates vary from 20 to 720 tons per 24 day. Treatment could
take up to 4 years. Large upland areas would be needed for treatment
process setup. Dredging costs would be prohibitively expensive unless
an upland stockpile of enormous proportions was built. Costs would be
high ($105,000,000 to $217,000,000), with elevated short-term risks.

No

No

CUD
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Table 3-2—Technology Screening Summary

General
Response Action

Technology
Type Screening Comments

Retained for Alternative
Development

Treatment
Following
Removal

Solvent
Extraction

Processing rates vary from 20 to 360 tons per 24 hour day. Treatment
could take up to 8 years. Large upland areas would be needed for
treatment process setup: Dredging costs would be prohibitively
expensive unless an upland stockpile of enormous proportions was built.
Costs would be high ($141,000,000 to $290,000,000), with elevated
short-term risks.

No
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Table 4-1—Comparison of Dredge Equipment

Dredge Type

Closed Clamshell

Cutterhead
Suction

High Energy
Vortex (Eddy
Pump™)

Limited Access
Hydraulic

Depth Range
(feet)

0-200

3-90

3-200

0-60

Production Rate per
24-hour day

500 - 3,500 CY

3,000-1 5,000 CY

4,000-1 8,000 CY

500-1.500CY

% Solids by
Weight

> 60%

10 to 20%

50 to 60%

10 to 20%

Resuspension
Potential

Moderate to high

Low to moderate

Low

Low to moderate

Material Transport
Method

Barge

Pipeline

Pipeline

Pipeline

Volume Increase
at Disposal Point

15-25%

15-25%

15-25%

15-25%

CY = Cubic Yards

PagexJ-of 1
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Table 4-2—Estimated Schedule of Available Capping Material

Source Location

Duwamish River:
Upstream of
Settling Basin

Duwamish River:
Lower Reach

Snohomish River:
Upper Reach

Snohomish River:
Lower Reach

Everett Home
Port

Percent
Sand

70-90%

<50%

90%

70%

70%
(est.)

Annual Volume of Sandy
Material (excludes lower
Duwamish River)

Annual Total Volume

Cumulative Volume of Sandy
Material (excludes lower
Duwamish River

Cumulative Total Volume

1999

40,000 CY

1 00,000 CY

0

0

0

40,000 CY

140,000 CY

40,000 CY

140,000 CY

2000

0

0

0

0

1 50,000 CY

1 50,000 CY

1 50,000 CY

1 90,000 CY

290,000 CY

2001

40,000 CY

1 00,000 CY

0

240,000 CY

0

280,000 CY

380,000 CY

470,000 CY

670,000 CY

2002

0

0

240,000 CY

0

0

240,000 CY

240,000 CY

71 0,000 CY

910,000 CY

2003

40,000 CY

1 00,000 CY

0

240,000 CY

0

280,000 CY

380,000 CY

890,000 CY

1 ,290,000 CY

2004

0

0

0

0

0

0

0

890,000 CY

1, 290,000 CY

2005

40,000 CY

1 00,000 CY

240,000 CY

240,000 CY

0

320,000 CY

420,000 CY

1,210,000 CY

1,71 0,000 CY

CY = Cubic Yard.
Dredge Material from Upper Snohomish River may not be available until 2002 due to existing commitments.

Available quantities are variable depending on runoff and dredging requirements.
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Table 4-3—Short-Term Monitoring

Area

Point of Dredging

Nearfield

Farfield

Sample Location

3 equidistant stations around
dredge location

2 stations, one upcurrent and
one down current

1 upgradient background
station

No. of Samples

3 @ each location
vertically spaced
throughout the water
column

3 @ each location
vertically spaced
throughout the water
column

3 @ each location
vertically spaced
throughout the water
column

Frequency

1 round, 3 times a day
for the first 5 days. 2
rounds per week
thereafter

1 round, 3 times a day
for the first 5 days. 2
rounds per week
thereafter

1 round, 3 times a day
for the first 5 days. 2
rounds per week
thereafter

Analytes

Turbidity, dissolved
oxygen and PAHs.

Turbidity, dissolved
oxygen and PAHs.

Turbidity, dissolved
oxygen and PAHs.

Table 4-4—Post-Remediation Dredge Monitoring

Location

Dredged Area

No. of Samples

1 per 2 acres dredged

Frequency

Once after an
appropriate size area
has been dredged

Analytes

PAHs and Bioassays

98-06^'bl 18Novembe-<-998
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Table 4-5—Long-Term Dredged Area Monitoring

Location

Dredged Area

No. of Samples

1 station per 3 acres
dredged. 2 samples from
each station (cap surface
and bottom 1 foot of cap)

Frequency

1 round 1 year after
dredginhg has been
completed. 1 round
every 5 years thereafter

Analytes

PAHs

Table 4-6—Long-Term Capped Area Monitoring

Location

Capped Area

No. of Samples

1 per 6 acres dredged

Frequency

1 round every other year

Analytes

PAHs
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Table 4-7—Comparison of Fill Area Contamination vs.

Total Site Contamination for SQS Criteria

Total Site

Fill Area

Mass
(Ibs)

1,167,000

1,130,000

Volume
(CY)

967,000

378,000

Area
(SY)

455,600

114,000

Table 4-8—Comparison of Fill Area Contamination vs.
Total Site Contamination for CSL Criteria

0

Total Site

Fill Area

Mass
(Ibs)

920,000

903,000

Volume
(CY)

471,000

326,000

Area
(SY)

227,800

114,000
00

D
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Table 4-9—Alternative Summary

Alternative

Alternative 1
No Action

Alternative 2
Dredging

Alternative 3a
Capping

Alternative 3b Capping

Alternative 4a
Fill Area Removal and
Capping

Alternative 4b Fill Area
Removal and Capping

Cleanup Goal

Not Applicable

CSL

SQS

CSL

SQS

CSL

Cap Material Required
(cubic yards)

0

Offshore: 71, 000
Shoreline: 16,000
GDZ: 20,000
Total: 107,000

Offshore: 740,000
Shoreline: 18,000
GDZ: 20,000
Total: 778,000

Offshore: 328,000
Shoreline: 15,000
GDZ: 20,000
Total: 363,000

Offshore: 531, 000
Shoreline: 18,000
GDZ: 20,000
Total: 569,000

Offshore: 11 9,000
Shoreline: 15,000
GDZ: 20,000
Total: 154,000

Capping Area
(square yards)

0

Offshore: 34,000
Shoreline: 16,000
GDZ: 20,000
Total: 70,000

Offshore: 426,000
Shoreline: 18,000
GDZ: 20,000
Total: 464,000

Offshore: 193,000
Shoreline: 15,000
GDZ: 20,000
Total: 228,000

Offshore: 318,000
Shoreline: 18,000
GDZ: 20,000
Total: 356,000

Offshore: 82,000
Shoreline: 15,000
GDZ: 20,000
Total: 117,000

Dredged Volume
(cubic yards)

0

Offshore: 313,000
CMS: 9000
GDZ: 50,000
Total: 372,000

Offshore: 0
CMS: 3,500
GDZ:0
Total: 3,500

Offshore: 0
CMS: 3,500
GDZ:0
Total: 3,500

Offshore: 328,000
CMS: 3,500 .
GDZ: 50,000
Total: 381,500

Offshore: 220,000
CMS: 3,500
GDZ: 50,000
Total: 273,500

Disposal Capacity
Needed*

(cubic yards)

0

428,000

0
(disposed offshore
within MSC and
capped)

0
(disposed offshore
within MSU and
capped)

439,000

315,000

Notes
GDZ: Groundwater Discharge Zone
CMS: Crowley Marine Services
See Figure 3-1 or 3-2 for depiction of shoreline area
* 15% bulking factor
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Table 4-10—Evaluation of Potential Confined Aquatic Disposal (CAD) Sites

Evaluation Criteria

Distance from PSR (miles)

Depth below MLLW (feet)

Area (acres)

Capacity (cubic yards)1

Native slope

Other considerations

Site 1*

0.5

155 to 200

40

590,000

0 to 6%

• Site borders the Elliott Bay
PSDDA site

Site 2*

3

80 to 120

43

730,000

3 to 6%

• Site is adjacent to Elliott
Bay Marina and is
subjected to extensive boat
activity

• Site is exposed to southerly
fetch and storm conditions

D
D

1 CAD site capacity assumes a 15-foot maximum fill thickness and 10H to 1V side slopes.
* (see Figure 4-12) D

00
D

D

D
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Table 4-11—Potential Nearshore Disposal Sites

Site

PSR

Lockheed

Terminal 91

Pier 89 to Pier 71

Pier 70 to Pier 50

Pier 48

Terminal 46 to Pier 36

Pier 36

Pier 27

Pier 2

Site Retained
for Further
Evaluation?

Yes

Yes

No

No

No

No

No

No

No

No

Justification

Due to steep bottom slopes, only the eastern portion of the
site is suitable for berm construction.

Site is part of the Port of Seattle's Southwest Harbor
Project and may be available for a:multi-user nearshore
disposal site.

Port owns this property and is not planning to use this site
for disposal purposes.

Adjacent to area with considerable ship traffic and is near
a highly used public park.

High level of boat traffic. Site includes most of the retail
businesses and tourist attractions that comprise downtown
waterfront.

Site currently permitted for passenger ferry use, and
displacement of this use is difficult to accommodate.

Impoundment at this site would impede ship traffic

Current use of site by U.S. Coast Guard for berthing and
maintenance precludes its use for sediment disposal.

Property is owned by the Port of Seattle and will be used
as a disposal site for another project. No additional
capacity is available.

Pier 2 is an active barge terminal currently operated by
Crowley Marine Services. Steeper slopes (15 to 18
percent) in this area would make berm construction
difficult.

Reference: SouthWest Harbor Island Environmental Impact Statement
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Table 4-12—Nearshore Disposal Site Information

CY = Cubic yards.
SY = Square yards.

c
Item Configuration A Configuration B

Rock Berm with Sand Core

Disposal capacity

Disposal area (including berm
land habitat)

Berm length

Riprap volume

Sand Core volume

Habitat Sand Volume

480,000 CY

84,700 SY
17.5 acres

2, 100 feet

1 32,700 CY

88,600 CY

73,000 CY

350,000 CY

70,600 SY
14.5 acres

1,900 feet

1 24,250 CY

83,000 CY

61.000CY

Additional Information for Configuration A and B

Berm height (range in feet)

Berm width at base (range in feet including habitat)

Berm width at top (feet)

Berm depth (range in feet below MLLW)

20 to 50

150 to 230

10

-6 to -40

D
0
D
D

O

98-0654.tbl Page 1 of 1 18 November 1998



I
I
I
I
I
I
I
I
I

Table 4-13—Potential Upland Disposal Sites

Site
Number

1

2

3

4

5

6

7

8,9

10

11

12

Site

Adjacent to Van Doren's
Landing Park

Corner of S. 21 2th and SR
181

S. 180th between SR 181
and Hwy 167

South of former Long
Acres racetrack

Former Longacres
racetrack.

Coalfield County Park

Maplewood Heights Park

Property near Lake Desire
and Otter Lake

Property surrounding Lake
Youngs

Shoreline property west of
I-405

Golf Course in Seattle

Site Retained
for Further
Evaluation?

Yes

No

No

Yes

No

No

No

No

No

No

No

Justification

Large amount of undeveloped vacant land
(152 acres) owned by City of Kent

Property is owned by Boeing.

Currently developed with commercial
warehouses. Upon visual inspection, does not
appear to be a viable disposal site.

Approximately 73 acres of undeveloped land
owned by city of Renton. Bordered by
Burlington Northern industrial parks.

Currently owned and in the process of
development by Boeing. :.

Park consists of ballfields, playgrounds, and a
wooded area located west of the parks
fencelirie. Park is bordered by private
residences.

Park is surrounded by private residences and
consists of dense forest with walking trails
throughout the property.

Property adjacent to residential lake
development.

Property surrounds Lake Youngs, a City of
Seattle watershed.

Property is along Lake Washington shoreline
and is too valuable to be further considered.

Site was a landfill and is currently a golf
course.
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Table 5-1—CAD Disposal Costs

' assumes a bulking factor of 15% (based on use of vortex-type dredge).
' disposal cost is $18/cubic yard (see Appendix D for further cost details).

Table 5-2—Nearshore Disposal Costs

' assumes a bulking factor of 15% (based on use of vortex-type dredge).
' disposal cost is $26/cubic yard (see Appendix D for further cost details).

Table 5-3—Upland Disposal Costs

' assumes a bulking factor of 15% (based on use of vortex-type dredge).
' disposal cost is $45/cubic yard (see Appendix D for further cost details).

c D

Alternative

Alternative 2 — Dredging to CSLs

Alternative 4a — Fill Removal to SQS
and Capping

Alternative 4b— Fill Removal to CSL
and Capping

Disposal Volume
(cubic yards) a

428,000

439,000

315,000

Cost b

($)

7,704,000

7,902,000

5,670,000

D

Alternative

Alternative 2 — Dredging to CSLs

Alternative 4a — Fill Removal to SQS
and Capping

Alternative 4b — Fill Removal to CSL
and Capping

Disposal Volume
(cubic yards) a

428,000

439,000

315,000

Cost"
($)

H',128,000

11,414,000

8,190,000 o

Alternative

Alternative 2 — Dredging to CSLs

Alternative 4a — Fill Removal to SQS
and Capping

Alternative 4b— Fill Removal to CSL
and Capping

Disposal Volume
(cubic yards) a

428,000

439,000

315,000

Cost"
•($)

19,260,000

19,755,000

14,175,000
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Table 5-4—Alternative Cost Summary

Alternative

Alternative 1— No Action

Alternative 2 — Dredging to CSLs

Alternative 3 — Capping

3a — Capping to SQS

3b — Capping to CSLs

Alternative 4 — Fill Removal and Capping

4a— Fill Removal to SQS

4b— Fill removal to CSLs

Capital Cost
($)

0

4,661,000

9,500,000

4,846,000

9,880,000

4,442,000

Long-term Monitoring/
Maintenance Cost ($)

0

2,172,000

5,350,000

2,753,000

4,483,000

1,710,000

Total Cost
($)

0

6,833,000

14,851,000

7,599,000

14,363,000

6,152,000

Table 5-5—Disposal Costs

Alternative

Alternative 2— Dredging to CSLs

Alternative 4 — Fill Removal and
Capping

4a— Removal to SQS

4b — Removal to CSLs

Disposal
Volume 1

(cubic yards)

428,000

439,000

315,000

Disposal Option

CAD
Disposal
Cost2

($)

7,704,000

7,902,000

5,670,000

Nearshore
Disposal
Cost3

($)

11,128,000

11,414,000

8,190,000

Upland
Disposal
Cost4

($)

19,260,000

19,755,000

14,175,000

1 Assumes a bulking factor of 15% (based on use of vortex-type dredge).
2 CAD costs based on a unit cost of $18 / cubic yard.*
3 Nearshore costs based on a unit cost of $26 / cubic yard. Includes habitat mitigation.*
4 Upland costs based on a unit cost of $45 / cubic yard.*
*(see Appendix D for further cost details)
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Table 5-6—Alternative Ranking

Alternative

2. Dredge to CSL

3. Capping

a. SQS

b. CSL

4. Fill Area Removal

a. SQS

b. CSL

Overall
Protection

1

5

3

4

2

ARARs

3

3

3

3

3

Reduction in Toxicity,
Mobility and Volume

3

3

3

3

3

Short-Term
Effectiveness

2

3

5

1

4

Long-Term
Effectiveness

5

1

2

3

4

Implementability

5

1

3

2

4

Cost

2

4

5

1

3

Total

21

20

24

17

23

Rank

3

2

5

1

4

5 = highest rank (most protective, effective, implementable, least cost, etc.)
1 = lowest rank
See Appendix G for details on scoring.
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Table 5-7—Disposal Option Ranking

Alternative

Upland

Nearshore

CAD

Overall
Protection

2

2

2

ARARs

2.5

2.5

1

Toxicity, Mobility
and Volume

2

2

2

Short-Term
Effectiveness

2

3

1

Long-Term
Effectiveness

3

2

1

Implementability

3

2

1

Cost

1

2

3

Total

15.5

15.5

11

Rank

1.5

1.5

3

Tied ranks are averaged.
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APPENDIX A

RECONTAMINATION EVALUATION
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The recontamination analysis evaluates the potential for resuspended solids to contaminate an
un-impacted area to a sediment quality above SQS. Dredging results in loss of sediment into the
water column which then settles to the bottom in a pattern where the size of the "footprint"
depends upon depth. The size of this settlement pattern was estimated based on previous work
and modeling performed by the Corps of Engineers. Dredging highly contaminated sediment has
less of a tolerance for loss during dredging due to the greater mass of contamination being
deposited over the bottom.

This evaluation was performed to determine what volume of dredged sediment, given an
assumed loss, would result in recontamination of the depositional area above SQS criteria. If the
dredged volume is large, recontamination is less significant. If dredging a small quantity of
sediment will contaminate the depositional area, recontamination from dredging is more of a
concern.

The methodology used assumed a given concentration of sediment contamination and determined
how much (i.e. weight) of this sediment could be dispersed over a clean area such that a 10
centimeter core would not fail SQS criteria when analyzed. Based on this quantity, a total mass
of allowable contaminated sediment deposition was calculated over the depositional area. Then
assuming a 2 percent dredging loss, the total quantity of dredged sediment that would result in
this loss was back-calculated.

The assumptions used were based on previous Corps of Engineers work or dredge performance
data. A 500-foot radius of deposition was used based on Corps modeling. The LPAH
concentrations used were a worst-case scenario based on sediment data from PSR. The 25
percent sediment loss factor was based on discussions with dredgers, the Corps and literature
information.
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Sources of Corps Dredged Material for Beneficial Use Projects
(Last Revised 9/97)

Corps O&M
Navigation
Projects/Location

Bay Center Entrance
Channel/Willapa Bay

Bay Center Channel/
Willapa Bay

Duwamish River
Upstream Settling
Basin/Seattle

Duwamish River
Immediately
Downstream of
Settling Basin/
Seattle

Duwamish River
Downstream/Seattle

Kenmore/No. End of
Lake Washington

Keystone Harbor/
Whidbey Island

Oak Bay Canal/Near
Hadlock

Quillayute River/
LaPush

Project Sponsor
(Contact Phone #)

Port of Willapa
206/942-3422

Port of Willapa
206/942-3422

Corps
206(764-3402
(Alex Sumeri)

Corps
206/764-3402
(Alex Sumeri)

Corps
206/764-3402
(Alex Sumeri)

King County
206/296-1910

Corps
206/764-3401
(Hiram Arden)

Corps
206/764-3401
(Hiram Arden)

Quileute Port
Authority
360/374-5695

Material
Ownership

(Contact Phone #)

WDNR
360/902-1083

WDNR

WDNR/Portof
Seattle
206/728-3192

WDNR/Portof
Seattle
206/728-3192

WDNR/Portof
Seattle
206/728-3192

WDNR

WDNR

WDNR

WDNR & Quileute
Tribe
360/374-5695

Percent Total
Organic Carbon

No data

2%

0.4%

1.4%

2-3%

3.5%

0.2%

No data

No data

Percent Sand and
Gravel

Sand 99%

Siltysand16%

Sand & silt 48.33%

Silt & sand 47.76%

Fine sandy, clayey,
silt >50% fines

Silt, clay & sand
50%

Sand & gravel 94%

Cobbles & gravel
99%

Cobbles, gravel,
sand & silt
No data

Grainsize Range
(% Sand)

No data

6-24%

88.2-89.3%

40.7-47.6%

90-0%

28-79%

92-97%

No data

No data

PSDDA
Ranking/Testing

History

Low/never tested

Low/TO

Low-moderate/'96,
'91, '89, '85

Low-moderate &
higWge, '95, '91,
'90, '89, '85

High/limited PSDDA
testing

High/85, '95

High & low-
moderate/'90

Low/never tested

Low/never tested

Estimated
Quantities

Dredged/Dredge
Cycle

30,000/2 yrs

35,000/5 yrs

60,000/2 yrs

40,000/2 yrs

No dredge cycle

25,000/10 yrs

25,000/5 yrs

10,000/10 yrs

75-1 25,000/2 yrs

Recent Historical
Disposal/Dredge
Method/Last Year

Dredged

State open water/
clamshell/'95

State open water/
clamshell/'93

PSDDA open water
and capping at Elliott
Bay Outfall, Denny
Way, Pier 53, Pier
64 & CAD site/
damshelim

PSDDA open water/
clamshell/'97

Maintained by
dredging upstream
reaches so minimal
material goes
downstream

Upland & PSDDA
open water/
clamshell/W

Beach nourishment/
pipeline or
clamshell/'90

Placement for clam
habitat & PSDDA
open water/
damsheTO

Beach nourishment
& upland/pipeline &
clamshelim
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Sources of Corps Dredged Material for Beneficial Use Projects
(Last Revised 9/97)

Corps O&M
Navigation
Projects/Location

Snohomish River
Lower/Everett

Snohomish River
Upper/Everett

I&J Waterway/
Bellingham

Squalicum
Waterway/
Bellingham

Whatcom Waterway/
Bellingham

Swinomish Channel/
LaConner Vicinity

Toke Point Channel/
Willapa Bay

South Reach and
West/Grays Harbor

Cross Over Reach
and East/Grays
Harbor

Project Sponsor
(Contact Phone #)

Port of Everett
206/259-3164
(Dennis Gregor,
Hiram is Corp
Contact)

Port of Everett
206/259-3164

Port of Bellingham
360/676-2500

Port of Bellingham
360/676-2500

Port of Bellingham
360/676-2500
Georgia Pacific

Port of Anacortes
360/293-3134
PortofSkagit
360/757-0011

Port of Willapa
360/942-3422

Port of Grays Harbor
360/533-9545

Port of Grays Harbor
360/533-9545

Material
Ownership

(Contact Phone #)

WDNR

WDNR

WDNR

WDNR

WDNR

WDNR/Swinomish
Tribe
360/466-7299

WDNR

WDNR

WDNR

Percent Total
Organic Carbon

1%

No data

4%

1.3%

2.7%

0.04%

1.4%

No data

1.5%

Percent Sand and
Gravel

Sand 70%

Sand 93%

Sand, silt & clay
31%

Silt, sand & clay
30%

Clay, silt & sand
38%

Sand 97%

Silty, sand & day
47%

Sand
No data

Silt & sand 33%

Grainsize Range
(% Sand)

92-59%

No data

25-50%

1-34%

5-45%

96-100%

45-48%

No data

11-66%

PSDDA
Ranking/Testing

History

Low-moderate/^

Low/never tested

High/90

Moderate/^. '90

High/97, '91

Low/94. '88, '86

Low/87

Low/never, tested

Low/89, '92, '94, '96

Estimated
Quantities

Dredged/Dredge
Cycle

250,000/2-3 yrs

250,000/2-3 yrs

25,000/25 yrs

200,000/4 yrs

200,000-800,000/25
yrs (range estimates
in MTCA RI/FS)

35,000/2 yrs

25,000/4 yrs

1-1 .5 million/annual

1.5-2 million/annual

Recent Historical
Disposal/Dredge
Method/Last Year

Dredged

PSDDA open water,
Jetty Island and
Eagle Harbor cap/
clamshell &
pipeline/94

Upland rehandling/
pipeline/92

PSDDA open water/
clamshell/92

PSDDA open water/
clamshell/96

Nearshore fill &
open water/
pipeline/76

PSDDA open water
site, upland
preloading and
grading/clamshell/
'95

Open water/
clamshell/91

Open water,
underwater berms &
beach nourishment/
hopper/yearly

Open water/
clamshell & hopper/
yearly

98-Of^app
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TECHNICAL MEMORANDUM

QUALITATIVE ASSESSMENT OF POTENTIAL GEOLOGIC HAZARDS
PUGET SOUND RESOURCES

MARINE SEDIMENTS UNIT FEASIBILITY STUDY ALTERNATIVES

INTRODUCTION

Geologic hazards assessment methodology is applied to the feasibility study for the PSR MSU
alternatives to provide decision-makers with a qualitative assessment of the relative risks to each
alternative from geologic hazards. Alternatives are evaluated for both static and dynamic (sub-
catastrophic) conditions.

Each of the general remedy responses compiled into the various alternatives for the MSU can be
designed and constructed at the site. The site-specific conditions (location on the delta, slopes,
geotechnical properties of the sediments, etc.) do not present any new or inordinate difficulties or
escalated costs in implementation, given standard of care in design and construction. Assuming
that a thorough geotechnical investigation is conducted during design that considers design
factors (slope stability, settlement/consolidation, seismicity, wave action, etc.), all the general
remedy responses can meet remedy performance requirements, and have been implemented is
some form or another at ports and harbors with similar conditions throughout the world. As such
this memo addresses the potential risk from geologic hazards in the form of relative operation
and maintenance costs associated with the remedy.

GEOLOGIC SETTING

The Duwamish River-mouth delta is located in central Puget Sound, part of the Puget Lowland.
The Puget Lowland is a complex topographic and structural basin formed during the Quaternary
Period. The lowland has been repeatedly glaciated, resulting in the accumulation of a thick
sequence of glacial and nonglacial sediments. The depth to bedrock varies considerably, but
beneath the river-mouth delta it is estimated to be between 100 to 200 m (Yount et ah, 1985).

Ice from the most recent glacial advance, the Vashon Stade of Fraser Glaciation (Armstrong et
ah, 1965) occupied the Puget Lowland between 11,000 to 13,000 years ago. Ice thickness is
estimated to have been about 1000 m at its maximum near the delta during Fraser Glaciation
(Thorson, 1981). The topography and geomorphology are primarily a result of the last glaciation.
The overall landscape has changed little since the ice retreated except as related to relative
fluctuations in sea level, adjustments in river gradients, and formation of prograding deltas. The
present day low, undulating topography exhibits wide, flat valleys that support underfit rivers.
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Duwamish River-Mouth Delta \^

The topography of the Duwamish valley was substantially different compared to its present *->
configuration following the last glaciation. During the Fraser Glaciation, sea level was lower than
present and melt water streams eroded deeply into the landscape, capturing drainages and
changing river flow directions as the ice retreated. Since that time, rising sea-level conditions,
influenced by both eustatic and isostatic adjustments, have resulted in aggradation of the former _
Duwamish embayment by the Green, Black and Cedar rivers (Dragovich et. al 1994) and
construction of the river-mouth delta which now covers about 6 sq. km.

The delta complex has been constructed in a reentrant of Puget Sound (former Duwamish
embayment). The postglacial delta has been built with sediment supplied by rivers. The upland
bluffs that fringe the former Duwamish embayment consists primarily of overconsolidated r-j
glaciogenic sediments. The river-mouth delta is located 2 km short of the embayment entrance; M
the intervening water body forms Elliott Bay. The delta is no longer prograding, as the sediment
supply of the Duwamish River no longer exceeds the reworking and transport ability of the local pi
marine environment. |J

Dams, diverting of the Black and Cedar rivers (Chrzastowski, 1983) and maintenance dredging r-i
have drastically depleted the historical bed-load sediment supply. Recent analysis (GeoSea, [J
1994) suggests the major source of sediment supplied to the delta front occurs from shoreline
sources and sediment transport in a clockwise gyre in Elliott Bay, which is dominant over the ^. n
Duwamish River source. GeoSea (1994) indicates sediment transport is in dynamic equilibrium. V_y LI
The current interpretation is that the delta is in a stagnant phase of development, neither
prograding nor receding. Historical submarine morphological changes to the delta involve thin n
veneers of soft muds hi littoral transport and or loose submarine delta front fills. The historical U
veneer sediments receive further discussion later in this memorandum.

The thickness of the normally consolidated postglacial deltaic sediments is on the order of 5 to U
10 m near the shore and is greater than 100 m at the northern margin of the delta. Historically,
breakwater construction and dredging and filling activities have modified the near-shore deltaic R
deposits (Galster and Laprade, 1991). Fill ranges from 1 m to more than 10m thick. The PSR U
Upland Unit, the Lockheed facility, and Harbor Island are current fills on the historical deltaic
deposit and have been in place in their current form for 30 to 100 years. M

Stratigraphy

The gross stratigraphy and engineering geologic units defined for the delta are not complex. The U
units consist of laterally extensive graded sequences of sand, silt, and clay that exhibit internally
consistent and generally uniform engineering properties. R

Many components of field explorations and laboratory data have been used to identify and
distinguish the various engineering properties of the geologic units that comprise the delta. \~]
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Draft Feasibility Study—Pacific Sound Resources Appendix C

Hollow-stem auger drilling and standard penetration sampling, vibracore sampling, and cone
penetration testing provided useful and complementary information. The soil samples obtained
by drilling were visually examined and classified by particle size, textural characteristics, and
gradation.

The internal structure of a prograding delta reflects its external shape and the processes that
formed it. The internal deltaic structure can be divided into three basic components: topset,
foreset, and bottomset beds. This sequence is present in the Duwamish River-mouth delta
(RETEC, 1998; WESTON, 1998) and is very similar to the structure and characteristics of the
Snohomish (Fuller et al., 1989) and Puyallup (Hart-Crowser, undated) River-mouth deltas.

HOLOCENE/RECENT DELTAIC STABILITY

With the pending remedial action occurring on the Duwamish river-mouth delta, overall delta
stability is a major geotechnical concern. In light of the inherent instability of deltaic
(liquefiable) soils and data related to neotectonics of the Pacific Northwest, an attempt to
evaluate the stability of the delta during the Holocene epoch (the last 10,000 years) has been
made. Engineering geologic studies included evaluating information related to historic and
prehistoric mass wasting conditions on the delta. Historic and prehistoric mass wasting was
evaluated by analysis of bathymetric, geophysical, cone penetrometer, and borehole data.

Mass wasting is a common geologic process in the formation and development of actively
prograding deltas. Failures resulting from both static and'dyhamic conditions are of interest in
developing facilities on deltaic sediments. Mass-wasting processes may include slumps,
sediment slides, and sediment flows. Most mass-wasting events occur under static failure
conditions. Mass-wasting processes occur regularly along the more active portions of prograding
delta fronts.

Dynamic forces, such as storms and earthquake-induced strong ground motion, can trigger mass-
wasting events that are typically larger in scale than static condition events. Engineering analysis
indicates that some of these delta soils could liquefy under design earthquake loading. The
seismicity of the Pacific Northwest is briefly discussed in the following section as it pertains to
the potential for dynamically induced mass wasting.

Seismicity

Seismicity in the greater Puget Sound region is largely controlled by the complex interaction of
two major crustal plates: the continental North American plate and the oceanic Juan De Fuca
plate offshore to the west (Heaton and Kanamori, 1984). Good evidence for prehistoric
earthquakes in the Puget Lowland has been presented in the past few years (QRC, 1993).
Atwater (1987) originally presented rather convincing evidence in support of large prehistoric
events, of probable seismic origin, along the coast of Washington. The mechanism for these
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large events may have included large-scale thrust faulting. The possible effects of such events
can only be postulated, but strong ground motion would be expected in the lowland (Ihnen and
Hadley, 1985). Johnson and others (1994) recently mapped the Seattle fault beneath the
Duwamish delta; they describe the fault as having predominately reverse or thrust displacement.

Historical seismic events in the Puget Sound region appear to result from two mechanisms. East-
west compression from the interaction of the two crustal plates is postulated to be responsible for
shallow (5 to 15 km) and comparatively small (typically less than magnitude 6) earthquakes.
Deeper (30 to 50 km) and frequently larger (Richter magnitude 7 to 8+) earthquakes are
postulated to be related to subducted oceanic lithosphere (Juan de Fuca plate).

Most historical Puget Sound earthquakes have been concentrated in a north-trending belt about
100 km wide centered on the lowland. Within this belt, seismic activity increases from north to
south, reaching a maximum in the area from Seattle to Olympia. Historical documentation of
earthquakes exists for the past 140 years. The record is fairly complete for large magnitude
events (Modified Mercalli Intensity of VII or greater, below) and is incomplete for smaller
earthquakes.

O
D

D

Earthquake

North Cascades

Puget Sound

North Olympia

Pickering Passage

Straight of Georgia

Olympia

Seattle-Tacoma

Modified Mercalli
Intensity

Date (at epicenter)

15DEC1872

12DEC1880

13NOV1939

15FEB1946

23JUN1946

13APR1949

29APR1965

VIII+

VI -VII

VII

VII

VIII+

VIII

VII

Richter
Scale

Magnitude

7.5

5.8

5.7

5.7

7.3

7.1

6.5

The Duwamish River-mouth delta experienced an undetermined level of ground motion from the
Olympia, 1949, and Seattle-Tacoma, 1965, earthquakes. Major damage was not reported at the
delta from either event. The only significant port damage reported in the Puget Sound during
those earthquakes involved movement of a bulkhead on Harbor Island and some ground failure at
the Port of Olympia.

Historical Stability Assessment

Review of recent bathymetric survey data (NOAA, 1970,1995) did not identify any submarine
topographic anomalies indicative of mass wasting of the delta massif. Topographic anomalies in
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bathymetry are all interpreted as historic fills and disposal sites. This suggests that the delta has
not experienced historical ground motion of sufficient acceleration to induce major failures.

Sedimentation rates greatly influence submarine mass wasting due to static loading of the delta.
The bathometric survey data suggested that sedimentation rates in the portion of the delta were
low, which indicated minimal loading is occurring on the delta from this source.

Side-scan sonar and seismic reflection data (Kayen and others, 1995) showed the native (deltaic)
sediment to be homogeneous and non-internally reflecting. No acoustic contrasts were identified
that reflected instability in the deltaic sediment. All characteristics of submarine slides or flows
were limited to the post-turn of the century veneer sediment and fills. Geophysical survey lines
and scans of the anomalous geomorphic expression in the delta front did not reveal any seismic
signatures indicative of mass wasting of the delta proper.

No anomalous stratigraphic data were observed in any of the numerous subsurface explorations
into the delta suggestive of past instabilities.

Discussion

Mass wasting is characteristic of actively prograding deltas where sediment supply rates exceed
natural consolidation and/or erosive forces. The Puyallup delta (Hart Crowser, 1975) is a classic

•example. In contrast, the distal southwestern portion of the Snohomish River delta, with its low
sedimentation rate has been stable throughout recent geologic time (Fuller and others, 1989).
Static condition mass wasting is not anticipated to be a significant contributor to geologic
hazards involving the Duwamish delta sediment proper, given standard care and engineering
practice to design and construction, because conditions on the Duwamish River delta are
relatively static as a result of the extremely low historical sedimentation rates.

Sub-catastrophic seismically induced dynamic conditions have a very high probability of
adversely affecting the proposed feasibility study remedies. The delta has experienced moderate
seismic energy in recorded history without catastrophic results, or even recognizable submarine
mass wasting. The delta is not expected to behave differently, under similar conditions, over the
remedy design life. As such, the focus of geologic hazards is on the veneer of recent sediments
on the delta structure proper and on proposed remedy structures (caps or fills).

Dynamically induced sea waves capable of causing either direct or collateral damage to
engineered structures would be associated with a catastrophic event, which is not addressed
herein.

Veneer Sediments

Historical accumulations of veneer sediments on the delta front are typically soft, non-cohesive,
low strength muds of high water content, containing organic detritus (Kayen and others, 1995)
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and may contain spent wood treating liquids (WESTON, 1998). Under dynamic conditions these v_y ,_,
sediments are expected to de-water through consolidation, and with increased density, flow as ( I
discreet submarine slides or sheet-flow. The softest fraction would likely be resuspended in the
water column. The slide plane for the dynamically induced failure would likely coincide with the ri
underlying relatively dense and cohesive delta sediment. Limited or localized scouring of the (J
delta sediment may occur near the head scarp.

Engineered structures (caps or fills) placed on these soft, veneer sediments, which are stable y
under static conditions, could be damaged by seismically induced differential settlement or
sediment flow. In cases where the unit weight of the engineered structure exceeds that of the n
veneer sediments, such contrast may exacerbate the extent of flow. U

Soft sediment deformation in the form of diapirs or lateral flow (squeezing) could be expected n
under lower energy dynamic conditions, where higher unit weight engineered structure's rest on [_\
soft sediments. At a minimum this deformation would manifest itself as hummocky surfaces in
the engineered cover. In more extreme cases, breaches in the cover may develop as "mud boils" n
or longitudinal fissures. U

The proposed nearshore fill requires an engineered berm to contain sediments. The engineering n
stability analysis of the conceptual design suggests it will be stable with a factor of safety greater U
than 1.5 under static conditions. The potential for damage to the berm exists if subjected to
dynamic accelerations greater than O.lg (see attached geotechnical slope stability analysis). ' X-N H
Collateral damage from liquefaction could be expected to affect facility integrity under higher vV U
accelerations.

D
GEOLOGIC HAZARDS ASSESSMENT OF ALTERNATIVES

Relative geologic hazard potential from either static or dynamic forces is provided for the various y
alternatives in terms of potential for remedy impairment. Remedy impairment translates to
maintenance cost for purposes of comparing alternatives. fj

Alternative 1- No Action

There are no engineered fills or structures in this alternative and therefore no geologic hazards y
are addressed. The existing slope has low potential for flow sides to develop under static
conditions because of minimal loading from historical sedimentation rates. n

Alternative 2 - Dredging to CSL

This alternative consists of four components; shoreline capping, dredging, capping in the y
groundwater discharge zone and deepwater capping. This alternative has the lowest potential for
geologic hazard-related remedy impairment due to the relatively small area (14 acres) of cap. n
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Dredging in the highly contaminated area will reduce the potential for localized sediment flow by
removal of the unconsolidated veneer sediments. Dredged side slopes will be constructed to
minimize slumping of material remaining in place.

Alternative 3a - Capping to SQS

This alternative consists of four components: shoreline capping, capping in the groundwater
discharge zone, Crowley Marine and other nearshore areas, and deep water capping. This
alternative has the highest potential for geologic-hazard related remedy impairment due to the
largest area (96 acres) capped. The proposed area-wide capping in the highly contaminated area
will create a large potential for hummocky surfaces, mud boils or longitudinal fissures in the cap
under static conditions. No veneer sediments with the potential to flow will be removed under
this alternative.

Alternative 3b - Capping to CSL

This alternative consists of four components; shoreline capping, capping in the highly
contaminated area, dredging and capping in the groundwater discharge zone and Crowley Marine
area. This alternative has the third highest potential for geologic hazard-related remedy
impairment due to the relatively large area (47 acres) of capping. The proposed area-wide
capping in the highly contaminated area will create a large potential for hummocky surfaces, mud
boils or longitudinal fissures in the cap under static conditions. The dredging prior to capping in
the shoreline cap, Crowley Marine area and groundwater discharge zone cap will minimize
potential for cap damage by deformation.

Alternative 4a - Fill Area Removal to SQS and Capping

This alternative consists of five components; shoreline capping, dredging in the highly
contaminated fill area, capping all remaining offshore areas exceeding SMS, dredging and
capping in the groundwater discharge zone and Crowley Marine area. This alternative has the
second highest potential for geologic hazard-related remedy impairment due to the large area
(73 acres) of cap. The proposed area-wide capping will have some potential for cap deformation;
however, the contaminated layer in the area to be capped is relatively thin. The proposed
dredging will minimize the potential for dynamically induced localized flow slides in the veneer
sediments.

Alternative 4b - Fill Area Removal to CSL and Capping

This alternative consists of five components: shoreline capping, dredging in the highly
contaminated fill area, capping in the remaining offshore areas that exceed CSL in the surface
sediments, dredging and capping in the groundwater discharge zone and Crowley Marine area.
This alternative has the second lowest potential for geologic hazard-related remedy impairment
due to the relatively small area (24 acres) of capping. The proposed cap will have a low potential
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for deformation because the contaminated layer is relatively thin in the area to be capped. The
proposed dredging will eliminate the potential for localized flow slides in the veneer sediments

CAD Sites Option r-i

Confined aquatic disposal sites are subject to the same geologic hazard potential as capping
without dredging in the all the alternatives. CAD has a relatively higher potential for adverse r-i
performance that the near shore disposal site due to the inability to provide construction quality M
control.

Nearshore Disposal Site Option [J

This option is subject to the same hazard potential as capping without dredging and CAD in the j-i
all the alternatives. Nearshore disposal has a relatively lower potential for adverse performance y
than the CAD disposal site due to the ability to provide construction quality control.

Upland Disposal Site Option M

Offshore geologic hazards do not apply to the upland disposal option. ^

CONCLUSION

The Duwamish River-mouth deltaic stratigraphy is relatively simple and is internally consistent
in comparison to other Puget Sound deltas. The stratigraphic sequence reflects a combination of
late-glacial and postglacial geologic processes. Limited direct and indirect evidence obtained
from the delta supports an interpretation of both short- and long-term stability with respect to
large-scale mass-wasting processes. The alternatives are located on a portion of the delta where
current sedimentation rates are extremely low. These low rates substantially reduce the J
probability and frequency of mass-wasting events under static conditions. Substantial changes to
sedimentation rates in the future are not anticipated. Historically, mass wasting has not «-,
significantly changed the gross morphology of the delta, as indicated by the bathymetric and y
geophysical surveys. Data from borings and cone penetrometer probes indicate the delta
complex near the port has been historically stable. pi

All alternative components (dredging, capping, berm construction, etc.) are subject to the same
risk potential, regardless of alternative. The difference between alternatives is a function of the r-i
sizes of the engineered action (e.g. the larger the cap the greater the potential for O&M resulting |J
from geologic hazards). The differentiator between alternatives is the relative cost of O&M.
Given that the estimated range in cost for all alternative is within 50% of one another, the relative n
O&M (i.e., geologic hazard potential) is not a significant discriminator in remedy selection. U

Below, alternatives are ranked from lowest to highest potential for geologic hazard induced n
maintenance costs; U
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1
^^ Alternative 2 has the lowest potential for geologic hazard induced maintenance costs.

Alternatives 3a and 4a have the highest potential of impairment and are similar in magnitude.
Alternative 3b has a moderate potential for remedy impairment by geologic hazards. Alternative

|

4b has the second lowest. Sub-catastrophic geologic hazards have greater potential to cause
impairment to the CAD option than the near shore fill disposal option.
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ATTACHMENT TO

TECHNICAL MEMORANDUM

QUALITATIVE ASSESSMENT OF POTENTIAL GEOLOGIC HAZARDS
PUGET SOUND RESOURCES

SEDIMENT UNIT FEASIBILITY STUDY ALTERNATIVES

GEOTECHNICAL SLOPE STABILITY EVALUATION

BACKGROUND

This evaluation address geotechnical stability of a proposed berm to contain the dredged
materials proposed in a nearshore fill disposal facility. This analysis evaluates the feasibility of
building the berm and the associated stability of the disposal site. These analyses have order of
magnitude accuracy for conceptual purposes to determine the potential success of constructing
such a disposal facility. This analysis should not be used for final design. In order to complete a
final design, additional geotechnical data should be collected along the berm alignment with
depth. Additionally, a more rigorous analysis of each aspect of the design must be performed for
final design.

MATERIAL PROPERTIES

Borings were completed in the area of concern to determine the soil profile and material
properties. Based on the borings (EB016, EB114), the simplified soil profile is a 10 ft. layer of
soft sandy silt underlain by interbedded soft silt, loose silty sand, and sandy silt to a depth of
75 ft. below which the materials become more dense. Borings were drilled to a depth of 96 ft.
and no bedrock was encountered. The existing bottom is at a slope of approximately 12 percent.

Laboratory tests were run on shallow samples (less than 10 ft.) to determine the material
properties. The tests run included grain size, 1-D consolidation, density, moisture content, and
triaxial shear tests. The test results are provided in the PSR Remedial Investigation and are
summarized in Table GT-1. These results were used to determine the representative properties
used in the stability and settlement analyses.

In order to determine the friction angle of the materials a p-q diagram (Figure GT-2) was plotted.
This is a plot of the peak failures for each triaxial test and shows that the data is consistent for the
various samples and that the friction angle is approximately 32 degrees.

This document was prepared by Roy F. Weston, Inc., expressly for the EPA. It shall not be disclosed in whole or in part without the express,
written permission of the EPA.
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Draft Feasibility Study — Pacific Sound Resources _ Appendix C

CONSOLIDATION/SETTLEMENT

Settlement of a soil layer is made up of several components; immediate settlement,
consolidation, and secondary consolidation. Immediate settlement occurs as the load is placed on
a layer of soil. There is no time lag between when the load is placed and the time settlement
occurs. This type of settlement is associated with sands. Consolidation occurs when there is a
time lag between when the load is placed and the settlement occurs. Consolidation can consist of
primary and secondary consolidation. For the purposes of this analysis, only primary settlement
has been considered. Secondary settlement considerations would be required for design.

Based on laboratory data, it is estimated that as much as 12 inches of settlement and/or
consolidation could occur due to construction of the berm. The consolidation could occur over 2
to 1 0 years.

SLOPE STABILITY

A slope stability analysis has been performed to determine the factor of safety against failure due
to both static and dynamic loading. As shown on Figure GT-3, the factor of safety for a 1 .5 : 1
slope is only 1.13 for static conditions and 0.92 under a seismic loading of 0.1 g. In order to have
a factor of safety of 1 .5 under static conditions and 1 .0 under seismic conditions a slope of 2.5 to
1 is necessary.

LIQUEFACTION

Silry sands are the most common type of soil involved in both static and earthquake induced
liquefaction. Based on the low density of the materials and the high moisture contents there is a
high potential for liquefaction. Additional geotechnical analysis will be required to determine
how the potential could be mitigated.

EROSION

Erosion due to wave action will be a significant design element. Proper sizing of rock protection
will be necessary to protect the berms.

SUMMARY

Based on the limited data and subsequent analyses, the disposal facility will be stable as
configured. A slope of 2.5 to 1 on the outer face will provide a factor of safety of 1.5 under static
conditions. The facilities stability could be effected under earthquake loading of 0.1 g or greater.

This document was prepared by Roy F. Weston, Inc., expressly for the EPA. It shall not be disclosed in whole or in part without the express,
written permission of the EPA.
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Liquefaction could be expected to significantly affect the facilities integrity under seismic
loading.
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Sample

EB016

EB114

Depth

.8-1.3
1.3-1.8
4.6-4.8
5-5.5
5.5-6.0

1.8-2.0
1.3-1.5
5.3-5.5
4.9-5.4
5.5-6.0

Insltu
Density

73.7
42.9

70.2
28.2

76.9
81.2

p=(sigma1 + sigma3)/2
q=(sigma1-sigma3)/2
C=cohesion
Phi=friction angle

Tesf
Density

85.7
50.7
49.1

79
38.5

73.6
68.2
79.2
92.7

91

Specific
Gravity

2.66
2.51

2.72
2.7

2.7
2.67

curve fit

Pl=plasticity index

P.I.

2
10

10

12
9

Cc=consolidation factor

PSR Marine Sediment

%-200

83
81

85

21
37

Cc

0.152

0.138
0.131
0.062

y=.6326x

Phi=

Cv=consolidation time factor
0

0.63
32.3

Cv

2.0

0.2
1.0
4.0

X=

Sigma 1

5937
1266

2470
3663

11847
7913

500

Sigma 3

1426
259

634
245

2650
1947

y=

£

3682
763

1552
1954

7249
4930

316.3

3

2256
504

918
1709

4599
2983

Phi /bar

31.5
33.5

30.6
41.2

32.4
31.2

Lab
Phi

30.0
33.2

32.1
41.2

32.9
31.6

Lab
C

215
0

0
0

0
0
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PSR Marine Sediment PSR.IN

CASE NUMBER 1
Summary of Lowest Factors of Safety

Coordinates (x,y) Seepage Cond Radius Factor of Safety

200.000
212.000
224.000
236.000
248.000
260.000
224.000
236.000
248.000
260.000
272.000
284.000
248.000
260.000
272.000
284.000
296.000
308.000
272.000
284.000
296.000
308.000
320.000
332.000
296.000
308.000
320.000
332.000
344.000
356.000
320.000
332.000
344.000
356.000
368.000
380.000

160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

34.013
36.917
38.373
39.829
41.285
43.756
48.381
49.837
51.293
52.748
59.125
75.529
61.300
62.756
65.186
79.814
104.066
130.000
75.217
85.039
103.805
136.463
136.000
55.415
107.282
130.902
148.000
142.000
62.792
58.259
160.000
154.000
74.701
70.168
65.636
61.923

1.281
1.310
1.289
1.269
1.251
1.385
1.251
1.237
1.224
1.211
2.143
3.374
1.206
1.196
1.735
2.792
3.773
4.591
1.444
2.357
3.251
4.032
4.821
5.288
2.836
3.573
4.243
5.112
5.231
5.251
3.810
4.502
5.173
5.186
5.201
5.273

AT POINT ( 260.000, 154.000),RADIUS
THE MINIMUM FACTOR OF SAFETY IS 1.196

62.756

260.000
270.000
250.000
260.000
260.000
260.000

154.000
154.000
154.000
164.000
174.000
184.000

1
1
1
1
1
1

62.756
69.137
57.373
71.095
79.435
87.774

1.196
1.455
1.210
1.186
1.179
1.173



260.000
260.000
260.000
260.000
260.000
260.000
260.000
260.000
260.000
260.000
270.000
280.000
290.000
280.000
280.000
280.000
290.000
300.000
290.000
290.000
300.000
310.000
320.000
310.000
310.000
312.500
307.500
310.000
310.000
310.000
312.500
307.500

194.000
204.000
214.000
224.000
234.000
244.000
254.000
264.000
274.000
284.000
274.000
274.000
274.000
284.000
294.000
304.000
294.000
294.000
304.000
314.000
304.000
304.000
304.000
314.000
294.000
304.000
304.000
306.500
309.000
311.500
309.000
309.000

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

96.114
104.453
112.793
121.132
129.472
137.811
146.151
154.490
162.830
171.169
168.213
173.596
188.923
181.935
190.275
198.614
195.658
210.769
203.997
212.337
209.380
214.763
225.997
232.615
207.442
217.131
213.418
216.848
218.933
230.487
221.310
227.154

168
164
160
157

1.155
1.152
1.150
1.149

o

148
160
144
140

1.231
1.139

138
143
136
249
135
137

1.133
1.130
1.396
1.276
1.137
1.136
1.131
130
130
284
136

1.
1.
1.
1.
1.
1.

1.269

oD

AT POINT ( 310.000, 3 0 9 . 0 0 0 ) , R A D I U S 218.933
THE MINIMUM FACTOR OF SAFETY IS 1.130 D
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PSR Marine Sediment Seiesmic g=0.1 PSRs.IN

CASE NUMBER 1
Summary of Lowest Factors of Safety

Coordinates (x,y) Seepage Cond Radius Factor of Safety

200.000
212.000
224.000
236.000
248.000
260.000
224.000
236.000
248.000
260.000
272.000
284.000
248.000
260.000
272.000
284.000
296.000
308.000
272.000
284.000
296.000
308.000
320.000
332.000
296.000
308.000
320.000
332.000
344.000
356.000
320.000
332.000
344.000
356.000
368.000
380.000

160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000

• 130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000

1
1
1
1
1
1
1
1
1
1
1
1
I
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

34.013
36.917
38.373
39.829
41.285
43.756
48.381
49.837
51.293
52.748
57.179
.68.840
61.300
62.756
65.186
75.030
89.977
52.571
75.217
83.123
95.342
64.480
59.948
55.415
101.633
115.195
71.857
67.324
62.792
58.259
136.404
79.234
74.701
70.168
65.636
61.923

1.056
1.083
1.063
1.045
1.029
1.126
1.030
1.017
1.005
0.994
1.648
2.468
0.989
0.980
1.363
2.078
'2.738
2.959
1.161
1.787
2.381
2.910
2.922
2.936
2.103
2.599
2.885
2.893
2.904
2.915
2.762
2.864
2.871
2.878
2.887
2.927

AT POINT ( 260.000, 154.000),RADIUS
THE MINIMUM FACTOR OF SAFETY IS 0.980

62.756

260.000
270.000
250.000
260.000
260.000
260.000

154.000
154.000
154.000
164.000
174.000
184.000

1
1
1
1
1
1

62.756
69.137
57.373
71.095
79.435
87.774

0.980
1.169
0.993
0.971
0.965
0.959



260.000
260.000
260.000
260.000
260.000
260.000
260.000
260.000
260.000
260.000
270.000
280.000
290.000
280.000
280.000
280.000
290.000
300.000
290.000
290.000
300.000
310.000
320.000
310.000
310.000
312.500
307.500
310.000
310.000
310.000
312.500
307.500

194.000
204.000
214.000
224.000
234.000
244.000
254.000
264.000
274.000
284.000
274.000
274.000
274.000
284.000
294.000
304.000
294.000
294.000
304.000
314.000
304.000
304.000
304.000
314.000
294.000
304.000
304.000
306.500
309.000
311.500
309.000
309.000

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

96.114
104.453
112.793
121.132
129.472
137.811
146.151
154.490
162.830
171.169
168.213
173.596
188.923
181.935
190.275
198.614
195.658
210.769
203.997
212.337
209.380
214.763
225.997
232.615
207.442
217.131
213.418
216.848
218.933
230.487
221.310
227.154

0.955
0.951
0 .948
0 .945
0 . 9 4 3
0.941
0.939
0.937
0.937
0 .946
0.933
0.930
1.008
0.929
0.928
0.932
0.926
1.019
0.925
0.926
0.923
0.921
1.124
1.038
0.927
0 .926
0.921
0.921
0.921
1.044
0.926
1.033

o

AT POINT ( 310.000, 309.000),RADIUS 218.933
THE MINIMUM FACTOR OF SAFETY IS 0.921
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PSR Marine Sediment 2.5:1 Slope PSR25.IN

CASE NUMBER 1
Summary of Lowest Factors of Safety

Coordinates (x,y) Seepage Cond Radius Factor of Safety

200.000
212.000
224.000
236.000
248.000
260.000
224.000
236.000
248.000
260.000
272.000
284.000
248.000
260.000
272.000
284.000
296.000
308.000
272.000
284.000
296.000
308.000
320.000
332.000
296.000
308.000
320.000
332.000
344.000
356.000
320.000
332.000
344.000
356.000
368.000
380.000

160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

22.386
22.637
21.305
19.974
18.643
17.312
32.485
31.154
29.823
28.491
27.160
25.829
41.003
39.671
38.340
37.009
35.677
35.458
49.520
48.188
46.857
46.648
45.262
43.876
58.037
57.837
56.451
72.453
65.302
57.780
67.641
85.869
77.584
69.950
62.968
61.347

2.306
2.443
2.460
2.478
2.500
2.526
2.241
2.243
2.245
2.247
2.249
2.252
2.140
2.138
2.136
2.134
2.131
2.185
2.077
2.074
2.070
2.110
2.105
2.100
2.034
2.065
2.060
2.021
1.911
1.823
2.031
1.962
1.877
1.815
1.828
2.437

AT POINT ( 356.000, 142.000),RADIUS 69.950
THE MINIMUM FACTOR OF SAFETY IS 1.815

356.000
366.000
346. 000
356.000
356.000
356.000

142.000
142.000
142.000
152.000
162.000
172.000

1
1
1
1
1
1

69.950
67.874
71.556
80.262
90.590
100.933

1.815
839
875
811
809

1.807



356.000
356.000
356.000
356.000
356.000
356.000
366.000
346.000
358.500
353.500
356.000
356.000
358.500
353.500

182.000
192.000
202.000
212.000
222.000
232.000
222.000
222.000
222.000
222.000
224.500
227.000
224.500
224.500

1
1
1
1
1
1
1
1
1
1
1
1
1
1

111.293
121.668
132.059
142.221
153.001
162.822
151.843
154.115
152.413
152.676
155.221
158.379
155.553
155.862

806
806
805
805
805
805
812
814
805
806
805
805
805

o

1.806

AT POINT ( 356.000, 224.500),RADIUS 155.221
THE MINIMUM FACTOR OF SAFETY IS 1.805
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PSR Marine Sediment 2.5:1 Slope seismic g=0.1 PSR25s.IN

CASE NUMBER 1
Summary of Lowest Factors of Safety

Coordinates (x,y) Seepage Cond Radius Factor of Safety

200.000
212.000
224.000
236.000
248.000
260.000
224.000
236.000
248.000
260.000
272.000
284.000
248.000
260.000
272.000
284.000
296.000
308.000
272.000
284.000
296.000
308.000
320.000
332.000
296.000
308.000
320.000
332.000
344.000
356.000
320.000
332.000
344.000
356.000
368.000
380.000

160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000
160.000
154.000
148.000
142.000
136.000
130.000

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

22.386
22.637
21.305
19.974
18.643
17.312
32.485
31.154
29.823
28.491
27.160
25.829
41.003
39.671
38.340
37.009
35.677
35.458
49.520
48.188
46.857
46.648
45.262
43.876
58.037
57.837
56.451
55.066
64.333
57.780
67.641
83.804
76.606
69.950
62.968
61.347

1.791
1.902
1.915
1.930
1.948
1.968
1.738
1.739
1.741
1.743
1.745
1.747
1.656
1.654
1.653
1.651
1.649
1.693
1.605
1.602
1.599
1.631
1.628
1.624
1.569
1.595
1.591
1.587
1.506
1.426
1.567
1.549
1.476
1.417
1.410
1.771

AT POINT ( 368.000, 136.000),RADIUS
THE MINIMUM FACTOR OF SAFETY IS 1.410

62.968

368.000
378.000
358.000
368.000
368.000
370.500

136.000
136.000
136.000
146.000
126.000
136.000

1
1
1
1
1
1

62.968
66.434
63.144
72.300
53.635
63.834

.410

.621
,413
,417
,422

1.432



365.500 136.000 I 62.101 1.411
368.000 138.500 1 65.301 1.410
368.000 141.000 1 67.634 1.411
370.500 138.500 1 66.168 1.427
365.500 138.500 1 64.434 1.416

AT POINT ( 368.000, 138.500),RADIUS 65.301
THE MINIMUM FACTOR OF SAFETY IS 1.410
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D
D

OD
0

D
D



APPENDIX D

DREDGING DEPTHS

98-0654.app



I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

Contamination Depth Estimates

Station

EB001

EB002

EB003

EB004

EB005

EB006

EB007

EBOOS

EB009

EB010

EB011

EB012

EB013

EB014

EB015

EB016

EB017

EB018

EB019

EB020

EB021

EB022

EB023

EB024

EB025

EB026

EB027

EB028

EB029

EB030

EB031

EB032

EB033

EB034

EB035

EB036

EB037

EB038

EB039

EB040

EB041

EB042

EB043

EB045

EB047

EB049

EB052

EB054

EB056

EB057

EB060

EB061

EB062

EB063

Area (sqft)

21634

19879
18658
11575
16630
18764
11174
25691
15931
15850
20137
20318
24709
19711
26619
25726
23994
22159
21199
25251
22993
31788
17741
24141
16292
46007
33522
25691
28687
21903 .
22539
34899
30386
33742
42349
24466
33277
27461
31210
30137
51746
44555
44273
37466
57467
30278
118386
41361
59935
85626
46088
47359
40328
54860

Depth (ft bgs)

toCSL

16

16

4

4

4

4

0

4

16

0

4

16

16

4

4

16

4

16

4

8

12

12

16

4

4

12

20

0

4

4

4

8

4

4

4

4

4

4

4

4

4

4

0

4

0

12

0

8

4

4

4

4

4

4

Depth (ft bgs)

toSQS

20

20

4

8

8

4

0

4

20

0

4

20

20

4

8

20

12

20

12

12

16

16

16

4

8

12

>20

0

4

8

8

12

8

8

8

4

8

8

4

4

8

4

0

8

0

12

0

8

4

4

8

4

8

4

Station

EB066

EB067

EB072

EB073

EB077

EB078

EB080

EB082

EB084

EB085

EB086

EB087

EB088

EB089

EB091

EB094

EB095

EB096

EB097

EB098

EB099

EB100

EB101

EB102

EB103

EB104

EB105

EB106

EB107

EB108

EB109

EB113
EB116

EB117

EB118

EB119

EB120

EB121

EB122

EB123

EB124

EB125

EB126

EB127

EB128

EB129

EB130

EB131

EB132

EB133

EB135

EB136

EB137

EB144

Area (sqft)

52010

54124
59128
66083
36480
62555
57435
61335
35748
47390
54775
51657
42798
42276
52804
75733
66088
71742
102635
65389
72800
82863
47596
48974
60868
25919
27847
18211
82750
193807
155607
33087
32186
63055
88250
55331
96258
46775
61973
68535
89074
106902
85265
102665
129554
110182
56449
47635
90601
99900
67836
87126
122051
71270

Depth (ft bgs)

toCSL

12

4

4

4

4

4

4

4

4

4

4

4

4

4

4

0

4

4

4

4

4

4

4

4

4

4

4

16

0

0

0

16

4

4

0

4

0

4

4

4

4

0

4

4

4

4

0

0

0

0

0

4

4

4

Depth (ft bgs)

toSQS

16

8

8

4

8

4

4

4

4

4

4

4

4

4

4

0

4

4

4

4

4

4

4

4

4

4

4

20

0

0

0

20

8

4

0

4

0

4

4

4

4

0

4

4

4

4

0

0

0

0

0

4

4

4
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APPENDIX E

ALTERNATIVE SCHEDULES
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PSR FS SCHEDULE ASSUMPTIONS

Capping overall duration was based on cap material availability and assumed 100 percent of
available material could be used for PSR.

Hydraulic dredging durations were based on a production rate at approximately 4,000 cubic yards
per day. Clamshell dredging durations were based on 2,000 cubic yards per day.

Capping the area near the shoreline was assumed to be accomplished using a clamshell dredge.
Capping rate was assumed to be 1000 cubic yards per day.

No in-water work was assumed to occur during the fish window of April 1 to June 15.

I
I
I
I
I
I
I
I
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Description Orig
Our

Early
Start

Early
Finish • t u t . 02 Q3 04 T 0.1

2002
::: Q4::

Administration

Prepare Proposed Plan

Public Review

Prepare Record of Decision

30d

40d

40d

15DEC98

28JAN99

24MAR99

27JAN99

24MAR99

19MAY99

| Prepare Proposed Plan

3 Public Review

Prepare Record of t ectei >n

Design

Prepare Design

Review Design

Finalize Design

60d

30d

30d

19MAY99

12AUG99

23SEP99

12AUG99

23SEP99

04NOV99

Prepare Desig i

Review Des gn

Finalize (lesig i

Construction

Bid Work

Mobilize

Dredge Crowley Terminal 2

Cap Shoreline

Cap Non-Shoreline / DNAPL

Demobilize

20d

20d

4d

18d

590d6h

20d

04NOV99

04DECOO

03JAN01

09JAN01

02FEB01

07JAN04

02DEC99

02JAN01

08JAN01

01FEB01

07JAN04

04FEB04

Sampling

Water Quality Sampling 609d 09JAN01 07JAN04

Bid Wcrk

16

IDrecgaC owley Terminal 2

reline

SM Cap Non-Shore

i»S Demobilize

Water Quality 5

Alternative 3a - Capping to SQS



Description Dur
Eariy

: Start
i Early ;..„
Finish ! Ql Q3 O1 :i::i!; ;•<»:;:; ::|.:::.;:;;;04?

Administration

Prepare Proposed Plan

Public Review

Prepare Record of Decision

30d

40d

15DEC98

.

24MAR99

• wa
24MAR99

19MAY99

5S33 Prepare Proposed Plan

Public Review

Prepare Record of Decision

Design

Prepare Design

Review Design

Finalize Design

60d

30d

30d

19MAY99

12AUG99

23SEP99

12AUG99

23SEP99

04NOV99

Prepare Design

Review Design

Finalize Design

Construction

Bid Work

Mobilize

Cap Shoreline

Cap Non-Shoreline / DNAPL

20d

20d

14d

281d

20d

04NOV99

04DECOO '

23JAN01

30JUL02

02DEC99 Bid Work

02JAN01 I Mobilize

22JAN01 Cap Shoreline

29JUL02

26AUG02

Sampling

Water Quality Sampling 295d 03JAN01 29JUL02

I Cap Non-Shoreline / ON

*-^ Demobilize

3 Water Quality Sampling

Alternative 3b - Capping to CSLs



Ad mi lustration

Prepare Proposed Plan

Public Review

Prepare Record of Decision

q Prepare Proposed Plan

1 **a-aiifl Public Review

MSSEa Prepare Record of Decision

Prepare Design

Review Design

Finalize Design

Prepare Design

Review Desi

Finaliz Design

Construct on

Mobilize 30d 23MAROO 04MAYOO

Construct Disposal Facility

Dredge Fil Area

Cap Shoreline

Cap Non-Shoreline / DNAPL

• Construct Dispo al Facili1

i radge MM

[Cap Shoreline

I Cap Non-Shoreline,' DMA

•flH Demobilize

Samping

Water Quafcty Samping

Confirmatory Dredge Sampling

550d 3 Water Quality Samping

20MAR01 onfirmal :>ry Dredge Samping

Alternative 4a - Fill Removal to SQS and Capping



Administration

Prepare Proposed Plan

Public Review

Prepare Record of Decision

30d

40d

40d

15DEC98

28JAN99

24MAR99

27JAN99

24MAR99

19MAY99

9 Prepare Proposed Plan

! Public Review

3 Prepare Record of Decision

Design

Prepare Design

Review Design

Finalize Design

100d

40d

40d

19MAY99

07OCT99

02DEC99

070CT99

02DEC99

27JANOO

^ Prepare Design

Review Design

Finaliz siDesign

Construction

Bid Work

Mobilize

Construct Disposal Facility

Dredge Fill Area

Cap Shoreline

Cap Non-Shoreline / DNAPL

Demobilize

40d

30d

100d

67d4h

14d

112d2h

20d

27JANOO

23MAROO

16JUNOO

06NOVOO

09FEB01

01MAR01

23OCT01

23MAROO Jid Wort<

04MAYOO ' ',•!.">! izi

03NOVOO I Construct Disposal Facil I

09FEB01

01MAR01

23OCT01

20NOV01

Sampling

Water Quality Sampling

Confirmatory Dredge Sampling

194d

68d

06NOVOO

06NOVOO

23OCT01

09FEB01

Dred js Fill Aoa

CapShorelne

I Cap Non-Shoreline / D

:-»-BB Demobilize

Water Quality Samplin

Conf rrriatory Dredge Sampling

Alternative 4b - Fill Removal to CSLs and Capping
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APPENDIX F

COST ESTIMATE DETAILS

LIST OF TABLES

Table Title

F-1 a Alternative 2 Dredge to CSLs - Total Costs Estimate

F-l b Alternative 2 Short-Term Dredging Monitoring - Detailed Cost Assumptions

F-l c Alternative 2 Groundwater Discharge Area Short-Term Capping Monitoring -
Detailed Cost Assumptions

F-ld Alternative 2 Shoreline Short-Term Capping Monitoring - Detailed Cost
Assumptions

F-le Alternative 2 Post-Dredging Confirmational Sampling - Detailed Cost
Assumptions

F-lf Alternative 2 Long-Term Capping Monitoring - Detailed Cost Assumptions

F-1 g Alternative 2 Long-Term Dredged Area Monitoring - Detailed Cost Assumptions

* F-2a Alternative 3a Capping to SQS - Total Costs Estimate

|
F-2b Alternative 3a Shoreline Area Short-Term Capping Monitoring - Detailed Cost

Assumptions

|
F-2c Alternative 3a DNAPL Area Short-Term Capping Monitoring - Detailed Cost

Assumptions

|
F-2d Alternative 3 a Offshore Short-Term Capping Monitoring - Detailed Cost

Assumptions

I F-2e Alternative 3a Long-Term Capping Monitoring - Detailed Cost Assumptions

F-3a Alternative 3b Capping to CSLs - Total Cost Estimate

I F-3b Alternative 3b Shoreline Area Short-Term Capping Monitoring - Detailed Cost
Assumptions

F-3c Alternative 3b DNAPL Area Short-Term Capping Monitoring - Detailed Cost
Assumptions
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LIST OF TABLES (Continued)

Table Title

F-3d Alternative 3b Offshore Short-Term Capping Monitoring — Detailed Cost
Assumptions

F-3e Alternative 3b Long-Term Capping Monitoring — Detailed Cost Assumptions

F-4a Alternative 4a Fill Removal to SQS and Cap - Detailed Cost Assumptions

F-4b Alternative 4a Short-Term Dredging Monitoring - Detailed Cost Assumptions

F-4c Alternative 4a Shoreline Area Short-Term Capping Monitoring - Detailed Cost
Assumptions

F-4d Alternative 4a DNAPL Area Short-Term Capping Monitoring - Detailed Cost
Assumptions

F-4e Alternative 4a Offshore Short-Term Capping Monitoring - Detailed Cost
Assumptions

F-4f Alternative 4a Post-Dredging Confirmational Sampling - Detailed Cost
Assumptions

F-4g Alternative 4a Long-Term Capping Monitoring - Detailed Cost Assumptions

F-4h Alternative 4a Long-Term Dredged Area Monitoring - Detailed Cost
Assumptions

F-5a Alternative 4b Fill Removal to CSLs and Cap - Total Cost Estimate

F-5b Alternative 4b Short-Term Dredging Monitoring - Detailed Cost Assumptions

F-5c Alternative 4b Shoreline Area Short-Term Capping Monitoring - Detailed Cost
Assumptions

F-5d Alternative 4b DNAPL Area Short-Term Capping Monitoring - Detailed Cost
Assumptions

F-5e Alternative 4b Offshore Short-Term Capping Monitoring - Detailed Cost
Assumptions

F-5f Alternative 4b Post-Dredging Confirmational Sampling - Detailed Cost
Assumptions
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LIST OF TABLES (Continued)

Table Title

F-5g Alternative 4b Long-Term Capping Monitoring - Detailed Cost Assumptions

F-5H Alternative 4b Long-Term Dredged Area Monitoring - Detailed Cost
Assumptions

F-6 Disposal Costs: Upland Disposal - Total Cost Estimate

F-7 Disposal Costs: CAD Disposal - Total Cost Estimate

F-8 Disposal Costs: Nearshore Disposal - Total Cost Estimate
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Table F-1a—Alternative 2 Dredge to CSLs
Total Cost Estimate

Description

1 . Dredging

A. Dredging
Dredging Mobilization/Demobilization
Volume (100% hydraulic)
Transport and Placement (Pipeline)

Unit Quantity Unit Cost Cost

LS
CY
CY

1
372000
372000

300,000.00
3.00
1.50

$300,000
$1,116,000

$558,000

Post-Remediation Confirm. Sampling
(Table F-1e)

B. Short-term Monitoring - Dredging
Water Quality Monitoring (Table F-1b)
Bathymetric/Sed. Profile Surveys

2. Groundwater Discharge Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring - Capping
Water Quality Monitoring (Table F-1c)
Bathymetric/Sed. Profile Surveys

3. Shoreline Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring - Capping
Water Quality Monitoring (Table F-1d)
Bathymetric/Sed. Profile Surveys

4. Offshore Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring - Capping
Water Quality Monitoring
Bathymetric/Sed. Profile Surveys

5. Long-Term Monitoring

A. Capped Areas (Table F-1f)

B. Dredged Areas (Table F-1g)

6 Cap Maintenance

LS

LS
LS

CY
CY

LS
LS

CY
CY

LS
LS

CY
CY

LS
LS

1 per 2 Years

1 per 5 Years

3% per Year

1

1
1

20000
20000

1
1

16000
16000

1
1

71000
71000

1
1

30

30

30

10,800.00

169,410.00
11,500.00

3.00
4.25

3,720.00
11,500.00

3.00
9.00

38,212.00
11,500.00

3.00
4.25

14,300.00
11,500.00

37,800.00

29,700.00

25,552.50

$10,800

$169,410
$11,500

$60,000
$85,000

$3,720
$11,500

$48,000
$144,000

$38,212
$11,500

$213,000
$301,750

$14,300
$11,500

$531,686

$196,801

$718,831

SUBTOTAL $4,555,511
Administrative Cost % SUBTOTAL 10* $455,551
Engineering Expenses % SUBTOTAL 15 * $683,327
Contingency Allowances % SUBTOTAL 25* $1,138,878
TOTAL PRESENT WORTH VALUE $6,833,000

The cost of this alternative is highly subject to change based on results from future preremedial design
investigations. This is provided as a relative measure from which to compare the costs of different alternatives.
* Based on best professional judgement.
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Table F-1b—Alternative 2 Short-Term Dredging Monitoring
Detailed Cost Assumptions O

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits .
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
42
42
42
42

432
22

612
31

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$1,600
$42,000
$42,000

$4,200
$31,500

$17,280
$3,300

$24,480
$4,650

$169,410

D
D
D

D
Based on: 85 days of follow-on dredging in

addition to the initials sampling days.

oD
D
D
D

D

o

98-0654f.xls 2-STM Dredge Page 2 of6 11/20/98



I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

Table F-1c—Alternative 2 Groundwater Discharge Area Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

0
1
1
1
1

0
0

18
1

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$0
$1*000
$1,000

$100
$750

$0
$0

$720
$150

$3,720

Based on: 5 days of capping immediately after shoreline area

Table F-1d—Alternative 2 Shoreline Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
10
10
10
10

144
7

29
1

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$1,600
$10,000
$10,000
$1 ,000
$7,500

$5,760
$1,050

$1,152
$150

$38,212

Based on:

98-0654f.xls 2-STM Capping

8 days of follow-on capping in addition to the
initial 8 sampling days
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Table F-1e—Alternative 2 Post-Dredging Confirmation Sampling
Detailed Cost Assumptions

Item Item

Labor
mob/demob
boat rental
labor
navigation

Analytical
lab samples

Total Cost

Unit

Day
Day
Day
Day

Each

No. of
Units

4
2
2
2

17

Cost/
Unit

400
1000
1500
400

200

Total
Cost

$1,600
$2,000
$3,000

$800

$3,400

$10,800

Based on: 33 acres dredged
17 samples
2 sampling days

O

D
D
D

D

98-0654f.xls 2-Post Dredge Monitor Page 4 of6
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Table F-1f—Alternative 2 Long-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
boat labor
navigation
core process labor
reporting

Analytical
lab samples
bioassays

Total Cost

Unit

Day
Day
Day
Day
Day

Week

Each
Each

No. of
Units

4
2
2
2
2
6

10
5

Cost/
Unit

400
2800
1000
800

1500
2000

200
2000

Total
Cost

$1 ,600
$5,600
$2,000
$1,600
$3,000

$12,000

$2,000
$10,000

$37,800

Based on: 14 acres capped
5 stations
2 sampling days

98-0654f.xk 2-LTM - Caps Page 5 of6 11/20/98



Table F-1g—Alternative 2 Long-Term Dredged Area Monitoring
Detailed Cost Assumptions O

Item

Labor
mob/demob
boat rental
boat labor
navigation
reporting

Analytical
lab samples
bioassays

Total Cost

Unit

Day
Day
Day
Day

Week

Each
Each

No. of
Units

4
1
1
1
6

6
6

Cost/
Unit

400
1000

. 1500
400

2000

200
2000

Total
Cost

$1,600
$1 ,000
$1,500

$400
$12,000

$1,200
$12,000

$29,700

Based on: 33 acres dredged
6 stations

1.0 sampling days

D
D
D
D
D

oD
D

D

D

O
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Table F-2a—Alternative 3a Capping to SQS

Total Cost Estimate

Description

1 . Mobilization

2. Crowley Marine Terminal Dredging
Dredge Mobilization
Volume (100% clamshell)
Placement north of terminal
Short Term Monitoring

3. Groundwater Discharge Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring - Capping
Water Quality Monitoring (Table F-2c)
Bathymetric/Sed. Profile Surveys

4. Shoreline Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring - Capping
Water Quality Monitoring (Table F-2b)
Bathymetric/Sed. Profile Surveys

5. Offshore Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring - Capping
Water Quality Monitoring (Table F-2d)
Bathymetric/Sed. Profile Surveys

6. Long Term Monitoring - Capped Areas
(Table F-2e)

7. Cap Maintenance

Unit Quantity

LS

LS
CY
CY
LS

CY
CY

LS
LS

CY
CY

LS
LS

CY
CY

LS
LS

1 per 2 Years

1% per Year

1

1
3,500
3,500

1

20000
20000

1
1

18000
18000

1
1

740000
740000

1
1

30

30

Unit Cost Cost

300,000.00

35,000.00
6.00
4.00

20,000

3.00
4.25

3,720.00
11,700.00

3.00
9.00

•

38,650.00
11,700.00

3.00
4.25

138,640.00
11,700.00

139,200.00

57,260.00

$300,000

$35,000
$21,000
$14,000
$20,000

$60,000
$85,000

$3,720
$11,700

$54,000
$162,000

$38,650
$11,700

$2,220,000
$3,145,000

$138,640
$11,700

$1,957,956

$1,610,812

SUBTOTAL $9,900,878
Administrative Cost % SUBTOTAL 10* $990,088
Engineering Expenses % SUBTOTAL 15* $1,485,132
Contingency Allowances % SUBTOTAL 25 * $2,475,220
TOTAL PRESENT WORTH VALUE $14,851,000

The cost of this alternative is highly subject to change based on results from future preremedial design
investigations. This is provided as a relative measure from which to compare the costs of different alternatives.
* Based on best professional judgement.
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Table F-2b—Alternative 3a Shoreline Area Short-Term Capping Monitoring
Detailed Cost Assumptions o

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
10
10
10
10

144
7

36
2

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$1 ,600
$10,000
$10,000
$1,000
$7,500

$5,760
$1,050

$1,440
$300

$38,650

Based on: 10 days of follow-on capping in addition to the
initial 8 sampling days.

Table F-2c—Alternative 3a Groundwater Discharge Area Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental

labor
navigation

chemist

Initial Analytical
test kits

lab samples

Follow-on Analytical
test kits

lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

0
1
1
1
1

0
0

18
1

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$0
$1,000
$1,000

$100
$750

$0
$0

$720
$150

$3,720

Based on: 5 days of capping immediately after shoreline
area.

oD

D
D
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Table F-2d—Alternative 3a Offshore Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental

labor
navigation
chemist

Initial Analytical
test kits

lab samples

Follow-on Analytical
test kits

lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
37
37
37
37

0
0

666
33

Cost/
Unit

, 400
1000
1000
100
750

40
150

40
150

Total
Cost

$1,600
$37,000
$37,000
$3,700

$27,750

$0
$0

$26,640
$4,950

$138,640

Based on: 185 days of capping immediately after shoreline
area.
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Table F-2e—Alternative 3a Long-Term Capping Monitoring
Detailed Cost Assumptions O

Item

Labor
mob/demob
boat rental
boat labor
navigation
core process labor
reporting

Analytical
lab samples
bioassays

Total Cost

Unit

Day
Day
Day
Day
Day

Week

Each
Each

No. of
Units

4
8
8
8
8
6

64
32

Cost/
Unit

400
2800
1000
800

1500
2000

200
2000

Total
Cost

$1,600
$22,400
$8,000
$6,400

$12,000
$12,000

: $12,800
$64,000

$139,200

D

Based on: 96 acres capped
32 stations

8 sampling days

oD
D
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Table F-3a—Alternative 3b Capping to CSLs
Total Cost Estimate

Description

1. Mobilization

2. Crowley Marine Terminal Dredging
Dredge Mobilization
Volume (100% clamshell)
Placement north of terminal
Short Term Monitoring

3. Groundwater Discharge Area Capping

A. Cap
Sitty Sand
Transport and Placement

B. Short-term Monitoring - Capping
Water Quality Monitoring (Table F-3c)
Bathymetric/Sed. Profile Surveys

4. Shoreline Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring - Capping
Water Quality Monitoring (Table F-3b)
Bathymetric/Sed. Profile Surveys

5. Offshore Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring - Capping
Water Quality Monitoring (Table F-3d)
Bathymetric/Sed. Profile Surveys

6. Long Term Monitoring - Capped Areas
(Table F-3e)

6. Cap Maintenance

Unit Quantity Unit Cost Cost

LS

LS
CY
CY
LS

CY
CY

LS
LS

CY
CY

LS
LS

CY
CY

LS
LS

1 per 2 Years

1% per Year

1

1
3,500
3,500

1

20,000
20,000

1
1

15,000
15,000

1
1

328,000
328,000

1
1

30

30

300,000.00

35,000.00
6.00
4.00

20,000

3.00
4.25

3,720.00
11.700.00

3.00
9.00

38,068.00
11,700.00

3.00
4.25

61,258.00
11,700.00

76,400.00

27,030.00

$300,000

$35,000
$21,000
$14,000
$20,000

$60,000
$85,000

$3,720
$11.700

$45,000
$135,000

$38,068
$11,700

$984,000
$1,394,000

$61,258
$11,700

$1,074,625

$760,396

SUBTOTAL $5,066,167
Administrative Cost % SUBTOTAL 10* $506,617
Engineering Expenses % SUBTOTAL 15* $759,925
Contingency Allowances % SUBTOTAL 25 * $1 ,266,542
TOTAL PRESENT WORTH VALUE $7,599,000

The cost of this alternative is highly subject to change based on results from future preremedial design

investigations. This is provided as a relative measure from which to compare the costs of different alternatives.
* Based on best professional judgement
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Table F-3b—Alternative 3b Shoreline Area Short-Term Capping Monitoring
Detailed Cost Estimate

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
10
10
10
10

144
7

25.2
1

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$1,600
$10,000
$10,000
$1,000
$7,500

$5,760
$1,050

$1,008
$150

$38,068

Based on: 7 days of follow-on capping in addition to the initial
8 sampling days.

Table F-3c—Alternative 3b Groundwater Discharge Area Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

0
1
1
1
1

0
0

18
1

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$0
$1,000
$1,000

$100
$750

$0
$0

$720
$150

$3,720

O
D

0

D
oD

D

Based on: 5 days of capping immediately after shoreline area. O
D
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Table F-3d—Alternative 3b Offshore Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
16
16
16
16

0
0

295
15

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$1,600
$16,000
$16,000
$1 ,600

$12,000

$0
$0

$11,808
$2,250

$61 ,258

Based on: 82 days of capping immediately after shoreline area.
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Table F-3e—Alternative 3b Long-Term Cap Monitoring
Detailed Cost Estimate O

Item

Labor
mob/demob
boat rental
boat labor
navigation
core process labor
reporting

Analytical
lab samples
bioassays

Total Cost

Unit

Day
Day
Day
Day
Day

Week

Each
Each

No. of
Units

4
4
4
4
4
6

32
16

Cost/
Unit

400
2800
1000
800

1500
2000

200
2000

Total
Cost

$1,600
$11,200
$4,000
$3,200
$6,000

$12,000

$6,400
$32,000

$76,400

Based on: 47 acres capped
16 stations
4 sampling days

oD
D

D

O
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Table F-4a— Alternative 4a Fill Removal to SQS and Cap
Total Cost Estimate

Description

1. Dredging

A. Dredging
Dredging Mobilization/Demobilization
Volume (100% hydraulic)

• Transport and Placement (Pipeline)

Unit

LS
CY
CY

Quantity

1
381,500
381,500

Unit Cost

300,000.00
3.00
1.50

Post Remediation Confirm. Sampling
(Table F-4f)

B. Short-term Monitoring - Dredging
Water Quality Monitoring (Table F-4b)
Bathymetric/Sed. Profile Surveys

2. Groundwater Discharge Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring
Water Quality Monitoring (Table F-4d)
Bathymetric/Sed. Profile Surveys

3. Shoreline Area Capping

A. Cap
Silty Sand
Transport and Placement (clamshell)

B. Short-term Monitoring
Water Quality Monitoring (Table F-4e)
Bathymetric/Sed. Profile Surveys

4. Offshore Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring
Water Quality Monitoring (Table F-4e)
Bathymetric/Sed. Profile Surveys

5 Long-term Monitoring

A. Capped Areas (Table F-4g)

B. Dredged Areas (Table F-4h)

6 Cap Maintenance

LS

LS
LS

CY
CY

LS
LS

CY
CY

LS
LS

CY
CY

LS
LS

1 per 2 Years

1 per 5 Years

1% per Year

1

1
1

20,000
20,000

1
1

18,000
18,000

1
1

531,000
531 ,000

1
1

30

30

30

9,800

172,266.00
8,750.00

3.00
425

3,720
8,750

3.00
9.00

38,650
8,750

3.00
4.25

100,162
8,750

116,300

25,300

42,108

Cost

$300,000
$1,144,500

$572,250

$9,800

$172,266
$8,750

$60,000
$85,000

$3,720
$8,750

$54,000
$162,000

$38,650
$8,750

$1,593,000
$2,256,750

$100,162
$8,750

$1,635,849

$167,646

$1,184,549

SUBTOTAL $9,575,142
Administrative Cost % SUBTOTAL 10* $957,514
Engineering Expenses % SUBTOTAL 15* $1,436,271
Contingency Allowances % SUBTOTAL 25 * $2,393,786
TOTAL PRESENT WORTH VALUE $1 4,363,000

The cost of this alternative is highly subject to change based on results from future preremedial design
investigations. This is provided as a relative measure from which to compare the costs of different alternatives.

* Based on best professional judgement
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Table F-4b—Alternative 4a Short-Term Dredging Monitoring
Detailed Cost Assumptions O

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
43
43
43
43

432
22

626
31

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$1 ,600
$42,800
$42,800
$4,280

$32,100

$17,280
$3,300

$25,056
$4,650

$172,266

Based on: 87 days of follow-on dredging in addition to the
initial 8 sampling days. 00

D
D

D

o
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Table F-4c—Alternative 4a Shoreline Area Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
10
10
10
10

144
7

36
2

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$1 ,600
$10,000
$10,000
$1 ,000
$7,500

$5,760
$1,050

$1 ,440
$300

$38,650

Based on: 10 days of follow-on capping in addition to the
initial 8 sampling days.

Table F-4d—Alternative 4a Groundwater Discharge Area Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each.
Each

No. of
Units

0
1
1
1
1

0
0

18
1

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$0
$1,000
$1,000

$100
$750

$0
$0

$720
$150

$3,720

98-0654f.xls 4A-STM Capping

Based on: 5 days of capping immediately after shoreline area.
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Table F-4e—Alternative 4a Offshore Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
26.6
26.6
26.6
26.6

0
0

478.8
24

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$1 ,600
$26,600
$26,600
$2,660

$19,950

$0
$0

$19,152
$3,600

$100,162

D

Based on: 133 days of capping immediately after shoreline area.

D
OD

D
D
D

D
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Table F-4f—Alternative 4a Post-Dredging Confirmation Sampling
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation

Analytical
lab samples

Total Cost

Unit

Day
Day
Day
Day

Each

No. of
Units

4
.2
2
2

12

Cost/
Unit

400
1000
1500
400

200

Total
Cost

$1,600
$2,000
$3,000

$800

$2,400

$9,800

Based on: 24 acres dredged
12 samples
2 sampling days
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Table F-4g—Alternative 4a Long-Term Capping Monitoring
Detailed Cost Assumptions O

D
Item

Labor
mob/demob
boat rental
boat labor
navigation
core process labor
reporting

Analytical
lab samples
bioassays

Total Cost

Unit

Day
Day
Day
Day
Day

Week

Each
Each

No. of
Units

4
7
7
7
7
6

50
25

Cost/
Unit

400
2800
1000
800

1500
2000

200
2000

Total
Cost

$1 ,600
$19,600
$7,000
$5,600

$10,500
$12,000

$10,000
$50,000

$116,300

D

Based on: 74 acres capped
25 stations

7 sampling days

00
D
D

D

D

O
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Table F-4h—Alternative 4a Long-Term Dredged Area Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
boat labor
navigation
reporting

Analytical
lab samples
bioassays

Total Cost

Unit

Day
Day
Day
Day

Week

Each
Each

No. of
Units

4
1
1
1
6

4
4

Cost/
Unit

400
1000
1500
400

2000

200
2000

Total
Cost

$1 ,600
$1,000
$1,500

$400
$12,000

$800
$8,000

$25,300

Based on: 24 acres dredged
4 stations

1.0 sampling days
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Table F-5a— Alternative 4b Fill Removal to CSLs and Cap
Total Cost Estimate

Description

1. Dredging

A. Dredging
Dredging Mobilization/Demobilization
Volume (100% hydraulic)
Transport and Placement (Pipeline)

Unit Quantity Unit Cost Cost

LS
CY
CY

1
273,500
273,500

300,000.00
3.00
1.50

Post Remediation Confirm. Sampling
(Table F-5f)

B. Short-term Monitoring - Dredging
Water Quality Monitoring (Table F-5b)
Bathymetric/Sed. Profile Surveys

2. Groundwater Discharge Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring
Water Quality Monitoring (Table F-5d)
Bathymetric/Sed. Profile Surveys

3. Shoreline Area Capping

A. Cap
Silty Sand
Transport and Placement (clamshell)

B. Short-term Monitoring
Water Quality Monitoring (Table F-5a)
Bathymetric/Sed. Profile Surveys

.
4. Shoreline Area Capping

A. Cap
Silty Sand
Transport and Placement

B. Short-term Monitoring
Water Quality Monitoring (Table F-5e)
Bathymetric/Sed. Profile Surveys

5 Long-term Monitoring

A. Capped Areas (Table F-5g)

B. Dredged Areas (Table F-5h)

6 Cap Maintenance

LS

LS
LS

CY
CY

LS
LS

CY
CY

LS
LS

CY
CY

LS
LS

1 per 2 Years

1 per 5 Years

1% per Year

1

1
1

20,000
20,000

1
1

15,000
15,000

1
1

119,000
119,000

1
1

30

30

30

9,800.00

132,360.00
8,750.00

3.00
425

3,720.00
8,750.00

3.00
9.00

38,068.00
8,750.00

3.00
4.25

23,770.00
8,750.00

45,000.00

26,100.00

11,877.50

$300,000
$820,500
$410,250

$9,800

$132,360
$8,750

$60,000
$85,000

$3,720
$8,750

$45,000
$135,000

$38,068
$8,750

$357,000
$505,750

$23,770
$8,750

$632,960

$172,947

$334,132

SUBTOTAL $4,101,257
Administrative Cost % SUBTOTAL 10* $410,126
Engineering Expenses % SUBTOTAL 15' $615,189
Contingency Allowances % SUBTOTAL 25* $1,025,314
TOTAL PRESENT WORTH VALUE $6,1 52,000

The cost of this alternative is highly subject to change based on results from future preremedial design
investigations. This is provided as a relative measure from which to compare the costs of different alternatives.

* Based on best professional judgement.
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Table F-5b—Alternative 4b Short-Tenm Dredging Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
32
32
32
32

432
22

432
22

Cost/
Unit

400
1000
1000

100
750

40
150

40
150

Total
Cost

$1,600
$32,000
$32,000
$3,200

$24,000

$17,280
$3,300

$17,280
$3,300

$132,360

Based on: 60 days of follow-on dredging in addition to the
initial 8 sampling days.

O
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Table F-5c—Alternative 4b Shoreline Area Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
10
10
10
10

144
7

25
1

Cost/
Unit

400
1000
1000

100
750

40
150

40
150

Total
Cost

$1,600
$10,000
$10,000
$1,000
$7,500

$5,760
$1,050

$1 ,008
$150

$38,068

Based on: 7 days of follow-on capping in addition to the
initial 8 sampling days.

Table F-5d—Alternative 4b Groundwater Discharge Area Short-Term Capping Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

0
1
1
1
1

0
0

18
1

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$0
$1,000
$1,000

$100
$750

$0
$0

$720
$150

$3,720

Based on: 5 days of capping immediately after shoreline area.
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Table F-5e—Alternative 4b Offshore Short-Tenm Capping Monitoring

Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation
chemist

Initial Analytical
test kits
lab samples

Follow-on Analytical
test kits
lab samples

Total Cost

Unit

Day
Day
Day
Day
Day

Each
Each

Each
Each

No. of
Units

4
6
6
6
6

0
0

108
5

Cost/
Unit

400
1000
1000
100
750

40
150

40
150

Total
Cost

$1,600
$6,000
$6,000

$600
$4,500

$0
$0

$4,320
$750

$23,770

D

Based on: 30 days of capping immediately after shoreline area.

D
oD

D
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Table F-5f—Alternative 4b Post-Dredging Confirmation Sampling
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
labor
navigation

Analytical
lab samples

Total Cost

Unit

Day
Day
Day
Day

Each

No. of
Units

4
2
2
2

12

Cost/
Unit

400
1000
1500
400

200

Total
Cost

$1 ,600
$2,000
$3,000

$800

$2,400

$9,800

Based on: 24 acres dredged
12 samples
2 sampling days
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Table F-5g—Alternative 4b Long-Term Capping Monitoring
Detailed Cost Assumptions O

D
Item

Labor
mob/demob
boat rental
boat labor
navigation
core process labor
reporting

Analytical
lab samples
bioassays

Total Cost

Unit

Day
Day
Day
Day
Day

Week

Each
Each

No. of
Units

4
2
2
2
2
6

16
8

Cost/
Unit

400
2800
1000
800

1500
2000

200
2000

Total
Cost

$1,600
$5,600
$2,000
$1,600
$3,000

$12,000

$3,200
$16,000

$45,000

Based on: 24 acres capped
8 stations
2 sampling days

00
D
D
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Table F-5h—Alternative 4b Long-Term Dredged Area Monitoring
Detailed Cost Assumptions

Item

Labor
mob/demob
boat rental
boat labor
navigation
reporting

Analytical
lab samples
bioassays

Total Cost

Unit

Day
Day
Day
Day

Week

Each
Each

No. of
Units

4
1
1
1
6

8
4

Cost/
Unit

400
1000
1500
400

2000

200
2000

Total
Cost

$1,600
$1,000
$1,500

$400
$12,000

$1 ,600
$8,000

$26,100

Based on: 24 acres dredged
4 stations

1.0 sampling days
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Table F-6—Upland Disposal
Total Cost Estimate

Item

Land Purchase

Construction
berm
double liner
leak detection system
monitoring wells
landfill cover liner
topsoil
hydro seeding

Sediment Disposal
dewatering ponds
loading
trucking
unload & place
bed liners

Incremental Costs
dredging STM
dredging standby

Monitoring
upland monitoring
analytical
reporting

Subtotal

Engineering
Contingency

TOTAL COST

Unit

Acres

CY
Sq. Ft.

LS
Each

Sq. Ft.
CY

Acre

Each
CY
CY
CY

Each

Weeks
Days

Year
Year
Year

%
%

No. of
Units

25

87,000
1,890,000

1
8

1,000,000
111,000

25

2
350,000
350,000
350,000

12,000

28.0
140.0

30.0
30.0

30

5
15

Cost/
Unit

75000

10
2

20000
2000

0.8
10

1000

250000
1.5
6.4
1.5
30

7500
2000

1900
1600
1800

*

*

Total
Cost

$1,875,000

$870,000
$3,780,000

$20,000
$16,000

$800,000
$1,110,000

$25,000

$500,000
$525,000

$2,240,000
$525,000
$360,000

$210,000
$280,000

$53,450
$45,010
$50,637

$13,285,097

$664,255
$1,992,765

$15,942,000

Note: Based on disposal of 350,000 CY of sediment. Unit disposal cost is $45 / C.Y.

* Based on best professional judgement.
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Table F-7—CAD Disposal
Detailed Cost Assumptions O

Item

CAD Construction
dredging

capping (via dredging)

Sediment Disposal
barging to site

clamshell placement

Incremental Costs
clamshell dredge

Dredging STM

CAD Site LTM

CAD Site Capping STM

Subtotal

Engineering
Contingency

TOTAL COST

Unit

CY
CY

CY
CY

CY

Week

1 / 2years

Week

%
%

No. of
Units

350,000
225,000

350,000
350,000

350,000

33

30

11

5
15

Cost/
Unit

3.5
3.5

0
4

2.5

7500

42600

3700

*

*

Total
Cost

$1 ,225,000
$787,500

$0
$1 ,400,000

$875,000

$247,500

$599,202

$40,700

$5,174,902

$258,745
$776,235

$6,210,000

Note: Based on disposal of 350,000 CY of sediment. Unit disposal cost is $18 / C.Y.

* Based on best professional judgement.

0

D

OD
D
D
D
D
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Table F-S—Nearshore Disposal
Total Cost Estimate

Item

Facility Construction
berm
sand core
cover soil
asphalt

Habitat Enhancement
sand, fish mix
misc. (logs, boulders, etc.)

Sediment Disposal
pumping to site

Decant Water Monitoring
labor
analytical

Subtotal

Engineering
Contingency

TOTAL COST

Unit

CY
CY
CY

Sq. Yd.

CY
LS

CY

Day
Day

%
%

No. of
Units

124,000
83,000
81,000
48,400

78,000
1

300,000

37
37

15
25

Cost/
Unit

25
14
8

10

14
25000

0

400
500

*

*

Total
Cost

$3,100,000
$1,162,000

$648,000
$484,000

$1,092,000
$25,000

$0

$14,800
$18,500

$6,544,300

$981 ,645
$1,636,075

$9,162,000

Note: Based on disposal of 350,000 CY of sediment. Unit disposal cost is $26 / C.Y.

* Based on best professional judgement.
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Table G-1—Alternative Ranking—Overall Protection of Human Health and the Environment

Alternative

2

3a

3b

4a

4b

Reduction of Human
Health Risk

1.5

5

3

4

1.5

Reduction of Impacts
to Benthos

1

5

3

4

2

Reduction of Impacts
to Fish

1

5

3

4

2

Total

3.5

15

9

12

5.5

Higher score = greater protectiveness due to reduction in contaminant concentrations in sediment.
Tied ranks are averaged.
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Table G-2—Alternative Ranking—Compliance with ARARs

Alternative

2

3a

3b

4a

4b

In Compliance

3

3

3

3

3

Total

3

3

3

3

3

O

All alternatives will meet ARARs, therefore they share the same score.

C
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Table G-3—Alternative Ranking—Reduction in Toxicity, Mobility and Volume

Alternative

2

3a

3b

4a

4b

Reduction in
Toxicity

0

0

0

0

0

Reduction in
Mobility

3

3

3

3

3

Reduction in
Volume

0

0

0

0

0

Total

3

3

3

3

3

No alternative reduces the toxicity or volume of contaminants in the environment, therefore they
have a score of 0. All alternatives are able to reduce contaminant mobility through confinement,
so they share the same score.
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Table G-4—Alternative Ranking—Short-Term Effectiveness

Alternative

2

3a

3b

4a

4b

Human
Biota

Exposure

1.5

4.5

4.5

1.5

3

Worker
Safety

1.5

4.5

4.5

1.5

3

Short-term
WQ Impacts

4

1.5

4

1.5

4

Habitat Loss

1.5

4.5

4.5

1.5

3

Duration

5

1

3

2

4

Total

13.5

16

20.5

8

17

Higher scores = greater short-term effectiveness.
Tied ranks are averaged.

O

D

oD
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Table G-5—Alternative Ranking—Long-Term Effectiveness

Alternative

2

3a

3b

4a

4b

Reliability of
Remedy

4.5

1.5

1.5

4.5

3

Monitoring
Required

5

1

3

2

4

Maintenance
Required

5

1

3

2

4

Adequacy of
Institutional Controls

3

3

3

3

3

Total

17.5

6.5

10.5

11.5

14

Higher score = greater long-term effectiveness.
Tied ranks are averaged.
See section 5.5.5 For discussion of assumptions.
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Table G-6—Alternative Ranking—Implementability

Alternative

2

3a

3b

4a

4b

Ease of
Construction

5

1

3

2

4

Reliability of
Technology

4.5

1.5

1.5

4.5

3

Monitoring
Effectiveness

5

1

3

2

4

Capping Material
Required

5

1

3

2

4

Requiring
Disposal

1.5

4.5

4.5

1.5

3

Impact to
Fisheries

5

1

3

2

4

Zone
Required

5

1

3

2

4

Total

31

11

21

16

26

High score = greater implementability.
Tied ranks are averaged.
See section 5.5.6 for discussion of assumptions.

CZD

50fPage/^-of 14

dD

/-^l 1/20/98

CZ) CZU CUD



I
I
I
I
I
I
I
I
I

Table G-7—Alternative Ranking—Cost

Alternative

2

3a

3b

4a

4b

Cost

2

4

5

1

3

Highest score = least cost.
Costs only include removal and capping; disposal costs are
not included with the exception of Alternatives 3a and 3b,
because there are no additional disposal costs.
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Table G-8—Disposal Option Ranking—Overall Protection of Human Health and the Environment

Upland

Nearshore

CAD

Reduction of Impacts to Environment and Human Health

2

2

2

Total

2

2

2

Scores are shared because of the assumption that all disposal options are equally protective.
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Table G-9—Disposal Option Ranking—Compliance with ARARs

Upland

Nearshore

CAD

In Compliance

2.5

2.5

1

Total

2.5

2.5

1

Higher score = greater compliance.
Tied ranks are averaged.
CAD disposal has a lower rank due to possible water quality issues during
construction and disposal. See Section 5.6.2 for discussion.
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Table G-10—Disposal Option Ranking—Reduction in Toxicity, Mobility, and Volume
O

Upland

Nearshore

CAD

Reduction in Toxicity

0

0

0

Reduction in Mobility

2

2

2

Reduction in Volume

0

0

0

Total

2

2

2

No disposal option reduces the toxicity or volume of contaminants in the environment. All options were
assumed to be equally effective in reducing contaminant mobility.

D

o
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Table G-11—Disposal Option Ranking—Short-Term Effectiveness

Upland

Nearshore

CAD

Human Exposure

1

3

2

Worker Safety

1

3

2

Water Quality
Impacts

3

2

1

Short-Term
Habitat Loss

3

2

1

Duration

1

2

3

Total

9

12

9

Higher score = greater short-term effectiveness.
See Section 5.6.4 for discussion of assumptions.
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Table G-12—Disposal Option Ranking—Long-Term Effectiveness

O

Upland

Nearshore

CAD

Reliability of Remedy

3

1.5

1.5

Monitoring/ Maintenance
Necessary

3

2

1

Adequacy of Institutional
Controls

2

3

1

Total

8

6.5

3.5

Higher score = greater long-term effectiveness.
Tied scores are averaged.
See Section 5.6.5 for discussion of assumptions used in scoring.

D
OD

D

o
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Table G-13—Disposal Option Ranking—Implementability"

Upland

Nearshore

CAD

Ease of
Construction

1

3

2

Reliability of
Technology

3

2

1

Monitoring
Effectiveness

3

2

1

Availability
of Site

2

2

2

Impacts to
Fisheries

3

1

2

Time to
Complete

1

2

3

Total

13

12

11

a) Administrative difficulties associated with siting were not distinguishable at this time.
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Table G-14—Disposal Option Ranking—Cost

Upland

Nearshore

CAD

Cost

1

2

3

Total

1

2

3

Higher score = less cost

O
D

oD
0
D
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APPENDIX H

ALTERNATIVE-SPECIFIC RISK CALCULATIONS
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Equations and Parameters
:ish and Shellfish Consumption Exposure Scenario Parameters

Parameter

c(fish)

IR

EF

ED

f(PS)

((species)

((utilization)

BW

ATcancer

ATnoncancer

RfDo

CSFo

HQ

CR

THQ

TCR

CF1

CF2

CF3

Parameter Description

concentration of contaminant in fish (ug/kg)

luman dally ingestion rate offish (g/day)

human exposure frequency to scenario involving consumption of fish (days/yr)

human exposure duration to scenario involving consumption of fish (years)

fraction of fish consumed that are obtained from Puget Sound (unitless)

fraction of types fish/shellfish species consumed that are available at the site (unitless)
fraction the site represents of total sites utilized by individuals in Puget Sound to harvest
fish/shellfish (unitless)

body weight of person (kg)
averaging time over which carcinogenic exposure should be considered-usually considered as
a lifetime (years)
averaging time over which noncarcinogenlc exposure should be considered-ususally
considered as equal to the exposure duration (years)

oral noncancer reference dose considered an exposure threshold (mg/kg-day)

oral cancer slope factor expressing carcinogenic toxicity of contaminant (kg-day/mg)

hazard quotient expressing a ratio of exposure to the reference dose (unitless)
incremental cancer risk expressing probability of developing cancer over a lifetime from given
exposure (unitless)

target hazard quotient-predetermined value not to be exceeded (unitless)

target cancer risk-predetermined value not to be exceeded (unitless)

converts chem cone in fish from ug to mg (mg/ug)

converts ingestion rate from g to kg (kg/g)

converts avg time from years to days (days/yr)

Exposure via Fish Consumption

Adult RME Adult CTE Child RME Child CTE

Exposure via Shellfish Consumption

Adult RME Adult CTE Child RME Child CTE

Chemical Specific

15.96

175

24

0.21

1

1

70

70

24

1.05

175

24

0.21

1

1

70

70

24

0.465

175

6

0.21

1

1

15

NA

6

0.465

175

6

0.21

1

1

15

NA

6

91.56

175

24

0.67

0.49

1

70

70

24

8.05

175

24

0.67

0.34

1

70

70

24

8.61

175

6

0.67

0.49

1

15

NA

6

0.18

175

6

0.67

0.34

1

15

NA

6

Chemical Specific

Chemical Specific

Chemical Specific

Chemical Specific

1

1.00E-06

1.00E-03

1.00E-03

365

1

1.00E-06

1.00E-03

1.00E-03

365

1

1.00E-06

1.00E-03

1.00E-03

365

1

1.00E-06

1.00E-03

1.00E-03

365

1

1.00E-06

0.001

0.001

365

1

1.00E-06

0.001

0.001

365

1

1.00E-06

0.001

0.001

365

1

1.00E-06

0.001

0.001

365
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Sediment/Tissue Concentration Parameters

Parameter

c(sediment)

c(fish)

f(lipid)

BSAF

foe

Parameter Description

concentration of contaminant in sediment (ug/kg-DW)

concentration of contaminant in fish (ug/kg)

fraction of lipid in fish (unitless)
biota sediment accumulation factor [(ug-contam/g-lipld)/(ug-contam/g-OC)] for transfer of
contaminant from sediment to fish

fraction of organic carbon in the sediment (unitless)

Fish Value

chem spec

chem spec

0.017

chem spec

0.0183

Shellfish
Value

chem spec

chem spec

0.0026

chem spec

0.0183

Equations for calculating risk

HQ= c(fish) x IR x EF x ED x f(PS) x f(specles) x f(utliz) x CF1 x CF2
BW x ATnoncancer x CF3 x RfDo

CR = c(fish) x IRtwa x EF x (EDa+EDc) x f(PS) x f(species) x f(utllz) x CF1 x CF2 x CSFo

BWtwa x ATcancer x CF3

SUMMARY INTAKE FACTORS

RME

CTE

Fish

Cancer

9.41 E-09

6.82E-10

Adult
Noncancer

2.30E-08

1.51 E-09

Child
Noncancer

3.12E-09

3.12E-09

Shellfish

Cancer

8.57E-08

5.14E-09

Adult
Noncancer

2.06E-07

1.26E-08

Child
Noncancer

9.03E-08

1.31 E-09

c(fish) = c(sed) x f(llpid) x BSAF

NOTE: HQ=(c(fish)'SIF)/RfDo

, CR=c(fish)'SIF*CSFo

RBC(rish)=(THQ'RfDo)/SIF

RBC(fish)='TCR/(SIF'CSFo)

foe

Equations for calculating risk-based concentrations

RBC(fish) = THQ x BW x ATnoneancer x CF3 x RfDo

RBC(fish) •

RBC(sed) =

IR x EF x ED x f(PS) x f(species) x f(utliz) x CF1 x CF2

TCR x BWtwa x ATcancer x CF3

IRtwa x EF x (EDc+EDa) x f(PS) x f(species) x f(utliz) x CF1 x CF2 x CSFo

foe x RBC(fish)

f(lipld) x BSAF

INVERSE SUMMARY INTAKE FACTORS

RME

CTE

Fish

Cancer

1.06E+08

1.47E+09

Adult
Noncancer

4.36E+07

6.62E+08

Child
Noncancer

3.20E+08

3.20E+08

Shellfish

Cancer

1.17E+07

1.95E+08

Adult
Noncancer

4.86E+06

7.96E+07

Child
Noncancer

1.11E+07

7.63E+08

rime-weighted average values over total exposure duration

IRtwa = (IRadult x EDadult) + (IRcnild x EDchlld)

BWtwa =

(EDchild + EDadult)

(BWadult x EDadult) + (BWchild x EDchlld)

(EDchild + EDadult)

FSHR.CV~\XLS Parameters Par—<> of 2 PM
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Residual Risks from RME Fish and Shellfish Consumption For Background

Chemical
RfDo (mg/kg-

day)
3olycycllc Aromatic Hydrocarbons

Benzo(g,h,i)perylene
3henanthrene
'yrene

Total B(a)P equivalent
Benzo(a)anthrac8ne

Chrysena

Benzofbl/luoranthene

Banzo(k)fluoranthana

Banzofajpyrene
lndano(1,2,3-cd)pyrana

Dibenz(a,h)anthracane

Polychlorinated Blphenyls

Total PCB

Dloxln»/Furan8
Total 2,3,7,8-TCDD(Equiv)

TOTAL PAH RISKS

TOTAL PCB RISKS
TOTAL D/OX/N RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS

3.00E-02

2.00E-05

CSFo (kg-
day/mg)

7.30E+00

7.30E-01

7.30E-03

7.30E-01

7.30E-02

7.30E+00
7.30E-01

7.30E+00

2.00E+00

1.56E+OS

Risk at background

Background
Concentrations (uq/kq)

Fish Tissue

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

1.22E+02

9.66E-04

Shellfish
Tissue

Fish

Lifetime

CR
l

1.25E+01J NA
4.05E+01J NA

7.11E+01] NA

3.52E+01 NA

2.71E+01 NA
3.20E+01 i NA

2.72E+01^ NA

1.15E+01] NA

2.52E+01 | NA

1.2SE+01 \ NA

3.16E+00 NA

1.87E+01' 2.30E-06
1

1.48E-04 1.42E-06
1

! O.OOE+00

2.30E-06
i 1.42E-06

i 3.72E-06

1.42E-06

Adult

HQ

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

1.40E-01

NA

O.OOE+00

L40E-01

NA

1.40E-01

O.OOE+00

Child

HQ

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

1.91E-02

NA

Shellfish Total (Fish and Shellfish)

Lifetime

CR

NA
NA
NA

2.20E-05

1.70E-06

2.00E-08

1.70E-06

7.19E-OB

1.58E-05

7.81E-07

1.98E-06

3.21 E-06

1.97E-06

O.OOE+00

1.91E-02
NA

1.91E-02

O.OOE+00

2.20S-05

3.21E-06
1.97E-06

2.72E-05

2.40E-05

Adult •

HQ

NA
NA

4.88E-04

NA
NA

NA

NA

NA

NA

NA

NA

1.93E-01

NA

4.B8E-04

1.93E-01
NA

1.93E-01

4.88E-04

Child

HQ

Lifetime

CR -
i

NA i NA
NA NA

2.14E-04 j NA

NA j 2.20E-05

NA \ 1.70E-OS

NA i 2.00E-08

NA 1.70E-06

NA } 7. 19E-08

NA 1.58E-OS

NA 7.B1E-07

NA i 1.98E-06

1
8.46E-02 | 5.51 E-06

NA

2. 14E-04

8.46E-02

NA

8.48E-02

2.14E-04

L 3.39E-06

2.20E-05

S.S1E-06

Adult

HQ

NA
NA

4.88E-04

NA
NA
NA
NA
NA
NA
NA
NA

3.33E-01

NA

4.B8E-04

3.33E-01

3.39E-06 NA

3'.09E-05

2.54 E-05

Child

HQ

NA
NA

2.14E-04

NA
NA

NA

NA

NA

NA

NA

NA

1.04E-01

NA

2. 14E-04

1.04E-01
NA

3.34E-01 | 1.04E-01

4.88E-04 2.14E-04



Residual Risks from CTE Fish and Shellfish Consumption For Background

Chemical
RIDo (mg/kg

day)

'olycyclic Aromatic Hydrocarbons

39nzo(g,h,l)p9rylene

'henanthrene

'yrene

Total B(a)P equivalent

8enzo(a)anthracBne

Chrysene

Benzo(b)fluoranlhene

Benzo(k)fluoranth9ne

Benzo(a)pyren9

Indenof 1,2,3-cd)pyrene

Dibenz(a,h)anthracene

Polychlorinated Biphenyls

Total PCB

Jioxlns/Furans

Total 2.3,7,8-TCDD(Equiv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS |

3.00E-02

2.00E-05

I

CSFo (kg-
day/mg)

7.30E+00

7.30E-01

7.30E-03

7.30E-01

7.30E-02

7.30E+00

7.30E-01

7.30E+00

2.00E+00

1.56E+05

Risk at background

Background
Concentrations (ug/kg)

Fish Tissue

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

122

0

Shellfish
Tissue

1.2E+01

4.1E+01

7.1E+01

3.5E+01

2.7E+01

3.2E+01

2.7E+01

1.1E+01

2.5E+01

1.2E+01

3.2E+00

19

0

Fish

Lifetime

CR

NA
NA
NA
NA
NA
NA
NA
NA

.NA
NA
NA

1.7E-07

1.0E-07

OE+0

2E-7

1E-7

1E-7

1E-7

Adult

HQ

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

0.0

NA

0
0

NA
0

°

Child

HQ

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

0.0

NA

0

0

NA

0

0

Shellfish

Lifetime

CR

NA
NA
NA

1.4E-06

1.1E-07

1.2E-09

1.1E-07

4.SE-09

9.8E-07

4.BE-OB

1.2E-07

2.0E-07

1.2E-07

IE-S

2E-7

1E-7

1E-6

1E-6

Adult

HQ

NA
NA
0.0
NA
NA
NA
NA
NA
NA
NA
NA

0.0

NA .

0
0

NA
0

0

Child

HQ

NA
NA
0.0
NA
NA
NA
NA
NA
NA
NA
NA

0.0

NA

0
0

NA
0

0

Total (Fish and Shellfish)

Lifetime

CR

NA
NA
NA

1.4E-06

1.1E-07

1.2E-09

1. 1E-07

4.5E-09

9.8E-07

4.BE-08

1.2E-07

3.7E-07

2.3E-07

1E-6

4E-7

2E-7

2E-6

2E-8

Adult

HQ

NA
NA
0.0
NA
NA
NA
NA
NA
NA
NA
NA

0.0

NA

0

0

NA
0

°

Child

HQ

NA
NA
0.0
NA
NA
NA
NA
NA
NA
NA '

NA

0.0

NA

0

0

NA
0

0

I I I I
o

r i i i



Residual Risks from RME Fish and Shellfish Consumption For Alternative 2

Chemical
RtDo (mg/kg-

day)

'olycycllc Aromatic Hydrocarbons

8enzo(g,h,l)perylena

Phenanthrena

Pyrene

Total B(a)P equivalent

Benzo(a)anthracene

Cfirysene

Benzo(b)/luorantheng

Benzo(k)tluoranthane

Benzo(a)pyrena

lnaeno(i,2,3-cd)pyrene

Dlbenz(a,h)anthracena

Polychlorlnated Blphenyls

Total PCB

Dloxlns/Furans

Total 2,3,7,8-TCDD(Equlv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS

3.00E-02

2.00E-05

CSFo (kg-
day/mg)

7.30E+00

7.30E-01

7.30E-03

7.30E-01

7.30E-02

7.30E+00

7.30E-01

7.30E+00

2.00E+00

1.56E+05

Residual risk tallowing cleanup

Residual Concentrations
(uQ/kg)

Fish Tissue

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

2285

0.01

Shellfish
Tissue

39

292

205

162

86

151

194

194

162

37

29

350

0.0010

Fish

Lifetime

CR

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

4.3E-05

1.0E-05

OE+0

4E-5

1E-5

5E-5

1E-5

Adult

• HQ

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

2.6

NA

0

3

NA

3

0

Child

HQ

NA

NA

NA

NA

NA

NA

' NA

NA

NA

NA

NA

0.4

NA

0

0

NA

0

0

Shellfish

Lifetime

CR

NA
NA
NA

1.0E-04

S.4E-06

9.5E-08

1.2E-OS

1.2E-06

1.0E-04

2.3E-06

1.8E-OS

6.0E-05

1.4E-05

1E-4

6E-5

1E-5

2E-4

1E-4

Adult

HQ

NA
NA
0.0
NA
NA

NA

NA

NA

NA

NA

NA

3.6

NA

0

4

NA

4

0

Child

HQ

NA
NA
0.0
NA

NA

NA

NA

NA

NA

NA

NA

1.6

NA

0

2

NA

2

0

Total (Fish and Shellfish)

Lifetime

CR

NA
NA
NA

1.0E-04

S.4E-06

9.5E-08

1.2E-05

1.2E-06

1.0E-04

2.3E-06

1.8E-05

1.0E-04

2.4E-05

1E-4

1E-4

2E-5

2E-4

1E-4

Adult

HQ

NA
NA
0.0
NA
NA

NA

NA

NA

NA

NA

NA

6.2

NA

0

6

NA

6

0

Child

HQ

NA

NA

0.0

NA

NA

NA

NA

NA

NA

NA

NA

1.9 '

NA

0

2

NA

2

0



Residual Risks from CTE Fish and Shellfish Consumption For Alternative 2

Chemical
RIDo (mg/kg

day)

'olycyclic Aromatic Hydrocarbons

3enzo(g,h,l)perylene

'henanthrene

'yrene
Total B(a)P equivalent

Benzo(a)anthracene

Chrysene

Benzofbjfluoranthene
BenzofkjtluoranthenB

Benzo(a)pyrene
lndeno(1,2,3-cd)pyrene

~)ibenz(a,f\)anlhracene

'olychlorlnated Biphenyla

Total PCS

Dloxlna/Furana

Total 2,3,7,B-TCDD(Equiv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS

3.00E-02

2.00E-05

CSFo (kg.
day/mg)

7.30E+00

7.30E-01

7.30E-03

7.30E-01
7.30E-02

7.30E+00

7.30E-01

7.30E+00

2.00E+00

1.56E+05

Residual risk following cleanup

Residual Concentrations
("9/kg)

Fish Tissue

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

1959

0

Shellfish
Tissue

2.7E+01

1.8E+02

1.7E+02

1.1E+02
6.2E+01

1.0E+02

1.4E+02
1.1E+02

9.8E+01

2.7E+01

1.6E+01

300

0

Fish

Lifetime

CR

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

2.7E-06

3.1E-07

OE+0

3E-6

3E-7

3E-7

3E-7

Adult

• HQ

NA
NA
NA
NA '
NA
NA
NA
NA
NA
NA
NA

0.1

NA

0
0

NA
0

0

Child

HQ

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

0.3

NA

0

0

NA

0

0

Shellfish

Lifetime

CR

NA
NA
NA j

4.2E-06 J

2.4E-07

4.1E-09

S.3B-07
4.2E-OB

3.BE-06

1.1E-07

6.3E-07

3.2E-06

3.7E-07

4E-S

3E-6

4E-7

5E-8

SE-6

Adult

HQ

NA
NA
0.0
NA
NA
NA
NA
NA
NA
NA
NA

0.2

NA

0
0

NA
0

0

Child

HQ

NA
NA
0.0
NA
NA
NA
NA
NA
NA
NA
NA

0.0

NA

0
0

NA
0

0

Total (Fish and Shellfish)

Lifetime

CR

NA
NA
NA

4.2E-06

2.4E-07

4.1E-09

5.3E-07
4.2E-08

3.8E-06

1.1E-07

6.3E-07

5.9E-06

6.8E-07

4E-6
6E-6
7E-7
SE-6

5E-6

Adult

HQ

NA
NA
0.0
NA

NA
NA
NA
NA
NA
NA
NA

0.3

NA

0
0

NA
0

0

Child

HQ

NA
NA
0.0
NA
NA
NA
NA
NA
NA
NA
NA

0.3

NA

0
0

NA
0

0

CZ) czzi
o o



Residual Risks from RME Fish and Shellfish Consumption For Alternative 3A

Chemical
RIDo (mg/kg

day)

Polycyclic Aromatic Hydrocarbons

3anzo(g,h,i)perylene
3hen an throne

'yrene

Total B(a)P equivalent

3enzo(a)anthracenB

Chrysene

Benzofbjfluoranlhene

Benzo(k)fluoranthene

3enzo(a)pyr0ne

Indenof 1, 2,3-cd)pyren e

DibBnz(a,h)anlhrBcena

'olychlorlnated Biphenyls

Total PCB

Jioxlns/Furans

Total 2,3,7,8-TCOD(Equiv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS

3.00E-02

2.00E-05

CSFo (kg-
day/mg)

7.30E+00

7.30E-01

7.30E-03

7.30E-01

7.30E-02

7.30E+00

7.30E-01

7.30E+00

2.00E+00

1.56E+05

Residual risk following cleanup

Residual Concentrations
fug/kg)

Fish Tissue

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

122

0.00

Shellfish
Tissue

12

41

71

35

27

32

27

11

25

12

3

19

0.0001

Fish

Lifetime

CR

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

2.3E-06

1.4E-06

OE+0

2E-S

1E-6

4E-6

1E-6

Adult

HQ

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

0.1

NA

0

0

NA

0

0

Child

HQ

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

0.0

NA

0

0

NA

0

0

Shellfish

Lifetime

CR

NA
NA
NA

2.2E-05

1.7E-06

2.0E-08

1.7E-OS

7.2E-08

1.6E-05

7.8E-07

2.0E-06

3.2E-06

2.0E-06

2E-5

3E-6

2E-6

3E-5

2E-5

Adult

HQ

NA
NA
0.0
NA
NA

NA

NA

NA

NA

NA

NA

0.2

NA

0

0

NA

0

0

Child

HQ

NA
NA
0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.1

NA

0

0

NA

0

0

Total (Fish and Shellfish)

Lifetime

CR

NA
NA
NA

2.2E-05

1.7E-06

2.0E-08

1.7E-06

7.2E-08

1.SE-OS

7.8E-07

2.0E-06

5.5E-06

3.4E-06

2E-5

6E-6

3E-6

3E-5

3E-5

Adult

HQ

NA
NA
0.0
NA
NA

NA

NA

NA

NA

NA

NA

0.3

NA

0

0

NA

0

0

Child

HQ

NA
NA
0.0
NA
NA

NA

NA

NA

NA

NA

NA

0.1

NA

0

0

NA

0

0



Residual Risks from CTE Fish and Shellfish Consumption For Alternative 3A

Chemical
RIDo (mg/kg

day)

Polycycllc Aromatic Hydrocarbons

Benzo(g.h,i)perylene

Phenanthrene
3yrene

Total B(a)P equivalent

Benzo(a)anthracene

Chrysana

Banzofty/luoranthene

Benzo(k)fluoranthene

Benzo(a)pyrene

lndeno(1,2,3-ctl)pyrene

Dibenz(a,h)anthracene

'olychlorlnated Blphenyla

Total PCS

Dioxlns/Furans

Total 2,3. 7,8-TCOD(Equiv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS

3.00E-02

2.00E-05

CSFo (kg-
day/mg)

7.30E+00

7.30E-01

7.30E-03

7.30E-01

7.30E-02

7.30E+00

7.30E-01

7.30E+00

2.00E+00

1.56E+05

Residual risk following cleanup

Residual Concentrations

(ug*g)

Rsh Tissue

NA

NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

128

0

Shellfish
Tissue

1.2E+01

3.8E+01

6.8E+01

3.5E+01

2.5E+01

3.1E+01

2.8E+01

1 .2E+01

2.5E+01

1 .2E+01

3.3E+00

20

0

Fish

Lifetime

CR

NA

NA
NA

NA

NA

NA

NA

NA

NA

NA

NA

1.7E-07

1.2E-07

OE+0

2E-7

1E-7

1E-7

1E-7

Adult

HQ

NA
NA
NA

NA

NA
NA
NA

NA

NA
NA
NA

0.0

NA

0

0

NA

0

0

Child

HQ

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

0

0

NA

0

0

Shelltish

Lifetime

CR

NA
NA

NA
1.4E-06

9.9E-08

1.2E-09

1.1E-07

4.6E-09

9.6E-07

4.BE-08

1.3E-07

2.1E-07

1.4E-07

tE-6

2E-7

1E-7

2E-6

2E-6

Adult

HQ

NA
NA

0.0
NA
NA

NA
NA

NA
NA
NA
NA

0.0

NA

0

0

NA

0

0

Child

HQ

NA

NA
0.0
NA
NA
NA

NA

NA

NA
NA
NA

0.0

NA

0

0

NA

0

0

Total (Fish and Shellfish)

Lifetime

CR

NA

NA
NA

1.4E-06

9.9E-08

1.2E-09

1.1E-07

4.6E-09

9.BE-07

4.8E-08

1.3E-07

3.8E-07

2.7E-07

1E-6

4E-7

3E-7

2E-6

2E-6

Adult

HQ

NA

NA

0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

0

0

NA

0

0

Child

HQ

NA
NA

0.0
NA
NA

NA

NA

NA

NA

NA

NA

0.0

NA

0
0

NA
0

0

o
czi CZ3 CZD



Residual Risks from RME Fish and Shellfish Consumption For Alternative 3B

Chemical
RIDo (mg/kg

day)

Polycycllc Aromatic Hydrocarbons

3enzo(g,h,i)perylene

Phenanthrene
ayrene

Total B(a)P equivalent

Benzo(a)BnthracBne

Chryeene

Benzo(b)fluoranthene

Benzo(k)f/uoranthene

Benzo(a)pyrene

Indenof 1,S,3-cd)pyrene

Dibenzfa, h)an thracene
Polychlorlnated Biphenyls

Total PCB

Dloxins/Furans

Total 2,3,7,8-TCDD(Equiv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS

3.00E-02

2.00E-05

CSFo (kg-
day/mg)

7.30E+00

7.30E-01

7.30E-03

7.30E-01

7.30E-02

7.30E+00

7.30E-01

7.30E+00

2.00E+00

1.56E+05

Residual risk following cleanup

Residual Concentrations
(ug/kg)

Fish Tissue

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

546

0.01

Shellfish
Tissue

22
91
178
69
40
65
73
29

48

22

7

79

0.0010

Fish

Lifetime

CR

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

1.0E-05

9.6E-06

O.OE+00

1.0E-05

9.6E-06

2.0E-05

0

Adult

HQ

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

0.6

NA

OE+0

6E-1

NA
6E-1

OE+0

Child

HQ

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

0.1

NA

0

0

NA

0

0

Shellfish

Lifetime

CR

NA
NA
NA

4.3E-05

2.5E-OS

4. 1E-08

4.5E-OG

1.8E-07

3.0E-OS

1.4E-06

4.3E-06

1.4E-05

1.3E-05

0

0

0
0

0

Adult

HQ

NA
NA
0.0
NA
NA
NA
NA
NA
NA
NA
NA

0.8

NA

1E-3

8E-1

NA
8E-1

1E-3

Child

HQ

NA
NA
0.0
NA
NA
NA
NA
NA
NA
NA
NA

0.4

NA

0

0

NA
0

0

Total (Fish and Shellfish)

Lifetime

CR

NA
NA

.NA
4.3E-05

2.SE-06

4. 1E-OB

4.SE-06

1.8E-07

3.0E-05

1.4E-06

4.3E-06

2.4E-05

2.3E-05

0

0

0

0

0

Adult

HQ

NA

NA

0.0

NA

NA

NA

NA

NA

NA

NA

NA

1.4

NA

1E-3

1E+0

NA
1E+0

1E-3

Child

HQ

NA
NA
0.0
NA
NA
NA
NA
NA
NA
NA
NA

0.4

NA

0
0

NA
0

0



Residual Risks from CTE Fish and Shellfish Consumption For Alternative 3B

Chemical
RIDo (mg/kg-

day)

3olyeyclle Aromatic Hydrocarbons

3enzo(g,h,l)perylene
3henanthrene

'yrene

Total B(a)P equivalent

Benzo(a)anlhracene

Chrysene

Banzo(b)fluorenthene

Benzo(k)fluoranthene

Benzo(a}pyrene

Indenof 1 ,2,3-cd)pyrene

Dlbenz(a,h)anthracene
3olychlorlnated Blphenyls

Total PCB

Dloxlns/Furans

Total 2,3,7,8-TCDD(Equiv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OLT PCBS

3.00E-02

2.00E-05

CSFo (kg-
day/mg)

7.30E+00

7.30E-01

7.30E-03

7.30E-01

7.30E-02

7.30E+00

7.30 E-01

7.30E+00

2.00E+00

1.56E+05

Residual risk following cleanup

Residual Concentrations
(ug/kg)

Fish Tissue

NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

NA

283

0

Shellfish
Tissue

1.5E+01

6.2E+01

1.1E+02

4.9E+01

3.3E+01

4.7E+01

5.1E+01

1.7E+01

3.4E+01

1.6E+01

4.2E+00

43

0

Fish

Lifetime

CR

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

3.9E-07

3.0E-07

O.OE+00

3.9E-07

3.0E-07

3.0E-07

0

Adult

HQ

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

OE+0

2E-2

NA

OE+0

OE+0

Child

HQ

NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

0

0

NA

0

0

Shellfish

Lifetime

CR

NA

NA

NA

1.9E-06

1.3E-07

1.8E-09

2.0E-07

B.6E-09

1.3E-06

B.OE-08

1.6E-07

4.6E-07

3.6E-07

0

0

0

0

0

Adult

HQ

NA

NA

0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

5E-5

3E-2

NA

5E-5

5E-5

Child

HQ

NA

NA

0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

0

0

NA

0

0

Total (Fish and Shellfish)

Lifetime

CR

NA
NA
NA

1.9E-06

1. 3E-07

1.8E-09

2.0E-07

6.6E-09

1.3E-06

ROE-OS

1.6E-07

8.4E-07

6.6E-07

0

0

0

0

0

Adult

HQ

NA

NA

0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

55-5
SE-2

NA

SE-5

5E-5

Child

HQ

NA

NA

0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

0

0

NA

0

0

o
CUD dD CZD CZD



Residual Risks from RME Fish and Shellfish Consumption For Alternative 4A

Chemical
RIDo (mg/kg-

day)

Polycycllc Aromatic Hydrocarbons

Benzo{g,h,l)perylene

'henanthrene
3yrene

Total B(a)P equivalent

Benzofajanthracene

Chrysena

Benzoftytluoranthena

Benzo(k)fluoranthen8

Benzo(a)pyrene

lndeno( 1 ,2,3-cd)pyrene

Dlbanz(a,h)anthracBnB

Polychlorlnated Blphenyls

Total PCB

Dloxlns/Furans

Total 2,3,7,8-TCDD(Equlv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS

3.00E-02

2.00E-05

CSFo (kg-
day/mg)

7.30E+00

7.30E-01

7.30E-03

7.30E-01

7.30E-02

7.30E+00

7.30E-01

7.30E+00

2.00E+00

1.56E+05

I

Residual risk following cleanup

Residual Concentrations
(us/kg)

Fish Tissue

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

297

0.00

Shellfish
Tissue

36

81

140
B6

70
76
173
173
86

32
12

45

0.0001

Fish

Lifetime

CR

NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

NA

5.6E-06

1.4E-06

OE+0

6E-6

1E-B

7E-6

1E-6

Adult

HQ

NA

NA
NA

NA

NA

NA

NA

NA

NA

NA

NA

0.3

NA

0

0

NA

0

0

Child

HQ

NA

NA
NA

NA
NA

NA

NA

NA

NA

NA

NA

0.0

NA

0

0

NA
0

0

Shellfish

Lifetime

CR

NA
NA

NA
5.4E-05

4.4E-06

4.7E-08

1.1E-05

1.1E-06

5.4E-OS

2.0E-OS

7.8E-06

7.8E-06

2.0E-06

SE-S

8E-6

SE-S
6E-5

6E-5

Adult

HQ

NA

NA

0.0
NA

NA

NA

NA

NA

NA

NA

NA

0.5

NA

0

0

NA
0

0

Child

HQ

NA

NA
0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.2

NA

0

0

NA
0

Total (Fish and Shellfish)

Lifetime

CR

NA
NA
NA

5.4E-05

4.4E-06

4.7E-08

1.1E-OS

1.1E-06

S.4E-05

2.0E-06

7.8E-06

1.3E-05

3.4E-08

SE-S

1E-S

3E-6

7E-5

0 | 6E-5

Adult

HQ

NA
NA
0.0
NA
NA

NA

NA

NA

NA

NA

NA

0.8

NA

0

1

NA
1

0

Child

HQ

NA
NA

0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.3

NA

0

0

NA

0

0



Residual Risks from CTE Fish and Shellfish Consumption For Alternative 4A

Chemical
RIDo (mg/Kg-

day)

Polycycllc Aromatic Hydrocarbons

Benzo(g,h,l)pery!ene

'henanthrene

'yrene

Total B(a)P equivalent

Benzo(a)anthracene

Chrysene

Benzo(b)fluoranttiene

Benzo(k)/luoranthene

Benzo(a)pyrene

lndeno(1,2,3-cd)pyreng

Dlbenz(a,h)anthracene

Polychlorlnated Blphenyls

Total PCB

Dloxlns/Furans

Total 2,3,7 ,8-TCDD(Equlv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS

3.00E-02

2.00E-05

CSFo (kg-
day/mg)

7.30E+00

7.30 E-01

7.30E-03

7.30E-01

7.30E-02

7.30E+00

7.30E-01

7.30E+00

2.00E+00

1.56E+05

Residual risk following cleanup

Residual Concentrations

(us/Kg)

Fish Tissue

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

201

0

Shellfish
Tissue

2.1E+01

5.9E+01

1.0E+02

5.6E+01

4.3E+01

5.0E+01

8.6E+01

7.1E+01

4.8E+01

2.0E+01

6.6E+00

30

0

Fish

Lifetime

CR

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

2.7E-07

1.2E-07

O.OE+00

2.7E-07

1.2E-07

1.2E-07

1E-7

Adult

HQ

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

0.0

0.0

NA

0.0

0

Child

HQ

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

0.0

0.0

NA

0.0

0

Shellfish

Lifetime

CR

NA
NA

NA

2.2E-06

1.7E-07

2.0E-09

3.3E-07

2.8E-08

1.9E-06

7.7E-08

2.6E-07

3.2E-07

1.5E-07

2.2E-06

3.2E-07

1.5E-07
2.3E-06

2E-6

Adult

HQ

NA
NA
0.0
NA
NA

. NA

NA

NA
NA
NA
NA

0.0

NA

0.0
0.0

NA
0.0

0

Child

HQ

NA

NA

0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

0.0

0.0

NA
0.0

0

Total (Fish and Shellfish)

Lifetime

CR

NA
NA
NA

2.2E-06

1.7E-07

2.0E-09

3.3E-07

2.8E-OB

1.9E-06

7.7E-08

2.6E-07

6.0E-07

2.7E-07

2.2E-06

6.0E-07

2.7E-07

2.4E-06

2E-6

Adult

HQ

NA
NA
0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

0.0

0.0

NA

0.0

0

Child

HQ

NA

NA

0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.0

NA

0.0

0.0

NA
0.0

0
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Residual Risks from RME Fish and Shellfish Consumption For Alternative 4B

Chemical
RIDo (mg/kg-

day)

Polycycllc Aromatic Hydrocarbons

Benzo(g,h,l)perylene

Phenanthrene

Pyrene

Total B(a)P equivalent

Benzo(a)anthracene

Chrysene

Benzo(b)/luoranthenB

Benzo(k)/luoranthene

Benzo(a)pyren9

lnaeno(i,2,3-cxl)pyrene

DlbBnz(a,h)anthracene

Polychlorlnated Blphenyls

Total PCB

Dloxlns/Furans

Total 2.3,7 .B-TCDD(Equlv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS

3.00E-02

2.00E-05

CSFo (kg-
day/mg)

7.30E+00

7.30 E -01

7.30E-03

7.30E-01

7.30E-02

7.30E+00

7.30E-01

7.30E+00

2.00E+00

1.56E+05

Residual risk following cleanup

Residual Concentrations
(us/Kg)

Fish Tissue

NA
NA
NA
NA

NA

NA

NA

NA
NA

NA
NA

2285

0.01

Shellfish
Tissue

39

292

178

162

86

151

194

194

162

37

29

350

0.0012

Fish

Lifetime

CR

NA
NA
NA
NA

NA

NA

NA
NA
NA
NA

NA

4.3E-05

1.2E-05

OE+0

4E-5

1E-S

5E-5

1E-5

Adult

HO

NA

NA

NA

NA

NA

NA

NA
NA

NA
NA
NA

2.6

NA

0

3

NA
3

0

Child

HO

NA
NA
NA
NA
NA

NA

NA

NA
NA
NA
NA

0.4

NA

0

0

NA
0

0

Shellfish

Lifetime

CR'

NA
NA
NA

1.0E-04

S.4E-06

9.SE-08

1.2E-OS

1.2E-06

1.0E-04

2.3E-OB

1.8E-05

6.0E-05

1.6E-05

1E-4

6E-5

2E-5

2E-4

1E-4

Adult

HQ

NA
NA
0.0
NA
NA
NA

NA
NA

NA
NA
NA

3.6

NA

0

4

NA
4

0

Child

HQ

NA

NA

0.0

NA

NA
NA

NA

NA
NA
NA

NA

1.6

NA

0

2

NA
Z

0

Total (Fish and Shellfish)

Lifetime

CR

NA
NA
NA

1.0E-04

5.4E-06

9.SE-08

1.2E-OS

1.2E-OB

1.0E-04

2.3E-06

1.8E-05

1 .OE-04

2.8E-05

1E-4 •

1E-4

3E-S

2E-4

1E-4

Adult

HQ

NA
NA
0.0
NA

NA

NA

NA
NA
NA
NA

NA

6.2

NA

0

6

NA
6

0

Child

HQ

NA

NA

0.0

NA

NA

NA

NA
NA
NA
NA

NA

1.9

NA

0

2
NA
2

0



Residual Risks from CTE Fish and Shellfish Consumption For Alternative 4B

Chemical
RIDo (mg/kg-

day)

Polycyellc Aromatic Hydrocarbons

Benzo(g,h,l)peryl9ne

Phenanthrene

Pyrene

Total B(a)P equivalent

Benzo(a)anlhracene

Chrysene

Benzo(b)/Iuoranthene

Benzo(k)fluoranthenB

Benzo(a)pyrene

lndeno(1,2,3-cd)pyrene

D/benzfahjanthracene

Polychlorlnatad Blphenyls

Total PCB

Dloxlns/Furans

Total 2,3,7 ,8-TCDD(Equlv)

TOTAL PAH RISKS

TOTAL PCB RISKS

TOTAL DIOXIN RISKS

TOTAL RISKS

TOTAL RISKS W/OUT PCBS

3.00E-02

2.00E-05

CSFo (kg-
day/mg)

7.30E+00

7.30E-01

7.30E-03

7.30E-01

7.30E-02

7.30E+00

7.30E-01

7.30E+00

2.00E+00

1.56E+05

Residual risk following cleanup

Residual Concentrations
(ug/kg)

Fish Tissue

NA
NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

1504

0

Shellfish
Tissue

2.4E+01

1.5E+02

1.5E+02

9.2E+01

5.4E+01 .

8.9E+01

1.1E+02

8.5E+01

8.1E+01

2.4E+01

1.3E+01

227

0

-j

Fish

Lifetime

CR

NA
NA
NA

NA
NA

NA

NA

NA

NA

NA

NA

2.1E-06

4.5E-07

OE+0

2E-6

4E-7

4E-7

4E-7

Adult

HQ

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

0.1

NA

0

0

NA

0

0

Child

HQ

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

0.2

NA

0

0

NA
0

0

Shellfish

Lifetime

CR

NA
NA
NA

3.6E-06

2.1E-07

3.5E-09

4.3E-07

3.3E-OB

3. 1E-06

9.3E-08

5.1E-07

2.4E-06

5.2E-07

4E-6

2E-6

5E-7

4E-6

4E-6

Adult

HQ

NA
NA

0.0
NA
NA
NA
NA
NA
NA
NA
NA

0.1

NA

0
0

NA
0

0

Child

HQ

NA

NA
0.0

NA
NA

NA

NA

NA

NA

NA

NA

0.0

NA

0

0

NA
0

0

Total (Fish and Shellfish)

Lifetime

CR

NA

NA
NA

3.6E-06

2.1E-07

3.5E-09

4.3E-07

3.3E-08

3.1E-06

9.3E-OB

5.1E-07

4.5E-06

9.7E-07

4E-6

4E-6

1E-6

5E-6

5E-6

Adult

HQ

NA
NA
0.0

NA

NA

NA

NA

NA

NA

NA

NA

0.3

NA

0

0

NA

0

0

Child

HQ

NA

NA
0.0

NA
NA

NA

NA

NA

NA

NA

NA

0.2

NA

0

0 .

NA

0

0
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~ APPENDIX I

RESPONSE TO COMMENTS
ON RI/FS TECHNICAL MEMORANDA

Corps of Engineers Comments on Pacific Sound Resources Remedial Investigation Report
and Technical Memoranda (April 1998) Specific Comments on Engineering
Considerations on "Sediment Feasibility Study, Alternative Development, Technical
Memorandum 2, Pacific Sound Resources Marine Sediments Unit, Seattle, Washington,"
dated April, 1998.

1. Page 3, para. 2.2.2. Dredging at this site presents several significant technical challenges.
First, the bottom slopes offshore of the site are as steep as 1 vertical (V) on 3 horizontal (H).
The potential effect of removing 400,000 cy of material on slope stability probably will need
to be addressed. Removal of fine contaminated sediments with a clam shell dredge may
result in an unacceptable level of resuspended material, and this method of dredging probably
will not be acceptable. Since readily available hydraulic dredges are limited to working at
depths of about 60' or less, dredging contaminated material from the area between -60'
MLLW and -200' MLLW may not be feasible.

Response: An analysis of the bathymetry indicates slopes are generally less than 18-21%
(70% < 18%). Slope stability near the shoreline is a concern. Therefore, the FS recommends
that area near the shoreline be capped and any dredging occur further out and away from
the slope at a distance where integrity will not be jeopardized. Hydraulic dredging is the
dredge method used for costing purposes in the FS. Dredging at depths of 200 feet will need
to be done with a specialty hydraulic dredge.

2. Page 3, para. 2.2.3. Placement of the capping material probably will have to be by hydraulic
methods, (wash-off or pump-out) to minimize the resuspension of contaminated bottom
sediments. The capping volumes shown for all the capping alternatives assume a uniform
cap thickness of 3'. Controlling the placement of material in water depths of 30' to 200' may
be difficult, and significant variations in the cap thickness could occur. In addition,
monitoring the cap thickness will be extremely difficult, particularly in depths of 200'. For
these reasons, a design thickness of 5' to 6' may be required to assure that a minimum
thickness of 3' has been achieved. The 15% contingency for "loss during placement" may be
appropriate for material with a very low percent of fines, but sufficient quantities of this type
of dredged material may not be readily available. A loss of 25%, or higher, would allow for
the placement of dredged material from a wider range of sources. Assuming an average cap
thickness of 5' and a loss of 25% would result in an increase in the required volume of
capping material by a factor of 2, or a total requirement of about 850,000 cy.

Response: An evaluation was made to determine which areas of the cap need to be placed
using the wash-off/hydraulic method. Due to the elevated contaminant concentrations, the
hydraulic placement methods were assumed for all areas of capping. For estimating cap

98-0654i.doc 1-1 25 November 1998



Review Comments—PSR MSU Technical Memoranda Appendix I PI

volumes in the FS, it is assumed that at depths less than 100 feet, a 3-foot cap is adequate /~\
and 15% loss ofcapping material during placement occurs. At depths greater than 100 feet, ^^^ n
a 5-foot cap will be the target to ensure a minimum of 3 feet is achieved and a 25% loss of LJ
capping material is assumed.

3. Page 6, para. 3.1.1. A comprehensive geotechnical study probably would be required to LJ
assure that the nearshore slope will support the dike and the enclosed disposal site.

Response: For the initial evaluation in the FS, a preliminary geotechnical evaluation was LJ
performed to indicate the static stability of the site (See FS Appendix C). For design, a more
in depth study would need to be performed if this disposal method is chosen. H

Comments on Section 404(b)(l) ARAR Compliance.

General Comments: U

4. Since a 404 process normally requires a binary permit decision (i.e., a permit is either issued [~|
or denied), the information must be presented in very definitive terms. The RI was not U
intended to meet the needs for a 404 evaluation. As such, the decision process which guided
the RI and the Technical Memos is not as clearly documented as a 404 evaluation would H
require. For example, Tech. Memo 1 eliminated upland disposal as a general response action U
because it was not 'cost-effective.' Upland disposal is exorbitantly expensive and a common
sense approach would eliminate it from further consideration. However, the 404 process
would require that the Government define the factors of 'cost-effectiveness,' and also discuss
why a site is screened out from further analysis. That is, how much is too much to achieve
the project purpose? We believe this can be done relatively easily, but it still must be
documented as to how the government made a decision regarding the efficacy of a potential
alternative. In the absence of a clear demonstration as to why an upland site is rejected, the
Government would have to retain such a site for consideration.

Response: Upland disposal has been retained for evaluation in the FS (see FS Section 3.333)
and a cost comparison with other disposal alternatives is provided (see FS Section 5.4 and
5.6.7). The preferred alternative will be selected based on a variety of factors. For
alternatives with equivalent degrees of environmental protection and feasibility, cost may be
a deciding factor, but at this time the FS does not include criteria for cost-effectiveness.

5. The 404 process is totally driven by the project purpose statement. As such, the Government
should develop a precise (and short) project purpose statement prior to actually evaluating
alternatives. The project purpose sets the stage for developing project evaluation criteria and
developing a reasonable range of alternatives. The alternatives are then tested against the
evaluation criteria. The end result is the selection of the least environmentally damaging,
practicable alternative available to meet the project purpose.

Response: A project purpose statement has been developed in consultation with the Corps
and other reviewing agencies for inclusion in the FS (See FS Section 1.2).

98-0654i.doc 1-2 25 November 1998



I
I

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

Review Comments—PSR MSU Technical Memoranda Appendix /

6. As a side note, the documents do not state why the RAOs changed from the RI to Tech.
Memo 1. There is also no explanation as to why the Government settled on the two specific
clean-up criteria (CSL, SQS). Although it may be intuitive to the reader, the 404 evaluation
will require an explanation of how the Government got from one point to the other. This
should not require much work; it should just be documentation of the thought process.

Response: The Washington Sediment Management Standards (SMS) were used to gauge the
magnitude of releases from the PSR site and the potential for injury to benthic communities
exposed to such releases. As such, they are the numeric criteria used to determine if the
more qualitative RAOs were achieved. In addition, the SMS allows a range of cleanup
criteria to be evaluated for a project. The overall goal is to achieve the Sediment Quality
Standards, if this proves to be technically feasible and provides quantifiable benefit for the
costs incurred. At a minimum, the Cleanup Screening Level is to be achieved (iffeasible).
See Section 2.2.1 for how these standards were used to evaluate the site, Section 2.5 of the FS
for a discussion of RAOs, and Appendix Jfor selection of cleanup level..

1. After the development of the project purpose, the government should develop what factors
must be met to achieve the project purpose. This is usually done in terms of costs,
technology, and logistics. However, whatever factor the Government determines to be
necessary to meet the project purpose, it must provide a definition of that factor. Again, if
cost-effectiveness is a factor that will determine an alternative's efficacy, then the
Government must document how they determined cost-effectiveness. The fact that an
alternative may simply cost 'more' is not a reason for the Government to reject it's [sic]
ability to meet the project purpose (that is, to be 'practicable'). If an alternative is rejected
due to costs, the Government must demonstrate that the alternative was prohibitively
expensive, and therefore not practicable.

Response: This is done to the extent possible.

8. Each alternative is tested against the project criteria to determine it's [sic] ability to meet the
project purpose. We have found it is helpful to develop the criteria as binary standards; an
alternative meets a given criteria or it does not. All criteria must also be met if an alternative
is to satisfy the project purpose. This structured process provides the Government with a
very clear record of it's [sic] decision process.

Response: This is done to the extent possible in the FS.

9. We scanned the RI, but did not notice any specific detail on how the Government determined
that natural attenuation could not meet project needs. This will have to be described for the
No-Action alternative for the 404(b)(l) evaluation.

Response: The potential for natural recovery was discussed in Section 3.3.2.8 of the RI. In
addition, the results of this discussion are added to the No Action Alternative evaluation (See
FS Section 5.3.1.1).
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Specific Comments

10. For PSR, we found at least three slightly different statements that could serve, or be
incorporated into, a project purpose for the remedial action. The RI has Remedial Action
Objectives (RAO) listed on page 1-2 (paragraph 1.2). Tech. Memo 1 also has a more precise
statement of specific RAOs on page 2 (paragraph 3.1.1). Lastly, Tech. Memo 1 also provides
very specific Cleanup Criteria on page 6 (paragraph 3.2.1). Any one of these could serve as a
project purpose. We believe the RAO in the RI is probably the best fit as a project purpose.
It also has the added benefit in that it does not hold the Government to any numerical/testable
standard that the Government may change it's [sic] mind about later.

Response: A project purpose statement (objectives) is provided in the FS (See FS Section
1.2).

11. There is not much specific detail from the RI and Tech. Memos that can be used for the 404
evaluation. This is no flaw with the data, it is more the fact that the 404(b)(l) evaluation is
very impact specific. Most of the required information describes the actual project and it's
[sic] specific environmental impacts (e.g., specific source of sediments, time of construction,
specific impacts related to construction, expected water quality impacts, etc.). We have
attached an annotated outline with more detail on where specific information either is or
when it needs to be developed.

Response: As much of this information as possible has been incorporated into the FS.

From: Ann R. Uhrich at NPS-EN; these are Eric Nelson's (and one of the Corps [NPS-EN]
geotechnical engineers) comments

12. If one dredges 400,000 cy close to shore on a steep slope, it may cause the slope above the
dredging to become unstable and tend to slump. The potential for this would appropriately
be quantified via a geotechnical study anytime hi the process from feasibility out through
plans and specs. Eric [Nelson] suggested doing it sooner than later, as he is dubious that
dredging will ultimately be a viable option (based on BPJ from years of experience) for this
particular project.

Response: For purposes of the FS, capping has been determined as necessary for all
alternatives along the shoreline so as not to impact the stability of the shoreline.

13. Regarding resuspension, he [Eric Nelson] was referring here generally to the fact that clam
shell dredging of fine contaminated sediments could resuspend them for long enough that it
could have at least short-term affects on water quality. He also advises that placement of
sediments during disposal could affect water quality at the PSR site, and suggests you speak
with Ellie Hale, as EPA has already been through a disposal decision process at Eagle Harbor
(where the decision was made to hydraulically place dredged sediments in areas where
minimizing the resuspension of bottom sediments was a design goal).
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Response: Clamshell dredging is not the most likely technique to use for dredging at this
site. In the FS, specialty hydraulic dredging has been assumed for costing purposes.

14. At the PSR site, a bottom dump type of disposal in 200' of water on a steep slope probably
would carry sediment hundreds (if not thousands) of feet down slope, in Eric's opinion. An
extensive numerical model analysis would be required to provide estimates of suspended
material concentrations and extent of transport (he is assuming that design goals would
include not wanting to resuspend contaminated sediments much, if at all, and would include
wanting disposal or capping material to be rather precisely placed and then have it stay in
place rather than migrate).

Response: The FS does not assume bottom dumping contaminated sediment into a CAD site
for disposal. For the FS CAD disposal option, clamshell placement -will be assumed,
although this has significant re-suspension potential. This is pointed out in the FS (See FS
Section 5.4.1.4).

15. A 5' to 6' cap is not something typically done, and the reason he suggested it here (under the
impression that the 3' cap was the desired ultimate design cap thickness) was solely because
in his view one could not rely on existing sediment placement methods to accurately locate 3'
of clean sediment-evenly- over a large area at PSR, given the relatively steep slopes. So the
extra placement was to assure that all areas would have a -minimum- of 3' cap in place when
all was said and done.

While tremie tubes are used in some instances to place material more precisely, his feeling in
this case is that it would have to be a very large one (perhaps 10' or more in diameter) to
efficiently move large amounts of material but at this size it would make the device
logistically impracticable (it would be very hard to move around such a large tube, and even
ones this large can become plugged up). FYI, Eric discussed the capping in place option
directly with Greg Stuesse of Weston on May 28th, along with monitoring the thickness of
placed material. He suggests that EPA and Weston may find a couple of published papers on
this topic of some help, and I will forward them to you.

Response: Noted. Tremie tubes are not assumed. The additional thickness of cap needed to
ensure a 3-foot thickness is incorporated in the FS (See FS Section 4.1.2).

16. An issue that is important for all upland or nearshore confined aquatic disposal facilities
(CDFs) is that of dike stability. This would also be true of subtidal (deeper) CADs. Due to
the slope on this site, Eric believes that a geotechnical study would be necessary to assure
dike stability. According to our geological engineers, a typical geotechnical study for this
type of project would consist of a field exploration phase and an office analysis phase.

The field investigation would consist of exploration borings at selected intervals along the
proposed containment dike alignment. In-situ testing of the soils would consist of Standard
Penetration Tests (SPT) and/or Dutch Cone type testing to determine relative density of the
subsurface soils. Soil samples would be taken and laboratory testing would be performed to
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determine soil parameters/characteristics for design. Typical laboratory tests would consist
of strength testing and consolidation testing.

The design analysis phase would evaluate the stability of the containment dike during and
after construction, the slope stability of the dredged slopes in relation to the containment
dike, and settlement of containment dike during and after construction.

For a project like this, the geotechnical investigation should be conducted when an alignment
for the containment dike is agreed upon. Any subsequent significant changes in the dike
alignment would require additional geotechnical studies. Typically, this type of geotechnical
study would be conducted during the plans and specifications phase of a project, however
geotechnical studies can be conducted during the feasibility study phase depending on what
information is available at the proposed site.

Again, the whole purpose of this would be to assure that once material is placed in a CDF or
deeper water CAD it stays in place in essence for perpetuity (excluding major seismic events
which could affect any remedial action).

Response: In the FS, a preliminary geotechnical evaluation has been completed to determine
conceptually if a nearshore disposal option warrants further investigation. If this option
initially appears feasible and the decision is made to proceed with nearshore disposal, then a
more rigorous geotechnical study -would need to be performed.

Review Comments: Tamara Allen, Environmental Specialist, Aquatic Resources Division,
Department of Natural Resources

General Comments

17. DNR has recently begun drafting criteria regarding cleanup and restoration of state-owned
aquatic lands. These criteria support DNR's long-standing assertion that state-owned aquatic
lands will not remain a repository or be used as a future repository for contaminated
sediments unless such a decision is based on a bay-wide planning effort that has shown this
use to be in the best interest of the resources and the public. As managers of state-owned
aquatic lands, DNR would like, in the context of an ecosystem management approach, to
return resource function and ensure resource protection and sustainability for the long-term
benefit of the resources and the public. The following draft criteria help to frame these goals:

• Aquatic lands are too valuable and scarce to be used as dumps;

• all disposal must be clearly in the long-term best interest of the public;

• disposal decisions will be made in the context of the whole bay and the department's long-
term stewardship goals for publicly-owned aquatic lands;

• truly hazardous materials will not be allowed to remain or be placed on state-owned aquatic
lands. Sediments that exceed Minimum Cleanup Levels (MCULs) under the Washington
State Sediment Management Standards or fail Toxic Criteria Leachability Procedures or US
Army Corps of Engineers' teachability procedures are considered hazardous sediments that
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exceed the standards. Where these exist on state-owned lands, but due to lack of technical
feasibility cannot be treated or removed, they must be isolated from the rest of the
environment. As soon as is technically feasible, the material must be treated or removed;

• investments in navigation and commerce along harbor areas and waterways will be
maintained to provide for economic growth and to avoid development elsewhere; and

• full costs will be evaluated, including habitat restoration.

Evaluation points associated with the criteria include:

• Consistency with the department's state land use plans;

• a clear net gain in habitat area and function;

• protection and creation of critical habitats for listed or candidate threatened or endangered
species;

• efficient use of state-owned aquatic land material for beneficial uses as defined in the Puget
Sound Dredged Disposal Analysis guidelines;

• disposal alternatives that prepare for rebuilding large blocks of habitat areas;

• disposal alternatives that provide for acquisitions and/or development of strategic habitat
areas;

• avoidance and minimization of impacts and compensatory mitigation measures; and

• the best rate of return on the investment of state natural resources.

DNR is in the beginning stages of implementation of these draft criteria in conjunction with a
number of bay-wide planning efforts, including Elliott Bay. I [Tamara Allen, DNR] look
forward to working with EPA and the other reviewing agencies on the integration of DNR
criteria with the group's additional goals and objectives for the PSR MSU. The following
discussion offers initial comments on the technical memoranda in the context of the preceding
criteria.

SPECIFIC COMMENTS

Technical Memorandum 1

18. Page 2,3.1.1 Remedial Action Objectives: Although restoration goals would not change
the general response actions associated with the RAOs as defined, a discussion needs to be
initiated regarding restoration objectives for this site to allow a more complete evaluation of
the general response actions. There needs to be a more thorough analysis of habitat potential
and the approach should be precautionary in order to ensure that any cleanup planning efforts
do not preclude potential restoration activities. Given the potential salmon listings in Puget
Sound under the Endangered Species Act (ESA), the proposed cleanup and restoration
activities for the PSR MSU should be evaluated through an ESA consultation.
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Response: A restoration (or habitat enhancement) component has been added to the
nearshore disposal alternatives.

19. Page 3, Treatment: I understand from our conversations that some additional investigation
into in situ treatment options is being undertaken. In situ treatment is consistent with both
DNR's draft criteria and with the potential stability issues associated with sediment removal
at the site (discussed in subsequent sections). I appreciate the effort to evaluate in situ
treatment further and look forward to continued discussions of possible innovative treatment
technologies.

Response: To date, no in situ treatment technologies for sediment are available. The papers
and projects referenced by DNR include studies ofbiodegradation rates for PAHs and other
organics under anaerobic conditions and ex-situ treatment pilot studies. For this reason, in
situ treatment technologies could not be used in developing alternatives.

20. Page 6, Technology Screening: Although an EPA guidance document for FS preparation is
referenced in a previous report section, it would be helpful to include more detailed
definitions of the three criteria being used to screen applicable technologies. Previous
sections referred to these criteria as: effectiveness, implementability, and cost; and
protectiveness, cost and technical feasibility. However, in this section, the criteria are
referred to as: technical difficulties, administrative concerns, or excessive costs. The
correlation between administrative concerns and the criteria as presented hi earlier report
sections is not clear to me; it seems as though administrative concerns are equivalent criteria
to effectiveness and protectiveness.

Response: These sections have been revised for consistency in the FS. Information on what
each of the 7 CERCLA criteria consists of is provided in the FS (See FS Section 5.2). The
criteria used to screen technologies are: (1) overall protection of human health and the
environment, (2) implementability, and (3) cost.

21. Page 7, Containment Technology Screening: As the text indicates, the thickness of a cap
needs to ensure long-term isolation of the contaminants. Depending on design
considerations, in order to adequately contain the contaminated material and possibly provide
habitat, a cap may need to be thicker than the approximated 3-foot thickness discussed in a
previous report section. As we have discussed, I would also like the potential for optimizing
cap design to augment microbial biodegradation to be assessed. The text also indicates that a
small portion of the cap may be impacted by anchoring.

Response: A 3-foot thick cap is used in the FS to isolate the sediments because of the
potential for bioturbation. Based on recent research by the University of Washington and
others, biodegradation of the PAHs is not significant under anaerobic conditions and is not
an option for sediment remediation in that biodegradation of PAHs will likely never achieve
cleanup levels.
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As DNR criteria state, it is important that the site-specific planning efforts are developed in
the context of a bay-wide plan that includes discussions of land use and commerce and
navigation issues, as well as cleanup and habitat restoration. The initial steps of a bay-wide
planning effort were undertaken by a number of federal, state, and local agencies and tribal
governments and can be found in the Development of an Aquatic Management Plan for
Elliott Bay and the Duwamish Estuary: A Study which was prepared by PTI Environmental
Services for the Puget Sound Water Quality Authority in 1993. As part of DNR's planning
efforts for Elliott Bay, this study will be revisited in light of current conditions (particularly
the proposed salmon listings), and I would like to encourage continued discussion of cleanup
and restoration at the PSR MSU in the context of a larger planning effort for Elliott Bay.

The summary table at the end of the text (Table 1) provides cost estimates for some of the
technologies, including the capping option. It would be helpful if the text included a
discussion of these cost estimates. For example, it is not clear if the cost estimates include
long-term monitoring and maintenance costs. DNR criteria ask that full costs be evaluated,
including costs associated with habitat restoration. The full costs for the capping option
should also include and estimate for accurate placement and monitoring of cap material at
depths of approximately -250 feet MLLW which, as the text indicates, requires more effort;
the goal is complete isolation of the contaminated material. And, finally, as the capping
option is evaluated further, the full cost evaluation should include compensatory costs
associated with the use of state-owned aquatic lands as a repository for contaminated
sediments.

Response: EPA believes the recommended alternative is compatible with bay-wide planning
and will minimize interference with future plans. The costs shown in the memorandum were
used for screening and were primarily the costs to construct or treat the sediment (i.e., these
costs were not all inclusive). Costs for the set of remedial alternatives addressed in the FS
include all costs associated with that alternative including monitoring and mitigation costs to
the extent possible (See Appendix F of the FS). EPA agrees that compensatory cost should
be a component of cost comparison and looks forward to further discussion of this issue.

22. Pages 7-8, Removal Technology Screening: As discussed previously, DNR encourages the
removal of all contaminated material from state-owned aquatic lands. However, as we have
also discussed, the main concern that DNR has associated with the removal option at the PSR
site, is slope stability. A large part of the sediment contamination at the PSR site is located
on a delta front. Removal of this material off the delta front has the potential to cause slope
failures. Site-specific geotechnical information needs to be acquired and evaluated in order
to better assess the removal option.

Response: A preliminary geotechnical evaluation has been conducted as part of the FS that
indicates removal of material could be completed without slope failure (See FS Appendix C).

23. It is not clear from the discussion of the option to dredge materials exceeding cleanup
screening levels (CSL) if the total volume in exceedance will be removed. There is
discussion of a small percentage of material in exceedance of CSL at depths that may be
prohibitively deep for dredging; however, the discussion also implies complete removal. All
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materials in exceedance of CSL should be removed unless technically infeasible, and the full
costs associated with complete removal should be evaluated.

Response: The dredging alternative has been reconfigured such that contaminated material
at depths too deep to dredge(>-200' MLLW) will be capped (See FSSection 4.2.2.2).

24. DNR's criteria ask for the removal of all truly hazardous materials, as defined by MCUL
exceedances, from state-owned aquatic land. This is a minimum criteria. It is important to
note that DNR's long-term stewardship goals for state-owned aquatic lands include returning
resources to their full function and protecting their long-term health. Removal of material to
SQS is most consistent with these goals. Because of this and notwithstanding the potential
stability issues, I would like to request further analysis of the option to dredge all sediments
that exceed SQS.

Response: Dredging all sediment that exceeds SQS would consume all of the available
nearshore disposal capacity off of Lockheed assuming the facility were filled and capped to
15 feet above MLLW. CAD disposal sites available to handle this capacity have not been
located. Costs for this remedy can range from $35 to $80 million, depending upon the
disposal option. Therefore, this option was not included.

25. Pages 9-10, Disposal Site Technology Screening, Nearshore Disposal: As we have
discussed, one of the main concerns associated with the nearshore disposal option is slope
stability. The proposal is not only to remove material off the front of the delta in close
proximity to the area on which disposal will occur but also to place that material in a facility
that is designed out to the break in slope at the top of the delta. This combination of
activities creates what could potentially be significant slope stability issues. We have
discussed the fact that if a nearshore option is to be evaluated, the footprint for the facility
must be moved inshore approximately 500 feet, m addition, site-specific geotechnical
information needs to be evaluated in order to better assess stability issues associated with
material removal and placement in a nearshore facility. A second geological consideration
that will need to be addressed for the nearshore option is the close proximity of the proposed
facility to the Seattle Fault. This is a factor not only in evaluating the suitability of this site
for a nearshore fill but also in design considerations for the facility.

Assuming the geotechnical issues are resolved, the idea of submerging part of the nearshore
facility to create habitat is relatively consistent with DNR criteria. However, we would also
like to see the creation of larger blocks of habitat in the context of a bay-wide planning effort.
And, also in the bay-wide context, cleanup activities at the Lockheed site and other cleanup
sites in the bay, as well as any land use considerations at the Lockheed site, should be
coordinated with the nearshore proposal.

After geotechnical considerations, if the nearshore facility is still proposed on state-owned
aquatic lands, DNR criteria ask that the disposal decision clearly be in the long-term best
interest of the resources and the public and that the decision is made in the context of the
whole bay. And, as discussed under the capping option, an evaluation of full costs must be
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completed, including compensatory costs for use of state-owned aquatic lands as a repository
for contaminated materials.

Response: The concept for the nearshore disposal option has been evaluated in the FS with
respect to geotechnical concerns. A preliminary geotechnical evaluation has been completed
to assess the technical feasibility of the nearshore disposal site and its stability concerns (See
FS Appendix C.) If this option is selected, further geotechnical studies will need to be
completed to support design of the disposal site. For the purpose of the FS, the nearshore
disposal option will be located back from the delta front such that geotechnical stability is
ensured. Moving it back 500 feet is not reasonable given that the whole area is only 800 to
1,000 feet wide. Moving it back this far would eliminate all its disposal capacity.

Potential habitat development on the face of the berm has been discussed in the FS (See FS
Section 4.3.2 and Figure 4-15). Sloping the fill area itself is technically not feasible given
that the material has little internal strength to withstand sloping.

The nearshore disposal option has been spatially integrated with the Lockheed cleanup
plans. This integration is discussed in the FS. (See FS Section 4.3.2)

27. Pages 9-10, Disposal Site Technology Screening, CAD: DNR encourages your proposal to
work with the Corps and the agencies participating in the Multi-User Disposal Site (MUDS)
workgroup to identify areas in the vicinity of Elliott Bay that might serve as potential CAD
sites. DNR is an active participant in this process and will be evaluating the identification of
sites in the context of the aforementioned criteria.

Response: The Corps was queried regarding potential options for CAD sites locations.
Potential CAD sites are shown and evaluated in the FS (See FS Section 4.3.1 and Figure 4-
12).

28. Pages 9-10, Disposal Site Technology Screening, Upland Disposal: Assuming the
geotechnical issues associated with the removal of material from the delta slope are resolved,
DNR requests that the upland disposal option be retained for further consideration, primarily
because it is seen as a potentially viable option that would ensure removal of contaminated
material from state-owned aquatic lands without subsequent disposal onto other state-owned
aquatic lands.

Response: Upland disposal is included as a disposal option in the FS (See FS Section 3.3.3.3
and 4.3.3).

29. Page 10, Treatment Technology Screening: Please see my previous comments (Page 3,
Treatment)

Response: Noted

Technical Memorandum 2
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30.1 do not have additional specific comments associated with the second technical /"""̂
memorandum, beyond those discussed in the context of the first memorandum. The only
comment that I do have is an offer of assistance in determining availability of clean sediment.
Ted Benson, DNR's Puget Sound Dredged Disposal Analysis Coordinator, can be reached at
(360)902-1083 for information regarding sediment availability.

Response: The Corps has provided information with respect to upcoming dredging projects
in the next 7 years and estimates of capping sediment availability have been developed. This
information is included in the FS (See Section 4.1.2.1 and Table 4-2).

From Dr. Robert Kayen, Research Civil Engineer, United States Department of the
Interior, Geological Survey.

Subject: Sediment Feasibility Study for the PSR Site

31.1 read Technical Memorandum 1: Sediment Feasibility Study Technology Identification and
Screening and Technical Memorandum 2: Sediment Feasibility Study Alternative
Development, written for the PSR site. Although I cannot address issues of the cost-benefit
or relative effectiveness of the competing technologies, I reviewed the document from the
perspective of its technical merits given the geologic setting and concerns of seismic stability.

Neither memorandum addresses the serious issue of seismic stability of a placed cap or
berm/retention structure. The two primary issues regarding seismic loading of the slope are:
1) are the native deposits susceptible to liquefaction, inertially driven displacement or flow
failure and 2) does the placement of a surcharge (l-2m thin cap or 35' bermed retention
structure increase the susceptibility of the slope to liquefaction, inertially driven displacement
or flow failure.

Site specific analysis of the liquefaction potential of the native sediment is needed prior to
selection of remediation technology as these deposits are generally loose late-Holocene
silt/sand non-cohesive materials (Hart/Crowser Report). Proximity to known active faults
like the Seattle fault warrant detailed investigation of this hazard. Our studies indicate that
some native sediment in the region immediately offshore PSR are susceptible to liquefaction
during earthquakes and could potentially runout into deeper water in a flow failure (Kayen,
Earnhardt, and Palmer, in press). Placement of a 1-2 m cap on these materials probably
would not have a significant impact on the seismic performance of the native sediment. The
placed cap may be susceptible to liquefaction and flow failure, and may need to be rebuilt
following an earthquake.

The placement of a 10-meter berm and sediment retention facility will, with certainty,
increase the seismic-induced stresses in the underlying native deposits and may elevate the
effective overburden stress-normalized seismic shear stresses (ratio of earthquake stresses to
burial stress) for these deposits. A site-specific analysis of the impact of the retention facility
on the liquefaction and flow-failure potential of the underlying native sediment is warranted.
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The seismic stability of the offshore may be considerably reduced if the structure is built to
+10' MLLW and the underlying native sediment is shaken prior to reaching equilibrium
under the new surcharge: Such equilibrium could take decades or more to achieve depending
on the amount of interbedding of fine-grained layers in the native deposits and the likely
drainage pathways. Drainage could be accelerated using wicks, although there are significant
issues regarding the influence of wicks on upward migration of contaminants. An analysis of
the rate of compaction and full dissipation of excess pore pressures of the native sediment
under the load of a 10m berm is warranted.

The retention facility may, itself, be prone to liquefaction and flow failure if the berm and
retained materials are loosely placed. Design considerations must address a minimum-
threshold compaction effort for the berm to resist liquefaction, if it is to be built of sand.

Response: The seismic stability of this site is of concern. If nearshore disposal is selected as
the preferred disposal option, further evaluation will need to be completed such that the
likely failure under a given magnitude of earthquake can be determined. Then, EPA and
other agencies will make a risk management decision whether this disposal option meets
their risk criteria or whether the cost of cleanup after failure offsets the disadvantages of
other disposal options and is worth the risk.

32. Other Considerations: Biological activity of benthic organisms may result in "tilling" of a
placed cap by bioturbation (diffusion through biological mixing). Such mixing could
contaminate the cap and bring contaminant to the surface. Benthic organisms could
bioaccumulate contaminants and serve as base-level introducers of contaminant to the food-
chain. An analysis of the potential rates of bioturbation should be done by a marine biologist
specializing in biodiffusion processes. Critical questions are 1) is a sandy cap considerably
different from the native sediment in texture and organic content to be a preferable host-
environment for benthic organisms? 2) what is the tilling depth of benthic organisms local to
Elliott Bay? 3) are the contaminants likely to accumulate in benthic animal tissue?

Response: If benthic organisms are exposed to site-related contaminants, these chemicals
would accumulate in their tissues (benthic invertebrates do not readily metabolize PAHs)
and serve as a pathway for exposure of other aquatic organisms. However, bioturbation is
not expected to have significant influence on the confining nature of a cap. The selection of a
3-foot cap is, in part, designed to address bioturbation. For the majority of soft-bottom
habitats in Puget Sound, the biologically active zone is considered to be the top 10 cm (or
less). The deepest burrowing organisms tend to be members of the stable communities that
inhabit the very deep, fine-grained basins of Puget Sound (i.e., deeper than the PSR MSU).
One exception is the ghost and mud shrimp, which inhabit finer-grained sediments in
intertidal and shallow nearshore environments in inlets and bays. These organisms create
burrows up to 2 to 3 feet below mudline (burrowing activity tends to be heaviest in the upper
18 to 20 inches of sediment). These species have not been documented at the site, but most
sampling devices for benthic organisms do not necessarily capture these shrimp. However,
their typical habitat is not present at the PSR site.
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33. Recommendations:—The assessment of liquefaction and flow potential of the cap should be
made through existing field methodologies (Cone Penetration Testing/Standard Penetration
Testing, and textural analysis of sediment). The Washington Department of Natural
Resources and Department of Transportation have these field capabilities and could be used
to rapidly develop a dataset for liquefaction assessment by drilling/probing onshore near the
waters-edge at the PSR-Lockheed sites. Offshore barge-based drilling and probing could
then be used to complete an onshore-offshore tie of the data. Assessment of liquefaction-and
flow failure-hazards should follow these efforts for both the offshore and onshore zones. An
advantage of using an onshore-offshore drilling and probing program is that the native
sediment onshore have already been loaded by a 'sediment retention facility' through the
construction of the onshore PSR-Lockheed facilities, and so comparisons can be made
between the seismic hazard potential of the native deposits offshore prior to modification and
at a 'post-construction' site very similar to the proposed berm/retention environment in the
same geologic environment.

A marine biologist is needed to address concerns of benthic biodiffusion of contaminants
through a cap.

Response: It is EPA 's understanding that DNR and the USGS are pursuing additional
investigations regarding liquefaction and flow potential. As any results become available,
EPA will incorporate this information into it's decision-making process. Please also see the
response to the issue ofbioturbation, above.

Glen R. St. Amant, Senior Sediment Specialist, - Muckleshoot Indian Tribe, Fisheries
Department

Comments on the Draft Remedial Investigation Report

34. Section 2.2.2. Biota. Page 2-11 (last paragraph) and 2-12 (first two lines). Although this
paragraph mentions that Chinook salmon are common in the vicinity of the Marine Sediment
Unit (MSU), there is no mention of the proposal by National Marine Fisheries Service to list
this species as threatened under the Endangered Species Act (ESA). Please incorporate this
information. As a sidebar, you may want to consider mentioning how EPA plans to
coordinate with this proposed ESA listing at this site, since this will be a requirement at PSR.

Response: The proposed status for Chinook salmon was mentioned in Appendix K of the Rl,
under Federally Recognized Sensitive Species in the description of potential receptors. Also,
this issue was addressed through project-specific criteria in the FS (Section 1.2).

35. Section 3.3.2.5. Free-Phase and Dissolved Creosote Migration. Page 3-8. Last Sentence.
This sentence states that due to the depth of free-phase dense Non-Aqueous Phase Liquids
(DNAPL) observed in the sand stringers, DNAPL is unlikely to surface through the sediment.
Please explain this point further. Although depth is certainly a consideration in the likely fate
of DNAPL transport, so is the deeply sloping offshore sediment bathymetry. Therefore, even
if you[r] point remains the same, this issue could be clarified for the readers.
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Response: A detailed description of the potential for DNAPL transport is included in the
Upland Rl (RETEC 1997).

36. Section 5.4. Areas of MSU Surface Sediment Exceeding Chemical Criteria. Page 5-5. Last
Paragraph. This section discusses the approximate areal extent of PAH surface sediment
contamination at the MSU. However, upon review of the data and Figure 5-14, it is evident
that EPA has not delineated the PAH exceedance boundary at the northwest area of the site
(specifically, the areas northwest of stations EB136, EB137, and EB144). Please explain
how this information gap has and will influence EPA remedial decision making at the site.
For example, it would seem that various risk characterization scenarios would change,
depending upon the estimated areal extent of contamination. Therefore, the estimated
protectiveness of differing remedial alternatives may also be affected by this lack of
information. In addition, information on the extent of contamination at Station EB115 needs
to be presented.

Response: The northwestern boundary described above is characterized by low level SQS
exceedances of only a few chemicals. Dibenzofuran is present at all three stations at
concentrations ranging from 1.4 to 1.5 times the SQS. Acenaphthene is at two stations
slightly above the SQS (1.1 times) and at the third stations at 1.4 times the SQS. Fluorene
and naphthalene are present at one station each at their respective SQS criterion (i.e., 1.0
times). For the purposes of delineating the site boundary, EPA feels that these data are
sufficient to delineate the site.

Data for Station 115 are presented in the Appendix D of the RI.

37. Section 6.3. Contaminant Selection. Page 6-2. Last Sentence in Paragraph. This
sentence states that PCBs and mercury were not evaluated, because the relationship to the
upland wood-treating activities was not shown. However, i[t] also states that the areas of
exceedance of these chemicals generally correspond to the PAH-contaminated areas. The
Trustees are concerned with this approach. Chapter 5 of the RI points out that 60% of the
PCB sampling stations exceeded SQS criteria and approximately 40% of the mercury
sampling stations exceeded SQS criteria. Therefore, regardless of the source, these
contaminants are present at levels of potential concern throughout the MSU. Since the PSR
RI/FS process will rely on the basis of ecological and human health incremental risk
reductions for determining the protectiveness of various remedial alternatives, the proposed
decision not to evaluate PCB and mercury risks may skew the residual risks that will actually
exist at the MSU following cleanup. Therefore, the Trustees strongly encourage EPA to
incorporate PCB and mercury as contaminants of concern (COCs) in the MSU. Incorporation
of PCBs and mercury as COCs would also necessitate an evaluation of the adequacy of
source control for these contaminants on the proposed remedial method.

Response: EPA will address the PCB and mercury exceedances within the PAH footprint in
the MSU (See Figures 4-6 through 4-8, 4-10 and 4-11 of the FS). EPA believes that both
mercury and PCBs represent historical sources. PCBs are believed to primarily have
originated from the old Seattle Landfill via the Longfellow Creek overflow. The Port of
Seattle has cleaned out the pipe and excavated sediments immediately in front of the outfall.
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In addition, material from the landfill has been reconsolidated and confined within the
upland facility as part of the redevelopment by the Port. The primary mercury sources are
from the West Waterway and were transported to the MSU via longshore sediment transport
processes.

38. Section 6.6. Human Health Risk Characterization and Uncertainties. Page 6-6. Second
Paragraph. This paragraph summarizes (as detailed in appendix K) the two risk reduction
scenarios considered for cleanup: 1) cleanup of sediments in the MSU above Sediment
Management Standards (SMS) Cleanup Screening Levels (CSL), and 2) cleanup of sediments
in the MSU above SMS Sediment Quality Standards (SQS). Upon review of your proposed
remedial alternatives for this MSU, it appears that most proposed alternatives neither
eliminate all CSL exceedance areas nor SQS exceedance areas. Therefore, the exercise of
determining these incremental risk reduction scenarios does not seem to address your desired
purpose of determining the protectiveness of various remedial alternatives. The Trustees
would like EPA to revise their incremental risk reduction calculations to more accurately
reflect different cleanup alternatives that will be retained for consideration in the FS. hi
addition, the previous comment on incorporation of PCB and mercury information should be
included in this revised risk calculation.

Response: The risk reductions associated with each are included in the FS (See FS Sections
5.3.2.1, 5.3.3.1, 5.3.4.1).

39. Section 6.6. Human Health Risk Characterization and Uncertainties. Page 6-6. Third
Paragraph. This paragraph essentially states that either of the two general cleanup scenarios
(cleanup to CSL or to SQS) fall short of the Washington Model Toxics Control Act (MTCA)
risk management range, which is an ARAR. However, cleanup to SQS comes closer to this
range. Please explain how EPA plans to incorporate this information into selection of a
protective remedy. This issue is especially unclear since several cleanup alternatives
proposed in the FS Technical Memoranda propose cleanup to the less protective CSL range
or even only a portion of the CSL contamination in the MSU.

Response: MTCA defers sediment cleanup to the SMS (WAC 173-204), which has no specific
risk management range. All alternatives meet the risk range as specified in the NCP.

Comments on the PSR Sediment Feasibility Study Technology Identification and Screening
Technical Memorandum 1.

40. Section 3.1.1. Remedial Action Objectives. Page 2. First Bullet. The risk range
proposed is 1 x 10^ to 1 x 10"6. However, the MTCA (an ARAR) risk management range is
1 x 10~5 to 1 x 10"6 Please change the proposed Remedial Action Objective to reflect the
MTCA range.

Response: The risk range 1 x Iff4 to 1 x Iff6 is specified in the NCP (40 CFR 300) and stated
in the EPA CERCLA Guidance Documents. MTCA defers sediment cleanup to the SMS (WAC
173-204), which has no specific risk range.
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41. Section 3.2. Technology Screening. Pages 6-11. The reason that certain technologies are
proposed to be screened out do not seem to be consistently applied. For example, costs are
used to screen out certain technologies without a discussion of the relative
environmental/human health protectiveness (i.e., how well the Remedial Action Objectives
are met) for those alternatives. Other alternatives are retained, but limited information on
estimated costs or relative environmental protectiveness is given. This section should be
revised to reflect a more consistent evaluation approach.

Response: Two technologies were screened out. The two technologies were upland disposal
and sediment treatment. Based on earlier comments, upland disposal will be retained and
this section will be revised accordingly. Sediment treatment will still be eliminated based on
technical feasibility issues. (See FS Section 3.4).

42. Section 3.2.2. Containment Technology Screening. Page 7. Second Paragraph. The
first sentence of this paragraph states that capping is technically implementable at this site.
Has EPA already evaluated the potential cap stability issues at this steeply sloping site? Has
EPA already evaluated the efficacy of a cap to effectively isolate DNAPLs in the sediment?
Whereas the Trustees do not object to retaining this technology for further evaluation, some
of the major challenges could be identified in this paragraph.

Response: These issues have been evaluated. The site has slopes generally less than 18%.
Caps can be placed on slopes up to 25% with reasonable stability. The FS contains a
thorough discussion of this issue (See Section 4.1.2 and 4.1.6 of the FS). There is no
conclusive evidence that suggests DNAPL is present in the sediment offshore. However, if it
was present, it would tend to have a downward migration potential. Placement of a 3-foot
thick cap would prevent exposure to DNAPL impacted sediment if it exists.

43. Section 3.2.3. Removal Technology Screening. Page 8. Last Paragraph. This paragraph
is extremely confusing. First of all, it seems that this section begins to develop remedial
alternatives, in addition to the purpose of the Memo, which is to screen technologies.
Perhaps much of this discussion should be moved to Tech. Memo 2. Regardless of where
these discussions occur, please consider the following comments on the alternatives
discussed in this paragraph. Dredging to SQS is proposed for no further consideration
because of cost compared to capping. It is not clear that EPA has fully considered the costs
of capping sediment on State-owned Aquatic Land. Has the EPA coordinated with the
Washington State Department of Natural Resources on this issue? In addition, dredging to
the CSL is proposed for further evaluation, based solely on cost. It would seem that a
discussion of the ability of the proposals to achieve the Remedial Action Objectives would be
warranted. Finally, a statement about the likely capacity of disposal facilities is made,
without any supporting information.

Response: The cost for capping on state-owned aquatic land is discussed in the FS to the
extent possible (see also, response to Comment 2). Dredging to CSLs has been retained
because the sediment is shallower and easier to dredge, it meets the RAOs, requires less
precious disposal area and is significantly less expensive. Dredging to SQS has been
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eliminated because of depth, the large disposal capacity required and cost. No Disposal
sites have been identified that are large enough to handle 970,000 cy of sediment. The
estimated maximum capacity of the PSR (Lockheed Near shore Disposal Site is 900,000 cy.
Use of this site to dispose of PSR sediments would leave no capacity to dispose of Lockheed's
sediment. The CAD sites have a maximum capacity of 730,000 cy; which is less than the SQS
volume. Approximately 15% (150,000 cy) of the SQS sediment is greater than 200 feet below
MLLW and can't be dredged. Although cost was a factor in its elimination, it was only one
of many.

44. Section 3.2.4. Disposal Site Technology Screening. Page 9. Second Paragraph. The
disposal site option discussed is proposed to fill up to the existing upland grade. Please
consider options that would not be as disruptive to habitat, such as not constructing the entire
facility to upland grade, but rather incorporating intertidal habitat features. In general, the
Trustees do not encourage alternatives that involve filling of the marine environment, and the
associated habitat loss, when other viable alternatives exist.

Response: The nearshore disposal option in the FS addresses the concern of
intertidal/shallow subtidal areas. Constructing the site such that the material inside the berm
is intertidal would be technically very difficult due to the lack of strength in the dredged
material and loss of disposal capacity. Intertidal areas have been incorporated into the
outward face of the confining berm. (See FS Section 4.3.2 and Figure 4-15)

45. Section 3.2.4. Disposal Site Technology Screening. Page 10. Third Full Paragraph.
Upland disposal is proposed not to be retained for further consideration, because of lack of
available sites. However, no information on how this conclusion of site availability was
made. In addition, conversations with the U.S. Army Corps of Engineers indicate that EPA
was provided with some candidate sites. The Trustees strongly encourage EPA to retain
upland disposal for additional consideration.

Response: Upland disposal will be retained as a disposal option.

Comments on the PSR Sediment Feasibility Study Alternative Development Technical
Memorandum 2.

46. Section 2.1. Development of Alternatives. Page 1. Last Full Sentence. This sentence
states that alternatives were developed to be protective of human health and the environment
as defined by the Washington SMS. However, the risk range incorporated into the SMS from
MTCA for human health (1 x 10"5 to 1 x 10"6) does not seem to be achieved under many of
the alternatives (please refer to the RI, page 6-6). Please clarify this apparent contradiction.

Response: MTCA defers sediment cleanup requirements to the SMS; there are no numerical
human health risks in the SMS. The risk range used was that specified in the NCP (40 CFR
300) 1 x Iff4 to 1 x Iff due to lack of other specific risk guidance for sediment.

47. Section 2.1. Development of Alternatives. Page 2. Last Sentence. This sentence
mentions that adequate source control measures will need to be employed, regardless of the
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remedial alternative, to ensure remediation efficacy. The example given for source control is
the placing of clean fill to extend the shoreline. The Trustees strongly encourage EPA to
consider other source control measures that do not involve filling the marine environment or
intertidal habitat areas.

Response: Areas near the shoreline are not amenable to dredging due to slope stability (See
FS Section 4.1.7.2). Capping in these areas is the only option available, in addition to the
No Action option.

48. Section 4. Site-Specific Constraints Affecting Remedial Alternatives. Page 10. Please
add a bullet identifying that Tribal Treaty Fishing occurs within the MSU.

Response: This has been added in the FS (See FS Section 1.2).
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TECHNICAL MEMORANDUM

SELECTION OF A CLEANUP LEVEL FOR THE PACIFIC SOUND RESOURCES
MARINE SEDIMENT UNIT

The minimum cleanup standard under the Washington State Sediment Management Standards
(SMS) Rule has been selected as the trigger for active remediation of sediments within the
Pacific Sound Resources (PSR) Marine Sediments Unit (MSU). An exception to the use of the
minimum cleanup level (MCUL; equivalent to the cleanup screening level or CSL) is in the
cleanup of PCBs in the nearshore environment. At those locations, PCS sediment concentrations
exceeding the Sediment Quality Standard (SQS) will be included in the area to be remediated.

SUMMARY

The justification for selection of the MCUL for PAHs is as follows:

• No benthic community impacts were evident at the nine biological sampling stations
based on the comparison of major taxa abundance at the site to reference conditions.

• Bioassay failures were noted, but were primarily for the amphipod bioassay and
generally were within the minor adverse effects range.

• Biological samples were collected from within the MCUL/CSL chemical exceedance
area where more severe effects were anticipated. Only minimal adverse impacts are
predicted in remaining areas with sediment concentrations between the SQS and the
MCUL/CSL.

• Cleanup of the area exceeding the MCUL/CSL chemical standards will address the area
where adverse effects were observed.

• Cleanup to the MCUL/CSL addresses the areas where contaminated sediment has
accumulated at depth and confines the greatest mass (approximately 96 percent) of
contaminants.

• The majority of the sediments that will remain in place following cleanup (i.e., those that
have chemical concentrations less than the MCUL/CSL) are in deep water and provide
minimal exposure potential to fishers and recreational users of the bay.

• The moderately contaminated sediments that will remain following cleanup do not occur
within the critical nearshore habitats used by juvenile salmonids.

• Mercury contamination will be addressed by cleanup of PAHs exceeding the
MCUL/CSL chemical criteria.

• Human health risks are similar for remedial alternatives that achieve the MCUL/CSL
versus the SQS).
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• Use of the MCUL/CSL as the cleanup trigger will address sediments as a source of V-V „
contamination to deeper, less contaminated sediments. All other sources of PAH I I
contamination have been controlled to the degree that recontamination is unlikely.

• Cleanup costs to achieve the SQS were greater than 190 percent of the costs to achieve |j
the CSL. U

Justification for the selection of the SQS for PCBs in the nearshore environment is: (|

• The nearshore environment provides critical habitat for juvenile salmonids and their
prey. Puget Sound chinook are currently proposed as a threatened species and will n
require restoration. U

• Cleanup of PCBs in areas exceeding its SQS is cost effective because only minimal
additional area will require remediation (i.e., PCBs co-occur with PAHs)

DISCUSSION n

Selection of the MCUL as the cleanup level for PAHs was based on data collected as part of the
remedial investigation (PJ) and feasibility study (FS) that has been completed for the PSR MSU.
During the RI, surface sediment samples were collected from 161 unique locations over 150
acres in Elliott Bay to delineate the nature and extent of the contamination in the vicinity of the
PSR upland unit. Sample locations ranged in depth from -0.5 to -81 meters MLLW. Of those
samples, 109 were analyzed for chemical or physical parameters (others were subjected to
immunoassays or archived). At 17 locations, subsurface samples at 4-foot intervals up to 20 feet
below mudline were analyzed for similar constituents. The subsurface samples were located
within the area predicted by the USGS sub-bottom profiling data to be areas of significant
accumulations of contaminated fill material that was a result of releases from the site (direct
discharge of waste materials, dumping, spills, etc). Biological effects tests were conducted at
nine locations hi the area bordering the predicted footprint of the contaminated fill. Tests
included amphipod mortality, echinoderm embryo abnormal development/mortality, and benthic
community structure (based on major taxa abundance).

The results of the RI indicated that 47 acres exceeded SMS chemical CSLs for PAHs in surface
sediments and 96 acres (inclusive of the CSL exceedance area) exceeded the more stringent SQS
for these chemicals. Accumulations of contaminated sediment at depth appear to be primarily
associated with the area identified by the USGS as potential fill north of the upland facility and a
secondary discharge/disposal area north of Crowley Marine Services.

No benthic community effects were noted at any of the nine sampling locations. Larval
abnormality/mortality in exceedance of the SQS was limited to one location (EB104).
Amphipod mortality exceeded the CSL criterion at two locations (EB60 and EB87); five other
locations exceeded the SQS criterion (EB67, EB77, EB80, EB85, and EB104). Stations EB49
and EB106 in the western portion of the site had no bioassay exceedances. Details of the
evaluation are provided in Attachment 1. f^\.

^—x
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The majority of the stations exhibiting SQS-level biological effects fell within the CSL chemical
exceedance area. The range of chemical exceedances at the stations with SQS biological
exceedances was 1.5 to 12.1 times the SQS chemical criteria, which tends to suggest that the
chemical criteria over-predict the potential for biological effects at this site. However, the
biological data were collected to support a ecological risk assessment, rather than boundary
delineation. As a result, there are too few data to fully delineate cleanup areas based on biological
data alone.

Under the SMS Rule, the cleanup of a site should result in an elimination of adverse effects to
biological resources and significant health threats to humans. The SQS are considered the
numerical values that correspond to this narrative goal. A site-specific cleanup standard is to be
as close as practicable to the SQS, given consideration of environmental effects, feasibility and
cost. Given site-specific factors, a cleanup level can be selected from within the range of the
SQS at the time of cleanup (SQS0, the most stringent standard) to the minimum cleanup level
after 10 years of natural recovery (MCULio). Where natural recovery is not likely, the upper end
of the range is restricted by the MCUL (to be achieved at the time of cleanup or MCULo). To
date, three cleanup standards have been applied at sites in Puget Sound: the SQSo, MCULo, and
MCUL10.
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ATTACHMENT 1

Evaluation of the bioassay data was based on the Washington State Sediment Management
Standards, which requires comparison of site samples to reference samples. However,
substitution of the planned reference station data was required due to reference area performance
failures. Accordingly, the data were evaluated several ways. The first method compared the
bioassay responses to those of the least impacted reference samples (Carr Inlet). Inclusion of this
approach was based on a recommendation from Ecology's technical representative, after their
review of the RI data. The second method involved use of the reference area performance criteria
(25 percent mortality for amphipods and 30 percent combined abnormality and mortality for the
echinoderm test) as the reference values. This second method was applied for the reason that this
level of response is allowed at a reference site and would be considered to be within the range of
an unimpacted population.

The MSU bioassay results, when compared to Carr Inlet, only showed a CSL level hit for
amphipod mortality at one MSU station. No other bioassay failures occurred. The results are
provided in Tables J-l and J-2.

When compared to performance criteria, 7 of the 9 amphipod tests had significantly greater
mortality than would be allowed at a reference site; 5 at an SQS-level and 2 at a CSL level. Only
one echinoderm test had significantly higher effective mortality and was at an SQS-level with
respect to the magnitude of effects. The results are provided in Tables J-l and J-2. As part of the
ecological risk assessment, the relationship between the magnitude of effects and chemical
concentrations was examined; amphipod mortality did not appear to be a reliable predictor of
where PAH concentrations were elevated (high mortalities occurred where few PAHs exceeded
criteria at low levels [less than 2 times the SQS] and where many PAHs were highly elevated.
Low mortalities occurred under the same scenarios), hi contrast, the incidence of abnormalities
in echinoderm larval development showed a strong relationship to the magnitude of PAHs.

The seven stations with the potential biological failures (SQS or CSL) based on comparison to
performance criteria are located at the boundary of or within the area identified by the USGS as
non-native sediments/potential fill. All but one sample is associated with CSL chemical
exceedances in the surface sediments. The two stations passing all biological tests were
associated with the discharge/disposal area north of Crowley Marine Services.

For the purposes of discussion, the comparison to performance criteria was retained because it
represents a more protective approach than accepting the Carr Inlet results.

98-0654.APP J.A-1 24 November, 1998



Draft Feasibility Study—Pacific Sound Resources Appendix J

This page intentionally left blank

98-0654.app J-2 24 November, 1998



Table J-1—Comparison of Amphipod Results to Carr Inlet and Reference Area Performance Criterion

Station

Amphipod

Average
Mortality (%)

vs. Carr Ref

t-test P-Level
Exceeds SQS

Criterion?
Exceeds CSL

Criterion?
Overall SQS
or CSL Hit

vs. SMS Ref
KW P-Level
(vs. 25%)"

Exceeds SQS
Criterion?

Exceeds CSL
Criterion?

Overall SQS
or CSL Hit

PSR MARINE SEDIMENT UNIT

EB49

EB60

EB67

EB77

EB80

EB85

EB87

EB104

EB106

28

61

46

51

43

51

72

43

37

<0.329

<0.059

<0.213

<0.169

<0.304

<0.163

<0.022

<0.283

<0.448

No

No'

No"

No'

No'

No'

Yes

No'

No'

No

No

No

No

No

No

Yes

No

No

-

-

-

-

-

-

CSL

—

-

<0.288

<0.003

<0.003

<0.010

<0.047

<0.010

<0.003

<0.045

<0.120

No'

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

Yes

No

No

No

No

Yes

No

No

-

CSL

SQS

SQS

SQS

SQS

CSL

SQS

-

REFERENCE

CARR

CARR SQS

CARR CSL

SMS REF

SMS REF SQS

SMS REF CSL

36

36

66

25

25

55

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

—

-

-

-

-

-

_

-

-

-

-

-

—

-

-

-

-

-

—

-

-

-

-

-

'Exceeds numeric criterion but not statistically significantly different from reference
bNon-parametric Kruskal-Wallis (KW) required in place of t-test as there is no variance associated with the substituted reference value
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Table J- 2—Comparison of Echinoderm Results to Carr Inlet and Reference Area Performance Criteria

Station

Echinoderm

Effective
Mortality (%)

vs. Carr Ref

t-test P-Level

Exceeds
SQS

Criterion?

Exceeds
CSL

Criterion?
Overall SQS
or CSL Hit

vs. SMS Ref

KW P-Level

(vs. 30%)b

Exceeds
SQS

Criterion?

Exceeds
CSL

Criterion?
Overall SQS
or CSL Hit

PSR MARINE SEDIMENT UNIT

EB49

EB60

EB67

EB77

EB80

EB85

EB87

EB104

EB106

10
10.8

28

13.1

21.1

31.7

41.3

49

16.7

<0.001

<0.001

<0.088

<0.002

<0.018

<0.206

<0.327

<0.034

<0.003

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

-

-

-

-

-

-

-

-

-

<0.001

<0.001

<0.008

<0.008

<0.209

<0.209

<0.053

<0.001

O.008

No

No

No

No

No

No

No

Yes

No

No

No

No

No

No

No

No

No

No

-

-

-

-

-

-

-

SQS

-

REFERENCE

CARR

CARR SQS

CARR CSL

SMS REF

SMS REF SQS

SMS REF CSL

37

52

67

30

45

60

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

"Exceeds numeric criterion but not statistically significantly different from reference

"Non-parametric Kruskal-Wallis (KW) required in place oft-test as there Is no variance associated with the substituted reference value
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